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ESTATE SECTION  
 

PERCENTAGE RATE TENDER PAPER 
 

 

 

 
 

 
TENDER: 1 

 
 
 

  
TECHNICAL BID  

 
 
 

Name of work                     : Renovation of Old Library Building (Incubation Center) 
at SVNIT Campus, Surat. 

   
Name of Contractor :  
   
Tender Fee         : ` 1000=00 
   
Class of Registration : C – Class & Above 
   
Issue of tender   : 22/08/2019 to 11/09/2019. 
   
Receipt of tender : 17/09/2019 upto 5:00 p.m. 
   
Pre-Bid Meeting  : 05/09/2019 at 3:30 p.m. 
 

The Director, S. V. National Institute of Technology, Ichchhanath, Surat – 395 007. 
  91- 0261- 2259571, 2259582-84 
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SARDAR VALLABHBHAI NATIONAL INSTITUTE OF TECHNOLOGY,  

ICHCHHANATH,SURAT- 395 007 
Ph. 91- 0261- 2259571, 2259582-84 

TENDER NOTICE 

Sealed tenders in two bids (technical bid and price bid) are invited from Registered 
Contractors in various categories engaged in PWD/CPWD/MES/Municipal Corporation/Semi 
Government Organization for the following : 

Sr. 
No. 

Name of Work 
Estimated 

Cost 
(in Rupees) 

E.M.D. 
(in Rupees) 

Tender 
Fee 

  (in Rupees) 

Class of 
Registration 

Time 
limit 

1. Renovation of Old Library 
Building (Incubation Center) at 
SVNIT Campus, Surat. 

1,44,67,449/- 2,89,400/- 1,000/- C – Class & 
Above 

6 
Months 

1. For the above work, the necessary blank tender copy must be obtained from the Institute web 
site http://www.svnit.ac.in during 22/08/2019 to 11/09/2019. The said tender dully filled shall 
be submitted on or before 17/09/2019 {during office hours by RPAD / Speed Post only) along 
with necessary documents D.D. of tender fee and EMD. Any amendments/corrigendum would 
be hosted on web site only. The submission of tender through Hand Delivery / Courier shall 
not be accepted. Pre-bid meeting is to be scheduled on dt.05/09/2019 at 3:30 p.m. for any 
querry. 

2. The technical bid may be opened on 19/09/2019 at 3:00 p.m. in presence of the contractors, 
who have submitted the tenders. If possible, the price bid may be opened after scrutiny of 
technical bid i.e. on 24/09/2019. 

3. The EMD is to be accepted in the form of Banker’s cheque, Demand Draft of Nationalized 
Bank in favour of the DIRECTOR SVNIT MHRD FUND valid for a stipulated validity period. 

4. All rights are reserved by the Director to reject any tenders or all without specifying the 
reasons. 

 

 

 DIRECTOR 

http://www.svnit.ac.in/
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SARDAR VALLABHBHAI NATIONALINSTITUTE OF TECHNOLOGY, SURAT-395 007. 

B. TENDER COPY   

1. Name of Work : Renovation of Old Library Building (Incubation 
Center) at SVNIT Campus, Surat.  

2. Estimated Cost : ` 1,44,67,449/- 

3. E. M. Deposit : ` 2,89,400/- 

4. Last Date of Issue of 
Tender 

: 11/09/2019 

5. Last Date of Receipt of 
Sealed Tender 

: 17/09/2019 upto 5:00 p.m. in Administrative Building 

6. Pre-Bid Meeting : 05/09/2019 at 3:30 p.m. in Office of Dean, Planning 
& Development, Estate Section. 

6. Date of Opening the 
Tender 

: (i) Technical Bid : 19/09/2019 at 3:00 p.m. in Office 
of Dean, Planning & Development, Estate Section. 

(ii) Price Bid : 24/09/2019 at 3:00 p.m. in Office of 
Dean, Planning & Development, Estate Section. 

7. Security Deposit : 10% i.e. ` 14,46,800/- on Estimated Amount. 

(i)  5% of the S.D. i.e. ` 7,23,400/- by Cash, 
Banker’s cheque, Demand Draft of Nationalized 
Bank in favour of DIRECTOR SVNIT MHRD 
FUND. 

(ii) Remaining 5% shall be deducted from the 
Running bills. 

8. Time Limit :  6 Months. 

10. An agreement shall be executed on Sixty Rupees stamp paper as per prevailing 
rules and regulations at the cost of the contractor after giving work order for 
starting the work. 

11. PLEASE NOTE THAT THE NEGOTIATION IF NECESSARY FOR THIS TENDER 
IS ALSO ON THE SAME DAY. HENCE YOU ARE REQUESTED TO REMAIN 
PRESENT ON 24/09/2019 AT 3:00 P.M. IN OFFICE OF DEAN, PLANNING & 
DEVELOPMENT, ESTATE SECTION. 

12. E.M.D./S.D. shall be paid in “Account Section” on working days between 10.00 
a.m. to 3.00 p.m. hours which may please be noted. 

SIGNATURE OF THE CONTRACTOR:  
DATE:  
ISSUED TO: M/S       

         
Dean 

Planning & Development 
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C.  Check list of documents to accompany the tender and for general information 

of Contractor for Submission of Tender 

Sr.
No 

Brief details of documents required 
Whether 
enclosed 

or not 

(A) Contractor must submit the following documents (In Envelope No.A, Technical Bid) 
duly attested by Gazetted Officer / Notary valid on the date fixed for the receipt of 
tender.   

 

1.  Attested copy of the valid registration certificate of CPWD/ PWD/MES/ 
MJP/Railways/ P&T for civil as well as Electrical works (if required). 

Yes/ No 

2. Bank solvency certificate of Nationalized Bank/ Scheduled Bank Yes/ No 

3. Attested copy of the valid registration certificate of GST tax department. Yes/ No 

4. Earnest Money in the form of Banker’s cheque, Demand Draft of Nationalized Bank 
infavour of the DIRECTOR SVNIT MHRD FUND valid for a stipulated period.  

Yes/ No 

5. Attested copy of partnership deed/memorandum and articles of association, as the 
case may be, if the tenderer is a partnership firm.  

Yes/ No 

6. Power of attorney on behalf of firm issued in the name of person/s authorized to 
sign agreements/bills etc. and collect cheques from SVNIT for the work done. 

Yes/ No 

7. Attested copy of registration for Employees’ Provident Funds and Miscellaneous 
Provisions Act, 1952. 

Yes/ No 

8. Details of Similar three Works/ Projects (Civil / Interior works) completed 40% of 
work put to tender over last seven years or details of two similar work of 50% of 
work put to tender or Details of one similar project completed costing not less than 
80% of cost put to tender in Government/ Semi Government/ Large Corporate 
entity with work completion certificate (ANNEXURE – I). 

Yes/ No 

9. For Subletted Work  

(a) For Government / Semi Government subletted work carried out by contractor only 
50% of such work will be considered for their experience, if prior permission is 
obtained from competent authorities for subletting such work. Private subletted 
work will not be considered for their experience.  

Yes/ No 

(b) TDS Ceritificate & CA Report must be attached. Yes/ No 

(B) The following documents should be submitted separate (In Envelope No.B, Price 
Bid) 

 

1. Schedule – B   
Note :   

1. The information and documents must be attached in chronological order i.e. Sr. No.1 
to 8 in Envelope No.A, Technical Bid.   

2. Non disclosure of any documents stated above i.e. Sr. No. 1 to 8 shall be liable for 
rejection without assigning any reason thereof. 

3. The second envelope clearly marked “Envelope B (Price Bid)” shall contain only the 
main tender. A tender submitted without this would be considered as invalid. 

4. Contractor must sign each and every page of all the document before submitting the 
tender document.  

 

 

  Signature of Contractor          Director 

                    SVNIT, Surat  
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SARDAR VALLABHBHAI NATIONAL INSTITUTE OF TECHNOLOGY, SURAT 

D.  DETAILED TENDER NOTICE/ INSTRUCTION TO BIDDERS  
Sealed Tenders for work of Renovation of Old Library Building (Incubation 
Center) at SVNIT Campus, Surat in B-1 form are invited by the DIRECTOR, 
SVNIT, SURAT from the Registered Contractors of eligible class of the State 
PWD/CPWD/MES/ MJP/RAILWAYS/P&T, for the work as per statement on Page 
No.3 estimated cost noted against the work. The Tenders which would be in sealed 
covers addressed to the Director, SVNIT, Surat with the name of work written at the 
top of the envelope will be received on 17/09/2019 up to 5:00 p.m. (IST) in the 
office of the Director, SVNIT, Surat and technical bid will be opened on 19/09/2019, 
if possible, in the presence of Tenderers or their authorized agents who may choose 
to be present. The price bid of qualified tenders may be opened on 24/09/2019. 
 

TENDER PROCEDURE: 

1.1 Manner of Submission of Tender : 

Tender to be submitted in two separate sealed envelopes. 

The Tenderer shall submit the tender and documents in two sealed envelops as 
below. 

1.2  Envelope A (Technical Bid): 

The first envelope clearly marked, as “Envelope A (Technical Bid)” shall contain 
 the following documents. 

1) Certificate as registered contractor with the State PWD/CPWD/MES/ Municipal 
Corporation/ Semi Government Organisation as may be applicable for civil as 
well as Electrical work (if required). 

2) Bank solvency certificate of Nationalized Bank/ Scheduled Bank 

3) Banker’s cheque, Demand Draft of Nationalized/ Scheduled Bank for the 
amount of earnest money. 

4) Attested copy of partnership deed/ memorandum and articles of association, as 
the case may be, if the tenderer is a partnership firm.  

5) Power of attorney on behalf of firm issued in the name of person/s authorized to 
sign agreements/bills etc. and collect cheques from SVNIT for the work done. 

6) Attested copy of registration for Employees’ Provident Funds and 
Miscellaneous Provisions Act, 1952. 

7) Details of Similar three Works/ Projects (Civil works) completed 40% of work 
put to tender over last seven years or details of two similar work of 60% of work 
put to tender or Details of one similar electrical project completed costing not 
less than 80% of cost put to tender in Government/ Semi Government/ Large 
Corporate entity with work completion certificate (ANNEXURE – I)  

8) Attested copy of the valid registration certificate of GST. 

9) No joint venture shall be allowed. 
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1.3    Envelope B  (Price Bid) Tender: 

The second envelope clearly marked “Envelope B (Price Bid)” shall contain only 
the main tender. A tender submitted without this would be considered as invalid. 

1.4 Submission of Tender: 

The tender shall put in one common cover and sealed. This sealed cover shall be 
marked on the left hand top corner ‘Tender for the work of Renovation of Old 
Library Building (Incubation Center) at SVNIT Campus, Surat. The full name and 
address of the tenderer shall be written on the bottom left hand corner. If submitted 
by post, the sealed envelope marks as above shall be enclosed in another cover 
properly addressed and shall be sent by Registered Post or Speed post only. The 
submission of tender through courier / hand delivery is not allowed. 

The date and time for receipt of Envelope containing tender shall strictly apply in all 
cases. The tenderers should ensure that the office of the Director receives their 
tender before the expiry of the date and time. No delay on account of any cause will 
be entertained for the late receipt of the tender. Tender offered or received after the 
date and time is over, will either not be accepted or if inadvertently accepted, will not 
be opened and shall be returned to the tenderers unopened. 

All the tenders must be attached with the documents as requirement as stated in 
Check list of documents. 

1.5   Opening of tenders: 
The bid should be opened on 19/09/2019 at 3:00 p.m. in the presence of 
contractors, who have submitted the tenders. 

2) Earnest Money: 

As per the enclosed statement Earnest money should be paid in the form of cash, 
Banker’s cheque, Demand Draft in the name of the DIRECTOR SVNIT MHRD FUND 
from Nationalised/ Scheduled bank, described as earnest money of the tender to the 
above work and the receipted challan should be enclosed with the tender. The 
Earnest money will be refunded in case the tenders are not accepted. In case of 
successful tenderer, the Earnest money will be refunded after recovering initial 
security deposit and completion of contract documents by the Tenderer. The 
amount of Earnest Money will be forfeited by SVNIT in case the successful 
contractor does not pay the amount of initial security deposit within the specified 
time limit. 

3) Security Deposit: 

The Security Deposit for the due performance of the contract shall be detailed in the 
enclosed statement. Total 50% of the Security Deposit will have to be deposited 
within ten days of the acceptance of the tender and the remaining 50% will be 
recovered from running bills at the rate as specified in the tender form. 

4) Issue of forms: 

The necessary blank tender copy must be obtained from the Institute web site 
http://www.svnit.ac.in. 

5) Time Limit: 

The work is to be completed within the time limit as specified in the enclosed 
statement, which shall be reckoned from the date of written order commencing the 
work and shall be inclusive of monsoon period. 

http://www.svnit.ac.in/
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6) Tender Rate: 

The contractor should quote the rates both in words and figures. The amount should 
also be worked out by him and requisite total given. No alteration in the form of 
tender and the schedule of tender and no additions in the scope of stipulation will be 
permitted. Rates quoted for the tender shall be taken as applicable to all leads, lifts 
and taxes. The tenders who don’t fulfill all or any of the above conditions or are 
incomplete in any respect are liable for summery rejection. 

7) Tender Units: 

The tenderers should particularly note the units mentioned in Schedule ‘B’ on which 
the rates are based. No change in the units shall be allowed. In case of difference 
between the rates written in figures and in words, the lower of the two will be 
considered as correct. 

8) Correction: 

No corrections shall be made in the tender documents. Any corrections that are to 
be made by crossing the incorrect portion and writing the correct portions above 
shall bear the initials of tenderer. 

9) Tender’s Acceptance: 

Acceptance of tender will rest with the Director, SVNIT, Surat who reserves the right 
to reject any or all tenders without assigning any reasons. The tenderer whose 
tender is accepted will have to enter into a regular B-1 agreement within 10 days of 
being notified to do so. In case of failure on the part of Tenderer to sign the 
agreement within the stipulated time, the earnest money paid by him shall stand 
forfeited by SVNIT and the offer of the tenderer shall be considered as withdrawn by 
him. 

10) Conditional Tender:  

The tenders which do not fulfill the conditions of the notification and the general rules 
and directions for the guidance to contractor in the agreement form or are 
incomplete in any respect are likely to be rejected without assigning any reason 
thereof. 

11) Drawing Specifications and Quarries: 

(a) The Tenderers shall be presumed to have carefully examined the drawings, 
conditions and specifications of the work and have fully acquainted themselves with 
all details of the site, the conditions of rock and its joints, pattern, river, weather 
characteristics labour conditions and in general with all the necessary information 
and data pertaining to the work, before quoting prior tendering for the work. 

(b) The data whatsoever supplied by the Department alongwith the tender documents 
are meant to serve only as guide to the tenderers while tendering and the 
Department accepts no responsibility whatsoever either for the accuracy of data or 
their comprehensiveness. 

12) Power of Attorney: 

If the tenders are firm or company, they should in their forwarding letter mention the 
names of all the partners together with the name of the person who holds the Power 
of Attorney authorizing him to conduct all transactions on behalf of the body, along 
with the tender. 
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13) The tenderer may in the forwarding letter mention any points he may with to make 
clear but right is reserved to reject the same or the whole of the tenders if the same 
become conditional tender thereby. 

14) The contractor or the firm tendering for the work shall inform SVNIT if they appoint 
their authorized Agent on the work.    

15) The recovery of SVNIT dues from the contractor will be effected from the payment 
due to the Contractor from any other SVNIT works under execution with them. 

16) All pages of tender documents, conditions, specifications correction slips etc. 
shall be initialed by the tenderer. The tender should bear full signature of 
tenderer, or his authorized Power of Attorney holder in case of firm. 

17) The income tax including surcharge @ 2.0% or percentage in force from time to time 
or at the rate as intimated by the competent Income Tax authority shall be deducted 
from bill amount whether measured bill, advance payment or secured advance. 

18) The successful tenderer will be required to produce to the satisfaction of the 
specified concerned licence authority a valid concurrent licence issued in his favour 
under the provisions of the Contract Labour (Regulation and Abolition) Act 1970 for 
starting the work. On failure to do so the acceptance of the tender shall be liable to 
be withdrawn and also liable for forfeiture of the earnest money. 

19) Validity Period: 

The offer shall remain open for acceptance for minimum period of 90 days from the 
date fixed for opening the same and thereafter until it is withdrawn by the contractor 
by notice in writing duly addressed to the Director, SVNIT Surat and sent by 
Registered Post Acknowledgement due. 

20) The tendered rates shall be inclusive of all taxes, rates, and cesses and shall also 
be inclusive of the tax leviable in respect of work contract under the Provision of 
GST. 

 

           
 Signature of Contractor           Director 
                     SVNIT, Surat 
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Annexure – I  
Information regarding completed Building Works / Projects. (Civil, Interior, Plumbing, Drainage and Electrical Works)     
[For Civil/Interior Works] 
 
Details of Similar three Works/ Projects (Civil works) completed 40% of work put to tender (i.e. ` 57.87 lakh) over last seven years or 
details of two similar work of 50% of work put to tender (i.e. ` 72.34 lakh) or Details of one similar civil project completed costing not 

less than 80% of cost put to tender (i.e. ` 115.74 lakh) in Government/ Semi Government/ Large Corporate entity with work completion 
certificate 

Sr. 
No. 

Name of work Name and address 
of Organisation i.e. 

client 

Place 
and 

country 

Type of 
Building 

** 

No of 
storey 

Tender 
cost 

Rs. in 
lacs 

Final 
bill cost 
Rs. in 
lacs 

Date of 
starting 

Date of 
completion 

Stipulated 
time of  

completion 
months 

Actual 
time of 

completion  

Principle 
features 
in Brief  

Penalty/ 
Bonus if 

any  

1 2 3 4 5 6 7 8 9 10 11 12 13 14 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    

 

 

 

        

Total ` ….    

 Note : 1.  Original/ Attested copies of work order and completion certificate from client must have to be attached. 
2. Non-disclosure of any information in the above prescribed ANNEXURE – I will result in disqualification of the 

bidder/tender. 
   **      A= Residential   B = Office Building   C = Institutional Building   D = Other   

Signature of Contractor 
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SARDAR VALLABHBHAI NATIONAL INSTITUTE 
OF TECHNOLOGY, SURAT- 395 007. 

PART - C 
E. AGREEMENT OF WORK 

I/We hereby undertake to execute for the Sardar Vallabhbhai National Institute of 
Technology, Surat-7, (Here in after referred to as the Institute) Renovation of Old 
Library Building (Incubation Center) at SVNIT Campus, Surat specified in the under 
written memorandum within time specified in such Schedule-B (Memorandum showing 
items of works to be carried out) in accordance in all respects, with specifications 
designs, and terms and conditions as specified in this tender. 

: MEMORANDUM  : 

 1. Name of Work  : Renovation of Old Library Building (Incubation 
Center) at SVNIT Campus, Surat. 

2. Estimated Cost : ` 1,44,67,449/- 

3. Validity of tender  :  The tender for work shall remain open for a 
period of 90 days from the date of opening of 
the tender for this works and that the tenderer 
shall not be allowed to withdraws or modify the 
offer on his own during this period. If any 
tenderer withdraws or makes any modifications 
or additions in the terms and conditions of his 
tender, not acceptable to the Institute , then the 
Institute  shall without prejudice to any right on 
remedy be at liberty in full the said earnest 
money be forfeited absolutely. 

4. Security Deposit :  10% of the total of the estimated cost, of which 
5%i.e. ` 7,23,400/- is to be deposited before the 
commencement of the work and remaining 5% 
will be deducted from the R.A. bills. 

5. Time Limit  :  6 months from the date of issue of the work 
order.  

6. Income Tax :  Income Tax with surcharge at rate of 2.0% of 
the work executed will be deducted from the 
R.A. Bills/final bill or at the rate as per the 
prevailing rule of In-come Tax in force. 

7. GST & any other  :  Inclusive  

8. Registration of Provident 
No. 

: The contractor will have also responsibilities for 
all employees and to get registered for the 
provident fund No. etc., for their employees and 
shall furnish the details of the same if required. 

9. Labour Licence :  The contractor shall obtain the labour licence 
from the competent authority and will have to 
produce the copy thereof if required, and 
contractor is fully responsible for all labours 
liability upto the completion of work at SVNIT. 
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10. Water Charges :  Institute is in a position to supply water for the 
construction work. The charges for the same 
shall be deducted from the running bills at the 
rate of 1% of total executed amount. The 
amount shall be deducted from the running/final 
bill, if Institute water supply is used and for this 
the contractor shall have to make his own 
necessary arrangements for all labours and 
materials etc. for taking connection from the 
supply line of the Institute. However, the 
contractor shall have to make his own 
arrangement for water if the Institute is not in a 
position to supply water for the construction 
work.  

In such case water charge of 1% of the amount 
of the work executed shall not be deducted from 
the running/final bill and no extra payment shall 
be made for the same to the agency.    

11. Electricity Charge  : Institute may supply the electricity for which Civil 
Construction work 2.0% and other than Civil 
construction work 1.0% of tender cost to be 
recovered from the   R. A. Bill / Final Bill as an 
electricity charge. 

12. Labour Cess : As per Government rules the Institute has 
deduct the labour cess 1.0% of tender cost to be 
recovered from the R. A. Bill / Final Bill. 

13. Extra Items :  Extra item / Non schedule item shall have to be 
executed  

(i) At the rate of SOR/R.A. prepared on the 
 basis of SOR of the year in which the 
 item is to executed and  

(i)  If such item is not available in SOR i.e. 
 for Non-schedule item rate shall be 
 decided on the of basis market rate 
 analysis.  

The percentage above/below shall not be 
considered in any of the above case (i) or (ii)   

14. Delectation and or 
reducing or increasing 
the quantity of any items  

 The Director is empowered to delete and or to 
increase the estimated quantity of any item as 
given in the Schedule-B to any extent 
irrespective of the ceiling either for saving or 
excess quantity compared to the quantities of 
such items of schedule-B during execution.  
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15. The 100% amount of Security Deposit of water proofing work/ exterior paint 
work and Interior paint work be refunded after completion of 5 years and     
3 years respectively from the date of the final bill, after checking the 
leakage of the roof slab, dampness/any damage, rectification etc. every year 
asper written guarantee given by the agency. If the agency fails to comply 
any complain of water proofing / exterior paint, the amount of Security 
Deposit will be forfeited for that no further correspondence will be 
entertained. If necessary, the institute may initiate the procedure for black 
listing the firm for taking part in any institute bid in future. 

16. The 100% Security Deposit (except water proofing / exterior paint work and 
Interior paint work) shall be refunded by the Institute after 12 months from the 
date of final bill for checking leakage of the roof slab, dampness/any damage, 
rectification etc. as suggested by the Dean, Planning & Development. 

17. No payment shall be made for the “price-escalation” what so ever for any building 
materials, road materials including labour charge etc. used for the construction of 
above said work. 

18. The Running Account bill shall be prepared in accordance to the progress are 
quantum of the work done and not any specified period.   

19. The payment of an advance bill/bills shall be made at the description of the 
Engineer – In – Charge of the work to facilitate the schedule of the work, 
however, this shall not be binding to the authority of the Institute. 

20. The final bill shall be prepared after taking joint measurement by the        
Engineer-In-Charge of the work or his representative. 

21. The final bill shall be prepared only after carrying out all the necessary addition, 
alteration and rectification works so as to get right to the full satisfaction of the 
Engineer–In–Charge of the works. If the rectification etc. is not done by the 
Contractor is directed by the department than the same shall be done by the 
department at the prevailing market rate and the expenditure incurred for such 
action shall be recovered from the Security Deposit of the contractor without 
giving any notice or reasons.   

 

I/We, hereby agree to abide by and fulfill all the terms and provisions of the 
conditions of contract annexed in the tender and mentioned as above including the 
terms and conditions laid down in the form B-1 & B-2, of the Gujarat State Public Works 
Department, so far as applicable and in default thereof to forfeit and to pay to the 
Institute office, the sum of the money mentioned in the said condition from the Security 
Deposit. In case of any terms, conditions & specifications laid down in the above all 
document are contradictory, the decision of the Director in this regards shall be final and 
binding on me/us for which no reasons will be assigned or asked for from the Director.                           

In case of dispute, the decision of the Director shall be final and will be binding on 
me/us. This agreement is subject to Surat Jurisdiction only. 
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Name  and  Address :   __________________________________________        

__________________________________________  

                                     __________________________________________  

                                     __________________________________________ 

 

      Witness  by  :  1.   ______________________________________ 

2. ______________________________________ 

 

Place  :   SURAT.                                                                      

Date : 

 

The above agreement is hereby accepted by me on behalf Sardar Vallabhbhai 
National Institute of Technology, Surat. 

 
 
Place  :   SURAT. 

 
 
 
 

Signature of Contractor                  DIRECTOR 
SVNIT, Surat  
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F.  GENERAL CONDITION 
 CONTRACTOR TO PLEASE READ THIS CAREFULLY 

1. The tenders received after last date of receipt will not be considered. 

2. If the tender is taken in favour of the company, a power of attorney in favour of 
the person who may have signed the tender for the company must be 
accompanied with the tender. 

3. Solvency certificate of a Nationalized Bank/ Schedule Bank of an amount upto 
25% of the tender cost plus works on hand still to be executed will have to be 
produced by the contractor.  

4. Voucher for earnest money must accompany the tender. Tenderer may pay 
earnest money in form of a crossed demand draft of a local Bank drawn in favour 
of the Director of SVNIT, Surat. Earnest Money by cheque shall not be accepted. 

5. The contractor shall have to furnish income tax clearance certificate before his 
tender is accepted and intimate assessment No. and ward under which he is 
assessed. 

6. Copies of certificate as regards previous experience, if any must accompany the 
tender. 

7. Declaration showing all works on hand with the contractor and the value of works 
that remains to be executed in each case must accompany the tender. 

8. The contractor should initial all pages of Schedule ‘A’, Schedule ‘B’ & 
specifications, corrections, erasures & over writings. 

9. In the event of an error occurring in the amount column of the Schedule ‘B’ 
showing items of works as a result of wrong multiplication of the unit rate and 
quantity, the unit rate shall be regarded as firm and multiplication shall be 
amended on the basis of the rate.        

All the errors in totaling in amount column and in carrying forward as well as total 
shall be corrected accordingly.  

Any rounding of amounts against ‘item or in totals’ shall be ignored. 

10. The tendered sum so altered shall, for the purpose of the tenders, be substituted 
for the sum originally tendered and considered for acceptance. 

11. Right is reserved to reject any or all tender (s) without assigning any reasons 
thereof. 

12. In respect of the tenders from the co-operative society, a solvency certificate of 
an amount equal to 25% of the amount of the work put to tender will have to be 
produced along with the tender or a certificate regarding the borrowing capacity if 
the society issued by the legal assistant, Directorate of Cottage Industries, will 
have to be produced along with the tender. 

13. No payment shall be made for price escalation whatever for any building 
materials and the labour charges for the construction of the said work till its 
completion. 

14. The contractor shall have to submit the report of the testing result of various 
building materials as per the direction of Engineer-in- charge before using such 
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materials. The contractor shall make a note that these instructions shall be 
adhered strictly to. 

15. Contractor shall have to sign the cement consumption register regularly (daily) 
which shall be maintained by the site supervisor and inspected by the Engineer-
in-charge periodically. 

16. The entire work shall have to be carried out as per specifications, instructions of 
Engineer-in-charge and to his entire satisfaction.  

17. The contractor shall have to produce the bills of various materials purchased 
through company’s authorized distributors along with the test certificate with R.A/ 
Final bill. 

18. The several documents forming the contract are the essential parts of the 
contract and requirement occurring in one is as binding as through occurring in 
all, they are intended to be mutually explanatory and complementary and to 
describe and provide for a complete work.   

19. In the event of any discrepancy, the several documents forming the contract or in 
any document, the following order or precedence should apply: 

a. Dimensions & quantities: 

i. Drawings. 

ii. Schedule – B of the tender form. 

iii. Specifications. 

On drawings, figures, dimensions, unless obviously incorrect will be followed in 
preference to dimensions.  

b. Description: 

i. Schedule – B of the tender form. 

ii. Drawings. 

iii. Specifications. 

In case of defective description or ambiguity, the Engineer-in-charge should issue 
further instructions, directions in what manner the work is to be carried out, it 
being understood that the best modern practice is to be followed. The contractor 
should forthwith comply with such instructions.  

20. The acceptance of tenders will rest with competent authority (The Director) who 
does not bind himself to accept the lowest one and reserves the right to accept or 
reject any or all the tenders without giving any reasons thereof. 

21. All documents, correspondence, decisions, & other matters concerning the 
contract shall be considered as confidential & restricted nature by the contractor 
and it shall not be disclosed to any un - authorised persons of any kind. 

22. The contractor shall be deemed to have carefully examined the work and site 
conditions scheduled of specification and drawing and shall be deemed to have 
fully informed himself regarding the conditions. If he shall have any doubt as to 
the meaning on any portion of these general conditions or the special conditions 
of the Scope of work or the specifications or any other matter concerning the 
contract he shall inquire time before submitting his tender set for the particulars 
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there of and submit them to the Engineer in writing in order that such doubt may 
be removed. 

23. The contractor shall submit the following reports to the Engineer-in-charge. 

i. A daily report in forms as may be prescribed of the strength of labour both 
skilled and unskilled, employed by him for the works. The contractor shall 
increase or decrease the strength both skilled or unskilled if directed by 
the engineer-in-charge. The submission of such report shall not however 
relieve, the contractor from his responsibilities and duties regarding 
progress or any other obligations under the contract. 

ii. A classified weekly return in the prescribed form of the number of persons 
employed on the works during the preceding week. 

iii. A weekly medical report in the prescribed form showing the health status 
of the contract labours the number of persons ill and the nature of their 
illness. 

iv. A report of any accident, which may have been occurred within 24 hours. 

v. Such other as may be prescribed by the Engineer-in-charge. 

24. In the event of any question arising regarding the rate for such of the extra items, 
rate which are not comparable for any of the tendered items, or are not covered 
by the SOR this shall be referred to single arbitrator who shall be appointed by 
the Institute. The decision of the said arbitrator shall be final, conclusive and 
binding on the parties as per the provision of the Indian Arbitration Act, 1940 and 
rules there under and any statutory modification there of shall be deemed to be 
applicable for this purpose. The contractor shall be governed by the law of India 
for the time being in force and be subject to the jurisdiction of Surat court. 

25. The contractor shall indemnify Institute against all actions, suits claims and 
demand brought or made against the Institute in respect of any matter of thing 
done or omitted to be done by the contractor in the execution of or connection 
with the work of this contract and against any loss or damages to the Institute in 
consequence of any action suit being brought against the contractor for any thing 
done or omitted to be done in execution of the work of the contract. 

26. The complete supervision and execution of the project work of Civil works/ 
electrical works shall be done as per the directions of Director/ Dean, Planning & 
Development.  

27. If any query raised in Schedule-B please contact institute Architect Parekh 
Collaboratives, Surat (Mo. 90818 15918). 

28. The measurement of furniture may vary as per site condition. If 
measurement of furniture is decreased then the specified proportionate 
reduced rate will be given. 

 

 
Signature of Contractor 

DIRECTOR 
SVNIT, Surat  
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G.  GENERAL RULES & DIRECTIONS FOR THE GUIDANCE OF THE 
 CONTRACTORS. 

1. Acceptance of quotation will rest with the competent authority who does not bind 
himself to accept the lowest and reserves the right to reject any or all 
quotations/tenders and no reasons will be given for acceptance or rejection 
thereof. The tenderers whose quotation is accepted will have to enter into a 
regular contract and abide by all rules and regulations embodied in the tender.  

2. The tenderers who do not fulfill all the conditions those in the printed form and 
are incomplete shall be rejected. 

3. In view of the difficult position regarding the availability of foreign exchange, no 
foreign exchange would be released by the Institute for the purchase, of plant 
and machinery required for the execution of the work contracted for.  

4. The tender will be liable to be rejected outright, if while submitting it: 

i. The tenderer proposes any alteration in the work specified in the tender or 
in the time limit allowed for carrying out the work or any other condition. 

ii. Any of the pages of the tender are removed or replaced. 

iii. In the case of item rate tender, the rates are not entered in ink in figure 
and words and the total of each item and grand total are not struck by the 
tenderer in ink in the last column of Schedule – ‘B’ under his signature. 

iv. Any errors are made by him in the tender. 

v. All corrections and additions of pasted slips are not initialed by tenderer. 

vi. The tender or in the case of a firm each partner thereof does not sign or 
the Signature/Signatures is/are not attested by a witness in the space 
provided for the purpose. 

5. The contractors will have to construct shed for storing controlled and valuable 
materials issued to him under Schedule – A of the Agreement at work site having 
double locking arrangement. The material will be taken for use in the presence of 
the personnel of Estate Section of the Institute. No materials will be allowed to be 
removed from the site of works. 

6. The contractor shall also attach list of machineries in their possession and which 
they propose to use for the works. 

7. All octroi duty and other taxes chargeable by the Municipal Corporation shall be 
payable by the contractor. 

8. Tender once accepted shall be binding on the contractor even if the formal 
agreement is not signed. 

9. The successful tenderer will be required to enter into agreement with the Institute 
within 10 days from the date of placing firm order. 

10. The contractor should take no advantage of any apparent error or commission in 
drawings or specifications and the Engineer-in-charge shall make such 
corrections and interpretations as necessary to fulfill the intent of the plans and 
specifications. 

11. Not with standing that all proper precautions may have been taken by contractor 
at all the times during the progress of the work, the contract or shall be held 
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responsible for all damages whether to the work under execution or to any other 
property or to lives of persons during the progress of the work and the period of 
maintenance. 

12. In the event of the tender being submitted by a firm, it must be signed separately 
by each partner thereof, or in the event of the absence of any partner, it shall be 
signed on his, behalf by a person holding a power of attorney authorising him to 
do so.   

13. No receipts for any payment alleged to have been made by a contractor in regard 
to any matter to this tender shall be valid and binding on the Institute unless it is 
signed by the Engineer-in-charge. 

14. Under no circumstances shall any contractor be entitled to claim enhanced rates 
for any items in this contract. 

15. The measurement of work will be taken according to the usual method in use in 
the public works department and no proposals to adopt alternative methods will 
be accepted. The Engineer-in-charge decision as to what is “the usual method in 
use in the public works department” will be final. 

16. The Insurance Company’s bond will not be accepted against the Security 
Deposit.   

17. The contractor shall permit the Engineer-in-charge or his representatives to 
inspect the stock of the controlled materials stored by him at any time, whenever 
the Engineer-in-charge or his representatives so desire (s). 

18. The tender for work shall remain open for a period of 90 days from the date of 
opening of the tender for this works and that the tenderer shall not be allowed to 
withdraws or modify the offer on his own during this period. If any tenderer 
withdraws or makes any modifications or additions in the terms and conditions of 
his tender, not acceptable to the Institute , then the Institute  shall without 
prejudice to any right on remedy be at liberty in full the said earnest money be 
forfeited absolutely. . 

19. Tenderer should submit True Copy of the Certificate of Registration along 
with the tender without which the tender will not be considered. 

20. Out of the amount payable/creditable to the contractor’s amount, the Central 
Govt./State Govt. Tax/Taxes shall be deducted at source in accordance with the 
relevant laws/rules from time to time prevailing. 

21. Certificate of GST registration with residential proof should be attached with the 
tender document. 

(a) All the testing and inspection of any material/ item required as per IS shall be 
carried out by the contract at his own cost and responsibilities. All the charges 
against testing and inspection shall be borne by the contractor. 

22. For all R.C.C. works such as footings, columns, beams, slabs, chhajas, pardi, 
lintels, etc. a 15 cm x 15 cm sizes test cube as per the P.W.D. standard will have 
to be taken by the contractor, as per instruction and direction of the Engineer-in-
charge. This set(One set means 3 cubes for 7 days and 3cubes for 28 days) of 
test cube will be cured for 7 days and 28 days respectively. After 7 days, 28 days 
this test cube will be tested in the S.V.N.I.T LABORATORY OR Government 
approved laboratory as directed by engineer in charge /Dean Planning and 
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development/Director by the contractor at his own expense and result will be 
submitted to the head of the Institute.  

23. Definitions  

In framing the general conditions and contract documents the following 
expression shall have the meaning here in assigned to them except when the 
context otherwise required. 

i. This “Institute” shall mean the Sardar Vallabhbhai National Institute of 
Technology Surat and shall unless otherwise excluded by requirement the 
context   Includes his successors in office and accepted assignees. 

ii. “Contractor” shall mean person or firm or company or corporation whose 
tender has been accepted by the Institute and includes the contractors 
representatives, successor and permitted assignees.  

iii. “Engineer-in-charge” shall mean the competent Engineer in charge of the 
work or his authorised representative who shall exercise any such authority 
on behalf of the Engineer as may be delegated to him from time to time by 
the competent Engineer. 

iv. “Specification” shall mean the specification annexed to these general 
conditions and the schedule thereof (if any) as laid down or implied in the 
contract documents, 

v. “Site” shall mean the lands and the places on, under, in or through which 
works are to be executed or carried out or any others and or places provided 
by the Institute for purpose of the contract.  

vi. “Construction plant” shall mean appliances, machinery with necessary 
supply to up keep and maintenance of the works or temporary works but 
dose not include materials or other things intended to form part of the 
permanent work. 

vii. “Writing” shall include any manuscript. Type written of printed statement 
under or over signature and/or seal as case may be. 

viii. “Tender rates” shall mean the rates entered in words or figures in the 
schedule of   prices by the contractors and as finally accepted by the 
Institute. 

24. The contractor shall procure at his expenses all permits and licenses and pay all 
charges and fees for lawful execution of the work. 

25. A work order book shall be provided and maintained by the contractor on the site 
of work and contractor shall sign the orders given by the Institute  officers and 
shall carry them out prompty, The order book is the property of Institute  and shall 
remain in the custody of Institute  supervisory staff on duty. The compliance shall 
be carried out promptly and reported to the Competent Engineer in time, so that 
the work can be checked. 

26. No. work shall be carried out by any other method except that approved by the 
Engineer. The contractor may propose any new method for execution of work. 
Adoption of any such changes of method of execution should be passed to the 
Engineer-in-charge the competent Engineer may suggest suitable modification in 
the program and method prepared by the contractor. Adoption of any such 
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changes shall not entitle the contractor for claiming any extra or extension of time 
limit. 

27. The contractor shall employ qualified Engineers and supervisors having sufficient 
experience of similar other jobs to assure the quality of work. The contractor shall 
also employ a work manager of sufficient experience and duly authorised to deal 
with all aspects of day-to-day work. All communications to and commitments by 
the work manager shall be considered binding on the contractor. The contractor 
shall supply to the Engineer-in-charge details of names, qualifications and 
experience in regard to all supervisor staff Engineer employed by the contractor 
and notify changes when made and satisfy the Engineer-in-charge regarding the 
quality and efficiency of staff thus employed. 

28. The contractor will be required to provide at his own cost pumping set etc. 
required to keep the foundation and all other excavation clear of water as 
competent Engineer may consider necessary. The pumps and powers applied 
must be sufficient at any particular time as determined by the competent 
Engineer and he may stop the work altogether until he is satisfied of the 
requirement of the pump and power supplied by the contractor. For the purpose 
of keeping the excavation as dry as possible, the work of pumping if necessary 
be divided into section or separate portion to be determined by the competent 
Engineer and temporary barrier will have to be put up by the contractor. The 
contractor will not be paid extra for any temporary dike or sump or their removal 
or filling such work will not be taken in to measurement under any item or work. 

29. The contractors shall carry out the shoring and strutting as required for safety of 
the adjoining structure at his own cost and make good any damages done to the 
private property. Notwithstanding that all proper precautions must have been 
taken by the contractor at all times during the progress of work the contractor 
shall be held responsible for all damages whether to the work under execution or 
to any other property or to lives of persons during the progress of work and the 
period of maintenance. 

30. This Institute  dose not take any responsibility for supplying materials other than 
those enumerated in the schedule - A of the tender and the cost of materials if 
any supplied by the Institute  will be recovered from the contractor either in cash 
or from the next payment due to him or as directed by the competent Engineer. 

31. In case when it become a necessary for the due fulfillment of the contract for the 
contractor to occupy land out side the Institute limits the contractor shall make his 
own arrangement with the owners and pay such rents as may mutually agreed 
between them. The Institute shall afford the contractor all possible assistance to 
enable him to obtain lands for the said purpose. 

32. The contractor shall comply with all proper and legal orders and directions given 
from time to time by local or public authorities and shall pay of his own money the 
fees or changes to which he shall be liable. 

33. Necessary warning signals and caution board, shall have to be provided by the 
contractor during day and night at his own cost during the whole of work. 
Necessary diversion for road traffic also shall be constructed and maintained by 
the contractor in satisfactory condition. Traffic signals barricades etc. should be 
maintained by him as required. 
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34. The contractor shall not interfere with the work in progress of other contractors in 
the vicinity or in the same section. 

35. The contractor shall have to make his own arrangement for housing supplying 
food grains and sanitary arrangements etc. for his labour at construction site at 
his own expense. 

36. It shall not be stacked in places where it is liable to be damaged or lossed due to 
traffic passing over it or places where likely to be washed away by rain or flood or 
to be buried under any land slide etc, or to slope down in embankment on hill 
side etc, No claim for any loss due to these and similar reasons will be 
entertained. 

37. The contractors shall take all precaution against damage by floods or from 
accident. No compensation shall be allowed to the contractor for materials lost or 
damaged by floods or other causes.. 

38. Amount of 1/10 or more of the Security Deposit so decided by the Competent 
Engineer shall be retained towards the security against the roof Leakages in the 
work. The deposit shall be released after monsoon on satisfactory performance 
of the roof during the monsoon, other wise if the contractor does not attend the 
repair within 3 days of the receipt of the written notice from the competent 
engineer the work will be carried out by the Institute at the contractor’s risk and 
cost using materials, labours as may be required to rectify the defects. 

39. Role and responsiblilities of the Project Manager 

i. The Project Manager shall be responsible for the day-to-day supervision, 
progress monitoring, co-ordination and direction of the Project, and generally 
to ensure that the work is carried out in all respects in strict conformity with 
the Contract Documents. 

ii. The Project Manager shall have the authority to stop the work whenever such 
stoppage may be necessary to ensure the proper execusion of the Project. 
The Contractor shall provide all the necessary facilities to the Project 
Manager in the performance of his duties as a Project Manager and shall 
comply with all instructions as may be issued by the Projact Manager. The 
contractor shall refer all matters relating to the performance of the Contract to 
the Project Manager. The Contractor shall not be entitled to claim extensions, 
extra coasts or losses in this regard.  

iii. The Project Manager shall observe sound and established engineering 
practices using lates standards, codes and regulations, as applicable for the 
purpose specified and suitable for respective uses intended. Supervision 
over the Contractor shall be maintained by Project Manager who shall 
exercise constant and continuous supervision and control over quality, 
workmanship and materials, plant, machinery, equipment etc. used for the 
Project as and when may be required.  

iv. Project Manager will work in close co-operation and co-ordination with the 
Architect and the Institute Authority for the execusion of the Project in 
accordance with the Contract Documents. 

v. All communication by the Contractor with the Engineer incharge / Institute 
authority, the consultants shall be done through the Project manager.   
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40. Decisions 

The Project Manager in consultation with the Institute Authority and / or Architect/ 
Consultant shall make decisions on all matters relating to the execusion and 
progress of the Project, including the claims and queries of the Contractor. The 
decision, opinion, direction and interpretation of the Project Manager (in 
consultation with Institute Auhtority and / or Architect / Consultant), with respect 
to any or all matters including the following matters shall be final and binding on 
the Contractor, except for matters involving financial implications which shall be 
decided in consultation with and with the prior written approval of the Institute 
Authority. Notwithstanding the generality of the foregoing, unless stated to the 
contrary below, the decision of the Project Manager in respect of the following 
actions shall be binding upon the Contractor: 

i. Any discrepancy in the Drawings and Specifications; 

ii. The removal and / or re-execution of any work already executed by the 
Contractor. 

iii. The dismissal from the site of any person employed upon the work by the 
Contractor or the Sub-Contractor. 

iv. The opening up for inspection of any part of the work covered up. 

v. All materials and workmanship used by the Contractor or the Sub-
Contractors. 

vi. Everything that must be provided or done by the Contractor in order to 
properly execute and successfully complete the work under the Contract. 

vii. Delay and extension of time involved in the execusion of the works (only with 
prior approval of Institute Authority).  

viii. Supervising the replacing and / or rectifying and making good all defective 
items of work and during the Defect Liability Period. 

ix. Removal of any material/equipment/plant and machinery brought by the 
Contractor to the site for execution of the work. 

 
 
 
Signature of Contractor 

DIRECTOR 
SVNIT, Surat 
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H.  CONDITIONS OF CONTRACT 
1. Security Deposit 

The person/persons whose tender may be accepted (hereinafter called the 
contractor, which expression shall unless excluded by or repugnant to the context 
include his heirs, executors, administrators and assignees) shall within 10 days of 
the receipt by him of the notification of acceptance of his tender deposit with the 
Institute  in cash, Banker’s cheque, Demand Draft in the name of the DIRECTOR 
SVNIT MHRD FUND from Nationalised/ Scheduled bank, of 5% of the total 
accepted cost as security deposit (and the remaining 5% of the accepted cost will 
be deducted form the RA bills) to the Director as specified in the tender. 

If the amount of the security deposit to be paid within the period specified above 
is not paid, the tender contract already accepted shall be considered as 
cancelled. The security deposit lodged by contractor shall be refunded after the 
expiry of the Defects Liability period as mentioned in the agreement after 
deducting dues, if any, which become liable to be recovered from the contractor 
under the terms and conditions of this agreement. 

2. Compensation of the delay      

The time allowed for carrying out the work as entered in the tender shall be 
strictly observed by the contractor and shall be reckoned from the date on which 
the order to commence work is given to the contractor. The work shall through 
out the stipulated period of the contract be proceeded with all due diligence (time 
being deemed to be the essence of the contract on the part of the contractor) and 
the contractor shall pay as compensation a percentage amount (shown in the 
table) of the tendered cost of the whole work for every day that the work remains 
uncommenced or unfinished after the proper days, and further to ensure good 
progress during the execution of the work the contractor shall be bound, in all 
cases in which the time allowed for any work exceeds one month, to complete 
parts of the work during the period shown in the table.   

The schedule of completion  

Percentage of time 
of the total time 

limit  
Percentage of work 

Rate of liquidated 
damages per day 

Earth work    
25% 16% 0.1% 
50% 50% 0.1% 
75% 75% 0.1% 

100% 100% 0.1% 

Building Work    
25% 10% 0.1% 
50% 40% 0.1% 
75% 80% 0.1% 

100% 100% 0.1% 

Road Work    
25% 25% 0.1% 
50% 50% 0.1% 
75% 75% 0.1% 

100% 100% 0.1% 
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If the proportionate progress at any stage as stipulated above during the contract 
period is not achieved by the contractor suitable compensation for such delay in 
the proportionate progress may be levied for the delay in the work. However, in 
case the contractor speed up the work and makes good the progress, the 
compensation so levied for the delay may be reconsidered and may be waived 
partially or fully. The decision of the competent engineer for the amount of 
compensation for delay as well as for the consideration for reduction or waiving of 
the compensation shall be final, conclusive, and binding to the contractor. If the 
contractor shall fail to complete the work within the time prescribed for any other 
reasons, he shall be bound to pay liquidated damages of Rs.0.1 percentage of 
the contract value per day from the date of delaying the said work upto the date 
of completion and shall be subjected to the maximum amount of ten percentage 
of the estimated amount put to tender. Delays requiring payment of ten 
percentage-liquidated damages of the amount put to tender for performance shall 
be sufficient causes for termination of contract and for forfeiture of Security 
Deposit. 

3.0  Action when whole of Security Deposit is forfeited. 

In any case in which under any clause or clauses of this contract the contractor 
shall have tendered himself liable to pay compensation amounting to the whole of 
his security deposit (whether paid in one sum or deducted by installments) or in 
the case of abandonment of the work owing to serious illness or death of the 
contractor or any other causes, the Director on behalf of the Institute  shall have 
power to adopt the following courses, as he may deem best suited to the interest 
of the Institute . 

(a) To rescind the contract (of which rescission notice in writing to the contractor 
under the hand of the Director shall be conclusive evidence) and in that case 
the security deposit of the contractor shall stand forfeited and be absolutely 
at the disposal of the Institute . 

(b) To order that the work of the contractor be measured up and to take such part 
thereof as shall be unexecuted out of his hands, and to give it to another 
contractor to complete, in which case any expenses which may be incurred in 
excess of the sum which would have been paid to the original contractor, if 
the whole work had been executed by him, (as to the amount of which excess 
expenses the certificate in writing of the Engineer-in-charge shall be final and 
conclusive) be borne & paid by the original contractor and shall be deducted 
from any money due to him by the Institute  under the contract or otherwise 
from his security deposit or the proceeds of sale thereof, or a sufficient part 
thereof. 

(c) In the event of any of the above courses be adopted by the Director, the 
contractor shall have no claim to compensation for any loss sustained by him 
by reason of his purchased or procured any materials or entered into any 
engagements, or made any advances on account of or with a view to the 
execution of the work or the performance of the contract. And in case the 
contract shall be rescinded under provision aforesaid, the contractor shall not 
be entitled to recover, or be paid any sum for any work there to actually 
performed by him under this contract unless and until the Engineer-in-charge 
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shall have certified in writing the performance of such work and the amount 
payable to him in respect thereof, and he shall only be entitled to be paid the 
amount so certified. 

4. Action when the progress of any particular portion of the work is 
 unsatisfactory 

If the progress of any particular portion of the work is unsatisfactory the Director 
shall (notwithstanding that the general progress of the work is satisfactory in 
accordance with clause 2) be entitled to take action after giving the contractor 10 
day’s notice in writing and contractor will have no claim for compensation for any 
loss sustained by him owing to such action. 

5. Extension of time 

If the Contractor shall desire an extension of the time for completion of the work 
on the ground of his having been unavoidably hindered in its execution or on any 
other ground, i.e. any modifications have been ordered by the Engineer-in-charge 
which in the opinion of the Engineer-in-charge have materially increased the 
magnitude of the work then such extension of the date of completion may be 
granted as shall appear to the Engineer to be reasonable provided moreover that 
the contractor shall apply in writing to the Director  within 30 days from the date 
on which he was hindered as aforesaid on or which the cause for asking for 
extension occurred and the Director may, if in his opinion, there are reasonable 
grounds for granting an extension, grant such extension as he thinks necessary 
or proper. The decision of the Director in this matter shall be final.    

If the contractor shall desire an extension of the time of completion of the work on 
the ground of his having unavoidably hindered in it execution or on and other 
ground, he shall apply in writing to the Director before the expiration of the period 
stipulated in the tender or before the expiration of 30 days from the date to which 
he was hindered as aforesaid or on which the cause for asking extension 
occurred, whichever is earlier and the Director may, if in his opinion there are 
reasonable ground for granting an extension, grant such extension as he thinks 
necessary or proper. The decision of the Director in this matter shall be final. 

In the case of delay in handling over the land required for the work due to 
unforeseen cause, the contractor shall not be entitled for any compensation what 
so ever from the SVNIT, on the ground that the machinery or the labour was idle 
for certain period. Contractor may, however apply for extension of time limit which 
may be granted on the merit of the case. 

6. Final Certificate 

On completion of the work the contractor shall be furnished with a certificate by 
Engineer-in-charge of such completion, but no such certificate shall be given nor 
shall the work be considered to complete until the contractor shall have removed 
from the premises on which the work shall have been executed, all scaffolding, 
surplus materials and rubbish, and shall have cleaned of the dirt from all 
woodwork, doors, windows, walls, floors or other parts of any building, in or upon 
which the work has been executed, or which he may have had possession for the 
purpose of executing the work. 

If the contractor shall fail to comply with the requirements of this clause as to the 
removal of scaffolding, surplus materials and rubbish, and cleaning off dirt on or 



 27 

before the date fixed for the completion of the work, the Engineer-in-charge may, 
at the expense of the contractor remove such scaffolding, surplus material and 
rubbish, and dispose off the same as he thinks fit and clean off such dirt as 
aforesaid; and contractor shall forthwith pay the amount of all expenses so 
incurred, but shall have no claim in respect of any such scaffolding or surplus 
materials as aforesaid except for any sum actually realized by the sale thereof.  

7. Payment at reduced rate  

The rates for several items of the work agreed to within shall be valid only when 
the item concerned is accepted as having been completed fully in accordance 
with the sanctioned specifications. In cases where the items of works are not 
accepted at so completed, the Engineer-in-charge may make payment on 
account of such items at such reduced rates as he may consider reasonable in 
the preparation of running account or final bill.  

(a) A Bill shall be submitted by the contractor each month on or before the date 
fixed by the Engineer-In-charge for all work executed in the previous month, 
and the Engineer-In-charge shall take or cause to be taken the requisite 
measurement for the purpose of having the same verified and the claim so 
far as it is admissible shall be adjusted, if possible, within 10 days from the 
presentation of the bill.  

If the contractor does not submit the bill within time fixed as aforesaid, the 
Engineer-In-charge may depute a subordinate to measure up the said work 
in the presence of the contractor or his duly authorized agent whose counter 
signature to the measurement list shall be sufficient warrant, and the 
Engineer-In-charge may prepare a bill from such list which shall be binding 
on the contractor in all respects. 

8. Bills to be on printed forms 

The contractor shall submit all bills on the printed forms at the office of the 
Engineer-in-charge. The charges to be made in the bills shall always be entered 
at the rates specified in the tender or in the case of any extra work ordered in 
pursuance of these conditions, and not mentioned or provided for in the tender, at 
the rates hereinafter provided for such work. 

9. Works to be executed in accordance with specifications, drawings, orders 
 etc. 

The contractor shall execute the whole and every part of the work in the most 
substantial and workmanlike manner, and both as regards materials and in every 
other respect in strict accordance with the specifications. The contractor shall 
also conform exactly, fully and faithfully to designs, drawings and instructions in 
writing relating to the work as signed by the Engineer-in-charge and lodged in his 
office and to which the contractor shall be entitled to have access for the purpose 
of inspection at such office, or on the site of the work during office hours. Future 
the contractor shall, if he so requires, be entitled at his own expense to make 
copies of the specifications and of all such designs, drawings and instruction as 
aforesaid.  

The contractor will be entitled to receive three sets of contract drawings and 
working drawings as well as one certified copy to the accepted tender along with 
the work order free of cost. 
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10. On claim to compensation on account of loss due to delay in supply of 
materials by the Institute  

The contractor shall not be entitled to claim any compensation from the Institute  
for the loss suffered by him on account of delay by the Institute  in the supply of 
materials entered in schedule ‘A’ where such delay is caused by 

(1) Difficulties relating to the supply of railway wagons & availability of 
Government controlled materials. 

(2) Force Majeure. 

(3) Act of God. 

(4) Act of the Nation’s enemies or any other reasonable causes beyond the 
control of the Institute . 

In the case of such delay in the supply of materials the Institute  shall grant such 
extension of time for the completion of the work as shall appear to the Director to 
be reasonable in accordance with the circumstances of the case. The decision of 
the Director as to the extension of time shall be accepted as final by the 
contractor.    

11. Protection of work 

The Contractor is to cover up and protect the works from the weather, and should 
suspend all ‘wet’ operations during weather, which, in the opinion of Engineer-in- 
charge will be detrimental to the work. 

12. Approval of materials  

Samples of each class of material and workmanship shall be submitted by the 
Contractor for the approval of Engineer-in-charge and after such approval these 
samples shall be deposited at any place the Engineer-in-charge may appoint and 
the contractor shall be required to perform all the works of this contract in 
accordance with the samples.  

13. Accuracy of the work 

The contractor is to set out and level the works and will be responsible for the 
accuracy of the same. He shall also be responsible for the correctness of the 
positions, levels, dimensions and alignment of all parts of the structures as shown 
in the drawings supplied to him. If at any time any error shall appear during the 
progress of any part of the work, the contractor shall at his own expense rectify 
such error if called upon to the satisfaction of the Engineer-in-charge. 

14. Time limit for unforeseen claims 

Under no circumstances whatsoever shall the contractor be entitled to any 
compensation from the Institute  on any account unless the contractor shall have 
submitted a claim in writing to the Engineer-in-charge within one month of cause 
of such claim occurring. 

15. Action and compensation payable in case of bad work 

If at any time before the security deposit is refunded to the contractor, it shall 
appear to the Engineer-in-charge or his subordinate in charge of the work that 
any work has been executed with unsound, imperfect, or unskillful workmanship 
or with materials of inferior quality or that any materials or articles provided by 
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him for the execution of the work are unsound, or of a quality inferior to that 
contracted for, or otherwise not in accordance with the contract, it shall be lawful 
for the Engineer-in-charge to intimate this fact in writing to the contractor and 
then not-withstanding the fact that the works, materials or articles complained of 
may have been inadvertently passed, certified and paid for, the contractor shall 
be bound to rectify, or remove and reconstruct the work so specified in whole or 
in part as the case may require, or if so required shall remove the materials or 
articles so specified and provide other proper and suitable materials or articles at 
his own charge and cost; and in the event of his failing to do so within a period to 
be specified by the Engineer-in-charge in the written intimation aforesaid, the 
contractor shall be liable to pay compensation at the rate of one percent on the 
amount of the tender for every day not exceeding ten percents, and in the event 
of any such failure as aforesaid the Engineer-in-charge may rectify or remove 
and re-execute the work or remove and replace the materials or articles 
complained or as the case may be at the risk and expense in all respects of the 
contractor, should the Engineer-in-charge consider that any such inferior work or 
materials as described above may be accepted or made use of it; shall be within 
his discretion to accept the same at such reduced rates along with the 
appropriate penalty as the Director may deem fit.  

16. Alternation in specifications and design. 

The Director/Dean, Planning & Development/Professor Incharge shall have 
power to make any alteration in, or addition to the original specifications, 
drawings, designs and instructions that may appear to him to be necessary or 
advisable during the progress of the work, and the contractor shall be bound to 
carry out the work in accordance with any instructions in this connection which 
may be given to him in writing signed by the Engineer-in-charge and such 
alteration shall not invalidate the contract and any additional work which the 
contractor may be directed to do in the manner above specified as part of the 
work shall be carried out by the contractor on the same conditions in all respects 
on which he agreed to do the main work and at the same rates as are specified in 
the tender for the main work. And if the additional and altered work includes any 
class of work for which no rate is specified in this contract then such class of work 
shall be carried out at the rates entered in the schedule of rates of P.W.D. or at 
the rates mutually agreed upon between the Engineer-in-charge and the 
contractor whichever are lower. If the additional or altered work for which no rate 
is entered in the schedule of rates of P.W.D. is ordered to be carried out before 
the rates are agreed upon then the contractor shall, within seven days of the date 
of receipt by him of the order to carry out the work, inform the Engineer-in-charge 
of the rate which it is his intention to chargé for such class of work and if the 
Engineer-in-charge does not agree to this rate he shall by notice in writing be at 
liberty to cancel his order to carry out such class of work, and arrange to carry it 
out in such manner as he may consider advisable provided always that if the 
contractor shall commence the work or incure any expenditure in regards thereto 
before the rates shall have been determined as lastly herein before mentioned, 
then in such case he shall only be entitled to be paid in respect of the work 
carried out or expenditure incurred by him prior to the date of the determination of 
the rate as aforesaid according to such rate or rates as shall be fixed by the 
Engineer-in-charge. In the event of a dispute, the decision of the Director will be 
final. 
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Where, however, the work shall have to be executed according to the designs; 
drawings and specifications recommended by the contractor and accepted by the 
competent authority the alteration above referred to shall be within the scope of 
such designs, drawings and specifications appended to the tender. 

17. Extension of time in consequence of additions or alterations. 

The time limit for the completion of work shall be extended in the proportion of the 
increase in its cost occasioned by alterations or addition of the cost of the original 
contract work, and the certificate of the Engineer-in-charge as to such proportion 
shall be conclusive.  

18. No compensation for alteration in or restriction of works to be carried out. 

If at any time after the execution of the contract documents, the Engineer shall for 
any reason whatsoever (other than default on the part of the contractor and for 
which SVNIT is entitled to rescind the contract) desire that the whole or any part 
of the work specified in the tender should be suspended or that the whole or part 
of the work should not be carried out at all, he shall give to the contractor a notice 
in writing of such desire and upon the receipt of such notice the contractor shall 
forth with suspend or stop the work wholly or in part as required, after having due 
regard to the appropriate state at which the work should be suspended so as not 
to cause any damage or injury to the work already done or endanger the safety 
thereof provided the decision of the Engineer as to the stage at which the work or 
any part of it could be or could have been safely stopped or suspended shall be 
final and conclusive against the contractor. The contractor shall have no claim to 
any payment or compensation what so ever by reason of or in pursuance of any 
notice as aforeside on account of any suspension, stoppage or curtailment 
except to the extent specified here in after. 

19. Work open to inspection : 

All works under in course of execution or executed in pursuance of the contract 
shall at all time be open to the inspection and supervision of the Engineer-in-
charge and his subordinates, and the contractor shall at all times during the usual 
working hours, and at all other times at which reasonable notice of the intention 
of the Engineer-in-charge or his subordinate to visit the work, shall have been 
given to the contractor, either himself be present to receive orders and 
instructions, or have a responsible agent duly accredited in writing be present for 
that purpose. Orders given to the contractor’s duly authorized agent shall be 
considered to have the same force and effect as if they had been given to the 
contractor himself. 

20. Notice to be given before works is covered up : 

The contractor shall give not less than five days notice in writing to the Engineer-
in-charge or his subordinate in charge of the work before covering up or 
otherwise placing beyond the reach of the measurement of any work which is to 
be measured. If any work is covered up or placed beyond the reach of 
measurement, the same shall be uncovered at the contractor’s expense and in 
default thereof no payment or allowance shall be made for such work or for the 
materials with which the same work was executed. 
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21. Contractor liable for damage done to the adjacent properties 

If the contractor or his workmen or servants shall break, deface, injure or destroy 
any part of a building in which they may be working, or any building, road, fence 
enclosure or grass land or cultivated ground contiguous to the premises on which 
the work or any part thereof is being executed or if any damage shall be done to 
the work for any cause what –so ever while it is in progress or if any imperfection 
become apparent in it within the Defect Liability period mentioned above by 
Engineer-in-charge, the contractor shall make good the same at his own 
expense, or in default the Engineer in Charge may cause the same to be made 
good by other workmen and deduct the expenses (of which certificate of 
Engineer-in –charge shall be final) from any sum that may be due or thereafter 
became due to the contractor or form his security deposit or the proceed of sale 
thereof or of a sufficient portion thereof. 

22. Liability of contractor for any damage done in or outside the work area. 

Compensation for all damages done intentionally or unintentionally by 
contractor’s labours in the Institute  property shall be estimated by the Engineer-
in-charge or such other officer as he may appoint & estimates of Engineer-in-
charge subject to the decision of the Director on appeal be final & the contractor 
shall be bound to pay the amount of the assessed compensation of demand 
failing which the same will be recovered from the contractor as damage from the 
security deposit or deducted by  the Engineer-in-charge from any sum that may 
be due or become due from the Institute  to the contractor under this contract or 
otherwise. 

23. Contractor to supply plant, scaffolding etc. 

The contractor shall supply at his own cost all materials, plants, tools, appliances 
implements, ladders, scaffolding etc. which may be required for the proper 
execution of the work. The contractor shall also supply without charge the 
requisite number of persons with the means and materials necessary for the 
purpose of setting out works and counting, weighing and assisting in the 
measurement or examination at any time and from time to time of the  work or 
materials, failing this the same may be provided by the Engineer-in –charge at 
the expense of the contractor and the expense may be deducted from any money 
due to the contractor under the contract, or from his security deposit or the 
proceeds of sale thereof or of a sufficient portion thereof. The contractor shall 
provide all necessary fencing and lights required to protect the public from 
accident; and shall also be bound to bear the expenses of every suit, action or 
other legal proceedings, at law, that may be brought by any person for injury 
sustained owing to negligence of the above precautions, and to pay damages 
and costs which may be awarded in any such suit, action or proceedings, to any 
such person, or which may with the consent of the contractor be paid in 
compromising any claim by any such person. 

24. Drinking water 

The contractor shall make his own arrangement for drinking water for the labour 
employed by him. 
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25. Work on Sundays 

No work shall be done on Sunday without the sanction in writing of the Engineer-
in-charge. 

26. Contract may be rescinded and security deposit forfeited for subletting it 
without approval 

The contract shall not be assigned or sublet without the written approval of the 
Engineer-in-charge, and if the contractor shall assign or sublet his contract or 
attempt to do so or become insolvent or commence any proceedings to be 
adjudicated an insolvent or make any composition with his creditors, or attempt to 
do so the Engineer-in-charge may, by notice in writing, rescind the contract. Also 
if any bribe, gratuity gift, loan, perquisite, reward or directly advantage, shall 
either or indirectly be given, promised, or offered by the contractor, or any of his 
servants, agents to any public officer or person in the employment of the Institute  
in any way relating to his office or employment, or if any such officer or person 
shall become in any way directly or indirectly interested in the contract, the 
Engineer-in-charge may, by notice in writing, rescind the contract. In the event of 
contract being rescinded the security deposit of the contractor shall thereupon 
stand forfeited and be absolutely at the deposit of the Institute  and shall not be 
entitled to recover or be paid for any work there to for actually performed under 
the contract. 

27. Changes in the constitution of firm to be notified. 

In the case of a tender by partnership firm any change in the constitution of a firm 
shall be forthwith notified by the contractor to the Engineer-in-charge for his 
information.  

28. Works to be executed under the directions of Engineer-in-charge. 

All works to be executed under control shall be executed under the directions and 
subject to the approval of the Engineer-in-charge who shall be entitled to direct at 
what point or points and in what manner they are to be commenced, and from 
time to time carried on. 

29. Decision of the Director to be final. 

Except where otherwise specified in the contract decision of the Director shall be 
final conclusive and binding on all parties to the contract upon all questions 
relating to the meaning of the specifications, designs, drawings and instructions 
herein before mentioned and as to the quality of workmanship or materials used 
on the work, or as to any other question, claim, right, matter, or thing whatsoever 
in any way arising or relating to the contract, designs, drawings, specifications, 
estimates, instructions, orders or these conditions or otherwise concerning the 
work or the execution or failure to execute the same, whether arising during the 
progress of the work or after the completion or abandonment thereof. 

30. Action where no specifications 

In the case of any class of work of which there are no such specifications, such 
work shall be carried out in accordance with the Gujarat Government P.W.D. 
specifications, and in event of there being no Government P.W.D. specifications, 
then in such case the work shall be carried out in all respects in accordance with 
the instructions & requirements of the Engineer-in-charge. 
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31. Quarry fees & royalties 

All quarry fees and royalties shall be paid by the contractor. All octroi taxes shall 
also be paid by the contractor according to the Municipal rules in force at the 
time. 

32. Safety Code  

A. Suitable scaffolds, of sound material, having adequate strength and in proper 
condition, shall be provided for workmen for all works that cannot be safely 
done from the ground or from solid construction, except such short period 
work as can be done safely from ladders. When a ladder is used, an extra 
labourer shall be engaged for holding the ladder, and if the  ladder is used for 
carrying materials as well, suitable footholds and handhold  shall be provided 
on the ladder, and the ladder shall be given an inclination not steeper than ¼ 
to 1 (¼ horizontal and 1 vertical). Scaffolds shall not be overloaded and so far 
as practicable, the load shall be evenly distributed, Before installing the lifting 
gear on scaffolds, special precaution shall be taken to ensure Strength and 
stability of the scaffolds. Scaffolds shall be periodically inspected by 
competent person. Before allowing a scaffold to be used by his workman, The 
Contractor shall, whether the scaffold  has been erected by his workmen or 
not, take steps to ensure that it complies fully with the regulations here in 
specified  

B. Scaffolding or staging more than 3.25 meters above the ground or solid 
construction, swung or suspended from an overhead support or erected with 
stationary support, shall have a guard rail properly attached, bolted, braced 
and otherwise secured at least 1.00 meter high above the floor, or platform of 
such scaffolding or staging and extending along the entire length of the 
outside and ends thereof with only such openings as may be necessary for 
the delivery of materials. Such scaffolding or staging shall be so fastened as 
to prevent it from  swaying from the building or structure 

C. Working platform, gangways, and stairways shall be so constructed that they 
do not sag unduly or unequally, and if height of a platform or gangway or 
stairways is more than 3.25 meters above ground level or solid construction, it 
shall be closely boarded, have adequate width and be suitably fenced, as 
described in 2 above. 

D. Every opening in floor of a building or in a working platform shall be provided 
with suitable means to prevent fall of persons or materials by providing 
suitable fencing or railing with a minimum  height of 1.00 meter 

E. Safe means of access shall be provided to all working platform and other 
working places. Every ladder shall be securely fixed. No portable single ladder 
shall be over 9.00 meters in length Width between side rails in a rung ladder 
shall in no case be less than 30 cms. for ladders up to and including 3.00 
meters in length For longer ladders, this width shall be increased at least 6 
mm for each additional 30 cms. of length. Uniform step spacing shall not 
exceed 30 cms.  

Adequate precautions shall be taken to prevent danger from electrical 
equipment. No materials on any of the sites shall so stacked or placed as to 
cause danger or inconvenience to any person or the public The Contractor 
shall provide all necessary fencing and lights to protect public from  accidents 
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and shall be bound to bear expenses of defence of every suit, action or other 
proceedings at law that may be brought by any person for injury sustained 
owing to neglect of the above precautions and to pay any damages and costs 
which may be awarded in any such suit, action or proceedings to any such 
person, or which may with the consent of The Contractor, be paid to 
compromise any claim by any such person. 

F. Excavation and Trenching : All trenches, 1.50 meters or more in depth, shall 
at all times be supplied with at least one ladder for each 30 meters in length or 
fraction thereof. Ladder shall be extended from bottom of trench to at least 
1.00 meter above surface of the ground. Sides of a trench, which is 1.50 
meters or more in depth, shall be stepped back to give suitable slope, or 
securely held by timber bracing so as to avoid the danger of sides collapsing. 
Excavated material shall not be placed within 1.50 meters of edge of trench, 
or half of depth of trench, whichever is more. Cutting shall be done from top to 
bottom. Under no circumstances shall undermining undercutting be done. 

G. Demolition : Before any demolition work is commenced and also during the 
process of the  work. 

a. All roads and open areas adjacent to The Work site shall either be 
closed or suitably protected  

b. No electric cable or apparatus, which is liable to be a source of danger 
over a cable or apparatus used by operator, shall remain electricity 
charged ; 

c. All practical steps shall be taken to prevent danger to persons 
employed, from risk or fire or explosion or flooding. No floor, roof, or 
other part of a building shall be so overloaded with debris or materials  
as to render it unsafe  

H. All necessary personal safety equipment as considered adequate by the Site 
Engineer shall be available for use of persons employed on the site and 
maintained in a condition suitable for immediate use, and The Contractor shall 
take adequate steps to ensure proper use of equipment by those concerned. 

a. Workers employed on mixing asphaltic materials, cement and lime 
mortars / concrete shall be provided with protective footwear and 
protective goggles.  

b. Those engaged in handling any material, which is injurious to eyes, 
shall be provided with protective goggles.  

c. Those engaged in welding works shall be provided with welder's 
protective shields.  

d. Stone breakers shall be provided with protective goggles and 
protective clothing and seated at sufficiently safe intervals  

e. When workers are employed in sewers and manholes, which are in 
use, The Contractor shall ensure that manhole covers are opened and 
manholes are ventilated at least for an hour before workers are allowed 
to get into them. Manholes so opened shall be cordoned off with 
suitable railing and provided with warning signals or boards to prevent 
accident to public. 
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f. The Contractor shall not employ men below the age of 18 and women 
on the work of painting with products containing lead in any form 
Whenever men above the age of 18 are employed on the work of lead 
painting, the following precautions shall be taken 

i. No paint containing lead or lead products shall be used except 
in the form of paste or ready. 

ii. Suitable face masks shall be supplied for use by workers , when 
paint is applied in the form of spray or a surface having lead 
paint dry rubbed and scraped.  

iii. Overalls shall be supplied by The Contractor to workmen and 
adequate facilities shall be provided to enable working painters 
to wash during and on cessation of work. 

I. When work is done near any place, where there is risk of drowning, all 
necessary equipment shall be provided and kept ready for use and all 
necessary steps taken for prompt rescue of any person in danger and 
adequate provision made for prompt first aid treatment of all injuries likely to 
be sustained during the course of The Work. 

J. Use of hoisting machines and tackle including their attachments, anchorage 
and supports shall confirm to the following  

a.  

i. These shall be of good mechanical construction, sound material and 
adequate strength and free from patent defects and shall be kept in good 
repair and in good working order 

ii. Every rope used in hoisting or lowering materials or as a means 
suspension shall be of durable quality and adequate strength, and free 
from patent defects. 

b. Every crane driver or hoisting appliance operator shall be properly 
qualified and no person under the age of 21 years shall be in charge of 
any hoisting machine, including any scaffold winch or give signals to 
operator. 

c. In case of every hoisting machine and of every chain ring hook, shackle 
swivel and pulley block used in hoisting or lowering or as means of 
suspension, safe working load shall be ascertained by adequate means. 
Every hoisting machine and a rear referred to above shall be plainly 
marked with safe working load. In case of a hoisting machine having a 
variable safe working load, each safe working load, and the conditions 
under which it is applicable, shall be clearly indicated. No part of any 
machine or of any gear referred to above in this paragraph shall be loaded 
beyond safe working load, except for the purpose of testing. 

d. In case of a departmental machine, safe working load shall be notified by 
The Engineer-in- charge. As regards The Contractor's machines, The 
Contractor shall notify safe working load of each machine to The Site 
Engineer, whenever he brings it to site of work and get it verified by The 
Site Engineer. 
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K. Motors, gearing, transmission, electric wiring and other dangerous parts of 
hoisting appliances shall be provided with efficient safeguards, hoisting 
appliances shall be provided with such means as shall reduce to the minimum 
risk of accidental decent of load adequate precautions shall be taken to 
reduce to the minimum risk of any part of a suspended load becoming 
accidentally displaced. When workers are employed on electrical installations, 
which are already energized, insulating mats working apparel such as gloves, 
sleeves and boots as may be necessary, shall be provided. Workers shall not 
wear any rings, watches and carry keys or other materials, which are good 
conductors of electricity.  

L. All scaffolds, ladders and other safety devices mentioned or described herein 
shall be maintained in a safe condition and no scaffold, ladder or equipment 
shall be altered or removed, while it is in use. Adequate washing facilities 
shall be provided at or near places of work. 

M. These safety provisions shall be brought to the notice of all concerned by 
display on a notice board at a prominent place at the work spot. Persons 
responsible for ensuring compliance with the safety code shall be named 
therein by The Contractor. 

N. To ensure effective enforcement of the rules and regulations relating to safety 
precautions, arrangements made by The Contractor shall be open to 
inspection by The Site Engineer or his representatives and the Inspecting 
Officers. 

O. Notwithstanding the above conditions 1 to 14, The Contractor is not exempted 
from the operation of any other Act or Rule in force. 

P. In addition to the above, The Contractor shall abide by the safety code 
provisions as per C.P.W.D safety code framed from time to time  

Q. The Contractor shall also arrange to obtain valid gate passes for his men and 
equipment from the concerned authorities of the project.  

R. No man / material / equipment not covered by valid passes, shall be permitted 
within the project area and no material / equipment shall be permitted to be 
taken out of the project area, unless the written permission of the Engineer- 
in-charge. 

S. When persons are employed on a roof, where there is danger of falling  from 
a height exceeding 3.25 mts. (to be prescribed), suitable precaution shall be 
taken to prevent the fall  of persons  or material Suitable precautions shall be 
taken to prevent persons being struck by articles which might fall from 
scaffolds or other working places 

T. The Contractor shall comply with the following regulations as regards the 
hoisting appliances to be used by him: 

a. Hoisting machines and tackle, including their attachments, anchorage 
and supports shall :  

i. Be of good mechanical construction, sound material and adequate 
strength and free from patent defect, and 

ii. Be kept in good repair and in working order.  
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b. Every rope used in hoisting or lowering materials or as a means of 
suspension shall be of suitable quality and adequate strength and free 
from patent defect.  

c. Hoisting machines and tackle shall be examined and adequately tested 
after erection on the site and before use and be re-examined in 
position at intervals to be prescribed by The Engineer- in-charge.  

d. Every chain, ring, hook, shackle, swivel and pulley block, used in 
hoisting or lowering materials, or as a means of suspension, shall be 
periodically examined. 

e. Every crane driver or hoisting appliance operator shall be properly 
qualified.  

f. No person, who is below age of 15 years, shall be in control of any 
hoisting machine, including any scaffold, nor shall give signals to the 
operator  

g. In the case of every hoisting machine and of every chain, ring, hook, 
shackle, swivel and pulley block, used in hoisting or lowering or as a 
means or suspension, the safe working load shall be ascertained by 
adequate means.  

h. Every hoisting machine and all gears referred to in preceding 
regulation shall be plainly marked with the safe working load.  

i. In the case of hoisting machine having a variable safe working load, 
each safe working load and conditions under which it is applicable shall 
be clearly indicated,  

j. No part of any hoisting machine or any gear referred to in regulation 'g' 
above shall be loaded beyond the safe working load except for the 
purpose of testing,  

k. Motors, gears, transmissions, electric wiring and other dangerous parts 
of hoisting appliance shall be provided with sufficient safeguards  

l. Hoisting appliances shall be provided with such means as shall reduce 
to a minimum the risk of the accidental descent of the load.  

m. In adequate precautions shall be taken to reduce to minimum the risk 
of any part of a suspended load becoming accidentally displaced. 

33. Compensation under Workmen’s Compensation Act. 

The contractor shall be responsible for and shall pay any compensation to his 
workmen payable under the Workmen’s Compensation Act 1923 (VIII of 1923) or 
any statutory modifications thereof for injuries caused to workmen. 

34. Claim for compensation  due to delay in starting the work. 

No compensation shall be allowed for any delay caused in the starting of the 
work on account of any acquisition of land or in the case of clearance of site or 
for any delay in accordance to estimate. 
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35. Claim for quantities of work entered in the tender estimate. 

Quantities shown in the tender are approximate and no claim shall be entertained 
for quantities of work executed being either more or less than those entered in 
the tender estimate.  

36. Entering upon or commencing any portion of work.  

The contractor shall not enter upon or commence any portion of work except with 
the written authority and instructions of the Engineer-in-charge or of his 
subordinate in charge of the work, failing such authority the contractor shall have 
no claim to ask for measurements for payment of work. 

37. Inferior quality of works 

If the work executed is found to be of inferior quality or of any substandard quality 
not conforming to the specifications at any point of time during the inspection of 
Engineer-in-charge or any Higher Authority, the contract shall be terminated 
without assigning any reasons thereof and no payment shall be made towards 
the probable damages or loss caused to the contractor and materials purchased 
by him for this work and no compensation whatsoever either shall be paid to  the 
contractor by the Institute . 

38. Labours employed below 12 years old 

In continuation of clause No. 46(I), if any contractor found employing person or 
persons under the age of 12 years, during course of the construction at any 
stage, legal actions shall be taken against him as stipulated in Child Labour 
Prohibition & Regulation Act 1986 and also, a penalty of Rs. 20,000/- (Rupees 
Twenty thousand) shall be imposed which shall be deposited with District 
Collector in Child Labour Rehabilitation cum Welfare Fund.   

39. Electrical charges 

The contractor shall make his own arrangement at his cost for electric supply 
required for operating various plants and machineries required for the woks and 
for general lighting purpose for site-office, labour colony etc. The energy bills 
shall also be paid by the contractor. 

40. Delay due to Natural Causes  

The contractor shall not be charged with liquidated damages and his Security 
Deposit will not be forfeited when the failure of the contractor in completion of the 
work due to any acceptable reasons beyond the control of the contractor and 
could not have been foreseen, prevented or avoided by prudent person. This 
includes Force Majeure, Act of God i.e. natural calamities, Act of the Nation’s 
enemies, Act of Government, Floods, general strike, lock-outs, riot and freight 
embrace. The contractor shall be responsible for requesting extension of the 
original contract period stipulated in the tender before expiration of 30 days from 
the dates on which the clause for asking extension occurred which ever is earlier. 
The decision of the Director in this matter shall be final. 

41. Compensation under Workmen’s Compensation Act.  

The contractor shall be responsible for and shall pay compensation to his 
workmen payable under the Workmen’s Compensation Act, 19223 (VIII of 1923) 
(hereinafter called the said Act) for injuries caused to the workmen’s. If such 
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compensation is payable and or paid by SVNIT as principle under the subsection 
(i) of section 12 of the said Act on behalf of the contractor, this shall be 
recoverable by SVNIT from the contractor under subsection (ii) of the said 
section, such compensation shall be recovered in the manner laid down in clause 
I above. 

(A) The contractor shall be responsible for and shall pay expenses of providing 
Medical aid to any workmen who may suffer a bodily injury as a result of an 
accident, if such expenses are incurred by SVNIT the same shall be 
recoverable from the contractor forthwith and be deducted without prejudice to 
any other remedy of SVNIT from any amount due or that may become due to 
the contractor. 

(B) The contractor shall provide all necessary personal safety equipment and first 
aid apparatus available for the use of the persons employed on the site and 
shall maintain the same in condition suitable for immediate use at any time 
and shall comply with the following regulation in connection therewith. 

i. The worker shall be required to use the equipment so provided by the 
contractor and the contractor shall take adequate steps to ensure proper 
use of the equipment by those concerned. 

ii. When work is carried on in proximity to any place where there is no risk of 
drowning, all necessary equipment’s shall be provided and kept ready for 
use and all necessary steps shall be taken for the prompt rescue of any 
person in danger. 

iii. Adequate provision shall be made for prompt first-aid treatment for all 
injuries likely to be sustained during the course of the work. 

42. Running Bills 

 The contractor shall prepare computarised biils as directed by the 
Consultant (detailed measurement, abstract sheet, purchase bills, 
deviation statement for ongoing and completed work, materials 
reconciliation statement and any specific instructions which may be given 
in this regard by the Consultant and other supporting documents) as per 
the billing cycle mentioned in the Schedule of fiscal aspects and submit 
the same to the Consultant in three (3) copies, for checking and issue of 
interim certificate in relation to suck measured bills.  

43. Payment Certificate 

 The Consultant shall issue a payment certificate within the number of 
working days as reflected in Schedule of Fiscal aspects, from the date of 
the bill received from the Contractor for the value of work (net amount due 
to the contractor after deductions) executed by the Contractor, provided all 
supporting detailed measurements, purchase bills, abstract sheets and 
other supporting documents requested by the Consultant are furnished at 
the time of submission of such bills. Thereafter, the Contractor shall be 
paid by the institute of certified amount (after deduction of applicable TDS 
etc.), within the number of days as specified in Schduled of Fiscal aspects. 
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44. Project Close-Out Deliverables : 

 The contractor shall be responsible to provide all the project close-out 
deliverables as per Tender Documents, prior to submitting its final bill. 
Such deliverables shall include but not be limited to: 

i) As-Built Drawings-6 sets + Soft copy; 

ii) O&M Manuals;   

iii) Guarantees/ Warrantees; 

iv) Special warranties; 

v) Extra material / Attic stock; 

vi) Operations Training for the Facilities Management staff of the Institute; 

vii) Statutory approvals; 

viii)Testing and commissioning reports; 

ix) Contract list; 

x) Handing over / taking over certificate duly accepted by institute. 

 Operations Training shall be scheduled in consultation with consultant. 
Contractor shall be responsible to videotape all the training sessions and 
provide two copies of the recording to consultant representative/ 
consultant, as part of project closeout documentation. 

45. The Contractor’s Representative shall represent the Contractor at the site. 
The Contractor’s Representative shall be on Site at all times during 
performance of the work and the Project Coordination Services and shall 
be responsible for the day-to-day interaction with the Project Manager.  

 
 

 
Signature of Contractor 

DIRECTOR 
SVNIT, Surat. 
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I.  GENERAL TECHNICAL SPECIFICATION FOR BUILDING WORKS 

1. In the specification “as directed”/”Approved” shall be taken to mean “as 
directed”/approved by the Engineer-in-charge. 

2. Wherever a reference to any Indian Standard appears in the specifications, it 
shall be taken to mean as a reference to the latest edition of the same in force on 
the date of agreement. 

3. In “Mode of Measurement” in the specification wherever a dispute arises in the 
absence of specification of a particular point or aspect, the provisions on these 
particular point or aspects in the relevant Indian Standards shall be referred to. 

4. All measurements and computations, unless otherwise specified, shall be carried 
out nearest to the following limits : 

i. Length, width and depth (height) ….. 0.01 Mt. 

ii. Areas     ….. 0.01 Sq. Mt. 

iii. Cubic Contents   ….. 0.01 Cu. Mt. 

In recording dimensions of work. 

 The sequence of length, width and height (depth) or thickness shall befollowed. 

5. The distance, which constitutes lead, shall be determined along the shortest 
practical route and not necessarily the route actually taken. The decision of the 
Engineer-in-charge in this regard shall be taken as final. 

6. Where no lead is specified, it shall mean “all leads”. 

7. Lift shall be measured from plinth level. 

8. Approval of the samples of various materials given by the Engineer-in-charge 
shall not absolve the contractor from the responsibility of replacing defective 
material brought on site or materials used in the work found defective at a later 
date. The contractor shall have no claim to any such materials being rejected by 
the Engineer-in-charge. 

9. The contract rate of the item of work shall be for the work completed in all 
respects. 

10. No collection of materials shall be made before it is got approved from the 
Engineer-in-charge. 

11. Collection of approved materials shall be done at site of work in a systematic 
manner. Materials shall be stored in such a manner as to prevent damage, 
deterioration, or intrusion of foreign matter and to ensure the preservation of their 
quality and fitness for the work. 

12. Materials, if any when rejected by the Engineer-in-charge, shall be immediately 
removed from the site of work. 

13. No materials shall be stored prior to, during and after execution of a structure in 
such a way as to cause or lead to damage on over loading of the various 
components of the structure.  

14. All work shall be carried out in a workmanlike manner as per the best techniques 
for the particular item. 
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15. All tools, templates, machinery and equipment for correct execution of the work 
as well as for checking lines, levels, alignment of the works during execution shall 
be kept in sufficient numbers and in good working condition on the site of the 
work. 

16. Special modes of construction not adopted in general Engineering practice, if 
proposed to be adopted by the Contractor, shall be considered only if the 
contractor provides satisfactory evidence that such special mode of construction 
is safe, sound and helps in speedy construction and completion of work to the 
required strength and quality. Acceptance of the same by the Engineer-in-charge 
shall not, however, absolve the contractor of the responsibility of any adverse 
effects and consequences of adopting the same in the course of execution of 
completion of the work. 

17. All installations pertaining to water supply and fixtures thereof as well as drainage 
lines and sanitary fittings shall be deemed to be completed only after giving 
satisfactory tests by the Contractor. 

18. The contractor shall be responsible for observing the rules and regulations 
imposed under the “Minor Minerals Act”, and such other laws and rules 
prescribed by Government from time to time. 

19. The testing charges of all materials shall be borne by the Contractor. 

20. Approval to any or the executed items for the work dose not in any way relive the 
contractor of his responsibility for the correctness, soundness and strength of the 
structure as per the drawings and specifications. 

21. The contractor shall have to carry out the work according to the drawing supplied 
for the work. In case of structural steel contractor may be allowed to use at the 
request of the contractor, section higher than the designed section specified in 
drawing provided that the Engineer-in-charge has certified for the following 
change. 

a. The change is admissible as per the structural design. 

b. The sections specified in the drawing are not available in the market at the 
time when such materials are required to be procured. 

23. Quantities specified in the tender may vary substantially in actual execution and 
the contractor shall not claim for compensation of such variations & the payment 
with be made as per the actual work executed at site. 

24. Material should be used only after getting satisfaction test results. Sample of 
material should be preferably collected in presence of Engineer In-charge. 
Testing of material should be carried out at SVNIT, laboratory but the testing may 
be permitted from other laboratory with the prior permission of the Engineer In-
charge/ Dean Planning & Development/ Director. 

 
 
 
Signature of Contractor 

DIRECTOR 
SVNIT, Surat 
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J.  STANDARD TECHNICAL SPECIFICATIONS  

(1) Renovation of Old Library Building (Incubation Center) at SVNIT 
Campus, Surat.   

Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

 CIVIL AND FLOORING WORK  

A Demolition works  

 NOTE:- Dismantling, Demolishing, Cutting, Breaking, 
Removing & Cleaning Existing Items Carefully and 
Stacking the Materials at site or as Instructed including 
necessary tool, tackles, machineries, require 
scaffolding, carting away debris from site time to time 
or disposing the material as directed and specified by 
the Architect / Client for the following Items. (The rate 
shall include all leads, lift and height, Safety bariication 
of area etc.) 

 

1 Breaking and removing of existing half brick/ partition 
masonry brick/ block walls/Flooring etc and carting 
away of debris from site regularly after completion of 
the days work and dispose off as per project in-charge 
applicable. (Rate to include all lifts and leads from 
place of dumping to disposal). dispose lead 50m 

 

1.01 Masonry Works 15.2, Page-625-631 

 CPWD-item-15.7.4, Page-906+1% LC (842.75 + 8.43 = 
851.18) 

 

1.02 Plaster  15.2, Page-625-631 

 CPWD-Item-15.56, Page-936 +1% LC (22.10 + .22 = 
22.62) 

 

1.03 RCC Works 15.2, Page-625-631 

 CPWD-15.3, Page-904 +1% LC (1454.55 + 14.55 = 
1469.10) 

 

1.04 Removal of Doors  15.2, Page-625-631 

 CPWD-15.13.2, Page-910 +1% LC (81+0.81=81.81)  

1.05 Removal of Window & VentiLtion of any size, any 
lead/lift 

15.2, Page-625-631 

 CPWD-15.13.2, Page-910 +1% LC (81+0.81=81.81)  

B Civil works  

1.01 Providing and Constructing 230mm thick Fly Ash 
Masonry  in CM 1:6 (1 part Cement and 6 part coarse 
sand) having minimum strength of 45kg./ sq.cms and 
water abortion 10% maximum by weight, in specified 
courses of approved masonry bond with no joints 
should be more than 10 mm in thickness with correct 
verticality, the raking out of joints, curing, doing 
independent double legged steel scaffolding ( H 
Frames) as per standard specifications, rate shall be 
inclusive of at all depths, heights, any/all leads/lift, 
material, consumable, tools, plants, curing, 24 gauge 
GI chicken mesh minimum 300mm wide at RCC & 
brick joints, etc. complete as directed at all levels by 

6.0, page-208 
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Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

Project Manager / Architect.  

 CPWD-6.3.2, Page-251 +1% LC (5700.50 + 57.01 = 
5757.51) 

 

1.02 Providing and Constructing 115mm thick Fly Ash 
Masonry  in CM 1:4 (1 part Cement and 4 part coarse 
sand) having minimum strength of 45kg./ sq.cms and 
water abortion 10% maximum by weight, in specified 
courses of approved masonry bond with no joints 
should be more than 10 mm in thickness with correct 
verticality, the raking out of joints, curing, doing 
independent double legged steel scaffolding ( H 
Frames) as per standard specifications, rate shall be 
inclusive of at all depths, heights, any/all leads/lift, 
material, consumable, tools, plants, curing, 24 gauge 
GI chicken mesh minimum 300mm wide at RCC & 
brick joints, etc. complete as directed at all levels by 
Project Manager / Architect.  

6.4, page-221 

 CPWD-6.13.2, Page-260 +1% LC (684.2 + 6.84 = 
691.04) 

 

1.03 Providing and fixing  of 600mm x 600mm x 9 - 12mm  
thick floor tiles of approved make of all finish, colour, 
and laid in any pattern as approved, Tile shall have 
water absorption less than 0.08% and conforming to IS 
: 15622, tiles shall be fixed on  cement mortar 1:6 
bedding  of  required  thickness  adjusting  as per  
finished  floor  level,  floated  with  neat  cement 
including surface preparation,  giving  necessary 
slopes, Rate shall be inclusive of all material, Labour, 
cutting in any shape, loading/unloading, 
shifting/handling, any/all lead/lift, tools, machinery, 
plants, supply & fixing of appropriate floor protection 
covering sheet & removal of the same when asked, 
cutting for Elect. / computer junction boxes, cleaning of 
tiles after completion of work etc. complete as per 
specifications & directed by Architect / 
Engineer‐In‐Charge. (Basic rate for tile Rs. 35/sqft) 

11.16, Page- 467 

 CPWD-11.41.2, Page-673 +1% LC (854+8.54=862.54)  

1.04 SKIRTING:  Providing and fixing  skirting of 75mm 
height shall be fixed on wall in line with floor shall be 
fixed with neat cement slurry.  It shall be flushed with 
plastered / POP finished wall surface Rate to including 
proper cleaning of tiles after completion of work etc. 
complete as per specifications & directed by Architect / 
Engineer‐In‐Charge. (Ref.Drawing- )  (Basic rate for 
tile Rs. 35/sqft) 

11.18, Page- 467 

 CPWD-ITEM- 11.36, Page-668+1% LC (911.54 + 9.12 
= 920.66) 

 

1.06 TOILET DADO: Providing    and   fixing 600mm x 
1200mm x 9mm th. for Dado Tiles   shall be fixed on 
wall in line with floor shall be fixed with neat cement 
slurry including backing plaster 1:6 for Toilet. The  rate  
shall  be  inclusive  of  cut out / hole for plumbing- 
sanitary fittings, Electricial Boards at the junction of 
tiles or centre of tile, 'katra & kani' , all  required   

11.18, Page- 467 
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Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

labour & all materials, proper  cleaning of tiles after 
completion of work etc. complete as per specifications 

& directed by Architect / Engineer‐In‐Charge. (Basic 
rate for tile Rs. 35/sqft) (Ref.Drawing- ) 

 CPWD-ITEM- 11.36, Page-668+1% LC (911.54 + 9.12 
= 920.66) 

 

1.07 Paltforms/WASH BASIN PLATFORM: Providing and 
fixing 18-20 mm thick, 610 - 685 mm wide  mirror 
polished  Granite  Platform  for Wash Basin sandwich 
platform supporting on polished Indian Marble base 
supported on necessary 'L'  shaped 50mm x 50mm MS 
fabricated brackets as specified in detailed drawing,   
Rate to include mirror polished edges, facia, moulding,  
all materials, labour, cutting and finishing holes for 
wash basins/ sink / Taps etc. complete as  per 
specifications & directed by Architect / 
Engineer‐In‐charge. (Ref.Drawing- ) 

8.2, Page-348 

 CPWD-ITEM- 8.2.22, Page-348+1% LC (3113.3 + 
31.13 = 3144.43) 

 

1.08 URINAL PARTITION: Providing    and   fixing  18-20 
mm    thick, 450 mm wide x 915mm high Double side 
mirror polished  Granite  Partition  fixing on wall as 
specified in detailed drawing, Rate to include mirror 
polished edges, moulding,  all materials, labour, cutting 
and finishing holes for wash basins/ sink / Taps etc. 
complete as  per specifications & directed by Architect / 

Engineer‐In‐charge. (Basic rate Rs. 158/sqft) 
(Ref.Drawing-      ) 

8.7, page- 286 

 CPWD-ITEM- 8.10.1, Page-355+1% LC (2831.95 + 
28.32 = 2860.27) 

 

1.09 DOOR-WINDOW GRANITE FRAME: Providing and 
fixing 20mm thick, 230mm - 300mm wide,   single 
piece mirror polished  Granite  stone   with machine cut 
edges for door,windiow & ventilation sills, sides and 
lintel to be fixed with  neat  cement with  white cement 
grout /  joint filler of  'Karakol' or 'laticrete'  make and 
Colour as approved, including one side surface 
preparation with small grit / sand with appropreate 
chemical for batter grip, required no. of anchor fastner 
(Hilti/Fisher make) shall be fixed additionlly at lintel 
level granite fixing (if req.)  for bigger size windows / 
opeining.  Proper cleaning of all surfaces, required 
hand and wax polishing etc. complete as  

specifications & directed by Engineer‐In‐charge. 
(Ref.Drawing- )  (Basic rate for Granite Rs. 65/sqft) 

8.2, page- 348 

 CPWD-ITEM- 8.2.2.2, Page-348+1% LC (3113.3 + 
31.13 = 3144.43) 

 

1.10 Polishing of exisitng Kota stone flooring, polishing as 
per approval of architect, the rate shall be inclusive of 
material, labour, consumable, tools, machinerises, all 
lead/lift, etc. all complete. 

11.21, page- 471 

 Market rate +Add 1% LC (320+3.2=323.2)  
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Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

1.11 Providing and laying water proofing treatment on roofs 
of slabs by applying cement slurry mixed with water 
proofing cement compound consisting of 
applying: (a) after surface preparation, first layer of 
slurry of cement @ 0.488 kg/sqm mixed with water 
proofing cement compound @ 0.253 kg/sqm. 
(b) laying second layer of Fibre glass cloth when the 
first layer is still green. Overlaps of joints of fibre cloth 
should not be less than 10 cm. 
(c) third layer of 1.5 mm thickness consisting of slurry 
of cement @ 1.289 kg/ sqm mixed with water proofing 
cement compound @ 0.670 kg/sqm and coarse sand 
@ 1.289 kg/sqm. This will be allowed to air cure for 4 
hours followed by water curing for 48 hours. The entire 
treatment will be taken upto 30 cm on parapet wall and 
tucked into groove in parapet all around. 
(d) fourth and final layer of brick tiling with cement 
mortar (which will be paid for separately. For the 
purpose of measurement the entire treated surface will 
be measured." 

22.5, Page- 994 

 CPWD-ITEM- 22.6, Page-1546 +1% LC (395 + 3.95 = 
398.95) 

 

1.12 RCC ON TOILET FLOOR: Providing & laying in 
position RCC  M25 Grade up to 200mm thick for Toilet 
Floor at all  height from plinth level, rate shall be 
inclusive of reinforcement, shuttering,   machine 
mixing, laying, consolidating, curing etc. as specified, 
and compliying with IS: 456 using 40mm to 10mm size 
graded stone aggregate.  All materials and labour 
complete as per specifications & directed by Engineer-
In-Charge. 

5.0 page- 119-199 

 CPWD-5.3, Page-171+ 1% LC (7390.8 + 73.91 = 
7464.71) 

 

1.12a Shuttering for above item- 1.09 5.2-page-127 

 CPWD-5.9.3, Page-177+ 1% LC (422.3+4.22=426.52)  

1.13 Supply & installation of Rebars for fixing of 
reinforcement for toilet Slab, rebasring shall be of Hilti 
or equvalent make, contract to submit test rsults 
prooving that the rebar is conplying the requirment. 

manufacturer spec 

 Market rate +Add 1% LC (150+1.5=151.5)  

1.14 PLASTER: Providing and applying all height Single 
Coat 10-12mm thick 'Mala / Smooth' finished cement 
plaster in 1:4 cement mortar to the masonary / RCC 
Walls, Column, Beam, Ceiling etc including scaffolding, 
curing & finishing smooth in line & level.  Minimum 
150mm wide Chiken Mesh (jali) shall be fixed on all 
RCC & Masonary joints etc. complete as specification 
& directed by Engineer-in-Charge. 

13.1, Page-538 

 CPWD-13.7.2, Page-774+ 1% LC (214.20 + 2.14 = 
216.34) 

 

1.15 Electrical Gishi Filling : Providing and applying all 
height Single Coat 10-12mm thick 'Mala / Smooth' 
finished cement plaster in 1:4 cement mortar to the 

BOQ discription 
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Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

electrical Jarietc including scaffolding, curing & 
finishing smooth in line & level.  Minimum 150mm wide 
Chiken Mesh (jali) shall be fixed on all jari. complete as 
specification & directed by Engineer-in-Charge. 

 Market rate +Add 1% LC (290+2.9=292.9)  

C WATER SUPPLY & SANITATION WORK  

2.01 Providing and fixing jointing and testing open CPVC 
water supply pipe line of ISI marked of approved make 
of following internal diameters of approved make and 
quality including all necessary 
specials(Coupling,Tee,End cap etc), fixing with clamps, 
making holes, cutting R.C.C; walls or floors, making 
good the R.C.C; walls and floors after work etc. 
complete as specifications & directed by Engineer-In-
Charge at all levels. 

18, Page-1172-1175 

2.01a -Do- for 50mm dia   

 CPWD-18.7.6, Page No. 1175 +1% LC (548.55 + 5.48 
= 554.03) 

 

2.01b -Do- for 40mm dia   

 CPWD-18.7.5, Page No. 1174 +1% LC (385.50 + 3.85 
= 389.35) 

 

2.01c -Do- for 32mm dia   

 CPWD-18.7.4, Page No. 1174 +1% LC (289.04 + 2.89 
= 291.93) 

 

2.01d -Do- for 25mm dia  

 CPWD-18.7.3, Page No. 1173 +1% LC (216.2 + 2.16 = 
218.36) 

 

2.01e -Do- for 15mm dia  

 CPWD-18.7.1, Page No. 1172 +1% LC (142.95 + 1.43 
= 144.38) 

 

2.02 Providing, fixing jointing and testing concealed in Wall/ 
R.C.C. structure CPVC water supply pipe line of 
approved ISI marked of approved make and quality 
including all necessary specials(Coupling,Tee,End cap 
etc), breaking plaster, masonry, R.C.C. structure etc., 
making holes, refilling the same after plumbing in CM 
1:4  etc. complete as directed of following internal 
diameters at all levels. For 65mm dia. 

18, page-1175-1177 

2.02a -Do- for 32mm dia   

 CPWD-18.8.4, Page No. 1177 +1% LC (412.9 + 4.13 = 
417.03) 

 

2.02b -Do- for 25mm dia  

 CPWD-18.8.3, Page No. 1176 +1% LC (333.6 + 3.33 = 
336.93) 

 

2.02c -Do- for 15mm dia  

 CPWD-18.8.1, Page No. 1175 +1% LC (246.2 + 2.46 = 
248.66) 
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Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

2.03 Providing and fixing brass gate valves shall be of 
heavy full way of 'Supreme' make. Valves shall be 
tested at the manufacturer's works and their name 
stamped on it, for lines of internal diameters etc 
complete as directed by Engineer- In-Charge. 

 

2.03a -Do- for 50mm dia  18, page-802-858 

2.03b -Do- for 40mm dia   

2.03c -Do- for 32mm dia   

2.03d -Do- for 25mm dia  

2.04 Providing and laying CPVC, UV stabilized pipe for rain 
water down take fittings of 'Supreme' or equivalent 
make jointed with fusion Joint. Rate shall be including 
fixing pipe clamps, at interval of not more than 1m with 
fitting like elbow, tee, bend, Y bend etc. complete in 
line, level to the satisfaction of the Engineer-In-charge. 
As describe below 

 

2.04a -Do- as per item no 2.04 PVC pipe dia 160mm 18, page-802-858 

2.04b -Do- as per item no 2.04 PVC pipe dia 110mm  

2.04c -Do- as per item no 2.04 PVC pipe dia 75mm  

2.05 Providing and fixing PVC Floor trap of 'Supreme' make 
&  colour  with  perforated  PVC  net  (jali)  with PVC 
cover including cutting the floor and fixing trap in CC 
1:2:4 making good the floor etc. complete as directed 

by Engineer‐In‐Charge. 

refer Boq description 

 Market rate + 1% LC (350+3.5=353.5)  

2.06 Providing and fixing European type glazed WC with 
Cistern set of 'Jaquare' make - series No- CMS- WHT-
957S, with PP soft close Seat Cover. Size- 
355x485X380. The rate includes cutting and making 
good the walls and  floors  etc.  complete  as  
specification/  drawing and as directed by  Engineer 
In‐Charge. (PVC Pipes for drainage shall be paid extra) 

refer Boq description 

 Market rate + 1% LC (350+3.5=353.5)  

2.07 Providing & fixing of Jaqure make concealed flush 
Tank & wall face plate system.  

refer Boq description 

 Market rate + 1% LC (5500+55=5555)  

2.08 Providing  & fixing  glazed  Under counter type  Hand  
Wash Basin  of  Jaquare make- series- CNS-WHT-705 
, white coloured  including necessary fittings, C.P   
brass connecting pipe with CP brass nuts, 66mm  dia.  
CP / Powder coated  brass waste  coupling , 30mm  
dia. CP / Powder coated  brass bottle trap jaquare 
make etc. complete as  specification/  drawing  and as 

directed by Architect / Engineer‐In‐Charge. 

refer Boq description 

 refered Rate analysis +1% LC (4830+48.3=4878.3)  

2.08a Providing & fixing Urinal- Jaguar make- series-URS-
WHT-13261  as directed by Architect / 

Engineer‐In‐Charge. 

refer Boq description 
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Tender 
Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

 Market rate + 1% LC (3800+38=3838)  

2.09 Providing and fixing  'Jaquare' Make- series florentine 
taps, basin Coks, bibcoks, etc complete  as  standard 
industry practice/ drawing and as directed & approva 

by  Archietct/Engineer In‐Charge. (CPVC Plumbing 
Pipes shall be paid extra) Details as below: 

refer Boq description 

2.10 Basin Faucet FLR-CHR-5011N refer Boq description 

 Market rate + 1% LC (1650+16.5=1666.5)  

2.11 Health Faucet with 1M long Easy Flexi tube and wall 
Hook. 

refer Boq description 

 Market rate + 1% LC (350+3.5=353.5)  

2.12 Angle Cock for Health Faucet FLR-CHR-5107B refer Boq description 

 Market rate + 1% LC (1000+10=1010)  

2.13 Urinal flush cock concealed type refer Boq description 

 Market rate + 1% LC (3000+30=3030)  

2.10 Hand dryer- JAQUAR HAND DRYER M04A - Non 
Branded  

refer Boq description 

 Market rate + 1% LC (9000+90=9090)  

2.11 Shop dispensor- JAQUAR SDR-WHT-DJ0010F refer Boq description 

 Market rate + 1% LC (1500+15=1515)  

3.00 Mirror  

 supply Installation of 4mmthick mirror fixed on 12mm 
thick ply, 18mm thick wooden beading around the 
mirror including black japan application on ply facing 
with tile and Melamine polish on wooden bidding, all as 
per the approval of Architect/Client, the rate shall be  
including all material, consumable, labor, tools, plants, 
machinery, etc. all complete as per the approval of 
Architect/Client. 

 

3.10 Gents toilet size- 1600X900mm refer Boq description 

 refer rate analysis + 1% LC (7935+79.35=8024.35)  

3.20 Ladies toilet size- 1975x900mm refer Boq description 

 refer rate analysis + 1% LC (9660+96.6=9756.6)  

D WALL P.O.P. PUNNING AND PAINT  

3.01 P.O.P punning on wall: 

Providing & applying POP punning with approved 
quality of P.O.P. having minimum 12.0 mm th. On 
existing wall, column or ceiling surface in perfect line & 
level. It shall be finished smooth at all corners with the 
help of sandpaper.  Rate to including all necessary 
scaffolding,  making ‘tanchas’ on existing surfaces, 
cleaning of existing surfaces & cleaning of the site after 
the work done etc. complete as per entire satisfaction 
of Architect / EIC. 

Boq description 

 Market rate +Add 1% LC (340+3.4=343.4)  
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Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

3.03 Wall and Ceiling Paint : Providing & applying 
emulsion paint (satin finish) 3 coat of approved make 
and shade, on wall surfaces & ceiling after necessary 
preparatory coating incl. application of necessary 
primer coats and number of coats of paint till getting 
satisfactory result. Rate to including all necessary 
scaffolding & support arrangements, removing of 
existing paint etc. complete as per entire satisfaction of 
architect/EIC. 

13.19, page- 553 

 CPWD-13.61.1, page-811+1% LC(84.45+084=85.29) 

 

 

 ELECTRICAL WORKS  

1 Dismantling existing Electrical work  

 NOTE:- Dismantling, Demolishing, Cutting, Breaking, 
Removing & Cleaning Existing Items Carefully and 
Stacking the Materials at site or as Instructed, including 
necessary tool, tackles, machineries, require 
scaffolding, carting away debris(if any) from site time to 
time or disposing the material as directed and specified 
by the Architect / Client for the following Items. (The 
rate shall include all leads, lift and height, Safety 
barricading of area etc.) 

 

 Scope includes to dismantle existing cable, conduit, 
lights points, lights, fan, etc. as per proposed plan and 
approval of Architect/Client. 

 

 Scope also include, correction, up gradation of existing 
LT panel, main panels, sub panels, termination etc. 
complete in all aspects. 

 

 Contractor to take prior approval from Architect/Client 
before commence with dismantling, retain the light 
point, cables, conduit, etc. 

 

1.1 Supply of Labour For Dismataling,Reinstatement of 
exiting electrical System, Confirmation with new 
proposed system, all as per drawings and approval of 
client/Architect 

Chapter - 2, Page-8-22 

2 Point wiring  

2.1 Wiring for light point/ fan point/ exhaust fan point/ call 
bell point with 1.5 sq.mm FRLS PVC insulated copper 
conductor single core cable in surface / recessed 
medium class PVC conduit, with modular switch, 
modular plate, suitable GI box and earthling the point 
with 1.5 sq.mm FRLS PVC insulated copper conductor 
single core cable etc. as required. 
Group A 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.2 Wiring for group controlled (looped) light point/fan 
point/exhaust fan point/ call bell point (without 
independent switch etc.) with 1.5 sq. mm FRLS PVC 
insulated copper conductor single core cable in 
surface/ recessed PVC conduit, and earthing the point 
with 1.5 sq. mm FRLS PVC insulated copper conductor 
single core cable etc. as required. Group A 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 
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Item No. 

Item Description Sr. No. and Page no. of 
Applicable specification 

2.3 Wiring for twin control light point with 1.5 sq.mm FRLS 
PVC insulated copper conductor single core cable in 
surface /recessed medium class PVC conduit, 2 way 
modular switch,modular plate, suitable GI box and 
earthing the point with 1.5 sq.mm FRLS PVC insulated 
copper conductor single core cable etc. as required. 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.4 Making of 5 A. Plug Point - On Board Item specification 
same as item 2.3 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.5 Making of 5 A. Plug Point - Separate ( Circuit Extra ) 
Item specification same as item 2.3 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.6 Making of 15 A. Plug Point ( Circuit Extra )  Item 
specification same as item 2.3 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.7 Supplying and fixing modular blanking plate on the 
existing modular plate & switch box excluding modular 
plate as required. 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.8 Supplying and drawing co-axial TV cable RG-6 grade, 
0.7 mm solid copper conductor PE insulated, shielded 
with fine tinned copper braid and protected with PVC 
sheath in the existing surface/ recessed steel/ PVC 
conduit as required. 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.9 Supplying and fixing following modular switch/ socket 
on the existing modular plate & switch box including 
connections but and modular plate etc. as required. For 
TV Point 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.10 Wiring for circuit/ submain wiring along with earth wire 
with the following sizes of FRLS PVC insulated copper 
conductor, single core cable in surface/ recessed 
medium class PVC conduit as required.2 X 1.5 sq. mm 
+ 1 X 1.5 sq. mm earth wire 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

2.11 Wiring for circuit/ submain wiring alongwith earth wire 
with the following sizes of FRLS PVC insulated copper 
conductor, single core cable in surface/ recessed 
medium class PVC conduit as required. 
2 X 2.5 sq. mm + 1 X 2.5 sq. mm earth wire 

Chapter - 3, Page-23-81 & Chapter - 
5, Pg 49 -53 

3 Distribution board and panel  

3.1 Supplying and fixing of following ways surface/ recess 
mounting, vertical type, 415 V, TPN MCB distribution 
board of sheet steel,dust protected, duly powder 
painted, inclusive of 200 A, tinned copper bus bar, 
common neutral link, earth bar, din bar for mounting 
MCBs (but without MCBs and incomer) as required. 
(Note : Vertical type MCB TPDB is normally used 
where 3 phase outlets are required.) 8 way (4 + 24), 
Double door 

Chapter - 7, Page-58-70 

3.2 Supplying and fixing following way, single pole and 
neutral, sheet steel, MCB distribution board, 240 V, on 
surface/ recess, complete with tinned copper bus bar, 
neutral bus bar, earth bar, din bar, interconnections, 
powder painted including earthing etc. 
as required.12 way, Double door 

Chapter - 7, Page-58-70 

3.3 Supplying and fixing following way, single pole and 
neutral, sheet steel, MCB distribution board, 240 V, on 

Chapter - 7, Page-58-70 
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surface/ recess, complete with tinned copper bus bar, 
neutral bus bar, earth bar, din bar, interconnections, 
powder painted including earthing etc.as required.8 
way, Double door 

3.4 Supplying and fixing following way, single pole and 
neutral, sheet steel, MCB distribution board, 240 V, on 
surface/ recess, complete with tinned copper bus bar, 
neutral bus bar, earth bar, din bar, interconnections, 
powder painted including earthing etc. as required. 6 
way, Double door 

Chapter - 7, Page-58-70 

3.5 Supplying and fixing 5 A to 32 A rating, 240/415 V, 10 
kA, “C” curve, miniature circuit breaker suitable for 
inductive load of following poles in the existing MCB 
DB complete with connections, testing and 
commissioning etc. as required. Single Pole with 
Neutral 

Chapter - 7, Page-58-70 

3.6 Supplying and fixing following rating, four pole, (three 
phase and neutral), 415 V, residual current circuit 
breaker (RCCB),having a sensitivity current 30 mA in 
the existing MCB DB complete with connections, 
testing and commissioning etc. asrequired.25A 

Chapter - 7, Page-58-70 

3.7 Supplying and fixing following rating, four pole, (three 
phase and neutral), 415 V, residual current circuit 
breaker (RCCB),having a sensitivity current 30 mA in 
the existing MCB DB complete with connections, 
testing and commissioning etc. as required.40A 

Chapter - 7, Page-58-70 

4 Cable Tray  

4.1 Supplying and installing following size of perforated 
painted with powder coating M.S. cable trays with 
perforation not more than 17.5%, in convenient 
sections, joined with connectors, suspended from the 
ceiling with M.S. suspenders including bolts& nuts, 
painting suspenders etc. as required. 225 mm width X 
50 mm depth X 1.6 mm thickness 

As per BOQ description 

4.2 Supplying and installing following size of perforated 
painted with powder coating M.S. cable trays with 
perforation not more than 17.5%, in convenient 
sections, joined with connectors, suspended from the 
ceiling with M.S. suspenders including bolts & nuts, 
painting suspenders etc. as required. 300 mm width X 
50 mm depth X 1.6 mm thickness 

As per BOQ description 

5 EARTHING SYSTEM  

5.1 Earthing with G.I. earth pipe 4.5 meter long, 40 mm dia 
including accessories, and providing masonry 
enclosure with cover plate having locking arrangement 
and watering pipe etc. with charcoal/coke and salt as 
required. 

Chapter - 8, Page-71-76 

6 Lighting Works  

6.1 Installation, testing and commissioning of pre-wired, 
fluorescent fitting / compact fluorescent fitting of all 
types, complete with all accessories and tube etc., 
including supplying and fixing ball and socket 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 
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arrangement, 2 Nos. down rods of 20 mm dia X 1.6mm 
thick steel conduit upto 30 cm length, painting and 
wiring the down rods and connections with 1.5 sq. mm 
FRLS PVC insulated, copper conductor, single core 
cable and earthing etc.as required. 

6.2 Supply of Suspended profile lights 50mm x 50mm with 
opal diffuser -24 W -  - 4000K   as per Approved Make 
as directed by Architect (Basic Rate 3250 Rs) 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.3 Installation, testing and commissioning of pre-wired, 
fluorescent fitting / compact fluorescent fitting of all 
types, complete with all accessories and tube etc., 
including supplying and fixing ball and socket 
arrangement, 2 Nos. down rods of 20 mm dia X 1.6mm 
thick steel conduit upto 30 cm length, painting and 
wiring the down rods and connections with 1.5 sq. mm 
FRLS PVC insulated, copper conductor, single core 
cable and earthing etc.as required. 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.4 Supply of Lights 15W COB Lights of  as per Approved 
Make  - 4000K as directed by Architect (Basic Rate 
550 Rs) 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.5 Installation, testing and commissioning of pre-wired, 
fluorescent fitting / compact fluorescent fitting of all 
types, complete with all accessories and tube etc., 
including supplying and fixing ball and socket 
arrangement, 2 Nos. down rods of 20 mm dia X 1.6mm 
thick steel conduit upto 30 cm length, painting and 
wiring the down rods and connections with 1.5 sq. mm 
FRLS PVC insulated, copper conductor, single core 
cable and earthing etc.as required. 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.6 Supply of Lights Suspended Bowl Type (As per Image 
in Drawing no. 32) of as per Approved Make as 
directed by Architect   (Basic Rate 9500 Rs) 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.7 Installation of exhaust fan in the existing opening, 
including making good the damage, connection, 
testing, commissioning etc. as required.510 mm sweep 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.8 Supply of Exhaust Fans of 510mm Dia  as per 
Approved Make as directed by Architect 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.9 Supplying and fixing of 32 mm dia X 2.00 meter long 
G.I. pipe(medium class) bracket for mounting of 
fluorescent / HPMV /HPSV street light fitting on pole 
including bending the pipe to the required shape, 2 
Nos. 40 mm X 3 mm flat iron clamps with nuts, bolts 
and washer, painting the flat iron with primer and 
finish paint etc. as required. 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

6.1 Supply of Lights as per Approved Make as directed by 
Architect 

Chapter - 2, Page-8-22, 
Chapter -16 

Page - 99-101 

7 Additional Items  

7.1 Supplying and fixing of following sizes of medium class 
PVC conduit along with accessories in surface/recess 
including cutting the wall and making good the same in 

Chapter - 5, Page-49-53 
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case of recessed conduit as required.20mm 

7.2 Supplying and fixing of following sizes of medium class 
PVC conduit along with accessories in surface/recess 
including cutting the wall and making good the same in 
case of recessed conduit as required.25mm 

Chapter - 5, Page-49-53 

7.3 Supplying and drawing following pair 0.5 mm dia FRLS 
PVC insulated annealed copper conductor, unarmored 
telephone cable in the existing surface/ recessed steel/ 
PVC conduit asrequired.2 Pair 

Chapter - 5, Page-49-53 

7.4 Supplying and drawing of UTP 4 pair CAT 6 LAN Cable 
in the existing surface/ recessed Steel/ PVC conduit as 
required.1 Run Cable 

As per BOQ description 

7.5 Supplying & laying of 2x1.5 sqmm fire alarm armoured 
cable, 600/1000V rated with annealed copper 
conductor having XLPE insulation, steel wire armouring
 & FRLS outer sheath complete as required. 

As per BOQ discription 

   

 
 
SPECIFICATION BOOKLET OF CIVIL WOKS 
 
 
Signature of Contractor 

DIRECTOR 
SVNIT, Surat. 
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K. SCHEDULE OF MAKES OF VARIOUS MATERIALS (First Preference) 

Approved Brand and Manufacturer For Renovation of Old Library Building 
(Incubation Center) at SVNIT Campus, Surat. 

 

Sr. 
No. 

Items Approved Make Item No.  

1 Ply Wood Commercial Grade Ply of 
ISI Marks Durban / Orion / 
Icon / Century Ply 

Modular 
Furniture 

Item No. 1 to 
6, 10.4 

 

2 Laminate AICA/Marino/Heritage                                                                                                                                                                                                                                                                                                                        
AICA Sunmica , 0.8mm 
Thick Laminate WP123 
Exotic teak E21 
Richmond cherry rose 

Modular 
Furniture 
Item No. 

1,2.1,2.2,3.1,
3.2,3.3,3.4,3.
5,3.7,4 to 6, 

10.4 

 

3 Veneer GreenDecowood/Bark/Sar
as Colour : Smoked 
Oak/natural green/true 
wood (approved as per 
architect) 

Modular 
Furniture 
Item No. 
2.3,3.6 

 

4 Hardware EBCO/Hettich/INOX (ISI 
Marks) 

Modular 
Furniture 

Item No. 1 to 
6, 10.4 

 

 EBCO Power 
Manager 

Code EBS 25   

5 PVC flooring Stepper PVC Decor 
planks code Dark(W907) 

Modular 
Furniture 
Item No. 

16.2 

 

  Stepper PVC Decor 
planks code  light(W1475) 

Modular 
Furniture 
Item No. 

16.2 

 

6 Paint    

 Wall Nerolac/Dulux/Asian Paint   

 Ground floor 
Drywall partition 

Nerolac/Dulux/Asian Paint   

7 ACP Sheet Timex/Alex/Euro Timex, 
TMX-126 Metallic Grey, 
3mm Thick ISI Marked 

Facade  Item 
No. 1.1 
Modular 
Furniture 

Item No. 14 
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Sr. 
No. 

Items Approved Make Item No.  

8 Roller Blinds Ready roller blind- 
blackout Vyoma exim pvt 
ltd. 

Modular 
Furniture 

Item No. 16 

 

9 Fabric Beige Premium 
Leatherette 

Modular 
Furniture 
Item No. 

10.4 

 

10 Sofa Durian /HOF   

 Ground floor - 
Reception Area 

Elm,Durian Premium 
Leatherette 3 seater sofa ,  
Color:-Beige-Muslin 
Beige, matt finish                                                                    
SKU BID/32625/A/3 

Modular 
Furniture 
Item No. 

10.1 

 
 

 First floor- 
Reception Area 

 First floor - 
Research 
executive cabin 

 First floor - 
Chairman cabin 
& Lounge 

Cluster,Durian Premium 
Leatherette 3 seater sofa. 
Color:- Beige-Muslin 
Beige,                                                                    
SKUBID/32626/A/3 

Modular 
Furniture 
Item No. 

10.2 

 

 Lounge First 
floor 

Cluster Durian Premium 
Leatherette 1 seater sofa.  
Color:- Beige-Muslin 
Beige                                                                                 
SKU BID/32626/A/1 

Modular 
Furniture 
Item No. 

10.3 

 

11 Chairs Chairworld/HOF/Merryfair   

 Work desk and 
meeting chairs 

Make Chair World Modular 
Furniture 
Item No.7 

 
 

 Visitor chair Make Chair World Modular 
Furniture 

Item No. 8 

 Executive cabin 
chairs 

Make Chair World                               
Stnchro-1 mechanism 
Adjustable Arm with PU 
Pad Nylone base with 
castor wheel Hydraulic 
class-4 for up &down 
chairs. Seat Pu moulded 
Cushion 

Modular 
Furniture 

Item No. 9 

 
 

12 Side Table Harmann 
Furniture/Neelkamal 

Modular 
Furniture 

Item No. 6.3 

 

  Harmann Furniture Code 
HA RT 
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K1.  SCHEDULE OF MAKES OF VARIOUS MATERIALS ((Second Preference) 
Approved Brand and Manufacturer For Renovation of Old Library Building 
(Incubation Center) at SVNIT Campus, Surat. 

 
SR. 
NO 

ITEM DESCRIPTION  APPROVED BRAND AND MANUFACTURER 

A. CIVIL WORKS 

01. Cement.  PPC/ OPC. : Ultratech, Birla, Ambuja, ACC or ISI mark as 
approved. 

02. Fine Aggregate. : Best locally available. Sample to be approved.  

03. Coarse Aggregate. : Best locally available. Sample to be approved.  

04. Steel.  TMT – FE 415. : Tata, Sail JSW or Vizag steel.  

05. Structural Steel. : Tata, Sail or ISI marked as approved. 

06. Admixtures. : Fosroc or its equivalent. 

07. Anti - Termite Chemical. : Chlorpyriphos,  Lindane. 

08. Bricks. : Best locally available. JBC/APC/Amit. Sample to be 
approved.  

09. Steam - cured Cellular                   
(Aerated) Light Weight 
Concrete Block. 

: Siporex or its equivalent.   

10. Plastic Emulsion Paint.          : I.C.I., Berger, Asian Paints or its equivalent of ISI mark. 

11. Elastomeric Coating. : Chemistik or its equivalent. 

12. Ceramic Tiles.     : First quality tiles of Johnson, Naveen, Nitco, Euro, City,  

Siddharth, or its equivalent.  

13. Vitrified tiles. : First quality tiles of Johnson, Naveen, Nitco, Euro, City,  

Siddharth, or its equivalent.  

14. Glazed tiles. : First quality tiles of Johnson, Somany, or its equivalent.  

15. Tiling Aids. Grout & Sealer. : Weber of Saint Gobain, Bal - Endura or its equivalent.  

16. Flush Doors.  35 mm. thick.                 : Gurjan Wood Flush Door of Unn Ply or its  equivalent.  

17. Chemical – treated, 
Moulded Panel Door.  

: ‘Masonite’ by Gujcon or its equivalent.  

18. PVC Rigid Foam, Paneled 
Door. 

: Rajeshree or its equivalent.  

 

19. Fastners. : Fischer, Hilti. 

20. Aluminium Works. : Jindal, National Aluminum, Banco, Hindalco or its equivalent. 

21. Hardware Fittings.       : Everite, Godrej, Navbahrat, Chetna, Netal fold or its 
equivalent of ISI mark. 

22. Glass & Mirror. : Modi Guard, or Saint Gobain, or Asahi Float or its equivalent. 

23. Laminates. : Formica, Greenlam, GreenPly “New Mika”, Centuryply  

Mica, Home Mica, Rushil - Vir Laminates,  or its 

equivalent ISI marked.  

24. Door Closers. : EGL,Hardwin, Everite or its equivalent ISI marked. 
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25. Floor Springs. : Hardwin, Omega, Everite or its equivalent. 

26. Adhesives. : Fevicol SH, Vamicalm, Araldite or its equivalent. 

27. Water Proofing Chemicals. : Concare or its equivalent. 

28. CRS Steel and Hollow 
Sections. 

: Tata.    

29. Plywood. : Anchor, Donear Centuryply, Greenply, Archidply, Kitply 

or its equivalent manufactured out of Garjan wood.  

30. Inter locking concrete paver 
block  

: Gurjary, Classic paving stone Laxmi Tiles or equivalent  

31. Chain link of 75 x 75 mm size of 
gauge 10 and 4.34 Kg/ Smt. 

: Tata  

32. False ceiling Fixtures and 
Sheet    

: Armstrong, Supersil, Hilux, AMF or equivalent   

33. Concrete Penetrating Corrosion 
Inhibiting Admixture 

: EPCO KP-200 of Krishna Concem Products Pvt. Ltd. or 
equivalent 

 

B. PLUMBING AND SANITATION WORKS  
 

01 Polyethylene - Aluminium - 
Polyethylene ( PE - AL - PE )    
Pipes.  

: Kitec or its equivalent. 
  

02 CPVC 13.5 SDR Pipe : Astral or its equivalent. 

03 PVC SWR Pipes & Fittings. : Supreme or Prince  or Finolex. 

04 PVC Plain Pipes & Fittings. : Supreme or Prince  or Finolex, E. 

05 R C C NP 2 Pipes. : As approved.  

06 Sanitaryware. : Cera, Hindware Sanitory Ware, Neycer, Parryware. 

07 

Non - return Valve, Dual Plate, 

Spring type. 

: Advance or its equivalent.  

08 Non - return Valve, Ball type. : Advance, Prince PVC or its equivalent. 

09 Sanitary Fittings & Fixtures. : Jaquar or its equivalent. 

10 Stainless Steel Sinks. : Nirali or equivalent. 

11 C. I. Manhole Cover. : Neco,  BIC,   SIL,  RIF. 

12 C P Brass Accessories : Jaquar Continental  

13 C P brass Faucets : Jaquar Fittings or Equi. 

14 Sensor based items : Toshi or eq 

15 Stainless steel sinks : Nirali or eq 

16 Manhole C.I. : Neco / BIC / SIL /RIF 

 
For Other Materials Not Mentioned Above, I

st
 Quality ISI Marked Products Shall be Used after 

Obtaining Approval of Engineer in Charge. 
 
 
Signature of Contractor 

DIRECTOR  
SVNIT, Surat  
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L. MATERIAL TESTING SCHEDULES 

(1). Renovation of Old Library Building (Incubation Center) at SVNIT 
Campus, Surat. 

 

Sr. 
No.  

Brief Description 
of Materials to be 

tested 

Quantity 
of 

materials 

Prescription of test 
which shall be 

carried out 

Frequency @ test which 
shall be carried out 

Total no. 
of test to 
be taken 

1 Kapchi  - - Gradation Test  
- Impact value   
- Flakiness index 

Cmt. 1 to 100 1–test  
        100 to 500 3–test 
        500 to 1500 5–test                         
        1500 to 5000 7–test                 

- 

2 Sand  - 
 

  1 test for each source of 
supply  

- 

3 Brick  - - Water absorption  
- Effloresce  
- Size 
- Compressive 
Strength 

1 test @ 50,000 Pieces  - 

4 Cement  
OPC/ PPC 

- - Consistency  
- Setting time 
Compressive 
strength  

1 test @ 50 MT - 

5 Steel  - - Tensile strength  
- Yield Stress  
- Elongation  
- Size  
- Proofstren  

1 No. for each category for 
each source of supply  

- 

6 C.C. cube 1:2:4  
 
 
C.C. cube 1:1.5:3 

- - Compressive 
Strength  
 
 
 

 

1 to 5 Cu.m–1 No.(Set**  
6 to 15 Cu.m–2 No.(Set**  
16 to 20 Cu.m–3 No.(Set** 
21 to 50 Cu.m–4 No.(Set**  
51 and above Cu.m – 4 +1 
No. of each addnl. 50 Cu.m 
or part thereof. 
 

- 

7 Teak wood  - Antomy test, 
Density test 
moisture content 
test. 

1 test - 

8 Plywood  - Antomy test, 
Density test 
moisture content 
test. 

1 test  - 
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M. GUARANTEE BOND 

GUARANTEE BOND OF TERMITE TREATMENT   

Name of Work:   Renovation of Old Library Building (Incubation Center) at 
SVNIT Campus, Surat. 

  
This agreement made this __________day of ______ Two thousand and ______ 

between M/s. _____________________ (hereinafter called the Guarantor of the one 
part) and the Sardar Vallabhbhai National Institute of Technology (herein after called 
Institute of the other part).  
 Whereas this agreement is supplementary to contract (here inafter called the 
Contract) Dtd._________ made between the Guarantor of the one part and Institute of 
the other part, whereby the contractor, inter alia, undertook to render the Buildings and 
structures in the said contract recited completely Termite proof/ water and leak proof. 

And whereas the Guarantor agreed to give a guarantee to the effect that the said 
structure will remain Termite Proof for ten years to be reckoned from the date after the 
maintenance period prescribed in the contract expires. 

During this period of guarantee the Guarantor shall make good all defects and for 
that matter, shall replace at his risk and cost such wooden members as may be 
damaged by termites and in case of any other defect being found he shall render the 
building termite proof at his cost to the satisfaction of the Engineer-in-charge and shall 
commence the works of such rectification within seven days from date of issuing notice 
from the Engineer-In-charge calling upon him to rectify the defects failing which the work 
shall be got done by the Department by some other Contractor at the Guarantor’s cast 
and risk and in the latter case the decision of the Engineer-In-charge as to the cost, 
recoverable from the Guarantor shall be final and binding. 

That if the Guarantor fails to execute the Anti-Termite treatment or commits 
breaches hereunder then the Guarantor will indemnify principal and his successors 
against all loss, damage, cost, expense or otherwise which may be incurred by him by 
reason of any, default on the part of the Guarantor in performance and observance of 
this supplement. As to the amount of loss and/or damage and/or cost incurred by the 
Institute the decision of the Engineer-in-charge will be final and binding on the parties. 
 In witness whereof these presents have been executed by the M/s. ___________ 
(Contractor) and for and on behalf of the Sardar Vallabhbhai National Institute of 
Technology on the day month and year first above written. 
 
Signed, sealed and delivered by M/s. __________________  
 
Sign of Contractor  

Date  

Place   

Signed for and on behalf of Sardar Vallabhbhai National Institute of Technology in the 
presence of  
 
 

   
          Dean 

 Planning & Development 
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GUARNTEE TO BE EXECUTED BY CONTRACTORS FOR REMOVAL OF DEFECTS  
AFTER COMPLETION IN RESPECT OF WATER PROOFING WORKS. 

Name of Work :  Renovation of Old Library Building (Incubation Center) at 
SVNIT Campus, Surat. 

 
The agreement made this __________day of ______ Two thousand and ______ between 

____________________ (hereinafter called the Guarantor of the one part) and the Sardar 
Vallabhbhai National Institute of Technology (herein after called Institute of the other part).  

Whereas this agreement is supplementary to contract (hereinafter called the Contract) 
Dtd._______ made between the Guarantor of the one part and Institute of the other part, whereby 
the contractor, inter alia, undertook to render the Buildings and structures in the said contract recited 
completely Termite proof/ water and leak proof. 

And whereas the Guarantor agreed to give a guarantee to the effect that the said structure 
will remain water proof for five years from the date of giving of water proofing treatment. 

Now, the guarantor hereby guarantees that water proofing treatment given by him will render 
the structures completely leak proof and the minimum life of such water proofing treatment shall be 
five years to be reckoned from the date after the maintenance period prescribed in the contract. If 
the agency fails to comply the any complain of water proofing etc., the amount of Security 
Deposit will be forfeited for that no further correspondence will be entertained. If necessary, 
the institute will right ful to take action for black listing etc. from the institute works. 

 Provided that the guarantor will not be responsible for leakage caused by earthquake or 
structural defects or misuse of roof or alteration and for such purpose. 

(a) Misuse of roof shall mean any operation which will damage proofing treatment, like 
chopping of firewood and things of the same nature which might cause damage to 
the roof. 

(b) Alteration shall mean construction of an additional storey or a part of the roof or 
construction adjoining to existing roof whereby proofing treatment is removed in 
parts. 

(c) The decision of the Engineer-Incharge with regard to cause of leakage shall be final. 
During this period of guarantee the Guarantor shall make good all defects and in case of any 

defect being found render the building water proof to the satisfaction in Engineer Incharge at his cost 
and shall commenced the work for such rectification within seven days from the date of issue of the 
notice from the Engineer-Incharge calling upon him to rectify the defects failing which the work shall 
be got done by the Department by some other contractor at the Guarantor’s cost and risk. The 
decision of the Engineer-Incharge as to the cost, payable by the Guarantor shall be final and binding. 

That if Guarantor fails to execute the water proofing or commits breach there under then the 
Guarantor will indemnify the Principal and his successors against all loss, damage, cost expense or 
otherwise which may be incurred by him by reason of any default on the part of the Guarantor in 
performance and observance of this supplementary agreement. As to the amount of loss and / or 
damage and/or cost incurred by the Sardar Vallabhbhai National Institute of Technology the decision 
of the Engineer-Incharge will be final and binding on the parties. 
 In witness whereof these presents have been executed by the M/s. ___________ 
(Contractor) and for and on behalf of the Sardar Vallabhbhai National Institute of Technology on the 
day month and year first above written. 

 
Signed, Sealed and delivered by Contractor  
Sign of Contractor  
Date/ Place  
Signed for and on behalf of the Sardar Vallabhbhai National Institute of Technology by ______ in the 
presence of  
 
 

   
 

            Dean 
         Planning & Development 
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GUARANTEE FOR DAMP  
PROOFING EXTERIOR COLOUR WORK / ITERIOR COLOUR WORK  

 
Name of Work :  Renovation of Old Library Building (Incubation Center) at SVNIT 

Campus, Surat. 
 

We have treated the building at (locations                                                   ) for 

M/s. (Name of agency)                                            . We have read and understood the 

scope and responsibility of the damp proofing colour work as provided for in the (Name 

of Work)                                                              .  

 We have been undertake, on completion of the damp proofing exterior colour 
work / Interior colour work / virtual completion of work, to identify rectify dampness, 
sweating and leakage wherever found on account of any defects in the materials used 
or workmanship in the areas treated by us upto  5/3  years from the date of completion 
without any extra cost. We further clarify that the defects found in the colour work done 
by us, after the work of sanitary and water supply agency is guaranteed to be free from 
signs of dampness/leakage, we also further guarantee that after necessary, rectification 
of defects the area/finishes will be reinstated to its original condition without any extra 
cost to the employer. This performance Guarantee is valid for  5/3 years from this day 
(date of completion of finalizing the bill as certified by Sardar Vallabhbhai National 
Institute of Technology, Surat). 
 
 
      Sign: 
 
      M/s. 
          

     (Prop. Colour Work Agency) 
      
Countersigned By:    Date :     
 
      Place : 
 

 

                
 

          Dean 
 Planning & Development 
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N. DECLARATION FORM 
 
1. I/We hereby declare that I/We have visited the site and fully acquainted myself / 

ourselves with the local situation regarding materials, labour and other factors 

pertaining to the work before submitting this tender. 

2. I/We hereby declare that I/We have carefully studied the conditions of contract, 

specifications and other tender documents of this work and agree to execute the 

same accordingly. 

 

SIGNATURE OF THE CONTRACTOR :-  

ADDRESS :- 

DATE :- 

PLACE :- 

 
DIRECTOR 
SVNIT, Surat 

 

 

 

 

 

 

 


