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SOLICITATION, OFFER, 1. SOLICITATION NO. 2. TYPE OF SOLICITATION 3. DATE ISSUED PAGE OF PAGES
AND AWARD [ ] seatepBiD (FB) 13-Sep-2012

(Construction, Alteration, or Repair) W912P9-12-R-0734-0001 NEGOTIATEQRFP) 1OF 125
IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO. 5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

W912P9-12-C-0425 W81C8X22153484

7.I1SSUED BY CODE |W912P9 8. ADDRESS OFFER TO (If Other Than Item 7) CODE
CONTRACTING DIVISION

US ARMY ENGR DIST ST LOUIS

1222 SPRUCE STREET, RM 4.207 See Item

ST LOUIS MO 63103-2833

TEL: FAX: 314 331-8746 TEL: FAX:

9. FOR INFORMATION A. NAME B. TELEPHONE NO. (Include area code) (NO COLLECT CALLS)
CALL: ANGIE L GRIMES 314 331-8965

SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS(Title, identifying no., date):

Mel Price Locks and Dam, Main Lock Lockwall Grating Modifications, Madsion County, lllinois

Project Scope: The work consists of removal and salvage/disposal of old grating and supplying and installation of new grating over the Main
Lock culvertslots at Melvin Price Locks and Dam.

The magnitude of this Construction Project is between $500,000 and $1million.

The requirement is a sole source negotiated 8 (a) requirement to B Next Construction, 412 GROVER ST FL 1
JOLIET IL 60433-2212

11. The Contractor shall begin performance within 10 calendar days and complete it within 270 calendar days after receiving

|:| award, notice to proceed. This performance period is mandatory, |:| negotiable. (See )

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 12B. CALENDAR DAYS
(If "YES," indicate within how many calendar days after award in Item 12B.)

YES |:| NO 10

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A. Sealed offers in original and __1 copies to perform the work required are due at the place specified in Item 8 by 10:00 AM (hour)
local time _05 Sep 2012 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time. Sealed envelopes containing offers
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due.

B. An offer guarantee |:| is, is notrequired.
C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected.

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA
FAR (48 CFR) 53.236-1(e)



SOLICITATION, OFFER, AND AWARD (Continued)

(Construction, Alteration, or Repair)
OFFER (Must be fully completed by offeror)

14. NAME AND ADDRESS OF OFFEROR (Include ZIP Code) 15. TELEPHONENO.  (Include area code)
B NEXT CONSTRUCTION INC 815-723-0846
SHARON FOSTER —
412 GROVER ST FL 1 16. REMITTANCE ADDRESS  (Include only if different than Item 14)
JOLIET IL 60433-2212
See Item 14

CODE FACILITY CODE

1HHZ7
17. The offeror agrees to performthe w ork required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin calendar days after the date offers are due. (Insert any number equal to or greater than

the minimum requirements stated in Item 13D. Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give nunber and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 20B. SIGNATURE 20C. OFFER DATE
OFFER (Type or print)

AWARD (To be completed by Government)

21. [TEMS ACCEPTED:

SEE SCHEDULE

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

$783,747.00 See Schedule

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO
(4 copies unless otherwise specified) |:|10 U.S.C. 2304(c) |:| 41 U.S.C. 253(c)

26. ADMINISTERED BY CODE 27. PAYMENT WILL BE MADE BY: CODE | 964145

USACE FINANCE CENTER
ST.LOUIS DISTRICT (B3)
See Item 7 5722 INTEGRITY DRIVE
MILLINGTON TN 38054-5005

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

|:| 28. NEGOTIATED AGREEMENT (Contractor is required to sign this |:| 29. AWARD (Contractor is not required to sign this document.)

document and return copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con-
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and

on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is

contract. The rights and obligations of the parties to this contract shall be necessary .

governed by (a) this contract award, (b) the solicitation, and (c) the clauses,
representations, certifications, and specifications or incorporated by refer-
ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

TO SIGN  (Type or print)

30B. SIGNATURE 30C. DATE TEL: EMAIL:
31B. UNITED STATES OF AMERICA 31C. AWARD DATE
BY

NSN 7540-01-155-3212 STANDARD FORM 1442 BACK (REV. 4-85)
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Section 00010 - Solicitation Contract Form

ITEM NO SUPPLIES/SERVICES QUANT UNIT UNIT PRICE AMOUNT

0001

ITY
Mel Price Locks and Dam
FFP
Mel Price Locks and Dam,
Main Lock Lockwall Grating
Modifications 1 Lump Sum $783,747.00 $783,747.00
FOB: Destination
PURCHASE REQUEST
NUMBER:
W81C8X22153484

NET AMT $783,747.00

ACRN AA $783,747.00
CIN: W81C8X221534840002

AMENDMENT 0001

AMENDMENT OF SOLICITATION

Specifications and drawings for MELVIN LOCKS AND DAM, MAIN LOCK LOCKWALL GRATING
MODIFICATIONS, are amended as follows:

DRAWINGS

The following drawings has been revised per this amendment. Changes to the drawing are indicated by symbol
shown in the notes section. Delete drawings S-102 and replace with S-102.1.

DELIVERY INFORMATION

CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC
0001  POP 12-SEP-2012 TO N/A MELVIN PRICE LOCKS AND DAM 966473
13-JUN-2013 #1 LOCK AND DAM WAY

EAST ALTON IL 62024-2406
FOB: Destination
Exhibit/Attachment Table of Contents

DOCUMENT TYPE DESCRIPTION PAGES DATE
Section 00100 - Bidding Schedule/Instructions to Bidders
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BID SCHEDULE
BIDDING SCHEDULE
Item Estimated Unit Estimated
No. Description Quantity Unit Price Amount__
0001 Mobilization and Demobilization 1 LS $
0002 Culvert Bulkhead Slots Grating 1 LS $
0003 Bonding 1 LS $

TOTAL $

Profit 0/H

ABBREVIATIONS
LS Lump Sum

(See BIDDING SCHEDULE NOTES)
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BIDDING NOTES

BIDDING SCHEDULE NOTES

1. All quantities shown on the BIDDING SCHEDULE are estimated
quantities except when the unit is shown as lump sum "LS™".

2. When bids are solicited on a unit price basis, bidders shall insert
in the spaces provided therefore in the SCHEDULE both the "unit price" and the
"estimated amount' resulting from applying the said unit price to the
estimated quantity shown. In event the bidder quotes only a total price
('estimated amount'™) in its bid and fails to quote the unit price, the
Government will determine such unit price by dividing the total price quoted
by the quantity of the item set out in the SCHEDULE. The bidder agrees that
the unit price so determined shall be used for the purpose of bid evaluation,
award and all payments to the Contractor including final payment.

3. All extensions of the unit prices shown will be subject to
verification by the Government. In case of variation between the unit price
and the extension, the unit price will be considered to be the bid and the
extension will be corrected accordingly.

4. IT a modification to a bid based on unit prices is submitted, which
provides for a lump sum adjustment to the total estimated cost, the
application of the lump sum adjustment to each unit price in the bid schedule
must be stated. |IFf it is not stated, the bidder agrees that the lump sum
adjustment shall be applied on a pro rata basis to every unit price in the bid
schedule.

5. Bidders are required to bid on all items listed on the Bidding
Schedule in addition to inserting a total quoted bid in the appropriate space
provided. Failure to do so will be considered good cause to disqualify the
bid.

6. Bidders are encouraged to pay particular attention to the
requirements on lab “validation” in Section 01440 of the contract
specifications.
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CLAUSES INCORPORATED BY FULL TEXT
REQUIRED INSURANCE
(@) As required by the Contract Clause entitled "Insurance—Work on a Government Installation”, the Contractor
shall furnish to the Contracting Officer, prior to the commencement of work, a certificate or written statement as
evidence of the minimum insurance listed below. The Contractor shall procure and maintain such types and
amounts of insurance during the entire period of his performance under this contract. The Contractor shall assure
that the certificate or written statement is in accordance with required wording indicated in paragraph b of the
aforementioned Contract Clause.
(1) Workmen's Compensation — Amounts required by applicable jurisdictional statutes.
(2) Employer's Liability Insurance — $100,000.00
(3) Comprehensive General Liability Insurance — (No property damage liability insurance is required.)

Bodily Injury — $500,000 per occurrence

(4) Comprehensive Automaobile Insurance —

Bodily Injury — $200,000 each person
$500,000 each accident
Property Damage — $ 20,000 each accident

(b) Certificates of insurance should be submitted to the following address:

Department of the Army

St. Louis District, Corps of Engineers
Contracting Division

1222 Spruce Street

Saint Louis MO 63103

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.214-5000 APPARENT CLERICAL MISTAKES (MAR 1995)--EFARS
(a) For the purpose of initial evaluations of bids, the following will be utilized in the resolving arithmetic
discrepancies found on the face of bidding schedule as submitted by the bidder:
(1) Obviously misplaced decimal points will be corrected;
(2) Discrepancy between unit price and extended price, the unit price will govern;
(3) Apparent errors in extension of unit prices will be corrected;
(4) Apparent errors in addition of lump-sum and extended prices will be corrected.

(b) For the purpose of bid evaluation, the government will proceed on the assumption that the bidder intends his
bid to be evaluated on basis of the unit prices, the totals arrived at by resolution of arithmetic discrepancies as
provided above and the bid will be so reflected on the abstract of bids.

(c) These correction procedures shall not be used to resolve any
ambiguity concerning which bid is low.

(End of statement)
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CLAUSES INCORPORATED BY FULL TEXT
52.215-14  INTEGRITY OF UNIT PRICES (OCT 2010)
(a) Any proposal submitted for the negotiation of prices for items of supplies shall distribute costs within contracts
on a basis that ensures that unit prices are in proportion to the items' base cost (e.g., manufacturing or acquisition
costs). Any method of distributing costs to line items that distorts unit prices shall not be used. For example,
distributing costs equally among line items is not acceptable except when there is little or no variation in base cost.
Nothing in this paragraph requires submission of certified cost or pricing data not otherwise required by law or

regulation.

(b) When requested by the Contracting Officer, the Offeror/Contractor shall also identify those supplies that it will
not manufacture or to which it will not contribute significant value.

The Contractor shall insert the substance of this clause, less paragraph (b), in all subcontracts for other than:
acquisitions at or below the simplified acquisition threshold in FAR Part 2; construction or architect-engineer
services under FAR Part 36; utility services under FAR Part 41; services where supplies are not required;
commercial items; and petroleum products.

(End of clause)

52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (NOV 2011)

(a) Definition.

"Small business concern," as used in this clause, means a concern, including its affiliates, that is independently
owned and operated, not dominant in the field of operation in which it is bidding on Government contracts, and
qualified as a small business under the size standards in this solicitation.

(b) Applicability. This clause applies only to--

(1) Contracts that have been totally set aside or reserved for small business concerns; and

(2) Orders set aside for small business concerns under multiple-award contracts as described in 8.405-5 and
16.505(b)(2)(i)(F).

(c) General. (1) Offers are solicited only from small business concerns. Offers received from concerns that are not
small business concerns shall be considered nonresponsive and will be rejected.

(2) Any award resulting from this solicitation will be made to a small business concern.

(d) Agreement. A small business concern submitting an offer in its own name shall furnish, in performing the
contract, only end items manufactured or produced by small business concerns in the United States or its outlying
areas. If this procurement is processed under simplified acquisition procedures and the total amount of this contract
does not exceed $25,000, a small business concern may furnish the product of any domestic firm. This paragraph
does not apply to construction or service contracts.

(End of clause)
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CLAUSES INCORPORATED BY FULL TEXT
52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

The Contracting Officer shall, upon his or her own action or upon written request of an authorized representative of
the Department of Labor, withhold or cause to be withheld from the Contractor under this contract or any other
Federal contract with the same Prime Contractor, or any other Federally assisted contract subject to Davis-Bacon
prevailing wage requirements, which is held by the same Prime Contractor, so much of the accrued payments or
advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and
helpers, employed by the Contractor or any subcontractor the full amount of wages required by the contract. In the
event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working
on the site of the work, all or part of the wages required by the contract, the Contracting Officer may, after written
notice to the Contractor, take such action as may be necessary to cause the suspension of any further payment,
advance, or guarantee of funds until such violations have ceased.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT
52.222-26 EQUAL OPPORTUNITY (MAR 2007)

(a) Definition. United States, as used in this clause, means the 50 States, the District of Columbia, Puerto Rico, the
Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.

(b)(2) If, during any 12-month period (including the 12 months preceding the award of this contract), the Contractor
has been or is awarded nonexempt Federal contracts and/or subcontracts that have an aggregate value in excess of
$10,000, the Contractor shall comply with this clause, except for work performed outside the United States by
employees who were not recruited within the United States. Upon request, the Contractor shall provide information
necessary to determine the applicability of this clause.

(2) If the Contractor is a religious corporation, association, educational institution, or society, the requirements of
this clause do not apply with respect to the employment of individuals of a particular religion to perform work
connected with the carrying on of the Contractor's activities (41 CFR 60-1.5).

(c) (1) The Contractor shall not discriminate against any employee or applicant for employment because of race,
color, religion, sex, or national origin. However, it shall not be a violation of this clause for the Contractor to extend
a publicly announced preference in employment to Indians living on or near an Indian reservation, in connection
with employment opportunities on or near an Indian reservation, as permitted by 41 CFR 60-1.5.

(2) The Contractor shall take affirmative action to ensure that applicants are employed, and that employees are
treated during employment, without regard to their race, color, religion, sex, or national origin. This shall include,
but not be limited to, (i) employment, (ii) upgrading, (iii) demotion, (iv) transfer, (v) recruitment or recruitment
advertising, (vi) layoff or termination, (vii) rates of pay or other forms of compensation, and (viii) selection for
training, including apprenticeship.

(3) The Contractor shall post in conspicuous places available to employees and applicants for employment the
notices to be provided by the Contracting Officer that explain this clause.

(4) The Contractor shall, in all solicitations or advertisements for employees placed by or on behalf of the
Contractor, state that all qualified applicants will receive consideration for employment without regard to race,
color, religion, sex, or national origin.
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(5) The Contractor shall send, to each labor union or representative of workers with which it has a collective
bargaining agreement or other contract or understanding, the notice to be provided by the Contracting Officer
advising the labor union or workers' representative of the Contractor's commitments under this clause, and post
copies of the notice in conspicuous places available to employees and applicants for employment.

(6) The Contractor shall comply with Executive Order 11246, as amended, and the rules, regulations, and orders of
the Secretary of Labor.

(7) The Contractor shall furnish to the contracting agency all information required by Executive Order 11246, as
amended, and by the rules, regulations, and orders of the Secretary of Labor. The Contractor shall also file Standard
Form 100 (EEO-1), or any successor form, as prescribed in 41 CFR part 60-1. Unless the Contractor has filed
within the 12 months preceding the date of contract award, the Contractor shall, within 30 days after contract award,
apply to either the regional Office of Federal Contract Compliance Programs (OFCCP) or the local office of the
Equal Employment Opportunity Commission for the necessary forms.

(8) The Contractor shall permit access to its premises, during normal business hours, by the contracting agency or
the OFCCP for the purpose of conducting on-site compliance evaluations and complaint investigations. The
Contractor shall permit the Government to inspect and copy any books, accounts, records (including computerized
records), and other material that may be relevant to the matter under investigation and pertinent to compliance with
Executive Order 11246, as amended, and rules and regulations that implement the Executive Order.

(9) If the OFCCP determines that the Contractor is not in compliance with this clause or any rule, regulation, or
order of the Secretary of Labor, this contract may be canceled, terminated, or suspended in whole or in part and the
Contractor may be declared ineligible for further Government contracts, under the procedures authorized in
Executive Order 11246, as amended. In addition, sanctions may be imposed and remedies invoked against the
Contractor as provided in Executive Order 11246, as amended; in the rules, regulations, and orders of the Secretary
of Labor; or as otherwise provided by law.

(10) The Contractor shall include the terms and conditions of this clause in every subcontract or purchase order that
is not exempted by the rules, regulations, or orders of the Secretary of Labor issued under Executive Order 11246,
as amended, so that these terms and conditions will be binding upon each subcontractor or vendor.

(11) The Contractor shall take such action with respect to any subcontract or purchase order as the contracting
officer may direct as a means of enforcing these terms and conditions, including sanctions for noncompliance;
provided, that if the Contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor
as a result of any direction, the Contractor may request the United States to enter into the litigation to protect the
interests of the United States.

(c) Notwithstanding any other clause in this contract, disputes relative to this clause will be governed by the
procedures in 41 CFR 60-1.1.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.222-35 EQUAL OPPORTUNITY FOR VETERANS (SEP 2010)

(a) Definitions. As used in this clause--

All employment openings means all positions except executive and senior management, those positions that will be

filled from within the Contractor's organization, and positions lasting 3 days or less. This term includes full-time
employment, temporary employment of more than 3 days duration, and part-time employment.
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Armed Forces service medal veteran means any veteran who, while serving on active duty in the U.S. military,
ground, naval, or air service, participated in a United States military operation for which an Armed Forces service
medal was awarded pursuant to Executive Order 12985 (61 FR 1209).

Disabled veteran means--

(1) A veteran of the U.S. military, ground, naval, or air service, who is entitled to compensation (or who but for the
receipt of military retired pay would be entitled to compensation) under laws administered by the Secretary of
Veterans Affairs; or

(2) A person who was discharged or released from active duty because of a service-connected disability.
Executive and senior management means—
(1) Any employee--

(i) Compensated on a salary basis at a rate of not less than $455 per week (or $380 per week, if employed in
American Samoa by employers other than the Federal Government), exclusive of board, lodging or other facilities;

(if) Whose primary duty consists of the management of the enterprise in which the individual is employed or of a
customarily recognized department or subdivision thereof;

(iif) Who customarily and regularly directs the work of two or more other employees; and

(iv) Who has the authority to hire or fire other employees or whose suggestions and recommendations as to the
hiring or firing and as to the advancement and promotion or any other change of status of other employees will be
given particular weight; or

(2) Any employee who owns at least a bona fide 20-percent equity interest in the enterprise in which the employee
is employed, regardless of whether the business is a corporate or other type of organization, and who is actively
engaged in its management.

Other protected veteran means a veteran who served on active duty in the U.S. military, ground, naval, or air
service, during a war or in a campaign or expedition for which a campaign badge has been authorized under the
laws administered by the Department of Defense.

Positions that will be filled from within the Contractor's organization means employment openings for which the
Contractor will give no consideration to persons outside the Contractor's organization (including any affiliates,
subsidiaries, and parent companies) and includes any openings the Contractor proposes to fill from regularly
established ““recall” lists. The exception does not apply to a particular opening once an employer decides to consider
applicants outside of its organization.

Qualified disabled veteran means a disabled veteran who has the ability to perform the essential functions of the
employment positions with or without reasonable accommodation.

Recently separated veteran means any veteran during the three-year period beginning on the date of such veteran's
discharge or release from active duty in the U.S. military, ground, naval or air service.

(b) General.
(1) The Contractor shall not discriminate against any employee or applicant for employment because the individual

is a disabled veteran, recently separated veteran, other protected veterans, or Armed Forces service medal veteran,
regarding any position for which the employee or applicant for employment is qualified. The Contractor shall take
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affirmative action to employ, advance in employment, and otherwise treat qualified individuals, including qualified
disabled veterans, without discrimination based upon their status as a disabled veteran, recently separated veteran,
Armed Forces service medal veteran, and other protected veteran in all employment practices including the
following:

(i) Recruitment, advertising, and job application procedures.

(ii) Hiring, upgrading, promotion, award of tenure, demotion, transfer, layoff, termination, right of return from
layoff and rehiring.

(iii) Rate of pay or any other form of compensation and changes in compensation.

(iv) Job assignments, job classifications, organizational structures, position descriptions, lines of progression, and
seniority lists.

(v) Leaves of absence, sick leave, or any other leave.
(vi) Fringe benefits available by virtue of employment, whether or not administered by the Contractor.

(vii) Selection and financial support for training, including apprenticeship, and on-the-job training under 38 U.S.C.
3687, professional meetings, conferences, and other related activities, and selection for leaves of absence to pursue
training.

(viii) Activities sponsored by the Contractor including social or recreational programs.
(ix) Any other term, condition, or privilege of employment.

(2) The Contractor shall comply with the rules, regulations, and relevant orders of the Secretary of Labor issued
under the Vietnam Era Veterans' Readjustment Assistance Act of 1972 (the Act), as amended (38 U.S.C. 4211 and
4212).

(3) The Department of Labor's regulations require contractors with 50 or more employees and a contract of
$100,000 or more to have an affirmative action program for veterans. See 41 CFR part 60-300,
subpart C.

(c) Listing openings.

(1) The Contractor shall immediately list all employment openings that exist at the time of the execution of

this contract and those which occur during the performance of this contract, including those not generated by this
contract, and including those occurring at an establishment of the Contractor other than the one where the contract is
being performed, but excluding those of independently operated corporate affiliates, at an appropriate employment
service delivery system where the opening occurs. Listing employment openings with the State workforce agency
job bank or with the local employment service delivery system where the opening occurs shall satisfy the
requirement to list jobs with the appropriate employment service delivery system.

(2) The Contractor shall make the listing of employment openings with the appropriate employment service delivery
system at least concurrently with using any other recruitment source or effort and shall involve the normal
obligations of placing a bona fide job order, including accepting referrals of veterans and nonveterans. This listing
of employment openings does not require hiring any particular job applicant or hiring from any particular group of
job applicants and is not intended to relieve the Contractor from any requirements of Executive orders or regulations
concerning nondiscrimination in employment.

(3) Whenever the Contractor becomes contractually bound to the listing terms of this clause, it shall advise the State
workforce agency in each State where it has establishments of the name and location of each hiring location in the
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State. As long as the Contractor is contractually bound to these terms and has so advised the State agency, it need
not advise the State agency of subsequent contracts. The Contractor may advise the State agency when it is no
longer bound by this contract clause.

(d) Applicability. This clause does not apply to the listing of employment openings that occur and are filled outside
the 50 States, the District of Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the
U.S. Virgin Islands, and Wake Island.

(e) Postings.

(1) The Contractor shall post employment notices in conspicuous places that are available to employees and
applicants for employment.

(2) The employment notices shall--

(i) State the rights of applicants and employees as well as the Contractor's obligation under the law to take
affirmative action to employ and advance in employment qualified employees and applicants who are disabled
veterans, recently separated veterans, Armed Forces service medal veterans, and other protected veterans; and

(i) Be in a form prescribed by the Director, Office of Federal Contract Compliance Programs, and provided by or
through the Contracting Officer.

(3) The Contractor shall ensure that applicants or employees who are disabled veterans are informed of the contents
of the notice (e.g., the Contractor may have the notice read to a visually disabled veteran, or may lower the posted
notice so that it can be read by a person in a wheelchair).

(4) The Contractor shall notify each labor union or representative of workers with which it has a collective
bargaining agreement, or other contract understanding, that the Contractor is bound by the terms of the Act and is
committed to take affirmative action to employ, and advance in employment, qualified disabled veterans, recently
separated veterans, other protected veterans, and Armed Forces service medal veterans.

(f) Noncompliance. If the Contractor does not comply with the requirements of this clause, the Government may
take appropriate actions under the rules, regulations, and relevant orders of the Secretary of Labor. This includes
implementing any sanctions imposed on a contractor by the Department of Labor for violations of this

clause (52.222-35, Equal Opportunity for Veterans). These sanctions (see 41 CFR 60-300.66) may include--

(1) Withholding progress payments;

(2) Termination or suspension of the contract; or

(3) Debarment of the contractor.

(9) Subcontracts. The Contractor shall insert the terms of this clause in subcontracts of $100,000 or more unless
exempted by rules, regulations, or orders of the Secretary of Labor. The Contractor shall act as specified by the
Director, Office of Federal Contract Compliance Programs, to enforce the terms, including action for

noncompliance.

(End of clause)
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CLAUSES INCORPORATED BY FULL TEXT
52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

(a) The Government shall have the right to take possession of or use any completed or partially completed part of
the work. Before taking possession of or using any work, the Contracting Officer shall furnish the Contractor a list
of items of work remaining to be performed or corrected on those portions of the work that the Government intends
to take possession of or use. However, failure of the Contracting Officer to list any item of work shall not relieve
the Contractor of responsibility for complying with the terms of the contract. The Government's possession or use
shall not be deemed an acceptance of any work under the contract.

(b) While the Government has such possession or use, the Contractor shall be relieved of the responsibility for the
loss of or damage to the work resulting from the Government's possession or use, notwithstanding the terms of the
clause in this contract entitled "Permits and Responsibilities." If prior possession or use by the Government delays
the progress of the work or causes additional expense to the Contractor, an equitable adjustment shall be made in
the contract price or the time of completion, and the contract shall be modified in writing accordingly.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT
52.236-13 ACCIDENT PREVENTION (NOV 1991)
(@) The Contractor shall provide and maintain work environments and procedures which will

(1) safeguard the public and Government personnel, property, materials, supplies, and equipment exposed to
Contractor operations and activities;

(2) avoid interruptions of Government operations and delays in project completion dates; and
(3) control costs in the performance of this contract.

(b) For these purposes on contracts for construction or dismantling, demolition, or removal of improvements, the
Contractor shall-

(1) Provide appropriate safety barricades, signs, and signal lights;
(2) Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 CFR Part 1910; and

(3) Ensure that any additional measures the Contracting Officer determines to be reasonably necessary for the
purposes are taken.

(c) Ifthis contract is for construction or dismantling, demolition or removal of improvements with any Department
of Defense agency or component, the Contractor shall comply with all pertinent provisions of the latest version of
U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in effect on the date of the
solicitation.

(d) Whenever the Contracting Officer becomes aware of any noncompliance with these requirements or any
condition which poses a serious or imminent danger to the health or safety of the public or Government personnel,
the Contracting Officer shall notify the Contractor orally, with written confirmation, and request immediate
initiation of corrective action. This notice, when delivered to the Contractor or the Contractor's representative at the
work site, shall be deemed sufficient notice of the noncompliance and that corrective action is required. After
receiving the notice, the Contractor shall immediately take corrective action. If the Contractor fails or refuses to
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promptly take corrective action, the Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. The Contractor shall not be entitled to any equitable adjustment of the
contract price or extension of the performance schedule on any stop work order issued under this clause.

(e) The Contractor shall insert this clause, including this paragraph (e), with appropriate changes in the designation
of the parties, in subcontracts.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT
52.236-17 LAYOUT OF WORK (APR 1984)

The Contractor shall lay out its work from Government established base lines and bench marks indicated on the
drawings, and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish,
at its own expense, all stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines and grades that may be
established or indicated by the Contracting Officer. The Contractor shall also be responsible for maintaining and
preserving all stakes and other marks established by the Contracting Officer until authorized to remove them. If
such marks are destroyed by the Contractor or through its negligence before their removal is authorized, the
Contracting Officer may replace them and deduct the expense of the replacement from any amounts due or to
become due to the Contractor.

(End of clause)
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Section 00600 - Representations & Certifications

LOCAL CLAUSES

252.204-7007 ANNUAL REPRESENTATIONS AND CERTIFICATIONS (FAR 52.204-8 — FEB 2012)
ALTERNATE A (NOV 2011)

(@)(1) The North American Industry Classification System (NAICS) code for this acquisition is
(2) The small business size standard is --------------

(3) The small business size standard for a concern which submits an offer in its own name, other than on a
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500
employees.

(b)(2) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation, paragraph (e) of this
provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently registered in CCR, and
has completed the ORCA electronically, the offeror may choose to use paragraph (e) of this provision instead of
completing the corresponding individual representations and certifications in the solicitation. The offeror shall
indicate which option applies by checking one of the following boxes:

( X)) (i) Paragraph (e) applies.

() (i) Paragraph (e) does not apply and the offeror has completed the individual representations and certifications
in the solicitation.

(c)(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated:
(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to solicitations when a
firm-fixed-price contract or fixed-price contract with economic price adjustment is contemplated, unless—
(A) The acquisition is to be made under the simplified acquisition procedures in Part 13;
(B) The solicitation is a request for technical proposals under two-step sealed bidding procedures; or
(C) The solicitation is for utility services for which rates are set by law or regulation.
(i) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain Federal Transactions.
This provision applies to solicitations expected to exceed $150,000.
(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do not include the clause
at 52.204-7, Central Contractor Registration.
(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision applies to
solicitations that—
(A) Are not set aside for small business concerns;
(B) Exceed the simplified acquisition threshold; and
(C) Are for contracts that will be performed in the United States or its outlying areas.
(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—Representation. This
provision applies to solicitations using funds appropriated in fiscal years 2008, 2009, or 2010.
(vi) 52.209-5, Certification Regarding Responsibility Matters. This provision applies to solicitations where
the contract value is expected to exceed the simplified acquisition threshold.
(vii) 52.214-14, Place of Performance—Sealed Bidding. This provision applies to invitations for bids
except those in which the place of performance is specified by the Government.
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(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the place of
performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate ). This provision applies to
solicitations when the contract will be performed in the United States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other than DoD, NASA, and the
Coast Guard.

(B) The provision with its Alternate 1 applies to solicitations issued by DoD, NASA, or the Coast
Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting by sealed bidding
and the contract will be performed in the United States or its outlying areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to solicitations that
include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations, other than those
for construction, when the solicitation includes the clause at 52.222-26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans’ Employment Reporting Requirements. This provision applies
to solicitations when it is anticipated the contract award will exceed the simplified acquisition threshold and the
contract is not for acquisition of commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations that require the
delivery or specify the use of USDA—designated items; or include the clause at 52.223-2, Affirmative Procurement
of Biobased Products Under Service and Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations that are for, or
specify the use of, EPA—designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations containing the clause
at 52.225-1.

(xvii) 52.225-4, Buy American Act—Free Trade Agreements—Israeli Trade Act Certificate. (Basic,
Alternate I, and Alternate Il) This provision applies to solicitations containing the clause at 52.225-3.

(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the provision with its Alternate |
applies.

(C) If the acquisition value is $50,000 or more but is less than $67,826, the provision with its Alternate
Il applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations containing the clause
at 52.225-5.

(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan—Certification. This
provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Sanctioned Activities Relating to
Iran—Representation and Certification. This provision applies to all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution Representation. This
provision applies to—

(A) Solicitations for research, studies, supplies, or services of the type normally acquired from higher
educational institutions; and
(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain the clause at 52.219-23,
Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns.
(2) The following certifications are applicable as indicated by the Contracting Officer:
[Contracting Officer check as appropriate.]
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_ (i) 52.219-22, Small Disadvantaged Business Status.
__(A) Basic.
__(B) Alternate I.
(i) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End Products.
__ (iii) 52.222-48, Exemption from Application of the Service Contract Act to Contracts for Maintenance,
Calibration, or Repair of Certain Equipment Certification.
_(iv) 52.222-52, Exemption from Application of the Service Contract Act to Contracts for Certain
Services—Certification.
_(v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material Content for EPA—
Designated Products (Alternate 1 only).
_(vi) 52.227-6, Royalty Information.
__(A) Basic.
__(B) Alternate I.
__ (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer Software.

(d)(1) The following representations or certifications in ORCA are applicable to this solicitation as indicated:

(i) 252.209-7001, Disclosure of Ownership or Control by the Government of a Terrorist Country. Applies
to all solicitations expected to result in contracts of $150,000 or more.

(i) 252.209-7005, Reserve Officer Training Corps and Military Recruiting on Campus. Applies to all
solicitations and contracts with institutions of higher education.

(iii) 252.216-7003, Economic Price Adjustment—Wage Rates or Material Prices Controlled by a Foreign
Government. Applies to fixed-price supply and service contracts when the contract is to be performed wholly or in part in a
foreign country, and a foreign government controls wage rates or material prices and may during contract performance
impose a mandatory change in wages or prices of materials.

(iv) 252.225-7042, Authorization to Perform. Applies to all solicitations when performance will be wholly
or in part in a foreign country.

(v) 252.229-7003, Tax Exemptions (Italy). Applies to solicitations and contracts when contract
performance will be in Italy.

(vi) 252.229-7005, Tax Exemptions (Spain). Applies to solicitations and contracts when contract
performance will be in Spain.

(vii) 252.247-7022, Representation of Extent of Transportation by Sea. Applies to all solicitations except
those for direct purchase of ocean transportation services or those with an anticipated value at or below the simplified
acquisition threshold.

(2) The following representations or certifications in ORCA are applicable to this solicitation as indicated by the
Contracting Officer: [Contracting Officer check as appropriate.]

(i) 252.209-7002, Disclosure of Ownership or Control by a Foreign Government.

(i) 252.225-7000, Buy American Act—Balance of Payments Program Certificate.

(iii) 252.225-7020, Trade Agreements Certificate.
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Use with Alternate 1.
(iv) 252.225-7022, Trade Agreements Certificate—Inclusion of Iragi End Products.

(v) 252.225-7031, Secondary Arab Boycott of Israel.
(vi) 252.225-7035, Buy American Act—Free Trade Agreements—Balance of Payments Program

Certificate.
__ Use with Alternate I.
__ Use with Alternate I1.
_ Use with Alternate Il1.

(e) The offeror has completed the annual representations and certifications electronically via the Online
Representations and Certifications Application (ORCA) website at https://www.acquisition.gov/. After reviewing
the ORCA database information, the offeror verifies by submission of the offer that the representations and
certifications currently posted electronically that apply to this solicitation as indicated in FAR 52.204-8(c) and
paragraph (d) of this provision have been entered or updated within the last 12 months, are current, accurate,
complete, and applicable to this solicitation (including the business size standard applicable to the NAICS code
referenced for this solicitation), as of the date of this offer, and are incorporated in this offer by reference (see FAR
4.1201); except for the changes identified below [offeror to insert changes, identifying change by provision number,
title, date]. These amended representation(s) and/or certification(s) are also incorporated in this offer and are
current, accurate, and complete as of the date of this offer.

FAR/DFARS Provision Title Date Change
#

Any changes provided by the offeror are applicable to this solicitation only, and do not result in an update to the
representations and certifications posted on ORCA.

(End of provision)

52.0-4021 AUTHORIZATION
This contract is effected pursuant to 10 USC 2304.

(End of clause)

52.0-4162 QUESTIONS

Prospective bidders are encouraged to submit written questions on any aspect of the Solicitation. In this
connection, see the paragraph entitled "Explanation to Prospective Bidders" of SECTION 00100, INSTRUCTIONS
TO BIDDERS. Responses to written or verbal questions that result in a change to the plans and specifications will
be answered by amendment only in order to provide all prospective bidders the changes at the same time. Any
questions or information on obtaining plans, specifications, and bidding documents should be referred to Angie
L.Grimes, Contract Specialist, Contracting Division, 4th Floor, Room 4.207, 1222 Spruce Street, St. Louis, MO
63103-2833, telephone 314-331-8965, FAX 314 331-8746. COLLECT TELEPHONE CALLS WILL NOT BE
ACCEPTED.
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(End of clause)
52.0-4163  INSPECTION OF INFORMATION

All requests to review items listed in SPECIAL CLAUSE 00800-3a should be referred to Civil
Engineering/Specifications Section (Telephone, 314/331-8282 or 314/331-8223; FAX, 314-331-8244), Room
3.302, U.S. Army Corps of Engineers, 1222 Spruce Street, St. Louis, Missouri 63103-2833.

(End of clause)

52.0-4165 SITE OF THE WORK

Bidders are advised that for the purpose of applicability of the Davis-Bacon Act and other contract labor
standards provisions, "the site of the work" under the contract to be awarded pursuant to this Solicitation may not be
limited to the physical place(s) where the construction called for in the contract will remain when work on it has
been completed. The "site of the work" may include other adjacent or nearby property used by the contractor or
subcontractors during such construction. For example, fabrication plants, mobile factories, batch plants, borrow
pits, job headquarters, tool yards, etc., will be considered part of the site of the work, provided they are dedicated
exclusively or nearly so to performance on the contract and are so located in proximity to the actual construction
location that it would be reasonable to include them.

(End of clause)

52.0-4168 VALUE ENGINEERING (VE) PAYMENT TO CONTRACTORS

Value Engineering. Special attention is invited to the Contract Clause entitled, "Value Engineering--
Construction”. The St. Louis District policy to authorize immediate payment to contractors for their portion of
VECP savings is an important step in providing adequate incentives to contractors for their support of this program.
Carefully review the contract documents for potential savings and submit ideas promptly upon award to maximize
savings.

(End of clause)

52.0-4203 1 EQUIPMENT OWNERSHIP AND OPERATION EXPENSE SCHEDULE

Whenever a modification or equitable adjustment of contract price is required, the Contractor's cost proposals for
equipment ownership and operating expenses shall be determined in accordance with the requirements of SECTION
00800, Special Clause entitled EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE. A copy
of EP 1110-1-8 "Construction Equipment Ownership and Operating Expense Schedule" is available for review by
bonafide bidders in the St. Louis District, Corps of Engineers, Technical Library, Room 4.202, RAY Building, 1222
Spruce Street, St. Louis, Missouri 63103-2833, Telephone 314-331-8883, Fax 314-331-8873; for additional
information call or write to:

Superintendent of Documents
P.O. Box 371954
Pittsburgh, PA 15250-7954
Telephone 202-783-3238;
or may be purchased from:
U.S. Government Regional Bookstore
No. 120 Bannister Mall
5600 East Bannister Road
Kansas City, MO 64137
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Telephone 816-767-8225
(End of clause)
52.228-4115 BONDS

a. PERFORMANCE AND PAYMENT BONDS - Within 10 days after the prescribed forms are presented to the
contractor, Performance and Payment bonds in good and sufficient surety or sureties acceptable to the Government
shall be furnished. This requirement is further discussed in Contract Clause FAR 52.228-15 "PERFORMANCE
AND PAYMENT BONDS-- CONSTRUCTION". The Contractor shall furnish performance and Payment bonds to
the Government prior to commencement of contract performance.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.204-99 SYSTEM FOR AWARD MANAGEMENT REGISTRATION (DEVIATION)(AUG 2012)

(a) Definitions. As used in this clause—

“Central Contractor Registration (CCR) database” means the retired primary Government repository for Contractor
information required for the conduct of business with the Government.

“Commercial and Government Entity (CAGE) code” means—

(1) A code assigned by the Defense Logistics Agency (DLA) Logistics Information Service to identify a
commercial or Government entity; or

(2) A code assigned by a member of the North Atlantic Treaty Organization that DLA records and maintains in the
CAGE master file. This type of code is known as an “NCAGE code.”

“Data Universal Numbering System (DUNS) number” means the 9-digit number assigned by Dun and Bradstreet,
Inc. (D&B) to identify unique business entities.

“Data Universal Numbering System+4 (DUNS+4) number” means the DUNS number means the number assigned
by D&B plus a 4-character suffix that may be assigned by a business concern. (D&B has no affiliation with this 4-
character suffix.) This 4-character suffix may be assigned at the discretion of the business concern to establish
additional SAM records for identifying alternative Electronic Funds Transfer (EFT) accounts (see the FAR at
Subpart 32.11) for the same concern.

“Registered in the SAM database” means that—

(1) The Contractor has entered all mandatory information, including the DUNS number or the DUNS+4 number,
into the SAM database;

(2) The Contractor’s CAGE code is in the SAM database; and

(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer Identification
Number (TIN) with the Internal Revenue Service (IRS), and has marked the record “Active”. The Contractor will be
required to provide consent for TIN validation to the Government as a part of the SAM registration process.
“System for Award Management (SAM)” means the primary Government repository for prospective federal
awardee information and the centralized Government system for certain contracting, grants, and other assistance
related processes. It includes—

(1) Data collected from prospective federal awardees required for the conduct of business with the Government;
(2) Prospective contractor submitted annual representations and certifications in accordance with FAR Subpart
4.12; and

(3) The list of all parties suspended, proposed for debarment, debarred, declared ineligible, or excluded or
disqualified under the nonprocurement common rule by agencies, Government corporations, or by the Government
Accountability Office.

(b)(1) The Contractor shall be registered in the SAM database prior to submitting an invoice and through final
payment of any contract, basic agreement, basic ordering agreement, or blanket purchasing agreement resulting
from this solicitation.

(2) The SAM registration shall be for the same name and address identified on the contract, with its associated
CAGE code and DUNS or DUNS+4.

(3) If indicated by the Government during performance, registration in CCR may be required in lieu of SAM.
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(c) If the Contractor does not have a DUNS number, it should contact Dun and Bradstreet directly to obtain one.
(1) A contractor may obtain a DUNS number—

(i) Via the internet at http://fedgov.dnb.com/webform or if the contractor does not have internet access, it may call
Dun and Bradstreet at 1-866-705-5711 if located within the United States; or

(i) If located outside the United States, by contacting the local Dun and Bradstreet office. The contractor should
indicate that it is a contractor for a U.S. Government contract when contacting the local Dun and Bradstreet office.
(2) The Contractor should be prepared to provide the following information:

(i) Company legal business name.

(ii) Tradestyle, doing business, or other name by which your entity is commonly recognized.

(iii) Company physical street address, city, state and Zip Code.

(iv) Company mailing address, city, state and Zip Code (if separate from physical).

(v) Company telephone number.

(vi) Date the company was started.

(vii) Number of employees at your location.

(viii) Chief executive officer/key manager.

(ix) Line of business (industry).

(x) Company Headquarters name and address (reporting relationship within your entity).

(d) Reserved.

(e) Processing time for registration in SAM, which normally takes five business days, should be taken into
consideration when registering. Contractors who are not already registered should consider applying for
registration at least two weeks prior to invoicing.

(f) The Contractor is responsible for the accuracy and completeness of the data within the SAM database, and for
any liability resulting from the Government’s reliance on inaccurate or incomplete data. To remain registered in the
SAM database after the initial registration, the Contractor is required to review and update on an annual basis from
the date of initial registration or subsequent updates its information in the SAM database to ensure it is current,
accurate and complete. Updating information in the SAM does not alter the terms and conditions of this contract
and is not a substitute for a properly executed contractual document.

(9)(1)(i) If a Contractor has legally changed its business name, “doing business as” name, or division name
(whichever is shown on the contract), or has transferred the assets used in performing the contract, but has not
completed the necessary requirements regarding novation and change-of-name agreements in Subpart 42.12, the
Contractor shall provide the responsible Contracting Officer sufficient documentation to support the legally changed
name with a minimum of one business day’s written notification of its intention to—

(A) Change the name in the SAM database;

(B) Comply with the requirements of subpart 42.12 of the FAR; and

(C) Agree in writing to the timeline and procedures specified by the responsible Contracting Officer.

(ii) If the Contractor fails to comply with the requirements of paragraph (g)(1)(i) of this clause, or fails to perform
the agreement at paragraph (g)(1)(i)(C) of this clause, and, in the absence of a properly executed novation or
change-of-name agreement, the SAM information that shows the Contractor to be other than the Contractor
indicated in the contract will be considered to be incorrect information within the meaning of the “Suspension of
Payment” paragraph of the electronic funds transfer (EFT) clause of this contract.

(2) The Contractor shall not change the name or address for EFT payments or manual payments, as appropriate, in
the SAM record to reflect an assignee for the purpose of assignment of claims (see FAR Subpart 32.8, Assignment
of Claims). Assignees shall be separately registered in the SAM database. Information provided to the Contractor’s
SAM record that indicates payments, including those made by EFT, to an ultimate recipient other than that
Contractor will be considered to be incorrect information within the meaning of the “Suspension of payment”
paragraph of the EFT clause of this contract.

(h) Contractors may obtain information on registration and annual confirmation requirements via the SAM
accessed through https://www.acquisition.gov or by calling 866-606-8220, or 334-206-7828 for international calls.
(End of Clause)
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CLAUSES INCORPORATED BY FULL TEXT

52.225-21 REQUIRED USE OF AMERICAN IRON, STEEL, AND MANUFACTURED GOODS—BUY
AMERICAN ACT—CONSTRUCTION MATERIALS (OCT 2010)

((a) Definitions. As used in this clause—

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.

Component means an article, material, or supply incorporated directly into a construction material.

Domestic construction material means the following—

(1) An unmanufactured construction material mined or produced in the United States. (The Buy American Act
applies.)

(2) A manufactured construction material that is manufactured in the United States and, if the construction material
consists wholly or predominantly of iron or steel, the iron or steel was produced in

the United States. (Section 1605 of the Recovery Act applies.)

Foreign construction material means a construction material other than a domestic construction material.

Manufactured construction material means any construction material that is not unmanufactured construction
material.

Steel means an alloy that includes at least 50 percent iron, between .02 and 2 percent carbon, and may include other
elements.

United States means the 50 States, the District of Columbia, and outlying areas.

Unmanufactured construction material means raw material brought to the construction site for incorporation into the
building or work that has not been—

(1) Processed into a specific form and shape; or

(2) Combined with other raw material to create a material that has different properties than the properties of the
individual raw materials.

(b) Domestic preference.

(1) This clause implements—

(i) Section 1605 of the American Recovery and Reinvestment Act of 2009 (Recovery Act) (Pub. L. 111-5), by
requiring, unless an exception applies, that all manufactured construction material in the project is manufactured in
the United States and, if the construction material consists wholly or predominantly of iron or steel, the iron or steel
was produced in the United States (produced in the United States means that all manufacturing processes of the iron
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or steel must take place in the United States, except metallurgical processes involving refinement of steel additives);
and

(ii) The Buy American Act (41 U.S.C. 10a-10d) by providing a preference for unmanufactured construction
material mined or produced in the United States over unmanufactured construction
material mined or produced in a foreign country.

(2) The Contractor shall use only domestic construction material in performing this contract, except as provided in
paragraph (b)(3) and (b)(4) of this clause.

(3) This requirement does not apply to the construction material or components listed by the Government as
follows:

none

(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause
if the Government determines that--

(i) The cost of domestic construction material would be unreasonable;

(A) The cost of domestic manufactured construction material, when compared to the cost of comparable foreign
manufactured construction material, is unreasonable when the cumulative cost of such material will increase the
cost of the contract by more than 25 percent;

(B) The cost of domestic unmanufactured construction material is unreasonable when the cost of such material
exceeds the cost of comparable foreign unmanufactured construction material by more than
6 percent;

(i) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available quantities and of a satisfactory quality;

(iif) The application of the restriction of section 1605 of the Recovery Act to a particular manufactured construction
material would be inconsistent with the public interest or the application of the Buy American Act to a particular
unmanufactured construction material would be impracticable or inconsistent with the public interest.

(c) Request for determination of inapplicability of Section 1605 of the Recovery Act or the Buy American Act.
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this
clause shall include adequate information for Government evaluation of the request, including—

(A) A description of the foreign and domestic construction materials;
(B) Unit of measure;

(C) Quantity;

(D) Cost;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and
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(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(4) of this clause.

(if) A request based on unreasonable cost shall include a reasonable survey of the market and a completed cost
comparison table in the format in paragraph (d) of this clause.

(iii) The cost of construction material shall include all delivery costs to the construction site and any applicable
duty.

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make
a determination.

(2) If the Government determines after contract award that an exception to section 1605 of the Recovery Act or the
Buy American Act applies and the Contracting Officer and the Contractor negotiate adequate consideration, the
Contracting Officer will modify the contract to allow use of the foreign construction material. However, when the
basis for the exception is the unreasonable cost of a domestic construction material, adequate consideration is not
less than the differential established in paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to section 1605 of the Recovery Act or the Buy American
Act applies, use of foreign construction material is noncompliant with section 1605 of the American Recovery and
Reinvestment Act or the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Cost Comparison

Construction Material Unitof  Quantity Cost (Dollars)*
Description Measure
Item 1:

Foreign construction material
Domestic construction material

Item 2:

Foreign construction material
Domestic construction material

(List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.)

(Include other applicable supporting information.)

(*_Include all delivery costs to the construction site.])

(End of clause)
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CLAUSES INCORPORATED BY FULL TEXT

252.219-7009 SECTION 8(A) DIRECT AWARD (SEP 2007)

(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant to the
Partnership Agreement between the Small Business Administration (SBA) and the Department of Defense.
Accordingly, the SBA, even if not identified in Section A of this contract, is the prime contractor and retains
responsibility for 8(a) certification, for 8(a) eligibility determinations and related issues, and for providing
counseling and assistance to the 8(a) Contractor under the 8(a) Program. The cognizant SBA district office is:

U.S. Small Business Administration
Eastern Missouri District

200 North Broadway, Suite 1500
St. Louis, MO 63102

(b) The contracting office is responsible for administering the contract and for taking any action on behalf of the
Government under the terms and conditions of the contract; provided that the contracting office shall give advance
notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under the
contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement. The
contracting office may assign contract administration functions to a contract administration office.

(c) The 8(a) Contractor agrees that--

(1) It will notify the Contracting Officer, simultaneous with its notification to the SBA (as required by SBA's 8(a)
regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan to relinquish
ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of ownership or
control shall result in termination of the contract for convenience, unless the SBA waives the requirement for
termination prior to the actual relinquishing of ownership and control; and

(2) 1t will not subcontract the performance of any of the requirements of this contract without the prior written
approval of the SBA and the Contracting Officer.

(End of Clause)
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Section 00700 - Contract Clauses
CLAUSES INCORPORATED BY FULL TEXT
52.202-1 DEFINITIONS (JAN 2012)
(a) When a solicitation provision or contract clause uses a word or term that is defined in the Federal Acquisition
Regulation (FAR), the word or term has the same meaning as the definition in FAR 2.101 in effect at the time the
solicitation was issued, unless--
(1) The solicitation, or amended solicitation, provides a different definition;

(2) The contracting parties agree to a different definition;

(3) The part, subpart, or section of the FAR where the provision or clause is prescribed provides a different
meaning; or

(4) The word or term is defined in FAR Part 31, for use in the cost principles and procedures.
(b) The FAR Index is a guide to words and terms the FAR defines and shows where each definition is located. The

FAR Index is available via the Internet at http://www.acquisition.gov/far at the end of the FAR, after the FAR
Appendix.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
52.203-3 GRATUITIES (APR 1984)

(a) The right of the Contractor to proceed may be terminated by written notice if, after notice and hearing, the
agency head or a designee determines that the Contractor, its agent, or another representative--

(1) Offered or gave a gratuity (e.g., an entertainment or gift) to an officer, official, or employee of the Government;
and

(2) Intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

(b) The facts supporting this determination may be reviewed by any court having lawful jurisdiction.

(c) If this contract is terminated under paragraph (a) of this clause, the Government is entitled--

(1) To pursue the same remedies as in a breach of the contract; and

(2) In addition to any other damages provided by law, to exemplary damages of not less than 3 nor more than 10
times the cost incurred by the Contractor in giving gratuities to the person concerned, as determined by the agency
head or a designee. (This subparagraph (c)(2) is applicable only if this contract uses money appropriated to the

Department of Defense.)

(d) The rights and remedies of the Government provided in this clause shall not be exclusive and are in addition to
any other rights and remedies provided by law or under this contract.

(End of clause)



W912P9-12-C-0425

Page 27 of 125

CLAUSES INCORPORATED BY FULL TEXT
52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

(a) The Contractor warrants that no person or agency has been employed or retained to solicit or obtain this contract
upon an agreement or understanding for a contingent fee, except a bona fide employee or agency. For breach or
violation of this warranty, the Government shall have the right to annul this contract without liability or, in its
discretion, to deduct from the contract price or consideration, or otherwise recover, the full amount of the contingent
fee.

(b) "Bona fide agency," as used in this clause, means an established commercial or selling agency, maintained by a
contractor for the purpose of securing business, that neither exerts nor proposes to exert improper influence to
solicit or obtain Government contracts nor holds itself out as being able to obtain any Government contract or
contracts through improper influence.

"Bona fide employee," as used in this clause, means a person, employed by a contractor and subject to the
contractor’s supervision and control as to time, place, and manner of performance, who neither exerts nor proposes
to exert improper influence to solicit or obtain Government contracts nor holds out as being able to obtain any
Government contract or contracts through improper influence.

"Contingent fee," as used in this clause, means any commission, percentage, brokerage, or other fee that is
contingent upon the success that a person or concern has in securing a Government contract.

"Improper influence," as used in this clause, means any influence that induces or tends to induce a Government
employee or officer to give consideration or to act regarding a Government contract on any basis other than the
merits of the matter.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (SEP 2006)

(a) Except as provided in (b) of this clause, the Contractor shall not enter into any agreement with an actual or
prospective subcontractor, nor otherwise act in any manner, which has or may have the effect of restricting sales by
such subcontractors directly to the Government of any item or process (including computer software) made or
furnished by the subcontractor under this contract or under any follow-on production contract.

(b) The prohibition in (a) of this clause does not preclude the Contractor from asserting rights that are otherwise
authorized by law or regulation.

(c) The Contractor agrees to incorporate the substance of this clause, including this paragraph (c), in all subcontracts
under this contract which exceed the simplified acquisition threshold.

52.203-7 ANTI-KICKBACK PROCEDURES. (OCT 2010)

(a) Definitions.

"Kickback," as used in this clause, means any money, fee, commission, credit, gift, gratuity, thing of value, or
compensation of any kind which is provided, directly or indirectly, to any prime Contractor, prime Contractor

employee, subcontractor, or subcontractor employee for the purpose of improperly obtaining or rewarding
favorable treatment in connection with a prime contract or in connection with a subcontract relating to a prime
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"Person," as used in this clause, means a corporation, partnership, business association of any kind, trust, joint-stock
company, or individual.

"Prime contract,” as used in this clause, means a contract or contractual action entered into by the United States for
the purpose of obtaining supplies, materials, equipment, or services of any kind.

"Prime Contractor," as used in this clause, means a person who has entered into a prime contract with the United
States.

"Prime Contractor employee," as used in this clause, means any officer, partner, employee, or agent of a prime
Contractor.

"Subcontract," as used in this clause, means a contract or contractual action entered into by a prime Contractor or
subcontractor for the purpose of obtaining supplies, materials, equipment, or services of any kind under a prime
contract.

"Subcontractor," as used in this clause, (1) means any person, other than the prime Contractor, who offers to furnish
or furnishes any supplies, materials, equipment, or services of any kind under a prime contract or a subcontract
entered into in connection with such prime contract, and (2) includes any person who offers to furnish or furnishes
general supplies to the prime Contractor or a higher tier subcontractor.

"Subcontractor employee," as used in this clause, means any officer, partner, employee, or agent of a subcontractor.
(b) The Anti-Kickback Act of 1986 (41 U.S.C. 51-58) (the Act), prohibits any person from -

(1) Providing or attempting to provide or offering to provide any kickback;

(2) Soliciting, accepting, or attempting to accept any kickback; or

(3) Including, directly or indirectly, the amount of any kickback in the contract price charged by a prime Contractor
to the United States or in the contract price charged by a subcontractor to a prime Contractor or higher tier
subcontractor.

(c)(1) The Contractor shall have in place and follow reasonable procedures designed to prevent and detect possible
violations described in paragraph (b) of this clause in its own operations and direct business relationships.

(2) When the Contractor has reasonable grounds to believe that a violation described in paragraph (b) of this clause
may have occurred, the Contractor shall promptly report in writing the possible violation. Such reports shall be
made to the inspector general of the contracting agency, the head of the contracting agency if the agency does not
have an inspector general, or the Department of Justice.

(3) The Contractor shall cooperate fully with any Federal agency investigating a possible violation described in
paragraph (b) of this clause.

(4) The Contracting Officer may (i) offset the amount of the kickback against any monies owed by the United States
under the prime contract and/or (ii) direct that the Prime Contractor withhold, from sums owed a subcontractor
under the prime contract, the amount of any kickback. The Contracting Officer may order the monies withheld
under subdivision (c)(4)(ii) of this clause be paid over to the Government unless the Government has already offset
those monies under subdivision (c)(4)(i) of this clause. In either case, the Prime Contractor shall notify the
Contracting Officer when the monies are withheld.

(5) The Contractor agrees to incorporate the substance of this clause, including this subparagraph (c)(5) but
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excepting subparagraph (c)(1), in all subcontracts under this contract which exceed $150,000.
CLAUSES INCORPORATED BY FULL TEXT

52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL OR IMPROPER
ACTIVITY (JAN 1997)

(a) If the Government receives information that a contractor or a person has engaged in conduct constituting a
violation of subsection (a), (b), (), or (d) of Section 27 of the Office of Federal Procurement Policy Act (41 U.S.C.
423) (the Act), as amended by section 4304 of the 1996 National Defense Authorization Act for Fiscal Year 1996
(Pub. L. 104-106), the Government may--

(1) Cancel the solicitation, if the contract has not yet been awarded or issued; or

(2) Rescind the contract with respect to which--

(i) The Contractor or someone acting for the Contractor has been convicted for an offense where the conduct
constitutes a violation of subsection 27(a) or (b) of the Act for the purpose of either--

(A) Exchanging the information covered by such subsections for anything of value; or

(B) Obtaining or giving anyone a competitive advantage in the award of a Federal agency procurement contract; or
(i) The head of the contracting activity has determined, based upon a preponderance of the evidence, that the
Contractor or someone acting for the Contractor has engaged in conduct constituting an offense punishable under

subsections 27(e)(1) of the Act.

(b) If the Government rescinds the contract under paragraph (a) of this clause, the Government is entitled to recover,
in addition to any penalty prescribed by law, the amount expended under the contract.

(c) The rights and remedies of the Government specified herein are not exclusive, and are in addition to any other
rights and remedies provided by law, regulation, or under this contract.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER ACTIVITY (JAN 1997)

(a) The Government, at its election, may reduce the price of a fixed-price type contract and the total cost and fee
under a cost-type contract by the amount of profit or fee determined as set forth in paragraph (b) of this clause if the
head of the contracting activity or designee determines that there was a violation of subsection 27 (a), (b), or (c) of
the Office of Federal Procurement Policy Act, as amended (41 U.S.C. 423), as implemented in section 3.104 of the
Federal Acquisition Regulation.

(b) The price or fee reduction referred to in paragraph (a) of this clause shall be--

(1) For cost-plus-fixed-fee contracts, the amount of the fee specified in the contract at the time of award,;

(2) For cost-plus-incentive-fee contracts, the target fee specified in the contract at the time of award,
notwithstanding any minimum fee or "fee floor" specified in the contract;

(3) For cost-plus-award-fee contracts--
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(i) The base fee established in the contract at the time of contract award,;

(ii) If no base fee is specified in the contract, 30 percent of the amount of each award fee otherwise payable to the
Contractor for each award fee evaluation period or at each award fee determination point.

(4) For fixed-price-incentive contracts, the Government may--

(i) Reduce the contract target price and contract target profit both by an amount equal to the initial target profit
specified in the contract at the time of contract award; or

(ii) If an immediate adjustment to the contract target price and contract target profit would have a significant
adverse impact on the incentive price revision relationship under the contract, or adversely affect the contract
financing provisions, the Contracting Officer may defer such adjustment until establishment of the total final price
of the contract. The total final price established in accordance with the incentive price revision provisions of the
contract shall be reduced by an amount equal to the initial target profit specified in the contract at the time of
contract award and such reduced price shall be the total final contract price.

(5) For firm-fixed-price contracts, by 10 percent of the initial contract price or a profit amount determined by the
Contracting Officer from records or documents in existence prior to the date of the contract award.

(c) The Government may, at its election, reduce a prime contractor's price or fee in accordance with the procedures
of paragraph (b) of this clause for violations of the Act by its subcontractors by an amount not to exceed the amount
of profit or fee reflected in the subcontract at the time the subcontract was first definitively priced.

(d) In addition to the remedies in paragraphs (a) and (c) of this clause, the Government may terminate this contract
for default. The rights and remedies of the Government specified herein are not exclusive, and are in addition to any
other rights and remedies provided by law or under this contract.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content Paper (May 2011)

(a) Definitions. As used in this clause--

Postconsumer fiber means—

(1) Paper, paperboard, and fibrous materials from retail stores, office buildings, homes, and so forth,

after they have passed through their end-usage as a consumer item, including: used corrugated boxes; old
newspapers; old magazines; mixed waste paper; tabulating cards; and used cordage; or

(2) All paper, paperboard, and fibrous materials that enter and are collected from municipal solid waste; but not
(3) Fiber derived from printers' over-runs, converters' scrap, and over-issue publications.

(b) The Contractor is required to submit paper documents, such as offers, letters, or reports that are printed or
copied double-sided on paper containing at least 30 percent postconsumer fiber, whenever practicable, when not

using electronic commerce methods to submit information or data to the Government.

(End of clause)
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52.204-9 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL (JAN 2011)

(a) The Contractor shall comply with agency personal identity verification procedures identified in the contract that
implement Homeland Security Presidential Directive-12 (HSPD-12), Office of Management and Budget (OMB)
guidance M-05-24, and Federal Information Processing Standards Publication (FIPS PUB) Number 201.

(b) The Contractor shall account for all forms of Government-provided identification issued to the Contractor
employees in connection with performance under this contract. The Contractor shall return such identification to the
issuing agency at the earliest of any of the following, unless otherwise determined by the Government:

(1) When no longer needed for contract performance.

(2) Upon completion of the Contractor employee's employment.

(3) Upon contract completion or termination.

(c) The Contracting Officer may delay final payment under a contract if the Contractor fails to comply with these
requirements.

(d) The Contractor shall insert the substance of this clause, including this paragraph (d), in all subcontracts when the
subcontractor’s employees are required to have routine physical access to a Federally-controlled facility and/or
routine access to a Federally-controlled information system. It shall be the responsibility of the prime Contractor to
return such identification to the issuing agency in accordance with the terms set forth in paragraph (b) of this
section, unless otherwise approved in writing by the Contracting Officer.

(End of Clause)

52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER SUBCONTRACT AWARDS
(FEB 2012)

(a) Definitions. As used in this clause:

Executive means officers, managing partners, or any other employees in management positions.

First-tier subcontract means a subcontract awarded directly by a Contractor to furnish supplies or services
(including construction) for performance of a prime contract, but excludes supplier agreements with vendors, such
as long-term arrangements for materials or supplies that would normally be applied to a Contractor's general and

administrative expenses or indirect cost.

Total compensation means the cash and noncash dollar value earned by the executive during the Contractor's
preceding fiscal year and includes the following (for more information see 17 CFR 229.402(c)(2)):

(1) Salary and bonus.

(2) Awards of stock, stock options, and stock appreciation rights. Use the dollar amount recognized for financial
statement reporting purposes with respect to the fiscal year in accordance with the Financial Accounting Standards
Board's Accounting Standards Codification (FASB ASC) 718, Compensation-Stock Compensation.

(3) Earnings for services under non-equity incentive plans. This does not include group life, health, hospitalization
or medical reimbursement plans that do not discriminate in favor of executives, and are available generally to all
salaried employees.

(4) Change in pension value. This is the change in present value of defined benefit and actuarial pension plans.
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(5) Above-market earnings on deferred compensation which is not tax-qualified.

(6) Other compensation, if the aggregate value of all such other compensation (e.g., severance, termination
payments, value of life insurance paid on behalf of the employee, perquisites or property) for the executive exceeds
$10,000.

(b) Section 2(d)(2) of the Federal Funding Accountability and Transparency Act of 2006 (Pub. L. 109-282), as
amended by section 6202 of the Government Funding Transparency Act of 2008 (Pub. L. 110-252), requires the
Contractor to report information on subcontract awards. The law requires all reported information be made public,
therefore, the Contractor is responsible for notifying its subcontractors that the required information will be made
public.

(c)(1) Unless otherwise directed by the contracting officer, by the end of the month following the month of award of
a first-tier subcontract with a value of $25,000 or more, (and any modifications to these subcontracts that change
previously reported data), the Contractor shall report the following information at http://www.fsrs.gov for each first-
tier subcontract. (The Contractor shall follow the instructions at http://www.fsrs.gov to report the data.)

(i) Unique identifier (DUNS Number) for the subcontractor receiving the award and for the subcontractor's parent
company, if the subcontractor has a parent company.

(if) Name of the subcontractor.
(iii) Amount of the subcontract award.
(iv) Date of the subcontract award.

(v) A description of the products or services (including construction) being provided under the subcontract,
including the overall purpose and expected outcomes or results of the subcontract.

(vi) Subcontract number (the subcontract number assigned by the Contractor).

(vii) Subcontractor's physical address including street address, city, state, and country. Also include the nine-digit
zip code and congressional district.

(viii) Subcontractor's primary performance location including street address, city, state, and country. Also include
the nine-digit zip code and congressional district.

(ix) The prime contract number, and order number if applicable.

(x) Awarding agency name and code.

(xi) Funding agency name and code.

(xii) Government contracting office code.

(xiii) Treasury account symbol (TAS) as reported in FPDS.

(xiv) The applicable North American Industry Classification System code (NAICS).

(2) By the end of the month following the month of a contract award, and annually thereafter, the Contractor shall
report the names and total compensation of each of the five most highly compensated executives for the Contractor's

preceding completed fiscal year in the Central Contractor Registration (CCR) database via
https://www.acquisition.gov, if--
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(i) In the Contractor's preceding fiscal year, the Contractor received--

(A) 80 percent or more of its annual gross revenues from Federal contracts (and subcontracts), loans, grants (and
subgrants) and cooperative agreements; and

(B) $25,000,000 or more in annual gross revenues from Federal contracts (and subcontracts), loans, grants (and
subgrants) and cooperative agreements; and

(i) The public does not have access to information about the compensation of the executives through periodic
reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 780(d)) or
section 6104 of the Internal Revenue Code of 1986. (To determine if the public has access to the compensation
information, see the U.S. Security and Exchange Commission total compensation filings at
http://www.sec.gov/answers/execomp.htm.)

(3) Unless otherwise directed by the contracting officer, by the end of the month following the month of a first-tier
subcontract with a value of $25,000 or more, and annually thereafter, the Contractor shall report the names and total
compensation of each of the five most highly compensated executives for each first-tier subcontractor for the
subcontractor's preceding completed fiscal year at http://www.fsrs.gov, if--

(i) In the subcontractor's preceding fiscal year, the subcontractor received--

(A) 80 percent or more of its annual gross revenues from Federal contracts (and subcontracts), loans, grants (and
subgrants) and cooperative agreements; and

(B) $25,000,000 or more in annual gross revenues from Federal contracts (and subcontracts), loans, grants (and
subgrants) and cooperative agreements; and

(i) The public does not have access to information about the compensation of the executives through periodic
reports filed under section 13(a) or 15(d) of the Securities Exchange Act of 1934 (15 U.S.C. 78m(a), 780(d)) or
section 6104 of the Internal Revenue Code of 1986. (To determine if the public has access to the compensation
information, see the U.S. Security and Exchange Commission total compensation filings at
http://www.sec.gov/answers/execomp.htm.)

(d)(2) If the Contractor in the previous tax year had gross income, from all sources, under $300,000, the Contractor
is exempt from the requirement to report subcontractor awards.

(2) If a subcontractor in the previous tax year had gross income from all sources under $300,000, the Contractor
does not need to report awards to that subcontractor.

(e) Phase-in of reporting of subcontracts of $25,000 or more.

(1) Until September 30, 2010, any newly awarded subcontract must be reported if the prime contract award amount
was $20,000,000 or more.

(2) From October 1, 2010, until February 28, 2011, any newly awarded subcontract must be reported if the prime
contract award amount was $550,000 or more.

(3) Starting March 1, 2011, any newly awarded subcontract must be reported if the prime contract award amount
was $25,000 or more.

(End of clause)
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52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING WITH
CONTRACTORS DEBARRED, SUSPENDED, OR PROPOSED FOR DEBARMENT (DEC 2010)

(a) Definition. Commercially available off-the-shelf (COTS) item, as used in this clause--
(1) Means any item of supply (including construction material) that is--

(i) A commercial item (as defined in paragraph (1) of the definition in FAR 2.101);

(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form
in which it is sold in the commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), such as
agricultural products and petroleum products.

(b) The Government suspends or debars Contractors to protect the Government's interests. Other than a subcontract
for a commercially available off-the-shelf item, the Contractor shall not enter into any subcontract, in excess of
$30,000 with a Contractor that is debarred, suspended, or proposed for debarment by any executive agency unless
there is a compelling reason to do so.

(c) The Contractor shall require each proposed subcontractor whose subcontract will exceed $30,000, other than a
subcontractor providing a commercially available off-the-shelf item, to disclose to the Contractor, in writing,
whether as of the time of award of the subcontract, the subcontractor, or its principals, is or is not debarred,
suspended, or proposed for debarment by the Federal Government.

(d) A corporate officer or a designee of the Contractor shall notify the Contracting Officer, in writing, before
entering into a subcontract with a party (other than a subcontractor providing a commercially available off-the-shelf
item) that is debarred, suspended, or proposed for debarment (see FAR 9.404 for information on the Excluded
Parties List System). The notice must include the following:

(1) The name of the subcontractor.
(2) The Contractor’s knowledge of the reasons for the subcontractor being in the Excluded Parties List System.

(3) The compelling reason(s) for doing business with the subcontractor notwithstanding its inclusion in the
Excluded Parties List System.

(4) The systems and procedures the Contractor has established to ensure that it is fully protecting the Government’s
interests when dealing with such subcontractor in view of the specific basis for the party’s debarment, suspension,
or proposed debarment.

(e) Subcontracts. Unless this is a contract for the acquisition of commercial items, the Contractor shall include the
requirements of this clause, including this paragraph (e) (appropriately modified for the identification of the parties),
in each subcontract that--

(1) Exceeds $30,000 in value; and

(2) Is not a subcontract for commercially available off-the-
shelf items.
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(End of clause)
52.209-10 Prohibition on Contracting With Inverted Domestic Corporations. (MAY 2012)
(a) Definitions. As used in this clause--

Inverted domestic corporation means a foreign incorporated entity which is treated as an inverted domestic
corporation under 6 U.S.C. 395(b), i.e., a corporation that used to be incorporated in the United States, or used to be
a partnership in the United States, but now is incorporated in a foreign country, or is a subsidiary whose parent
corporation is incorporated in a foreign country, that meets the criteria specified in 6 U.S.C. 395(b), applied in
accordance with the rules and definitions of 6 U.S.C. 395(c). An inverted domestic corporation as herein defined
does not meet the definition of an inverted domestic corporation as defined by the Internal Revenue Code at 26
U.S.C. 7874,

Subsidiary means an entity in which more than 50 percent of the entity is owned--

(1) Directly by a parent corporation; or

(2) Through another subsidiary of a parent corporation.

(b) If the contractor reorganizes as an inverted domestic corporation or becomes a subsidiary of an inverted
domestic corporation at any time during the period of performance of this contract, the Government may be
prohibited from paying for Contractor activities performed after the date when it becomes an inverted domestic
corporation or subsidiary. The Government may seek any available remedies in the event the Contractor fails to
perform in accordance with the terms and conditions of the contract as a result of Government action under this

clause.

(c) Exceptions to this prohibition are located at 9.108-2.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.211-5 MATERIAL REQUIREMENTS (AUG 2000)

(a) Definitions.

As used in this clause--

New means composed of previously unused components, whether manufactured from virgin material, recovered
material in the form of raw material, or materials and by-products generated from, and reused within, an original
manufacturing process; provided that the supplies meet contract requirements, including but not limited to,

performance, reliability, and life expectancy.

Reconditioned means restored to the original normal operating condition by readjustments and material
replacement.

Recovered material means waste materials and by-products recovered or diverted from solid waste, but the term
does not include those materials and by-products generated from, and commonly reused within, an original
manufacturing process.

Remanufactured means factory rebuilt to original specifications.
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Virgin material means--

(1) Previously unused raw material, including previously unused copper, aluminum, lead, zinc, iron, other metal or
metal ore; or

(2) Any undeveloped resource that is, or with new technology will become, a source of raw materials.
(b) Unless this contract otherwise requires virgin material or supplies composed of or manufactured from virgin
material, the Contractor shall provide supplies that are new, reconditioned, or remanufactured, as defined in this

clause.

(c) A proposal to provide unused former Government surplus property shall include a complete description of the
material, the quantity, the name of the Government agency from which acquired, and the date of acquisition.

(d) A proposal to provide used, reconditioned, or remanufactured supplies shall include a detailed description of
such supplies and shall be submitted to the Contracting Officer for approval.

(e) Used, reconditioned, or remanufactured supplies, or unused former Government surplus property, may be used
in contract performance if the Contractor has proposed the use of such supplies, and the Contracting Officer has
authorized their use.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 270 calendar days after the date
the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work
ready for use not later than 90 calendar days. * The time stated for completion shall include final cleanup of the

premises.

*The Contracting Officer shall specify either a number of days after the date the contractor receives the notice to
proceed, or a calendar date.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.211-12 LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay
liquidated damages to the Government in the amount of $490.00 for each calendar day of delay until the work is
completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the
Termination clause.

(End of clause)
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CLAUSES INCORPORATED BY FULL TEXT
52.211-13 TIME EXTENSIONS (SEP 2000)

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the
completion of the various elements of construction. The change order granting the time extension may provide that
the contract completion date will be extended only for those specific elements related to the changed work and that
the remaining contract completion dates for all other portions of the work will not be altered. The change order also
may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
52.211-18 VARIATION IN ESTIMATED QUANTITY (APR 1984)

If the quantity of a unit-priced item in this contract is an estimated quantity and the actual quantity of the unit-priced
item varies more than 15 percent above or below the estimated quantity, an equitable adjustment in the contract
price shall be made upon demand of either party. The equitable adjustment shall be based upon any increase or
decrease in costs due solely to the variation above 115 percent or below 85 percent of the estimated quantity. If the
quantity variation is such as to cause an increase in the time necessary for completion, the Contractor may request,
in writing, an extension of time, to be received by the Contracting Officer within 10 days from the beginning of the
delay, or within such further period as may be granted by the Contracting Officer before the date of final settlement
of the contract. Upon the receipt of a written request for an extension, the Contracting Officer shall ascertain the
facts and make an adjustment for extending the completion date as, in the judgement of the Contracting Officer, is
justified.

52.215-2 AUDIT AND RECORDS--NEGOTIATION (OCT 2010)

(a) As used in this clause, "records" includes books, documents, accounting procedures and practices, and other
data, regardless of type and regardless of whether such items are in written form, in the form of computer data, or in
any other form.

(b) Examination of costs. If this is a cost-reimbursement, incentive, time-and-materials, labor-hour, or price
redeterminable contract, or any combination of these, the Contractor shall maintain and the Contracting Officer, or
an authorized representative of the Contracting Officer, shall have the right to examine and audit all records and
other evidence sufficient to reflect properly all costs claimed to have been incurred or anticipated to be incurred
directly or indirectly in performance of this contract. This right of examination shall include inspection at all
reasonable times of the Contractor's plants, or parts of them, engaged in performing the contract.

(c) Certified cost or pricing data. If the Contractor has been required to submit certified cost or pricing data in
connection with any pricing action relating to this contract, the Contracting Officer, or an authorized representative
of the Contracting Officer, in order to evaluate the accuracy, completeness, and currency of the certified cost or
pricing data, shall have the right to examine and audit all of the Contractor’s records, including computations and
projections, related to--

(1) The proposal for the contract, subcontract, or modification;

(2) The discussions conducted on the proposal(s), including those related to negotiating;

(3) Pricing of the contract, subcontract, or modification; or
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(4) Performance of the contract, subcontract or modification.

(d) Comptroller General. (1) The Comptroller General of the United States, or an authorized representative, shall
have access to and the right to examine any of the Contractor’s directly pertinent records involving transactions
related to this contract or a subcontract hereunder and to interview any current employee regarding such
transactions.

(2) This paragraph may not be construed to require the Contractor or subcontractor to create or maintain any record
that the Contractor or subcontractor does not maintain in the ordinary course of business or pursuant to a provision
of law.

(e) Reports. If the Contractor is required to furnish cost, funding, or performance reports, the Contracting Officer or
an authorized representative of the Contracting Officer shall have the right to examine and audit the supporting
records and materials, for the purpose of evaluating (1) the effectiveness of the Contractor's policies and procedures
to produce data compatible with the objectives of these reports and (2) the data reported.

(f) Availability. The Contractor shall make available at its office at all reasonable times the records, materials, and
other evidence described in paragraphs (a), (b), (c), (d), and (e) of this clause, for examination, audit, or
reproduction, until 3 years after final payment under this contract or for any shorter period specified in Subpart 4.7,
Contractor Records Retention, of the Federal Acquisition Regulation (FAR), or for any longer period required by
statute or by other clauses of this contract. In addition--

(1) If this contract is completely or partially terminated, the Contractor shall make available the records relating to
the work terminated until 3 years after any resulting final termination settlement; and

(2) The Contractor shall make available records relating to appeals under the Disputes clause or to litigation or the
settlement of claims arising under or relating to this contract until such appeals, litigation, or claims are finally
resolved.

(9) The Contractor shall insert a clause containing all the terms of this clause, including this paragraph (g), in all
subcontracts under this contract that exceed the simplified acquisition threshold, and--

(1) That are cost-reimbursement, incentive, time-and-materials, labor-hour, or price-redeterminable type or any
combination of these;

(2) For which certified cost or pricing data are required; or
(3) That require the subcontractor to furnish reports as discussed in paragraph (e) of this clause.

The clause may be altered only as necessary to identify properly the contracting parties and the Contracting Officer
under the Government prime contract.

(End of clause)
52.215-10 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA (AUG 2011)

(@) If any price, including profit or fee, negotiated in connection with this contract, or any cost reimbursable under
this contract, was increased by any significant amount because--

(1) The Contractor or a subcontractor furnished certified cost or pricing data that were not complete, accurate, and
current as certified in its Certificate of Current Cost or Pricing Data;
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(2) A subcontractor or prospective subcontractor furnished the Contractor certified cost or pricing data that were not
complete, accurate, and current as certified in the Contractor's Certificate of Current Cost or Pricing Data; or

(3) Any of these parties furnished data of any description that were not accurate, the price or cost shall be reduced
accordingly and the contract shall be modified to reflect the reduction.

(b) Any reduction in the contract price under paragraph (a) of this clause due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which (1) the actual subcontract or (2) the actual cost to the Contractor, if there was
no subcontract, was less than the prospective subcontract cost estimate submitted by the Contractor; provided,

that the actual subcontract price was not itself affected by defective certified cost or pricing data.

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(c)(1) If the Contracting Officer determines under paragraph (a) of this clause that a price or cost reduction should
be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position
and thus the price of the contract would not have been modified even if accurate, complete, and current certified
cost or pricing data had been submitted.

(if) The Contracting Officer should have known that the certified cost or pricing data in issue were defective even
though the Contractor or subcontractor took no affirmative action to bring the character of the data to the attention
of the Contracting Officer.

(iif) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(i) Except as prohibited by subdivision (c)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the certified cost or pricing data were available before the “as of” date specified on
its Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(ii) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of” date specified on its
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate
of Current Cost or Pricing Data.
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(d) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Interest compounded daily, as required by 26 U.S.C. 6622, on the amount of such overpayment to be computed
from the date(s)of overpayment to the Contractor to the date the Government is repaid by the Contractor at the
applicable underpayment rate effective for each quarter prescribed by the Secretary of the Treasury under 26 U.S.C.
6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted
certified cost or pricing data that were incomplete, inaccurate, or noncurrent.

(End of clause)

52.215-11  PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA--
MODIFICATIONS (AUG 2011)

(a) This clause shall become operative only for any modification to this contract involving a pricing adjustment
expected to exceed the threshold for submission of certified cost or pricing data at FAR 15.403-4, except that this
clause does not apply to any modification if an exception under FAR 15.403-1 applies.

(b) If any price, including profit or fee, negotiated in connection with any modification under this clause, or any cost
reimbursable under this contract, was increased by any significant amount because (1) the Contractor or a
subcontractor furnished certified cost or pricing data that were not complete, accurate, and current as certified in its
Certificate of Current Cost or Pricing Data, (2) a subcontractor or prospective subcontractor furnished the
Contractor certified cost or pricing data that were not complete, accurate, and current as certified in the Contractor's
Certificate of Current Cost or Pricing Data, or (3) any of these parties furnished data of any description that were
not accurate, the price or cost shall be reduced accordingly and the contract shall be modified to reflect the
reduction. This right to a price reduction is limited to that resulting from defects in data relating to modifications for
which this clause becomes operative under paragraph (a) of this clause.

(c) Any reduction in the contract price under paragraph (b) of this clause due to defective data from a prospective
subcontractor that was not subsequently awarded the subcontract shall be limited to the amount, plus applicable
overhead and profit markup, by which (1) the actual subcontract or (2) the actual cost to the Contractor, if there was
no subcontract, was less than the prospective subcontract cost estimate submitted by the Contractor; provided, that
the actual subcontract price was not itself affected by defective certified cost or pricing data.

(1) The actual subcontract; or

(2) The actual cost to the Contractor, if there was no subcontract, was less than the prospective subcontract cost
estimate submitted by the Contractor; provided, that the actual subcontract price was not itself affected by defective
cost or pricing data.

(d)(2) If the Contracting Officer determines under paragraph (b) of this clause that a price or cost reduction should
be made, the Contractor agrees not to raise the following matters as a defense:

(i) The Contractor or subcontractor was a sole source supplier or otherwise was in a superior bargaining position
and thus the price of the contract would not have been modified even if accurate, complete, and current certified
cost or pricing data had been submitted.

(if) The Contracting Officer should have known that the certified cost or pricing data in issue were defective even
though the Contractor or subcontractor took no affirmative action to bring the character of the data to the attention
of the Contracting Officer.
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(iif) The contract was based on an agreement about the total cost of the contract and there was no agreement about
the cost of each item procured under the contract.

(iv) The Contractor or subcontractor did not submit a Certificate of Current Cost or Pricing Data.

(2)(i) Except as prohibited by subdivision (d)(2)(ii) of this clause, an offset in an amount determined appropriate by
the Contracting Officer based upon the facts shall be allowed against the amount of a contract price reduction if--

(A) The Contractor certifies to the Contracting Officer that, to the best of the Contractor's knowledge and belief, the
Contractor is entitled to the offset in the amount requested; and

(B) The Contractor proves that the certified cost or pricing data were available before the “as of” date specified on
its Certificate of Current Cost or Pricing Data, and that the data were not submitted before such date.

(i) An offset shall not be allowed if--

(A) The understated data were known by the Contractor to be understated before the “as of” date specified on its
Certificate of Current Cost or Pricing Data; or

(B) The Government proves that the facts demonstrate that the contract price would not have increased in the
amount to be offset even if the available data had been submitted before the “as of” date specified on its Certificate
of Current Cost or Pricing Data.

(e) If any reduction in the contract price under this clause reduces the price of items for which payment was made
prior to the date of the modification reflecting the price reduction, the Contractor shall be liable to and shall pay the
United States at the time such overpayment is repaid--

(1) Interest compounded daily, as required by 26 U.S.C. 6622, on the amount of such overpayment to be computed
from the date(s) of overpayment to the Contractor to the date the Government is repaid by the Contractor at the
applicable underpayment rate effective for each quarter prescribed by the Secretary of the Treasury under 26
U.S.C. 6621(a)(2); and

(2) A penalty equal to the amount of the overpayment, if the Contractor or subcontractor knowingly submitted
certified cost or pricing data that were incomplete, inaccurate, or noncurrent.

(End of clause)
52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS (OCT 2010)

(a) The Contractor shall promptly notify the Contracting Officer in writing when it determines that it will terminate
a defined-benefit pension plan or otherwise recapture such pension fund assets.

(b) For segment closings, pension plan terminations, or curtailment of benefits, the amount of the adjustment shall
be--

(1) For contracts and subcontracts that are subject to full coverage under the Cost Accounting Standards (CAS)
Board rules and regulations (48 CFR Chapter 99), the amount measured, assigned, and allocated in accordance with
48 CFR 9904.413-50(c)(12); and

(2) For contracts and subcontracts that are not subject to full coverage under the CAS, the amount measured,
assigned, and allocated in accordance with 48 CFR 9904.413-50(c)(12), except the numerator of the fraction at 48
CFR 9904.413-50(c)(12)(vi) shall be the sum of the pension plan costs allocated to all non-CAS covered contracts
and subcontracts that are subject to Federal Acquisition Regulation (FAR) Subpart 31.2 or for which certified cost
or pricing data were submitted.
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(c) For all other situations where assets revert to the Contractor, or such assets are constructively received by it for
any reason, the Contractor shall, at the Government's option, make a refund or give a credit to the Government for
its equitable share of the gross amount withdrawn. The Government's equitable share shall reflect the Government's
participation in pension costs through those contracts for which certified cost or pricing data were submitted or that
are subject to FAR Subpart 31.2.

(d) The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the
applicability requirement of FAR 15.408(g).

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT

52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT BENEFITS (PRB)
OTHER THAN PENSIONS (JUL 2005)

(a) The Contractor shall promptly notify the Contracting Officer in writing when the Contractor determines that it
will terminate or reduce the benefits of a PRB plan.

(b) If PRB fund assets revert or inure to the Contractor, or are constructively received by it under a plan termination
or otherwise, the Contractor shall make a refund or give a credit to the Government for its equitable share as
required by 31.205-6(0)(5) of the Federal Acquisition Regulation (FAR). When determining or agreeing on the
method for recovery of the Government's equitable share, the contracting parties should consider the following
methods: cost reduction, amortizing the credit over a number of years (with appropriate interest), cash refund, or
some other agreed upon method. Should the parties be unable to agree on the method for recovery of the
Government's equitable share, through good faith negotiations, the Contracting Officer shall designate the method
of recovery.

(c) The Contractor shall insert the substance of this clause in all subcontracts that meet the applicability
requirements of FAR 15.408(j).

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

(a) The Contractor shall make the following notifications in writing:

(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that
could result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify

the Administrative Contracting Officer (ACO) within 30 days.

(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost
changes have occurred or are certain to occur as a result of a change in ownership.

(b) The Contractor shall--
(1) Maintain current, accurate, and complete inventory records of assets and their costs;
(2) Provide the ACO or designated representative ready access to the records upon request;

(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization,
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and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes;
and

(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained
before each Contractor ownership change.

The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the
applicability requirement of FAR 15.408(K).

(End of clause)

52.219-14 LIMITATIONS ON SUBCONTRACTING (NOV 2011)

(a) This clause does not apply to the unrestricted portion of a partial set-aside.

(b) Applicability. This clause applies only to--

(1) Contracts that have been set aside or reserved for small business concerns or 8(a) concerns;

(2) Part or parts of a multiple-award contract that have been set aside for small business concerns or 8(a) concerns;
and

(3) Orders set aside for small business or 8(a) concerns under multiple-award contracts as described in 8.405-5 and
16.505(b)(2)(i)(F).

(c) By submission of an offer and execution of a contract, the Offeror/Contractor agrees that in performance of the
contract in the case of a contract for--

(1) Services (except construction). At least 50 percent of the cost of contract performance incurred for personnel
shall be expended for employees of the concern.

(2) Supplies (other than procurement from a nonmanufacturer of such supplies). The concern shall perform work for
at least 50 percent of the cost of manufacturing the supplies, not including the cost of materials.

(3) General construction. The concern will perform at least 15 percent of the cost of the contract, not including the
cost of materials, with its own employees.

(4) Construction by special trade contractors. The concern will perform at least 25 percent of the cost of the
contract, not including the cost of materials, with its own employees.

CLAUSES INCORPORATED BY FULL TEXT

52.222-3 CONVICT LABOR (JUN 2003)

(a) Except as provided in paragraph (b) of this clause, the Contractor shall not employ in the performance of this
contract any person undergoing a sentence of imprisonment imposed by any court of a State, the District of
Columbia, Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands.

(b) The Contractor is not prohibited from employing persons--

(1) On parole or probation to work at paid employment during the term of their sentence;

(2) Who have been pardoned or who have served their terms; or
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(3) Confined for violation of the laws of any of the States, the District of Columbia, Puerto Rico, the Northern
Mariana Islands, American Samoa, Guam, or the U.S. Virgin Islands who are authorized to work at paid
employment in the community under the laws of such jurisdiction, if--

(i) The worker is paid or is in an approved work training program on a voluntary basis;
(i) Representatives of local union central bodies or similar labor union organizations have been consulted;

(iif) Such paid employment will not result in the displacement of employed workers, or be applied in skills, crafts,
or trades in which there is a surplus of available gainful labor in the locality, or impair existing contracts for
services;

(iv) The rates of pay and other conditions of employment will not be less than those paid or provided for work of a
similar nature in the locality in which the work is being performed; and

(v) The Attorney General of the United States has certified that the work-release laws or regulations of the
jurisdiction involved are in conformity with the requirements of Executive Order 11755, as amended by Executive
Orders 12608 and 12943.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT

52.222-4  CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME
COMPENSATION. (JUL 2005)

(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours.

(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are
liable for unpaid wages if they violate the terms in paragraph () of this clause. In addition, the Contractor and
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required
or permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages
required by the Contract Work Hours and Safety Standards Act.

(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments
due under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid
wages and liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or
subcontractor liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted
contracts held by the same Contractor that are subject to the Contract Work Hours and Safety Standards Act.

(d) Payrolls and basic records.

(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and
mechanics working on the contract during the contract and shall make them available to the Government until 3
years after contract completion. The records shall contain the name and address of each employee, social security
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions
made, and actual wages paid. The records need not duplicate those required for construction work by Department of
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act.

(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The
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Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of
Labor to interview employees in the workplace during working hours.

(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in
subcontracts that may require or involve the employment of laborers and mechanics and require subcontractors to
include these provisions in any such lower tier subcontracts. The Contractor shall be responsible for compliance by
any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this
clause.

(End of clause)
52.222-6 DAVIS-BACON ACT (JUL 2005)

(a) Definition.—"Site of the work”—

(1) Means—

(i) The primary site of the work. The physical place or places where the construction called for in the contract will
remain when work on it is completed; and

(i) The secondary site of the work, if any. Any other site where a significant portion of the building or work is
constructed, provided that such site is—

(A) Located in the United States; and
(B) Established specifically for the performance of the contract or project;

(2) Except as provided in paragraph (3) of this definition, includes any fabrication plants, mobile factories, batch
plants, borrow pits, job headquarters, tool yards, etc., provided—

(i) They are dedicated exclusively, or nearly so, to performance of the contract or project; and

(i) They are adjacent or virtually adjacent to the “primary site of the work” as defined in paragraph (a)(2)(i), or the
“secondary site of the work” as defined in paragraph (a)(1)(ii) of this definition;

(3) Does not include permanent home offices, branch plant establishments, fabrication plants, or tool yards of a
Contractor or subcontractor whose locations and continuance in operation are determined wholly without regard to a
particular Federal contract or project. In addition, fabrication plants, batch plants, borrow pits, job headquarters,
yards, etc., of a commercial or material supplier which are established by a supplier of materials for the project
before opening of bids and not on the Project site, are not included in the “site of the work.” Such permanent,
previously established facilities are not a part of the “site of the work” even if the operations for a period of time
may be dedicated exclusively or nearly so, to the performance of a contract.

(b)(1) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally and
not less often than once a week, and without subsequent deduction or rebate on any account (except such payroll
deductions as are permitted by regulations issued by the Secretary of Labor under the Copeland Act (29 CFR part
3)), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment
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computed at rates not less than those contained in the wage determination of the Secretary of Labor which is
attached hereto and made a part hereof, or as may be incorporated for a secondary site of the work, regardless of any
contractual relationship which may be alleged to exist between the Contractor and such laborers and mechanics.
Any wage determination incorporated for a secondary site of the work shall be effective from the first day on which
work under the contract was performed at that site and shall be incorporated without any adjustment in contract
price or estimated cost. Laborers employed by the construction Contractor or construction subcontractor that are
transporting portions of the building or work between the secondary site of the work and the primary site of the
work shall be paid in accordance with the wage determination applicable to the primary site of the work.

(2) Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the
Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics,
subject to the provisions of paragraph (e) of this clause; also, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under plans, funds, or programs which cover the particular
weekly period, are deemed to be constructively made or incurred during such period.

(3) Such laborers and mechanics shall be paid not less than the appropriate wage rate and fringe benefits in the wage
determination for the classification of work actually performed, without regard to skill, except as provided in the
clause entitled Apprentices and Trainees. Laborers or mechanics performing work in more than one classification
may be compensated at the rate specified for each classification for the time actually worked therein; provided that
the employer’s payroll records accurately set forth the time spent in each classification in which work is performed.

(4) The wage determination (including any additional classifications and wage rates conformed under paragraph (c)
of this clause) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its
subcontractors at the primary site of the work and the secondary site of the work, if any, in a prominent and
accessible place where it can be easily seen by the workers.

(c)(1) The Contracting Officer shall require that any class of laborers or mechanics which is not listed in the wage
determination and which is to be employed under the contract shall be classified in conformance with the wage
determination. The Contracting Officer shall approve an additional classification and wage rate and fringe benefits
therefor only when all the following criteria have been met:

(i) The work to be performed by the classification requested is not performed by a classification in the wage
determination.

(i) The classification is utilized in the area by the construction industry.

(iif) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage
rates contained in the wage determination.

(2) If the Contractor and the laborers and mechanics to be employed in the classification (if known), or their
representatives, and the Contracting Officer agree on the classification and wage rate (including the amount
designated for fringe benefits, where appropriate), a report of the action taken shall be sent by the Contracting
Officer to the Administrator of the:
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Wage and Hour Division

Employment Standards Administration
U.S. Department of Labor
Washington, DC 20210

The Administrator or an authorized representative will approve, modify, or disapprove every additional
classification action within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting
Officer within the 30-day period that additional time is necessary.

(3) In the event the Contractor, the laborers or mechanics to be employed in the classification, or their
representatives, and the Contracting Officer do not agree on the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate), the Contracting Officer shall refer the questions,
including the views of all interested parties and the recommendation of the Contracting Officer, to the Administrator
of the Wage and Hour Division for determination. The Administrator, or an authorized representative, will issue a
determination within 30 days of receipt and so advise the Contracting Officer or will notify the Contracting Officer
within the 30-day period that additional time is necessary.

(4) The wage rate (including fringe benefits, where appropriate) determined pursuant to paragraphs (c)(2) and (c)(3)
of this clause shall be paid to all workers performing work in the classification under this contract from the first day
on which work is performed in the classification.

(d) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the Contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.

(e) If the Contractor does not make payments to a trustee or other third person, the Contractor may consider as part
of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide
fringe benefits under a plan or program; provided, That the Secretary of Labor has found, upon the written request
of the Contractor, that the applicable standards of the Davis-Bacon Act have been met. The Secretary of Labor may
require the Contractor to set aside in a separate account assets for the meeting of obligations under the plan or
program.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT
52.222-8 PAYROLLS AND BASIC RECORDS (JUN 2010)

(a) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course of the work
and preserved for a period of 3 years thereafter for all laborers and mechanics working at the site of the work. Such
records shall contain the name, address, and social security number of each such worker, his or her correct
classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made, and actual wages paid. Whenever the Secretary of Labor has
found, under paragraph (d) of the clause entitled Davis-Bacon Act, that the wages of any laborer or mechanic
include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in
section 1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show that the commitment
to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or
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program has been communicated in writing to the laborers or mechanics affected, and records which show the costs
anticipated or the actual cost incurred in providing such benefits. Contractors employing apprentices or trainees
under approved programs shall maintain written evidence of the registration of apprenticeship programs and
certification of trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates
prescribed in the applicable programs.

(b)(1) The Contractor shall submit weekly for each week in which any contract work is performed a copy of all
payrolls to the Contracting Officer. The payrolls submitted shall set out accurately and completely all of the
information required to be maintained under paragraph(a) of this clause, except that full social security numbers and
home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need to include an
individually identifying number for each employee (e.g., the last four digits of the employee's social security
number). The required weekly payroll information may be submitted in any form desired. Optional Form WH-347
is available for this purpose and may be obtained from the U.S. Department of Labor Wage and Hour Division
website at http://www.dol.gov/whd/forms/wh347.pdf. The Prime Contractor is responsible for the submission of
copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the full social security
number and current address of each covered worker, and shall provide them upon request to the Contracting
Officer, the Contractor, or the Wage and Hour Division of the Department of Labor for purposes of an investigation
or audit of compliance with prevailing wage requirements. It is not a violation of this section for a Prime Contractor
to require a subcontractor to provide addresses and social security numbers to the Prime Contractor for its own
records, without weekly submission to the Contracting Officer.

(2) Each payroll submitted shall be accompanied by a "Statement of Compliance,” signed by the Contractor or
subcontractor or his or her agent who pays or supervises the payment of the persons employed under the contract
and shall certify--

(i) That the payroll for the payroll period contains the information required to be maintained under paragraph (a) of
this clause and that such information is correct and complete;

(if) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during
the payroll period has been paid the full weekly wages earned, without rebate, either directly or indirectly, and that
no deductions have been made either directly or indirectly from the full wages earned, other than permissible
deductions as set forth in the Regulations, 29 CFR Part 3; and

(iif) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash
equivalents for the classification of work performed, as specified in the applicable wage determination incorporated
into the contract.

(3) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by subparagraph (b)(2)
of this clause.

(4) The falsification of any of the certifications in this clause may subject the Contractor or subcontractor to civil or
criminal prosecution under Section 1001 of Title 18 and Section 3729 of Title 31 of the United States Code.

(c) The Contractor or subcontractor shall make the records required under paragraph (a) of this clause available for
inspection, copying, or transcription by the Contracting Officer or authorized representatives of the Contracting
Officer or the Department of Labor. The Contractor or subcontractor shall permit the Contracting Officer or
representatives of the Contracting Officer or the Department of Labor to interview employees during working hours
on the job. If the Contractor or subcontractor fails to submit required records or to make them available, the
Contracting Officer may, after written notice to the Contractor, take such action as may be necessary to cause the
suspension of any further payment. Furthermore, failure to submit the required records upon request or to make
such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

(End of clause)
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CLAUSES INCORPORATED BY FULL TEXT

52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

(a) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person or firm who
has an interest in the Contractor's firm is a person or firm ineligible to be awarded Government contracts by virtue

of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(b) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

(c) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.222-21  PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

(a) Segregated facilities, as used in this clause, means any waiting rooms, work areas, rest rooms and wash rooms,
restaurants and other eating areas, time clocks, locker rooms and other storage or dressing areas, parking lots,
drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees,
that are segregated by explicit directive or are in fact segregated on the basis of race, color, religion, sex, or national
origin because of written or oral policies or employee custom. The term does not include separate or single-user rest
rooms or necessary dressing or sleeping areas provided to assure privacy between the sexes.

(b) The Contractor agrees that it does not and will not maintain or provide for its employees any segregated
facilities at any of its establishments, and that it does not and will not permit its employees to perform their services
at any location under its control where segregated facilities are maintained. The Contractor agrees that a breach of

this clause is a violation of the Equal Opportunity clause in this contract.

(c) The Contractor shall include this clause in every subcontract and purchase order that is subject to the Equal
Opportunity clause of this contract.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION (FEB 1999)

(a) Definitions. "Covered area," as used in this clause, means the geographical area described in the solicitation for
this contract.

"Deputy Assistant Secretary," as used in this clause, means Deputy Assistant Secretary for Federal Contract
Compliance, U.S. Department of Labor, or a designee.

"Employer's identification number," as used in this clause, means the Federal Social Security number used on the
employer's quarterly federal tax return, U.S. Treasury Department Form 941.

"Minority," as used in this clause, means--

(1) American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America
and maintaining identifiable tribal affiliations through membership and participation or community identification).
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(2) Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast
Asia, the Indian Subcontinent, or the Pacific Islands);

(3) Black (all persons having origins in any of the black African racial groups not of Hispanic origin); and

(4) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or other Spanish culture or
origin, regardless of race).

(b) If the Contractor, or a subcontractor at any tier, subcontracts a portion of the work involving any construction
trade, each such subcontract in excess of $10,000 shall include this clause and the Notice containing the goals for
minority and female participation stated in the solicitation for this contract.

(c) If the Contractor is participating in a Hometown Plan (41 CFR 60-4) approved by the U.S. Department of Labor
in a covered area, either individually or through an association, its affirmative action obligations on all work in the
plan area (including goals) shall comply with the plan for those trades that have unions participating in the plan.
Contractors must be able to demonstrate participation in, and compliance with, the provisions of the plan. Each
Contractor or subcontractor participating in an approved plan is also required to comply with its obligations under
the Equal Opportunity clause, and to make a good faith effort to achieve each goal under the plan in each trade in
which it has employees. The overall good-faith performance by other Contractors or subcontractors toward a goal in
an approved plan does not excuse any Contractor's or subcontractor's failure to make good-faith efforts to achieve
the plan's goals.

(d) The Contractor shall implement the affirmative action procedures in subparagraphs (g)(1) through (16) of this
clause. The goals stated in the solicitation for this contract are expressed as percentages of the total hours of
employment and training of minority and female utilization that the Contractor should reasonably be able to achieve
in each construction trade in which it has employees in the covered area. If the Contractor performs construction
work in a geographical area located outside of the covered area, it shall apply the goals established for the
geographical area where that work is actually performed. The Contractor is expected to make substantially uniform
progress toward its goals in each craft.

(e) Neither the terms and conditions of any collective bargaining agreement, nor the failure by a union with which
the Contractor has a collective bargaining agreement, to refer minorities or women shall excuse the Contractor's
obligations under this clause, Executive Order 11246, as amended, or the regulations thereunder.

(f) In order for the nonworking training hours of apprentices and trainees to be counted in meeting the goals,
apprentices and trainees must be employed by the Contractor during the training period, and the Contractor must
have made a commitment to employ the apprentices and trainees at the completion of their training, subject to the
availability of employment opportunities. Trainees must be trained pursuant to training programs approved by the
U.S. Department of Labor.

(9) The Contractor shall take affirmative action to ensure equal employment opportunity. The evaluation of the
Contractor's compliance with this clause shall be based upon its effort to achieve maximum results from its actions.
The Contractor shall document these efforts fully and implement affirmative action steps at least as extensive as the
following:

(1) Ensure a working environment free of harassment, intimidation, and coercion at all sites and in all facilities
where the Contractor's employees are assigned to work. The Contractor, if possible, will assign two or more women
to each construction project. The Contractor shall ensure that foremen, superintendents, and other onsite supervisory
personnel are aware of and carry out the Contractor's obligation to maintain such a working environment, with
specific attention to minority or female individuals working at these sites or facilities.

(2) Establish and maintain a current list of sources for minority and female recruitment. Provide written notification
to minority and female recruitment sources and community organizations when the Contractor or its unions have
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employment opportunities available, and maintain a record of the organizations' responses.

(3) Establish and maintain a current file of the names, addresses, and telephone numbers of each minority and
female off-the-street applicant, referrals of minorities or females from unions, recruitment sources, or community
organizations, and the action taken with respect to each individual. If an individual was sent to the union hiring hall
for referral and not referred back to the Contractor by the union or, if referred back, not employed by the
Contractor, this shall be documented in the file, along with whatever additional actions the Contractor may have
taken.

(4) Immediately notify the Deputy Assistant Secretary when the union or unions with which the Contractor has a
collective bargaining agreement has not referred back to the Contractor a minority or woman sent by the Contractor,
or when the Contractor has other information that the union referral process has impeded the Contractor's efforts to
meet its obligations.

(5) Develop on-the-job training opportunities and/or participate in training programs for the area that expressly
include minorities and women, including upgrading programs and apprenticeship and trainee programs relevant to
the Contractor's employment needs, especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under subparagraph (g)(2) of this clause.

(6) Disseminate the Contractor's equal employment policy by--

(i) Providing notice of the policy to unions and to training, recruitment, and outreach programs, and requesting their
cooperation in assisting the Contractor in meeting its contract obligations;

(ii) Including the policy in any policy manual and in collective bargaining agreements;
(iii) Publicizing the policy in the company newspaper, annual report, etc.;

(iv) Reviewing the policy with all management personnel and with all minority and female employees at least once
a year; and

(v) Posting the policy on bulletin boards accessible to employees at each location where construction work is
performed.

(7) Review, at least annually, the Contractor's equal employment policy and affirmative action obligations with all
employees having responsibility for hiring, assignment, layoff, termination, or other employment decisions.
Conduct review of this policy with all on-site supervisory personnel before initiating construction work at a job site.
A written record shall be made and maintained identifying the time and place of these meetings, persons attending,
subject matter discussed, and disposition of the subject matter.

(8) Disseminate the Contractor's equal employment policy externally by including it in any advertising in the news
media, specifically including minority and female news media. Provide written notification to, and discuss this
policy with, other Contractors and subcontractors with which the Contractor does or anticipates doing business.

(9) Direct recruitment efforts, both oral and written, to minority, female, and community organizations, to schools
with minority and female students, and to minority and female recruitment and training organizations serving the
Contractor's recruitment area and employment needs. Not later than 1 month before the date for acceptance of
applications for apprenticeship or training by any recruitment source, send written notification to organizations such
as the above, describing the openings, screening procedures, and tests to be used in the selection process.

(10) Encourage present minority and female employees to recruit minority persons and women. Where reasonable,
provide after-school, summer, and vacation employment to minority and female youth both on the site and in other
areas of the Contractor's workforce.
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(11) Validate all tests and other selection requirements where required under 41 CFR 60-3.

(12) Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for
promotional opportunities. Encourage these employees to seek or to prepare for, through appropriate training, etc.,
opportunities for promotion.

(13) Ensure that seniority practices, job classifications, work assignments, and other personnel practices do not have
a discriminatory effect by continually monitoring all personnel and employment-related activities to ensure that the
Contractor's obligations under this contract are being carried out.

(14) Ensure that all facilities and company activities are nonsegregated except that separate or single-user rest rooms
and necessary dressing or sleeping areas shall be provided to assure privacy between the sexes.

(15) Maintain a record of solicitations for subcontracts for minority and female construction contractors and
suppliers, including circulation of solicitations to minority and female contractor associations and other business
associations.

(16) Conduct a review, at least annually, of all supervisors' adherence to and performance under the Contractor's
equal employment policy and affirmative action obligations.

(h) The Contractor is encouraged to participate in voluntary associations that may assist in fulfilling one or more of
the affirmative action obligations contained in subparagraphs (g)(1) through (16) of this clause. The efforts of a
contractor association, joint contractor-union, contractor-community, or similar group of which the contractor is a
member and participant may be asserted as fulfilling one or more of its obligations under subparagraphs (g)(1)
through (16) of this clause, provided the Contractor--

(1) Actively participates in the group;

(2) Makes every effort to ensure that the group has a positive impact on the employment of minorities and women in
the industry;

(3) Ensures that concrete benefits of the program are reflected in the Contractor's minority and female workforce
participation;

(4) Makes a good-faith effort to meet its individual goals and timetables; and

(5) Can provide access to documentation that demonstrates the effectiveness of actions taken on behalf of the
Contractor. The obligation to comply is the Contractor's, and failure of such a group to fulfill an obligation shall not
be a defense for the Contractor's noncompliance.

(i) A single goal for minorities and a separate single goal for women shall be established. The Contractor is required
to provide equal employment opportunity and to take affirmative action for all minority groups, both male and
female, and all women, both minority and nonminority. Consequently, the Contractor may be in violation of
Executive Order 11246, as amended, if a particular group is employed in a substantially disparate manner.

(i) The Contractor shall not use goals or affirmative action standards to discriminate against any person because of
race, color, religion, sex, or national origin.

(k) The Contractor shall not enter into any subcontract with any person or firm debarred from Government contracts
under Executive Order 11246, as amended.

(I) The Contractor shall carry out such sanctions and penalties for violation of this clause and of the Equal
Opportunity clause, including suspension, termination, and cancellation of existing subcontracts, as may be imposed
or ordered under Executive Order 11246, as amended, and its implementing regulations, by the OFCCP. Any failure
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to carry out these sanctions and penalties as ordered shall be a violation of this clause and Executive Order 11246,
as amended.

(m) The Contractor in fulfilling its obligations under this clause shall implement affirmative action procedures at
least as extensive as those prescribed in paragraph (g) of this clause, so as to achieve maximum results from its
efforts to ensure equal employment opportunity. If the Contractor fails to comply with the requirements of
Executive Order 11246, as amended, the implementing regulations, or this clause, the Deputy Assistant Secretary
shall take action as prescribed in 41 CFR 60-4.8.

(n) The Contractor shall designate a responsible official to--

(1) Monitor all employment-related activity to ensure that the Contractor's equal employment policy is being carried
out;

(2) Submit reports as may be required by the Government; and

(3) Keep records that shall at least include for each employee the name, address, telephone number, construction
trade, union affiliation (if any), employee identification number, social security number, race, sex, status (e.g.,
mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed. Records shall be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, separate
records are not required to be maintained.

Nothing contained herein shall be construed as a limitation upon the application of other laws that establish different
standards of compliance or upon the requirements for the hiring of local or other area residents (e.g., those under the
Public Works Employment Act of 1977 and the Community Development Block Grant Program).

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.222-30 DAVIS-BACON ACT--PRICE ADJUSTMENT (NONE OR SEPARATELY SPECIFIED METHOD)
(DEC 2001)

(a) The wage determination issued under the Davis-Bacon Act by the Administrator, Wage and Hour Division,
Employment Standards Administration, U.S. Department of Labor, that is effective for an option to extend the term
of the contract, will apply to that option period.

(b) The Contracting Officer will make no adjustment in contract price, other than provided for elsewhere in this
contract, to cover any increases or decreases in wages and benefits as a result of-- (1) Incorporation of the
Department of Labor's wage determination applicable at the exercise of the option to extend the term of the contract;
(2) Incorporation of a wage determination otherwise applied to the contract by operation of law; or

(3) An increase in wages and benefits resulting from any other requirement applicable to workers subject to the
Davis-Bacon Act.

(End of clause)

52.222-37 EMPLOYMENT REPORTS ON VETERANS (SEP 2010)
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(a) Definitions. As used in this clause, ~~Armed Forces service medal veteran," “disabled veteran," “other protected
veteran," and ““recently separated veteran," have the meanings given in the Equal Opportunity for Veterans clause
52.222-35.

(b) Unless the Contractor is a State or local government agency, the Contractor shall report at least annually, as
required by the Secretary of Labor, on--

(1) The total number of employees in the contractor's workforce, by job category and hiring location, who are
disabled veterans, other protected veterans, Armed Forces service medal veterans, and recently separated veterans.

(2) The total number of new employees hired during the period covered by the report, and of the total, the number
of disabled veterans, other protected veterans, Armed Forces service medal veterans, and recently separated
veterans; and

(3) The maximum number and minimum number of employees of the Contractor or subcontractor at each hiring
location during the period covered by the report.

(c) The Contractor shall report the above items by completing the Form VETS-100A entitled *"Federal Contractor
Veterans' Employment Report (VETS-100A Report)."

(d) The Contractor shall submit VETS-100A Reports no later than September 30 of each year.

(e) The employment activity report required by paragraphs (b)(2) and (b)(3) of this clause shall reflect total new
hires, and maximum and minimum number of employees, during the most recent 12-month period preceding the
ending date selected for the report. Contractors may select an ending date--

(1) As of the end of any pay period between July 1 and August 31 of the year the report is due; or

(2) As of December 31, if the Contractor has prior written approval from the Equal Employment Opportunity
Commission to do so for purposes of submitting the Employer Information Report EEO-1 (Standard Form 100).

(f) The number of veterans reported must be based on data known to the contractor when completing the VETS-
100A. The contractor's knowledge of veterans status may be obtained in a variety of ways, including an invitation to
applicants to self-identify (in accordance with 41 CFR 60-300.42), voluntary self-disclosure by employees, or actual
knowledge of veteran status by the contractor. This paragraph does not relieve an employer of liability for
discrimination under 38 U.S.C. 4212.

(g) The Contractor shall insert the terms of this clause in subcontracts of $100,000 or more unless exempted by
rules, regulations, or orders of the Secretary of Labor.

(End of clause)
52.222-40 Notification of Employee Rights Under the National Labor Relations Act (DEC 2010)

(a) During the term of this contract, the Contractor shall post an employee notice, of such size and in such form, and
containing such content as prescribed by the Secretary of Labor, in conspicuous places in and about its plants and
offices where employees covered by the National Labor Relations Act engage in activities relating to

the performance of the contract, including all places where notices to employees are customarily posted both
physically and electronically, in the languages employees speak, in accordance with

29 CFR 471.2(d) and ().

(1) Physical posting of the employee notice shall be in conspicuous places in and about the Contractor's plants and
offices so that the notice is prominent and readily seen by employees who are covered by the National Labor
Relations Act and engage in activities related to the performance of the contract.
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(2) If the Contractor customarily posts notices to employees electronically, then the Contractor shall also post the
required notice electronically by displaying prominently, on any Web site that is maintained by the Contractor and
is customarily used for notices to employees about terms and conditions of employment, a link to the Department of
Labor's Web site that contains the full text of the poster. The link to the Department's Web site, as referenced in
(b)(3) of this section, must read, ~~Important Notice about Employee Rights to Organize and Bargain Collectively
with Their Employers."

(b) This required employee notice, printed by the Department of Labor, may be--

(1) Obtained from the Division of Interpretations and Standards, Office of Labor-Management Standards, U.S.
Department of Labor, 200 Constitution Avenue, NW., Room N-5609, Washington, DC 20210, (202) 693-0123, or
from any field office of the Office of Labor-Management Standards or Office of Federal Contract Compliance
Programs;

(2) Provided by the Federal contracting agency if requested;

(3) Downloaded from the Office of Labor-Management Standards Web site at
http://www.dol.gov/olms/regs/compliance/EO13496.htm; or

(4) Reproduced and used as exact duplicate copies of the Department of Labor's official poster.

(c) The required text of the employee notice referred to in this clause is located at Appendix A, Subpart A, 29 CFR
Part 471.

(d) The Contractor shall comply with all provisions of the employee notice and related rules, regulations, and orders
of the Secretary of Labor.

(e) In the event that the Contractor does not comply with the requirements set forth in paragraphs (a) through (d) of
this clause, this contract may be terminated or suspended in whole or in part, and the Contractor may be suspended
or debarred in accordance with 29 CFR 471.14 and subpart 9.4. Such other sanctions or remedies may be imposed
as are provided by 29 CFR part 471, which implements Executive Order 13496 or as otherwise provided by law.

(f) Subcontracts. (1) The Contractor shall include the substance of this clause, including this paragraph (f), in every
subcontract that exceeds $10,000 and will be performed wholly or partially in the United States, unless exempted by
the rules, regulations, or orders of the Secretary of Labor issued pursuant to section 3 of Executive Order 13496 of
January 30, 2009, so that such provisions will be binding upon each subcontractor.

(2) The Contractor shall not procure supplies or services in a way designed to avoid the applicability of Executive
Order 13496 or this clause.

(3) The Contractor shall take such action with respect to any such subcontract as may be directed by the Secretary of
Labor as a means of enforcing such provisions, including the imposition of sanctions for noncompliance.

(4) However, if the Contractor becomes involved in litigation with a subcontractor, or is threatened with such
involvement, as a result of such direction, the Contractor may request the United States, through the Secretary of
Labor, to enter into such litigation to protect the interests of the United States.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.222-50 COMBATING TRAFFICKING IN PERSONS (FEB 2009)
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(a) Definitions. As used in this clause--
Coercion means--
(1) Threats of serious harm to or physical restraint against any person;

(2) Any scheme, plan, or pattern intended to cause a person to believe that failure to perform an act would result in
serious harm to or physical restraint against any person; or

(3) The abuse or threatened abuse of the legal process.

Commercial sex act means any sex act on account of which anything of value is given to or received by any person.
Debt bondage means the status or condition of a debtor arising from a pledge by the debtor of his or her personal
services or of those of a person under his or her control as a security for debt, if the value of those services as
reasonably assessed is not applied toward the liquidation of the debt or the length and nature of those services are

not respectively limited and defined.

Employee means an employee of the Contractor directly engaged in the performance of work under the contract
who has other than a minimal impact or involvement in contract performance.

Forced Labor means knowingly providing or obtaining the labor or services of a person--
(1) By threats of serious harm to, or physical restraint against, that person or another person;

(2) By means of any scheme, plan, or pattern intended to cause the person to believe that, if the person did not
perform such labor or services, that person or another person would suffer serious harm or physical restraint; or

(3) By means of the abuse or threatened abuse of law or the legal process.
Involuntary servitude includes a condition of servitude induced by means of--

(1) Any scheme, plan, or pattern intended to cause a person to believe that, if the person did not enter into or
continue in such conditions, that person or another person would suffer serious harm or physical restraint; or

(2) The abuse or threatened abuse of the legal process.
Severe forms of trafficking in persons means--

(1) Sex trafficking in which a commercial sex act is induced by force, fraud, or coercion, or in which the person
induced to perform such act has not attained 18 years of age; or

(2) The recruitment, harboring, transportation, provision, or obtaining of a person for labor or services, through the
use of force, fraud, or coercion for the purpose of subjection to involuntary servitude, peonage, debt bondage, or
slavery.

Sex trafficking means the recruitment, harboring, transportation, provision, or obtaining of a person for the purpose
of a commercial sex act.

(b) Policy. The United States Government has adopted a zero tolerance policy regarding trafficking in persons.
Contractors and contractor employees shall not--

(1) Engage in severe forms of trafficking in persons during the period of performance of the contract;
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(2) Procure commercial sex acts during the period of performance of the contract; or
(3) Use forced labor in the performance of the contract.
(c) Contractor requirements. The Contractor shall--
(1) Notify its employees of--
(i) The United States Government's zero tolerance policy described in paragraph (b) of this clause; and

(i) The actions that will be taken against employees for violations of this policy. Such actions may include, but are
not limited to, removal from the contract, reduction in benefits, or termination of employment; and

(2) Take appropriate action, up to and including termination, against employees or subcontractors that violate the
policy in paragraph (b) of this clause.

(d) Notification. The Contractor shall inform the Contracting Officer immediately of--

(1) Any information it receives from any source (including host country law enforcement) that alleges a Contractor
employee, subcontractor, or subcontractor employee has engaged in conduct that violates this policy; and

(2) Any actions taken against Contractor employees, subcontractors, or subcontractor employees pursuant to this
clause.

(e) Remedies. In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraphs (c), (d), or (f) of this clause may result in --

(1) Requiring the Contractor to remove a Contractor employee or employees from the performance of the contract;
(2) Requiring the Contractor to terminate a subcontract;
(3) Suspension of contract payments;

(4) Loss of award fee, consistent with the award fee plan, for the performance period in which the Government
determined Contractor non-compliance;

(5) Termination of the contract for default or cause, in accordance with the termination clause of this contract; or
(6) Suspension or debarment.

(f) Subcontracts. The Contractor shall include the substance of this clause, including this paragraph (f), in all
subcontracts.

(9) Mitigating Factor. The Contracting Officer may consider whether the Contractor had a Trafficking in Persons
awareness program at the time of the violation as a mitigating factor when determining remedies. Additional
information about Trafficking in Persons and examples of awareness programs can be found at the website for the
Department of State's Office to Monitor and Combat Trafficking in Persons at http://www.state.gov/g/tip.

(End of clause)

52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER SERVICE AND
CONSTRUCTION CONTRACTS (MAY 2012)
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(@) In the performance of this contract, the contractor shall make maximum use of biobased products that are United
States Department of Agriculture (USDA)-designated items unless--

(1) The product cannot be acquired--

(i) Competitively within a time frame providing for compliance with the contract performance schedule;

(i) Meeting contract performance requirements; or

(iii) At a reasonable price.

(2) The product is to be used in an application covered by a USDA categorical exemption (see 7 CFR 3201.3(e)).
For example, all USDA-designated items are exempt from the preferred procurement

requirement for the following:

(i) Spacecraft system and launch support equipment.

(i) Military equipment, i.e., a product or system designed or procured for combat or combat-related missions.

(b) Information about this requirement and these products is available at http://www.usda.gov/biopreferred.

(c) In the performance of this contract, the Contractor shall--

(1) Report to the environmental point of contact identified in paragraph (d) of this clause, with a copy to the
Contracting Officer, on the product types and dollar value of any USDA-designated biobased products purchased by
the Contractor during the previous Government fiscal year, between October 1 and September 30;

(2) Submit this report no later than--

(i) October 31 of each year during contract performance; and

(ii) At the end of contract performance; and

(3) Contact the environmental point of contract to obtain the preferred submittal format, if that format is not
specified in this contract.

(d) The environmental point of contact for this contract is: ---------------- [Contracting Officer shall insert full name,
phone number, and email address. In addition, the Contracting Officer may include the agency Web site for
reporting.]

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL SAFETY DATA (JAN 1997)

(a) "Hazardous material", as used in this clause, includes any material defined as hazardous under the latest version
of Federal Standard No. 313 (including revisions adopted during the term of the contract).

(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be delivered under this
contract. The hazardous material shall be properly identified and include any applicable identification number, such
as National Stock Number or Special Item Number. This information shall also be included on the Material Safety
Data Sheet submitted under this contract.
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Material Identification No.

(If none,
insert "None")

(c) This list must be updated during performance of the contract whenever the Contractor determines that any other
material to be delivered under this contract is hazardous.

(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a Material Safety
Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest version of Federal Standard No. 313,
for all hazardous material identified in paragraph (b) of this clause. Data shall be submitted in accordance with
Federal Standard No. 313, whether or not the apparently successful offeror is the actual manufacturer of these items.
Failure to submit the Material Safety Data Sheet prior to award may result in the apparently successful offeror being
considered nonresponsible and ineligible for award.

(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal Standard No. 313,
which renders incomplete or inaccurate the data submitted under paragraph (d) of this clause, the Contractor shall
promptly notify the Contracting Officer and resubmit the data.

(f) Neither the requirements of this clause nor any act or failure to act by the Government shall relieve the
Contractor of any responsibility or liability for the safety of Government, Contractor, or subcontractor personnel or

property.

(9) Nothing contained in this clause shall relieve the Contractor from complying with applicable Federal, State, and
local laws, codes, ordinances, and regulations (including the obtaining of licenses and permits) in connection with
hazardous material.

(h) The Government's rights in data furnished under this contract with respect to hazardous material are as follows:

(1) To use, duplicate and disclose any data to which this clause is applicable. The purposes of this right are to--

(i) Apprise personnel of the hazards to which they may be exposed in using, handling, packaging, transporting, or
disposing of hazardous materials;

(ii) Obtain medical treatment for those affected by the material; and
(i) Have others use, duplicate, and disclose the data for the Government for these purposes.

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with subparagraph (h)(1) of this
clause, in precedence over any other clause of this contract providing for rights in data.

(3) The Government is not precluded from using similar or identical data acquired from other sources.
(End of clause)

52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (MAY 2011)
(a) Definitions. As used in this clause--

“Toxic chemical means a chemical or chemical category listed in 40 CFR 372.65.”



W912P9-12-C-0425
Page 60 of 125
(b) Federal facilities are required to comply with the provisions of the Emergency Planning and Community Right-
to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001-11050), and the Pollution Prevention Act of 1990 (PPA) (42
U.S.C. 13101-13109).
(c) The Contractor shall provide all information needed by the Federal facility to comply with the following:

(1) The emergency planning reporting requirements of section 302 of EPCRA.

(2) The emergency notice requirements of section 304 of EPCRA.
(3) The list of Material Safety Data Sheets, required by section 311 of EPCRA.

(4) The emergency and hazardous chemical inventory forms of section 312 of EPCRA.

(5) The toxic chemical release inventory of section 313 of EPCRA, which includes the reduction and recycling
information required by section 6607 of PPA.

(6) The toxic chemical and hazardous substance release and use reduction goals of section 2(e) of Executive Order
13423 and of Executive Order 13514.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT
52.223-6 DRUG-FREE WORKPLACE (MAY 2001)
(a) Definitions. As used in this clause --

"Controlled substance™ means a controlled substance in schedules | through V of section 202 of the Controlled
Substances Act (21 U.S.C. 812) and as further defined in regulation at 21 CFR 1308.11 - 1308.15.

"Conviction" means a finding of guilt (including a plea of nolo contendere) or imposition of sentence, or both, by
any judicial body charged with the responsibility to deter- mine violations of the Federal or State criminal drug
statutes.

"Criminal drug statute" means a Federal or non-Federal criminal statute involving the manufacture, distribution,
dispensing, possession, or use of any controlled substance.

"Drug-free workplace" means the site(s) for the performance of work done by the Contractor in connection with a
specific contract at which employees of the Contractor are prohibited from engaging in the unlawful manufacture,
distribution, dispensing, possession, or use of a controlled substance.

"Employee" means an employee of a Contractor directly engaged in the performance of work under a Government
contract. "Directly engaged™ is defined to include all direct cost employees and any other Contractor employee who
has other than a minimal impact or involvement in contract performance.

"Individual™ means an offeror/contractor that has no more than one employee including the offeror/contractor.

(b) The Contractor, if other than an individual, shall-- within 30 days after award (unless a longer period is agreed to
in writing for contracts of 30 days or more performance duration), or as soon as possible for contracts of less than
30 days performance duration--

(1) Publish a statement notifying its employees that the unlawful manufacture, distribution, dispensing, possession,
or use of a controlled substance is prohibited in the Contractor's workplace and specifying the actions that will be
taken against employees for violations of such prohibition;
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(2) Establish an ongoing drug-free awareness program to inform such employees about--

(i) The dangers of drug abuse in the workplace;

(if) The Contractor's policy of maintaining a drug-free workplace;

(iii) Any available drug counseling, rehabilitation, and employee assistance programs; and

(iv) The penalties that may be imposed upon employees for drug abuse violations occurring in the workplace;

(3) Provide all employees engaged in performance of the contract with a copy of the statement required by
subparagraph (b)(1) of this clause;

(4) Notify such employees in writing in the statement required by subparagraph (b)(1) of this clause that, as a
condition of continued employment on this contract, the employee will--

(i) Abide by the terms of the statement; and

(i) Notify the employer in writing of the employee's conviction under a criminal drug statute for a violation
occurring in the workplace no later than 5 days after such conviction.

(5) Notify the Contracting Officer in writing within 10 days after receiving notice under subdivision (b)(4)(ii) of
this clause, from an employee or otherwise receiving actual notice of such conviction. The notice shall include the
position title of the employee;

(6) Within 30 days after receiving notice under subdivision (b)(4)(ii) of this clause of a conviction, take one of the
following actions with respect to any employee who is convicted of a drug abuse violation occurring in the
workplace:

(i) Taking appropriate personnel action against such employee, up to and including termination; or

(i) Require such employee to satisfactorily participate in a drug abuse assistance or rehabilitation program approved
for such purposes by a Federal, State, or local health, law enforcement, or other appropriate agency; and

(7) Make a good faith effort to maintain a drug-free workplace through implementation of subparagraphs (b)(1)
though (b)(6) of this clause.

(c) The Contractor, if an individual, agrees by award of the contract or acceptance of a purchase order, not to
engage in the unlawful manufacture, distribution, dispensing, possession, or use of a controlled substance while
performing this contract.

(d) In addition to other remedies available to the Government, the Contractor's failure to comply with the
requirements of paragraph (b) or (c) of this clause may, pursuant to FAR 23.506, render the Contractor subject to
suspension of contract payments, termination of the contract for default, and suspension or debarment.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS IN SERVICE AND
CONSTRUCTION CONTRACTS (MAY 2008)
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(@) In the performance of this contract, the Contractor shall make maximum use of products containing recovered
materials that are EPA-designated items unless the product cannot be acquired—

(1) Competitively within a timeframe providing for compliance with the contract performance schedule;
(2) Meeting contract performance requirements; or
(3) At a reasonable price.

(b) Information about this requirement is available at EPA's Comprehensive Procurement Guidelines web site,
http://www.epa.gov/cpg/. The list of EPA-designated items is available at http://www.epa.gov/cpg/products.htm.

(End of clause)

52.223-18 ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT MESSAGING WHILE DRIVING
(AUG 2011)

(a) Definitions. As used in this clause--
Driving—

(1) Means operating a motor vehicle on an active roadway with the motor running, including while temporarily
stationary because of traffic, a traffic light, stop sign, or otherwise.

(2) Does not include operating a motor vehicle with or without the motor running when one has pulled over to the
side of, or off, an active roadway and has halted in a location where one can safely remain stationary.

Text messaging means reading from or entering data into any handheld or other electronic device, including for the
purpose of short message service texting, e-mailing, instant messaging, obtaining navigational information, or
engaging in any other form of electronic data retrieval or electronic data communication. The term does not include
glancing at or listening to a navigational device that is secured in a commercially designed holder affixed to the
vehicle, provided that the destination and route are programmed into the device either before driving or while
stopped in a location off the roadway where it is safe and legal to park.

(b) This clause implements Executive Order 13513, Federal Leadership on Reducing Text Messaging while
Driving, dated October 1, 2009.

(c) The Contractor is encouraged to--
(1) Adopt and enforce policies that ban text messaging while driving--
(i) Company-owned or -rented vehicles or Government-owned vehicles; or

(ii) Privately-owned vehicles when on official Government business or when performing any work for or on behalf
of the Government.

(2) Conduct initiatives in a manner commensurate with the size of the business, such as--

(i) Establishment of new rules and programs or re-evaluation of existing programs to prohibit text messaging while
driving; and

(i) Education, awareness, and other outreach to employees about the safety risks associated with texting while
driving.
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(d) Subcontracts. The Contractor shall insert the substance of this clause, including this paragraph (d), in all
subcontracts that exceed the micro-purchase threshold.

(End of clause)

52.225-5 TRADE AGREEMENTS (MAY 2012)

(a) Definitions. As used in this clause.

“Caribbean Basin country end product”

(1) Means an article that—

(i)(A) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or

(B) In the case of an article that consists in whole or in part of materials from another country, has been
substantially transformed in a Caribbean Basin country into a new and different article of commerce with a name,
character, or use distinct from that of the article or articles from which it was transformed; and

(ii) Is not excluded from duty-free treatment for Caribbean countries under 19 U.S.C. 2703(b).

(A) For this reason, the following articles are not Caribbean Basin country end products:

(1) Tuna, prepared or preserved in any manner in airtight containers;

(2) Petroleum, or any product derived from petroleum;

(3) Watches and watch parts (including cases, bracelets, and straps) of whatever type including, but not limited to,
mechanical, quartz digital, or quartz analog, if such watches or watch parts contain any material that is the product
of any country to which the Harmonized Tariff Schedule of the United States (HTSUS) column 2 rates of duty
apply (i.e., Afghanistan, Cuba, Laos, North Korea, and Vietnam); and

(4) Certain of the following: textiles and apparel articles; footwear, handbags, luggage, flat goods, work gloves, and
leather wearing apparel; or handloomed, handmade, and folklore articles;

(B) Access to the HTSUS to determine duty-free status of articles of these types is available at
http://www.usitc.gov/tata/hts/. In particular, see the following:

(1) General Note 3(c), Products Eligible for Special Tariff treatment.

(2) General Note 17, Products of Countries Designated as Beneficiary Countries under the United States—
Caribbean Basin Trade Partnership Act of 2000.

(3) Section XXII, Chapter 98, Subchapter Il Articles Exported and Returned, Advanced or Improved Abroad, U.S.
Note 7(b).

(4) Section XXII, Chapter 98, Subchapter XX Goods Eligible for Special Tariff Benefits under the United States—
Caribbean Basin Trade Partnership Act; and

(2) Refers to a product offered for purchase under a supply contract, but for purposes of calculating the value of the
acquisition, includes services (except transportation services) incidental to the article, provided that the value of
those incidental services does not exceed that of the article itself.

Designated country means any of the following countries:
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(1) A World Trade Organization Government Procurement Agreement country (Armenia, Aruba, Austria, Belgium,
Bulgaria, Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong,
Hungary, Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg,
Malta, Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden,
Switzerland, Taiwan (known in the World Trade Organization as ““the Separate Customs Territory of Taiwan,
Penghu, Kinmen and Matsu (Chinese Taipei))", or United Kingdom);

(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Colombia, Costa Rica, Dominican
Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, Morocco, Nicaragua, Oman, Peru, or
Singapore);

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi,
Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor,
Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia,
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and
Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or
Zambia); or

(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, Bonaire, British Virgin
Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St.
Vincent and the Grenadines, Sint Eustatius, Sint Maarten, or Trinidad and Tobago).

Designated country end product means a WTO GPA country end product, an FTA country end product, a least
developed country end product, or a Caribbean Basin country end product.

“End product” means those articles, materials, and supplies to be acquired under the contract for public use.
Least developed country end product means an article that--
(1) 1s wholly the growth, product, or manufacture of a least developed country; or

(2) In the case of an article that consists in whole or in part of materials from another country, has been substantially
transformed in a least developed country into a new and different article of commerce with a name, character, or use
distinct from that of the article or articles from which it was transformed. The term refers to a product offered for
purchase under a supply contract, but for purposes of calculating the value of the end product, includes services
(except transportation services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

“United States” means the 50 States, the District of Columbia, and outlying areas.

“U.S.-made end product” means an article that is mined, produced, or manufactured in the United States or that is
substantially transformed in the United States into a new and different article of commerce with a name, character,
or use distinct from that of the article or articles from which it was transformed.

WTO GPA country end product means an article that--

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or

(2) In the case of an article that consists in whole or in part of materials from another country, has been substantially
transformed in a WTO GPA country into a new and different article of commerce with a name, character, or use

distinct from that of the article or articles from which it was transformed. The term refers to a product offered for
purchase under a supply contract, but for purposes of calculating the value of the end product includes services,
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(except transportation services) incidental to the article, provided that the value of those incidental services does not
exceed that of the article itself.

(b) Delivery of end products. The Contracting Officer has determined that the WTO GPA and FTAs apply to this
acquisition. Unless otherwise specified, these trade agreements apply to all items in the Schedule. The Contractor
shall deliver under this contract only U.S.-made or designated country end products except to the extent that, in its
offer, it specified delivery of other end products in the provision entitled ““Trade Agreements Certificate."

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.225-9 BUY AMERICAN ACT—CONSTRUCTION MATERIALS (SEP 2010)
(a) Definitions. As used in this clause--

Commercially available off-the-shelf (COTS) item—

(1) Means any item of supply (including construction material) that is--

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);
(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form
in which it is sold in the commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), such as
agricultural products and petroleum products.

Component means an article, material, or supply incorporated directly into a construction material.

Construction material means an article, material, or supply brought to the construction site by the Contractor or a
subcontractor for incorporation into the building or work. The term also includes an item brought to the site
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or
work and that are produced as complete systems, are evaluated as a single and distinct construction material
regardless of when or how the individual parts or components of those systems are delivered to the construction site.
Materials purchased directly by the Government are supplies, not construction material.

Cost of components means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any
applicable duty (whether or not a duty-free entry certificate is issued); or

(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component,
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but
excluding profit. Cost of components does not include any costs associated with the

manufacture of the construction material.

Domestic construction material means--



W912P9-12-C-0425

Page 66 of 125

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if--

(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost
of all its components. Components of foreign origin of the same class or kind for which nonavailability
determinations have been made are treated as domestic; or

(i) The construction material is a COTS item.

Foreign construction material means a construction material other than a domestic construction material.

United States means the 50 States, the District of Columbia, and outlying areas.

(b) Domestic preference.

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference for domestic
construction material. In accordance with 41 U.S.C. 431, the component test of the Buy American Act is waived for
construction material that is a COTS item (See FAR 12.505(a)(2)). The Contractor shall use only domestic

construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause.

(2) This requirement does not apply to information technology that is a commercial item or to the construction
materials or components listed by the Government as follows:

(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause
if the Government determines that

(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material
exceeds the cost of foreign material by more than 6 percent;

(i) The application of the restriction of the Buy American Act to a particular construction material would be
impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and
reasonably available commercial quantities of a satisfactory quality.

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information
for Government evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;
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(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with
paragraph (b)(3) of this clause.

(i) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price
comparison table in the format in paragraph (d) of this clause.

(iii) The price of construction material shall include all delivery costs to the construction site and any applicable
duty (whether or not a duty-free certificate may be issued).

(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor
could not reasonably foresee the need for such determination and could not have requested the determination before
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make
a determination.

(2) If the Government determines after contract award that an exception to the Buy American Act applies and the
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the
contract to allow use of the foreign construction material. However, when the basis for the exception is the
unreasonable price of a domestic construction material, adequate consideration is not less than the differential
established in paragraph (b)(3)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign
construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the
Contractor shall include the following information and any applicable supporting data based on the survey of
suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) \1\

Item 1
Foreign construction material.... ......ccocooviiiis v e
Domestic construction material... ......c.cccceciiiviies e e
Item 2
Foreign construction material.... ......ccccooiiiiis i
Domestic construction Material... ......c.cccccciiviiirs veeiiiiee e e

Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry
certificate is issued).

List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach
summary.

Include other applicable supporting information.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)

(a) Except as authorized by the Office of Foreign Assets Control (OFAC) in the Department of the Treasury, the
Contractor shall not acquire, for use in the performance of this contract, any supplies or services if any
proclamation, Executive order, or statute administered by OFAC, or if OFAC's implementing regulations at 31 CFR
chapter V, would prohibit such a transaction by a person subject to the jurisdiction of the United States.
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(b) Except as authorized by OFAC, most transactions involving Cuba, Iran, and Sudan are prohibited, as are most
imports from Burma or North Korea, into the United States or its outlying areas. Lists of entities and individuals
subject to economic sanctions are included in OFAC's List of Specially Designated Nationals and Blocked Persons
at TerListl.html. More information about these restrictions, as well as updates, is available in the OFAC's
regulations at 31 CFR chapter V and/or on OFAC's Web site at http://www.treas.gov/offices/enforcement/ofac/.

(c) The Contractor shall insert this clause, including this paragraph (c), in all subcontracts.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT

52.227-1 AUTHORIZATION AND CONSENT (DEC 2007)

(a) The Government authorizes and consents to all use and manufacture, in performing this contract or any
subcontract at any tier, of any invention described in and covered by a United States patent--

(1) Embodied in the structure or composition of any article the delivery of which is accepted by the Government
under this contract; or

(2) Used in machinery, tools, or methods whose use necessarily results from compliance by the Contractor or a
subcontractor with (i) specifications or written provisions forming a part of this contract or (ii) specific written
instructions given by the Contracting Officer directing the manner of performance. The entire liability to the
Government for infringement of a United States patent shall be determined solely by the provisions of the indemnity
clause, if any, included in this contract or any subcontract hereunder (including any lower-tier subcontract), and the
Government assumes liability for all other infringement to the extent of the authorization and consent hereinabove
granted.

(b) The Contractor shall include the substance of this clause, including this paragraph (b), in allsubcontracts that are
expected to exceed the simplified acquisition threshold. However, omission of this clause from any subcontract,
including those at or below the simplified acquisition threshold, does not affect this athorization and consent.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT

52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT INFRINGEMENT (DEC
2007)

(a) The Contractor shall report to the Contracting Officer, promptly and in reasonable written detail, each notice or
claim of patent or copyright infringement based on the performance of this contract of which the Contractor has
knowledge.

(b) In the event of any claim or suit against the Government on account of any alleged patent or copyright
infringement arising out of the performance of this contract or out of the use of any supplies furnished or work or
services performed under this contract, the Contractor shall furnish to the Government, when requested by the
Contracting Officer, all evidence and information in the Contractor's possession pertaining to such claim or suit.
Such evidence and information shall be furnished at the expense of the Government except where the Contractor
has agreed to indemnify the Government.

(c) The Contractor shall include the substance of this clause, including this paragraph (c), in all subcontracts that are
expected to exceed the simplified acquisition threshold.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
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52.227-4 PATENT INDEMNITY--CONSTRUCTION CONTRACTS (DEC 2007)

Except as otherwise provided, the Contractor shall indemnify the Government and its officers, agents, and
employees against liability, including costs and expenses, for infringement of any United States patent (except a
patent issued upon an application that is now or may hereafter be withheld from issue pursuant to a Secrecy Order
under 35 U.S.C. 181) arising out of performing this contract or out of the use or disposal by or for the account of the
Government of supplies furnished or work performed under this contract.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

The Contractor shall promptly furnish additional security required to protect the Government and persons supplying
labor or materials under this contract if--

(a) Any surety upon any bond, or issuing financial institution for other security, furnished with this contract
becomes unacceptable to the Government.

(b) Any surety fails to furnish reports on its financial condition as required by the Government;

(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the opinion of the
Contracting Officer; or

(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period of required
security. If the Contractor does not furnish an acceptable extension or replacement ILC, or other acceptable
substitute, at least 30 days before an ILC's scheduled expiration, the Contracting officer has the right to immediately
draw on the ILC.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT
52.228-5 INSURANCE--WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

(a) The Contractor shall, at its own expense, provide and maintain during the entire performance of this contract, at
least the kinds and minimum amounts of insurance required in the Schedule or elsewhere in the contract.

(b) Before commencing work under this contract, the Contractor shall notify the Contracting Officer in writing that
the required insurance has been obtained. The policies evidencing required insurance shall contain an endorsement
to the effect that any cancellation or any material change adversely affecting the Government's interest shall not be
effective (1) for such period as the laws of the State in which this contract is to be performed prescribe, or (2) until
30 days after the insurer or the Contractor gives written notice to the Contracting Officer, whichever period is
longer.

(c) The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this
contract that require work on a Government installation and shall require subcontractors to provide and maintain the
insurance required in the Schedule or elsewhere in the contract. The Contractor shall maintain a copy of all
subcontractors' proofs of required insurance, and shall make copies available to the Contracting Officer upon
request.

(End of clause)
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52.228-11 PLEDGES OF ASSETS (JAN 2012)

(a) Offerors shall obtain from each person acting as an individual surety on a bid guarantee, a performance bond, or
a payment bond--

(1) Pledge of assets; and
(2) Standard Form 28, Affidavit of Individual Surety.
(b) Pledges of assets from each person acting as an individual surety shall be in the form of--

(1) Evidence of an escrow account containing cash, certificates of deposit, commercial or Government securities, or
other assets described in FAR 28.203-2 (except see 28.203-2(b)(2) with respect to Government securities held in
book entry form); and/or

(2) A recorded lien on real estate. The offeror will be required to provide--

(i) A mortgagee title insurance policy, in an insurance amount equal to the amount of the lien, or other evidence of
title that is consistent with the requirements of Section 2 of the United States Department of Justice Title Standards
at http://www.justice.gov/enrd/ENRD_Assets/Title_Standards 2001.pdf. This title evidence must show fee simple
title vested in the surety along with any concurrent owners; whether any real estate taxes are due and payable; and
any recorded encumbrances against the property, including the lien filed in favor of the Government as required by
FAR 28.203-3(d);

(ii) Evidence of the amount due under any encumbrance shown in the evidence of title;

(iii) A copy of the current real estate tax assessment of the property or a current appraisal dated no earlier than 6
months prior to the date of the bond, prepared by a professional appraiser who certifies that the appraisal has been
conducted in accordance with the generally accepted appraisal standards as reflected in the Uniform Standards of
Professional Appraisal Practice, as promulgated by the Appraisal Foundation.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS. (OCT 1995)

In accordance with Section 806(a)(3) of Pub. L. 102-190, as amended by Sections 2091 and 8105 of Pub. L. 103-
355, upon the request of a prospective subcontractor or supplier offering to furnish labor or material for the
performance of this contract for which a payment bond has been furnished to the Government pursuant to the Miller
Act, the Contractor shall promptly provide a copy of such payment bond to the requester.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a federally insured
financial institution to pay all or part of a stated amount of money, until the expiration date of the letter, upon
presentation by the Government (the beneficiary) of a written demand therefor. Neither the financial institution nor
the offeror/Contractor can revoke or condition the letter of credit.
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(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds such as performance
and payment bonds, the letter of credit and letter of confirmation formats in paragraphs (e) and (f) of this clause
shall be used.

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than a written demand
and the ILC (including confirming letter, if any), shall be issued/confirmed by an acceptable federally insured
financial institution as provided in paragraph (d) of this clause, and--

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the bid acceptance
period;

(2) If used as an alternative to corporate or individual sureties as security for a performance or payment bond, the
offeror/Contractor may submit an ILC with an initial expiration date estimated to cover the entire period for which
financial security is required or may submit an ILC with an initial expiration date that is a minimum period of one
year from the date of issuance. The ILC shall provide that, unless the issuer provides the beneficiary written notice
of non-renewal at least 60 days in advance of the current expiration date, the ILC is automatically extended without
amendment for one year from the expiration date, or any future expiration date, until the period of required
coverage is completed and the Contracting Officer provides the financial institution with a written statement
waiving the right to payment. The period of required coverage shall be:

(i) For contracts subject to the Miller Act, the later of--
(A) One year following the expected date of final payment;
(B) For performance bonds only, until completion of any warranty period; or

(C) For payment bonds only, until resolution of all claims filed against the payment bond during the one-year period
following final payment.

(ii) For contracts not subject to the Miller Act, the later of--

(A) 90 days following final payment; or

(B) For performance bonds only, until completion of any warranty period.

(d) Only federally insured financial institutions rated investment grade or higher shall issue or confirm the ILC. The
offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the financial institution has the
required rating(s) as of the date of issuance of the ILC. Unless the financial institution issuing the ILC had letter of
credit business of less than $25 million in the past year, ILCs over $5 million must be confirmed by another

acceptable financial institution that had letter of credit business of less than $25 million in the past year.

(e) The following format shall be used by the issuing financial institution to create an ILC:

[Issuing Financial Institution's Letterhead or Name and Address]
Issue Date
IRREVOCABLE LETTER OF CREDIT NO.

Account party's name

Account party's address
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For Solicitation No. (for reference only)

TO: [U.S. Government agency]
[U.S. Government agency's address]

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or more drawings up
to United States $ . This Letter of Credit is payable at [issuing financial institution's and, if any, confirming
financial institution's] office at [issuing financial institution's address and, if any, confirming financial institution's
address] and expires with our close of business on , or any automatically extended expiration date.

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if any, the
confirming financial institution, for all or any part of this credit if presented with this Letter of Credit and
confirmation, if any, at the office specified in paragraph 1 of this Letter of Credit on or before the expiration date or
any automatically extended expiration date.

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this Letter of Credit that it is deemed to be automatically extended without amendment for one year
from the expiration date hereof, or any future expiration date, unless at least 60 days prior to any expiration date, we
notify you or the transferee by registered mail, or other receipted means of delivery, that we elect not to consider
this Letter of Credit renewed for any such additional period. At the time we notify you, we also agree to notify the
account party (and confirming financial institution, if any) by the same means of delivery.

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected without charge to
either the beneficiary or the transferee/assignee of proceeds. Such transfer or assignment shall be only at the written
direction of the Government (the beneficiary) in a form satisfactory to the issuing financial institution and the
confirming financial institution, if any.

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution, if any, otherwise state of issuing
financial institution].

6. If this credit expires during an interruption of business of this financial institution as described in Article 17 of
the UCP, the financial institution specifically agrees to effect payment if this credit is drawn against within 30 days
after the resumption of our business.

Sincerely,

[Issuing financial institution]

(f) The following format shall be used by the financial institution to confirm an ILC:

[Confirming Financial Institution's Letterhead or Name and Address]

(Date)

Our Letter of Credit Advice Number

Beneficiary: [U.S. Government agency]
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Issuing Financial Institution:

Issuing Financial Institution's LC No.:

Gentlemen:

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached, issued by

[name of issuing financial institution] for drawings of up to United States dollars /US. $ and
expiring with our close of business on [the expiration date], or any automatically extended
expiration date.

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office located at

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of Credit and this
Confirmation at our offices as specified herein.

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are renumbered.] It is a
condition of this confirmation that it be deemed automatically extended without amendment for one year from the
expiration date hereof, or any automatically extended expiration date, unless:

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or the transferee and
the issuing financial institution, by registered mail or other receipted means of delivery, that we elect not to consider
this confirmation extended for any such additional period; or

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, the account party,
and ourselves, of its election not to extend the expiration date of the Letter of Credit.

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary Credits, 1993
Revision, International Chamber of Commerce Publication No. 500, and to the extent not inconsistent therewith, to
the laws of [state of confirming financial institution].

6. If this confirmation expires during an interruption of business of this financial institution as described in Article
17 of the UCP, we specifically agree to effect payment if this credit is drawn against within 30 days after the
resumption of our business.

Sincerely,

[Confirming financial institution]
(9) The following format shall be used by the Contracting Officer for a sight draft to draw on the Letter of Credit:

SIGHT DRAFT

[City, State]

(Date)

[Name and address of financial institution]
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Pay to the order of [Beneficiary Agency] the sum of United States $
This draft is drawn under Irrevocable Letter of Credit No.

[Beneficiary Agency]

By:

(End of clause)

52.228-15 PERFORMANCE AND PAYMENT BONDS--CONSTRUCTION (OCT 2010)
(a) Definitions. As used in this clause--

Original contract price means the award price of the contract; or, for requirements contracts, the price payable for
the estimated total quantity; or, for indefinite-quantity contracts, the price payable for the specified minimum
quantity. Original contract price does not include the price of any options, except those options exercised at the time
of contract award.

(b) Amount of required bonds. Unless the resulting contract price is $150,000 or less, the successful offeror shall
furnish performance and payment bonds to the Contracting Officer as follows:

(1) Performance bonds (Standard Form 25). The penal amount of performance bonds at the time of contract award
shall be 100 percent of the original contract price.

(2) Payment Bonds (Standard Form 25-A). The penal amount of payment bonds at the time of contract award shall
be 100 percent of the original contract price.

(3) Additional bond protection. (i) The Government may require additional performance and payment bond
protection if the contract price is increased. The increase in protection generally will equal 100 percent of the
increase in contract price.

(if) The Government may secure the additional protection by directing the Contractor to increase the penal amount
of the existing bond or to obtain an additional bond.

(c) Furnishing executed bonds. The Contractor shall furnish all executed bonds, including any necessary reinsurance
agreements, to the Contracting Officer, within the time period specified in the Bid Guarantee provision of the
solicitation, or otherwise specified by the Contracting Officer, but in any event, before starting work.

(d) Surety or other security for bonds. The bonds shall be in the form of firm commitment, supported by corporate
sureties whose names appear on the list contained in Treasury Department Circular 570, individual sureties, or by
other acceptable security such as postal money order, certified check, cashier's check, irrevocable letter of credit, or,
in accordance with Treasury Department regulations, certain bonds or notes of the United States. Treasury Circular
570 is published in the Federal Register or may be obtained from the U.S. Department of the Treasury, Financial
Management Service, Surety Bond Branch, 3700 East West Highway, Room 6F01, Hyattsville, MD 20782. Or via
the internet at http://www.fms.treas.gov/c570/.

(e) Notice of subcontractor waiver of protection (40 U.S.C. 3133(c)). Any waiver of the right to sue on the payment
bond is void unless it is in writing, signed by the person whose right is waived, and executed after such person has
first furnished labor or material for use in the performance of the contract.

(End of clause)
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52.229-3 FEDERAL, STATE, AND LOCAL TAXES (APR 2003)

(@) As used in this clause—

“After-imposed Federal tax” means any new or increased Federal excise tax or duty, or tax that was exempted or
excluded on the contract date but whose exemption was later revoked or reduced during the contract period, on the
transactions or property covered by this contract that the Contractor is required to pay or bear as the result of
legislative, judicial, or administrative action taking effect after the contract date. It does not include social security
tax or other employment taxes.

“After-relieved Federal tax” means any amount of Federal excise tax or duty, except social security or other
employment taxes, that would otherwise have been payable on the transactions or property covered by this contract,
but which the Contractor is not required to pay or bear, or for which the Contractor obtains a refund or drawback, as
the result of legislative, judicial, or administrative action taking effect after the contract date.

“All applicable Federal, State, and local taxes and duties” means all taxes and duties, in effect on the contract date,
that the taxing authority is imposing and collecting on the transactions or property covered by this contract.

“Contract date” means the date set for bid opening or, if this is a negotiated contract or a modification, the effective
date of this contract or modification.

“Local taxes” includes taxes imposed by a possession or territory of the United States, Puerto Rico, or the Northern
Mariana Islands, if the contract is performed wholly or partly in any of those areas.

(b) The contract price includes all applicable Federal, State, and local taxes and duties.

(c) The contract price shall be increased by the amount of any after-imposed Federal tax, provided the Contractor
warrants in writing that no amount for such newly imposed Federal excise tax or duty or rate increase was included
in the contract price, as a contingency reserve or otherwise.

(d) The contract price shall be decreased by the amount of any after-relieved Federal tax.

(e) The contract price shall be decreased by the amount of any Federal excise tax or duty, except social security or
other employment taxes, that the Contractor is required to pay or bear, or does not obtain a refund of, through the
Contractor’s fault, negligence, or failure to follow instructions of the Contracting Officer.

(f) No adjustment shall be made in the contract price under this clause unless the amount of the adjustment exceeds
$250.

(9) The Contractor shall promptly notify the Contracting Officer of all matters relating to any Federal excise tax or
duty that reasonably may be expected to result in either an increase or decrease in the contract price and shall take
appropriate action as the Contracting Officer directs.
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(h) The Government shall, without liability, furnish evidence appropriate to establish exemption from any Federal,
State, or local tax when the Contractor requests such evidence and a reasonable basis exists to sustain the
exemption.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE
MAR 1995)--EFARS

(a) This clause does not apply to terminations. See 52.249-5000, Basis for Settlement of Proposals and FAR Part
49.

(b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece
of equipment or groups of similar serial and series for which the Government can determine both ownership and
operating costs from the contractor's accounting records. When both ownership and operating costs cannot be
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's
accounting records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8,
Construction Equipment Ownership and Operating Expense Schedule, Region V. Working conditions shall be
considered to be average for determining equipment rates using the schedule unless specified otherwise by the
contracting officer. For equipment not included in the schedule, rates for comparable pieces of equipment may be
used or a rate may be developed using the formula provided in the schedule. For forward pricing, the schedule in
effect at the time of negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was
performed shall apply.

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.
Rates for equipment rented from an organization under common control, lease-purchase arrangements, and sale-
leaseback arrangements, will be determined using the schedule, except that actual rates will be used for equipment
leased from an organization under common control that has an established practice of leasing the same or similar
equipment to unaffiliated lessees.

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data,
or partial/limited data, as appropriate. The data shall be submitted on Standard Form 1411, Contract Pricing
Proposal Cover Sheet.

(End of clause)

CLAUSES INCORPORATED BY FULL TEXT

52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)

(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.

(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the
standards of quality established under the contract, as approved by the Contracting Officer.

(1) The Contractor's request for progress payments shall include the following substantiation:

(i) An itemization of the amounts requested, related to the various elements of work required by the contract
covered by the payment requested.

(ii) A listing of the amount included for work performed by each subcontractor under the contract.
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(iii) A listing of the total amount of each subcontract under the contract.
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.
(v) Additional supporting data in a form and detail required by the Contracting Officer.
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than
the site also may be taken into consideration if--

(i) Consideration is specifically authorized by this contract; and

(if) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will
be used to perform this contract.

(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4)
from the certification, the certification is still acceptable.)

I hereby certify, to the best of my knowledge and belief, that--

(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of
the contract;

(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been
made, and timely payments will be made from the proceeds of the payment covered by this certification, in
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code;

(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and

(4) This certification is not to be construed as final acceptance of a subcontractor's performance.

(Name)

(Title)

(Date)

(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the
Contractor shall--

(1) Notify the Contracting Officer of such performance deficiency; and

(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the
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unearned amount until--
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or

(i) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an
amount equal to the unearned amount.

(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting
Officer may retain from previously withheld funds and future progress payments that amount the Contracting
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the
contract, for which the price is stated separately in the contract, payment shall be made for the completed work
without retention of a percentage.

(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the
time of payment, become the sole property of the Government, but this shall not be construed as--

(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been
made or the restoration of any damaged work; or

(2) Waiving the right of the Government to require the fulfiliment of all of the terms of the contract.

(9) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request,
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of
progress payments attributable to bond premiums.

(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--
(1) Completion and acceptance of all work;
(2) Presentation of a properly executed voucher; and

(3) Presentation of release of all claims against

the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has
specifically excepted from the operation of the release. A release may also be required of the assignee if the
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).

(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action™ is any
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional
supplies or services, but not including contract modifications that are within the scope and under the terms of the
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative
changes.

(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under
subparagraph (d)(2) of this clause shall be--

(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent
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auction of such bills prior to the date the Contractor receives the unearned amount; and
(2) Deducted from the next available payment to the Contractor.
(End of clause)
52.232-17 INTEREST (OCT 2010)
(a) Except as otherwise provided in this contract under a Price Reduction for Defective Certified Cost or Pricing
Data clause or a Cost Accounting Standards clause, all amounts that become payable by the Contractor to the
Government under this contract shall bear simple interest from the date due until paid unless paid within 30 days of
becoming due. The interest rate shall be the interest rate established by the Secretary of the Treasury as provided in
Section 611 of the Contract Disputes Act of 1978 (Public Law 95-563), which is applicable to the period in which
the amount becomes due, as provided in paragraph (e) of this clause, and then at the rate applicable for each six-

month period as fixed by the Secretary until the amount is paid.

(b) The Government may issue a demand for payment to the Contractor upon finding a debt is due under the
contract.

(c) Final Decisions. The Contracting Officer will issue a final decision as required by 33.211 if--

(1) The Contracting Officer and the Contractor are unable to reach agreement on the existence or amount of a debt
in a timely manner;

(2) The Contractor fails to liquidate a debt previously demanded by the Contracting Officer within the timeline
specified in the demand for payment unless the amounts were not repaid because the Contractor has requested an
installment payment agreement; or

(3) The Contractor requests a deferment of collection on a debt previously demanded by the Contracting Officer
(see 32.607-2).

(d) If a demand for payment was previously issued for the debt, the demand for payment included in the final
decision shall identify the same due date as the original demand for payment.

() Amounts shall be due at the earliest of the following dates:
(1) The date fixed under this contract.

(2) The date of the first written demand for payment, including any demand for payment resulting from a default
termination.

(f) The interest charge shall be computed for the actual number of calendar days involved beginning on the due date
and ending on--

(1) The date on which the designated office receives payment from the Contractor;

(2) The date of issuance of a Government check to the Contractor from which an amount otherwise payable has
been withheld as a credit against the contract debt; or

(3) The date on which an amount withheld and applied to the contract debt would otherwise have become payable to
the Contractor.

(9) The interest charge made under this clause may be reduced under the procedures prescribed in 32.608-2 of the
Federal Acquisition Regulation in effect on the date of this contract.
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(End of clause)
CLAUSES INCORPORATED BY FULL TEXT
52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)

(a) The Contractor, under the Assignment of Claims Act, as amended, 31 U.S.C. 3727, 41 U.S.C. 15 (hereafter
referred to as "the Act™), may assign its rights to be paid amounts due or to become due as a result of the
performance of this contract to a bank, trust company, or other financing institution, including any Federal lending
agency. The assignee under such an assignment may thereafter further assign or reassign its right under the original
assignment to any type of financing institution described in the preceding sentence.

(b) Any assignment or reassignment authorized under the Act and this clause shall cover all unpaid amounts payable
under this contract, and shall not be made to more than one party, except that an assignment or reassignment may be
made to one party as agent or trustee for two or more parties participating in the financing of this contract.

(c) The Contractor shall not furnish or disclose to any assignee under this contract any classified document
(including this contract) or information related to work under this contract until the Contracting Officer authorizes
such action in writing.

(End of clause)
CLAUSES INCORPORATED BY FULL TEXT

52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL CONTRACTOR
REGISTRATION (OCT 2003)

(a) Method of payment. (1) All payments by the Government under this contract shall be made by electronic funds
transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used in this clause, the term “EFT” refers to
the funds transfer and may also include the payment information transfer.

(2) In the event the Government is unable to release one or more payments by EFT, the Contractor agrees to either--
(i) Accept payment by check or some other mutually agreeable method of payment; or

(i) Request the Government to extend the payment due date until such time as the Government can make payment
by EFT (but see paragraph (d) of this clause).

(b) Contractor's EFT information. The Government shall make payment to the Contractor using the EFT
information contained in the Central Contractor Registration (CCR) database. In the event that the EFT information
changes, the Contractor shall be responsible for providing the updated information to the CCR database.

(c) Mechanisms for EFT payment. The Government may make payment by EFT through either the Automated
Clearing House (ACH) network, subject to the rules of the National Automated Clearing House Association, or the
Fedwire Transfer System. The rules governing Federal payments through the ACH are contained in 31 CFR part
210.

(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, then the
Government need not make payment to the Contractor under this contract until correct EFT information is entered
into the CCR database; and any invoice or contract financing request shall be deemed not to be a proper invoice for
the purpose of prompt payment under this contract. The prompt payment terms of the contract regarding notice of
an improper invoice and delays in accrual of interest penalties apply.
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(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer occurs because the
Government used the Contractor's EFT information incorrectly, the Government remains responsible for--

(i) Making a correct payment;
(ii) Paying any prompt payment penalty due; and
(iii) Recovering any erroneously directed funds.

(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was incorrect, or was
revised within 30 days of Government release of the EFT payment transaction instruction to the Federal Reserve
System, and--

(i) If the funds are no longer under the control of the payment office, the Government is deemed to have made
payment and the Contractor is responsible for recovery of any erroneously directed funds; or

(i) If the funds remain under the control of the payment office, the Government shall not make payment, and the
provisions of paragraph (d) of this clause shall apply.

(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner in accordance with
the prompt payment terms of this contract if, in the EFT payment transaction instruction released to the Federal
Reserve System, the date specified for settlement of the payment is on or before the prompt payment due date,
provided the specified payment date is a valid date under the rules of the Federal Reserve System.

(9) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as provided for in the
assignment of claims terms of this contract, the Contractor shall require as a condition of any such assignment, that
the assignee shall register separately in the CCR database and shall be paid by EFT in accordance with the terms of
this clause. Notwithstanding any other requirement of this contract, payment to an ultimate recipient other than the
Contractor, or a financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, is
not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it were the Contractor.
EFT information that shows the ultimate recipient of the transfer to be other than the Contractor, in the absence of a
proper assignment of claims acceptable to the Government, is incorrect EFT information within the meaning of
paragraph (d) of this clause.

(h) Liability for change of EFT information by financial agent. The Government is not liable for errors resulting
from changes to EFT information made by the Contractor's financial agent.

(i) Payment information. The payment or disbursing office shall forward to the Contractor available payment
information that is suitable for transmission as of the date of release of the EFT instruction to the Federal Reserve
System. The Government may request the Contractor to designate a desired format and method(s) for delivery of
payment information from a list of formats and methods the payment office is capable of executing. However, the
Government does not guarantee that any particular format or method of delivery is available at any particular
payment office and retains the latitude to use the format and delivery method most convenient to the Government. If
the Government makes payment by check in accordance with paragraph (a) of this clause, the Government shall
mail the payment information to the remittance address contained in the CCR database.

(End of Clause)
CLAUSES INCORPORATED BY FULL TEXT

52.233-1 DISPUTES. (JUL 2002)

(a) This contract is subject to the Contract Disputes Act of 1978, as amended (41 U.S.C. 601-613).
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(b) Except as provided in the Act, all disputes arising under or relating to this contract shall be resolved under this
clause.

(c) “Claim,” as used in this clause, means a written demand or written assertion by one of the contracting parties
seeking, as a matter of right, the payment of money in a sum certain, the adjustment or interpretation of contract
terms, or other relief arising under or relating to this contract. However, a written demand or written assertion by the
Contractor seeking the payment of money exceeding $100,000 is not a claim under the Act until certified. A
voucher, invoice, or other routine request for payment that is not in dispute when submitted is not a claim under the
Act. The submission may be converted to a claim under the Act, by complying with the submission and certification
requirements of this clause, if it is disputed either as to liability or amount or is not acted upon in a reasonable time.

(d)(1) A claim by the Contractor shall be made in writing and, unless otherwise stated in this contract, submitted
within 6 years after accrual of the claim to the Contracting Officer for a written decision. A claim by the
Government against the Contractor shall be subject to a written decision by the Contracting Officer.

(2)(i) The Contractor shall provide the certification specified in paragraph (d)(2)(iii) of this clause when submitting
any claim exceeding $100,000.

(ii) The certification requirement does not apply to issues in controversy that have not been submitted as all or part
of a claim.

(iii) The certification shall state as follows: “I certify that the claim is made in good faith; that the supporting data
are accurate and complete to the best of my knowledge and belief; that the amount requested accurately reflects the
contract adjustment for which the Contractor believes the Government is liable; and that I am duly authorized to
certify the claim on behalf of the Contractor.”

(3) The certification may be executed by any person duly authorized to bind the Contractor with respect to the
claim.

(e) For Contractor claims of $100,000 or less, the Contracting Officer must, if requested in writing by the
Contractor, render a decision within 60 days of the request. For Contractor-certified claims over $100,000, the
Contracting Officer must, within 60 days, decide the claim or notify the Contractor of the date by which the
decision will be made.

(f) The Contracting Officer’s decision shall be final unless the Contractor appeals or files a suit as provided in the
Act.

(9) If the claim by the Contractor is submitted to the Contracting Officer or a claim by the Government is presented
to the Contractor, the parties, by mutual consent, may agree to use alternative dispute resolution (ADR). If the
Contractor refuses an offer for ADR, the Contractor shall inform the Contracting Officer, in writing, of the
Contractor’s specific reasons for rejecting the offer.

(h) The Government shall pay interest on the amount found due and unpaid from (1) the date that the Contracting
Officer receives the claim (certified, if required); or (2) the date that payment otherwise would be due, if that date is
later, until the date of payment. With regard to claims having defective certifications, as defined in FAR 33.201,



W912P9-12-C-0425
Page 83 of 125

interest shall be paid from the date that the Contracting Officer initially receives the claim. Simple interest on claims
shall be paid at the rate, fixed by the Secretary of the Treasury as provided in the Act, which is applicable to the
period during which the Contracting Officer receives the claim and then at the rate applicable for each 6-month
period as fixed by the Treasury Secretary during the pendency of the claim.

(i) The Contractor shall proceed diligently with performance of this contract, pending final resolution of any request
for relief, claim, appeal, or action arising under the contract, and comply with any decision of the Contracting
Officer.

(End of clause)

52.233-3 PROTEST AFTER AWARD (AUG. 1996)

(a) Upon receipt of a notice of protest (as defined in FAR 33.101) or a determination that a protest is likely (see
FAR 33.102(d)), the Contracting Officer may, by written order to the Contractor, direct the Contractor to stop
performance of the work called for by this contract. The order shall be specifically identified as a stop-work order
issued under this clause. Upon receipt of the order, the Contractor shall immediately comply with its terms and take
all reasonable steps to minimize the incurrence of costs allocable to the work covered by the order during the period
of work stoppage. Upon receipt of the final decision in the protest, the Contracting Officer shall either--

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the Default, or the Termination for Convenience of the
Government, clause of this contract.

(b) If a stop-work order issued under this clause is canceled either before or after a final decision in the protest, the
Contractor shall resume work. The Contracting Officer shall make an equitable adjustment in the delivery schedule
or contract price, or both, and the contract shall be modified, in writing, accordingly, if--

(1) The stop-work order results in an increase in the time required for, or in the Contractor's cost properly allocable
to, the performance of any part of this contract; and

(2) The Contractor asserts its right to an adjustment within 30 days after the end of the period of work stoppage;
provided, that if the Contracting Officer decides the facts justify the action, the Contracting Officer may receive and
act upon a proposal at any time before final payment under this contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated for the convenience of the
Government, the Contracting Officer shall allow reasonable costs resulting from the stop-work order in arriving at
the termination settlement.

(d) If a stop-work order is not canceled and the work covered by the order is terminated for default, the Contracting
Officer shall allow, by equitable adjustment or otherwise, reasonable costs resulting from the stop-work order.

(e) The Government's rights to terminate this contract at any time are not affected by action taken under this clause.

(f) If, as the result of the Contractor's intentional or negligent misstatement, misrepresentation, or miscertification, a
protest related to this contract is sustained, and the Government pays costs, as provided in FAR 33.102(b)(2) or
33.104(h)(1), the Government may require the Contractor to reimburse the Government the amount of such costs. In
addition to any other remedy available, and pursuant to the requirements of Subpart 32.6, the Government may
collect this debt by offsetting the amount against any payment due the Contractor under any contract between the
Contractor and the Government.
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(End of clause)

52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004)
United States law will apply to resolve any claim of breach of this contract.

(End of clause)

52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting
Officer of

(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract,
or

(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily
encountered and generally recognized as inhering in work of the character provided for in the contract.

(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for,
performing any part of the work under this contract, whether or not changed as a result of the conditions, an
equitable adjustment shall be made under this clause and the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed,
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving
written notice may be extended by the Contracting Officer.

(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

(End of clause)
52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the
work or its cost, including but not limited to

(1) conditions bearing upon transportation, disposal, handling, and storage of materials;
(2) the availability of labor, water, electric power, and roads;
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site;

(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed
preliminary to and during work performance. The Contractor also acknowledges that it has satisfied itself as to the
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the
Government, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Government.
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(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based
on the information made available by the Government. Nor does the Government assume responsibility for any
understanding reached or representation made concerning conditions which can affect the work by any of its
officers or agents before the execution of this contract, unless that understanding or representation is expressly
stated in this contract.

(End of clause)
52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

(a) The Contractor shall confine all operations (including storage of materials) on Government premises to areas
authorized or approved by the Contracting Officer. The Contractor shall hold and save the Government, its officers
and agents, free and harmless from liability of any nature occasioned by the Contractor's performance.

(b) Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by the Contractor only with
the approval of the Contracting Officer and shall be built with labor and materials furnished by the Contractor
without expense to the Government. The temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon completion of the work. With the written
consent of the Contracting Officer, the buildings and utilities may be abandoned and need not be removed.

(c) The Contractor shall, under regulations prescribed by the Contracting Officer, use only established roadways, or
use temporary roadways constructed by the Contractor when and as authorized by the Contracting Officer. When
materials are transported in prosecuting the work, vehicles shall not be loaded beyond the loading capacity
recommended by the manufacturer of the vehicle or prescribed by any Federal, State, or local law or regulation.
When it is necessary to cross curbs or sidewalks, the Contractor shall protect them from damage. The Contractor
shall repair or pay for the repair of any damaged curbs, sidewalks, or roads.

(End of clause)
52.236-12 CLEANING UP (APR 1984)

The Contractor shall at all times keep the work area, including storage areas, free from accumulations of waste
materials. Before completing the work, the Contractor shall remove from the work and premises any rubbish, tools,
scaffolding, equipment, and materials that are not the property of the Government. Upon completing the work, the
Contractor shall leave the work area in a clean, neat, and orderly condition satisfactory to the Contracting Officer.
(End of clause)

52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

() The Contractor shall, within five days after the work commences on the contract or another period of time
determined by the Contracting Officer, prepare and submit to the Contracting Officer for approval three copies of a
practicable schedule showing the order in which the Contractor proposes to perform the work, and the dates on
which the Contractor contemplates starting and completing the several salient features of the work (including
acquiring materials, plant, and equipment). The schedule shall be in the form of a progress chart of suitable scale to
indicate appropriately the percentage of work scheduled for completion by any given date during the period. If the
Contractor fails to submit a schedule within the time prescribed, the Contracting Officer may withhold approval of
progress payments until the Contractor submits the required schedule.

(b) The Contractor shall enter the actual progress on the chart as directed by the Contracting Officer, and upon
doing so shall immediately deliver three copies of the annotated schedule to the Contracting Officer. If, in the
opinion of the Contracting Officer, the Contractor falls behind the approved schedule, the Contractor shall take
steps necessary to improve its progress, including those that may be required by the Contracting Officer, without
additional cost to the Government. In this circumstance, the Contracting Officer may require the Contractor to
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increase the number of shifts, overtime operations, days of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of progress will be regained.

(c) Failure of the Contractor to comply with the requirements of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that the Contractor is not prosecuting the work with
sufficient diligence to ensure completion within the time specified in the contract. Upon making this determination,
the Contracting Officer may terminate the Contractor's right to proceed with the work, or any separable part of it, in
accordance with the default terms of this contract.

(End of clause)

52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

If the Contracting Officer decides to conduct a preconstruction conference, the successful offeror will be notified
and will be required to attend. The Contracting Officer's notification will include specific details regarding the date,
time, and location of the conference, any need for attendance by subcontractors, and information regarding the items
to be discussed.

(End of clause)
52.242-13 BANKRUPTCY (JUL 1995)

In the event the Contractor enters into proceedings relating to bankruptcy, whether voluntary or involuntary, the
Contractor agrees to furnish, by certified mail or electronic commerce method authorized by the contract, written
notification of the bankruptcy to the Contracting Officer responsible for administering the contract. This
notification shall be furnished within five days of the initiation of the proceedings relating to bankruptcy filing.
This notification shall include the date on which the bankruptcy petition was filed, the identity of the court in which
the bankruptcy petition was filed, and a listing of Government contract numbers and contracting offices for all
Government contracts against which final payment has not been made. This obligation remains in effect until final
payment under this contract.

(End of clause)

52.242-14 SUSPENSION OF WORK (APR 1984)

(a) The Contracting Officer may order the Contractor, in writing, to suspend, delay, or interrupt all or any part of the
work of this contract for the period of time that the Contracting Officer determines appropriate for the convenience
of the Government.

(b) If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed, or
interrupted (1) by an act of the Contracting Officer in the administration of this contract, or (2) by the Contracting
Officer’s failure to act within the time specified in this contract (or within a reasonable time if not specified), an
adjustment shall be made for any increase in the cost of performance of this contract (excluding profit) necessarily
caused by the unreasonable suspension, delay, or interruption, and the contract modified in writing accordingly.
However, no adjustment shall be made under this clause for any suspension, delay, or interruption to the extent that
performance would have been so suspended, delayed, or interrupted by any other cause, including the fault or
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negligence of the Contractor, or for which an equitable adjustment is provided for or excluded under any other term
or condition of this contract.

(c) A claim under this clause shall not be allowed—

(1) For any costs incurred more than 20 days before the Contractor shall have notified the Contracting Officer in
writing of the act or failure to act involved (but this requirement shall not apply as to a claim resulting from a
suspension order); and

(2) Unless the claim, in an amount stated, is asserted in writing as soon as practicable after the termination of the
suspension, delay, or interruption, but not later than the date of final payment under the contract.

(End of clause)

52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996)

(a) The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum practical
extent consistent with the objectives and requirements of the contract.

(b) If the Contractor is an approved mentor under the Department of Defense Pilot Mentor-Protege Program (Pub.
L. 101-510, section 831 as amended), the Contractor may award subcontracts under this contract on a
noncompetitive basis to its proteges.

(End of clause)

52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

(a) Definition. "Work™ includes, but is not limited to, materials, workmanship, and manufacture and fabrication of
components.

(b) The Contractor shall maintain an adequate inspection system and perform such inspections as will ensure that
the work performed under the contract conforms to contract requirements. The Contractor shall maintain complete
inspection records and make them available to the Government. All work shall be conducted under the general
direction of the Contracting Officer and is subject to Government inspection and test at all places and at all
reasonable times before acceptance to ensure strict compliance with the terms of the contract.

(c) Government inspections and tests are for the sole benefit of the Government and do not--

(1) Relieve the Contractor of responsibility for providing adequate quality control measures;

(2) Relieve the Contractor of responsibility for damage to or loss of the material before acceptance;

(3) Constitute or imply acceptance; or

(4) Affect the continuing rights of the Government after acceptance of the completed work under paragraph (i) of
this section.

(d) The presence or absence of a Government inspector does not relieve the Contractor from any contract
requirement, nor is the inspector authorized to change any term or condition of the specification without the
Contracting Officer's written authorization.

(e) The Contractor shall promptly furnish, at no increase in contract price, all facilities, labor, and material
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reasonably needed for performing such safe and convenient inspections and tests as may be required by the
Contracting Officer. The Government may charge to the Contractor any additional cost of inspection or test when
work is not ready at the time specified by the Contractor for inspection or test, or when prior rejection makes
reinspection or retest necessary. The Government shall perform all inspections and tests in a manner that will not
unnecessarily delay the work. Special, full size, and performance tests shall be performed as described in the
contract.

(f) The Contractor shall, without charge, replace or correct work found by the Government not to conform to
contract requirements, unless in the public interest the Government consents to accept the work with an appropriate
adjustment in contract price. The Contractor shall promptly segregate and remove rejected material from the
premises.

(9) If the Contractor does not promptly replace or correct rejected work, the Government may (1) by contract or
otherwise, replace or correct the work and charge the cost to the Contractor or (2) terminate for default the
Contractor's right to proceed.

(h) If, before acceptance of the entire work, the Government decides to examine already completed work by
removing it or tearing it out, the Contractor, on request, shall promptly furnish all necessary facilities, labor, and
material. If the work is found to be defective or nonconforming in any material respect due to the fault of the
Contractor or its subcontractors, the Contractor shall defray the expenses of the examination and of satisfactory
reconstruction. However, if the work is found to meet contract requirements, the Contracting Officer shall make an
equitable adjustment for the additional services involved in the examination and reconstruction, including, if
completion of the work was thereby delayed, an extension of time.

(i) Unless otherwise specified in the contract, the Government shall accept, as promptly as practicable after
completion and inspection, all work required by the contract or that portion of the work the Contracting Officer
determines can be accepted separately. Acceptance shall be final and conclusive except for latent defects, fraud,
gross mistakes amounting to fraud, or the Government's rights under any warranty or guarantee.

(End of clause)
52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

(a) In addition to any other warranties in this contract, the Contractor warrants, except as provided in paragraph (i)
of this clause, that work performed under this contract conforms to the contract requirements and is free of any
defect in equipment, material, or design furnished, or workmanship performed by the Contractor or any
subcontractor or supplier at any tier.

(b) This warranty shall continue for a period of 1 year from the date of final acceptance of the work. If the
Government takes possession of any part of the work before final acceptance, this warranty shall continue for a
period of 1 year from the date the Government takes possession.

(c) The Contractor shall remedy at the Contractor's expense any failure to conform, or any defect. In addition, the
Contractor shall remedy at the Contractor's expense any damage to Government-owned or controlled real or
personal property, when that damage is the result of--

(1) The Contractor's failure to conform to contract requirements; or

(2) Any defect of equipment, material, workmanship, or design furnished.

(d) The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. The

Contractor's warranty with respect to work repaired or replaced will run for 1 year from the date of repair or
replacement.
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(e) The Contracting Officer shall notify the Contractor, in writing, within a reasonable time after the discovery of
any failure, defect, or damage.

(F) If the Contractor fails to remedy any failure, defect, or damage within a reasonable time after receipt of notice,
the Government shall have the right to replace, repair, or otherwise remedy the failure, defect, or damage at the
Contractor's expense.

(g) With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers for work
performed and materials furnished under this contract, the Contractor shall--

(1) Obtain all warranties that would be given in normal commercial practice;

(2) Require all warranties to be executed, in writing, for the benefit of the Government, if directed by the
Contracting Officer; and

(3) Enforce all warranties for the benefit of the Government, if directed by the Contracting Officer.

(h) In the event the Contractor's warranty under paragraph (b) of this clause has expired, the Government may bring
suit at its expense to enforce a subcontractor's, manufacturer's, or supplier's warranty.

(i) Unless a defect is caused by the negligence of the Contractor or subcontractor or supplier at any tier, the
Contractor shall not be liable for the repair of any defects of material or design furnished by the Government nor for
the repair of any damage that results from any defect in Government-furnished material or design.

(j) This warranty shall not limit the Government's rights under the Inspection and Acceptance clause of this contract
with respect to latent defects, gross mistakes, or fraud.

(End of clause)
52.248-3 VALUE ENGINEERING--CONSTRUCTION (OCT 2010)

(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering change proposals
(VECP's) voluntarily. The Contractor shall share in any instant contract savings realized from accepted VECP's, in
accordance with paragraph (f) below.

(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, maintenance, logistic
support, or Government-furnished property.

"Collateral savings," as used in this clause, means those measurable net reductions resulting from a VECP in the
agency's overall projected collateral costs, exclusive of acquisition savings, whether or not the acquisition cost
changes.

"Contractor's development and implementation costs,” as used in this clause, means those costs the Contractor
incurs on a VECP specifically in developing, testing, preparing, and submitting the VECP, as well as those costs the
Contractor incurs to make the contractual changes required by Government acceptance of a VECP.

"Government costs,"” as used in this clause, means those agency costs that result directly from developing and
implementing the VECP, such as any net increases in the cost of testing, operations, maintenance, and logistic
support. The term does not include the normal administrative costs of processing the VECP.

"Instant contract savings," as used in this clause, means the estimated reduction in Contractor cost of performance
resulting from acceptance of the VECP, minus allowable Contractor's development and implementation costs,
including subcontractors' development and implementation costs (see paragraph (h) below).

"Value engineering change proposal (VECP)" means a proposal that--
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(1) Requires a change to this, the instant contract, to implement; and

(2) Results in reducing the contract price or estimated cost without impairing essential functions or characteristics;
provided, that it does not involve a change--

(i) In deliverable end item quantities only; or

(ii) To the contract type only.

(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the information described in
subparagraphs(c) (1) through (7) below. If the proposed change is affected by contractually required configuration
management or similar procedures, the instructions in those procedures relating to format, identification, and
priority assignment shall govern VECP preparation. The VECP shall include the following:

(1) A description of the difference between the existing contract requirement and that proposed, the comparative
advantages and disadvantages of each, a justification when an item's function or characteristics are being altered,

and the effect of the change on the end item's performance.

(2) A list and analysis of the contract requirements that must be changed if the VECP is accepted, including any
suggested specification revisions.

(3) A separate, detailed cost estimate for

(i) the affected portions of the existing contract requirement and

(ii) the VECP. The cost reduction associated with the VECP shall take into account the Contractor's allowable
development and implementation costs, including any amount attributable to subcontracts under paragraph (h)

below.

(4) A description and estimate of costs the Government may incur in implementing the VECP, such as test and
evaluation and operating and support costs.

(5) A prediction of any effects the proposed change would have on collateral costs to the agency.

(6) A statement of the time by which a contract modification accepting the VECP must be issued in order to achieve
the maximum cost reduction, noting any effect on the contract completion time or delivery schedule.

(7) Identification of any previous submissions of the VECP, including the dates submitted, the agencies and contract
numbers involved, and previous Government actions, if known.

(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, with a copy to the
Contracting Officer.

(e) Government action.

(1) The Contracting Officer will notify the Contractor of the status of the VECP within 45 calendar days after the
contracting office receives it. If additional time is required, the Contracting Officer will notify the Contractor within
the 45-day period and provide the reason for the delay and the expected date of the decision. The Government will
process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a VECP.

If the VECP is not accepted, the Contracting Officer will notify the Contractor in writing, explaining the reasons for
rejection. The Contractor may withdraw any VECP, in whole or in part, at any time before it is accepted by the
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Government. The Contracting Officer may require that the Contractor provide written notification before
undertaking significant expenditures for VECP effort.

Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a modification to this
contract citing this clause. The Contracting Officer may accept the VECP, even though an agreement on price
reduction has not been reached, by issuing the Contractor a notice to proceed with the change. Until a notice to
proceed is issued or a contract modification applies a VECP to this contract, the Contractor shall perform in
accordance with the existing contract. The decision to accept or reject all or part of any VECP is a unilateral
decision made solely at the discretion of the Contracting Officer.

(f) Sharing.

(1) Rates. The Government's share of savings is determined by subtracting Government costs from instant contract
savings and multiplying the result by

(i) 45 percent for fixed-price contracts or
(ii) 75 percent for cost-reimbursement contracts.

(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall be authorized by a
modification to this contract to--

(i) Accept the VECP;
(i) Reduce the contract price or estimated cost by the amount of instant contract savings; and
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract price or fee.

(9) Collateral savings. If a VECP is accepted, the Contracting Officer will increase the instant contract amount by
20 percent of any projected collateral savings determined to be realized in a typical year of use after subtracting any
Government costs not previously offset. However, the Contractor's share of collateral savings will not exceed the
contract's firm-fixed-price or estimated cost, at the time the VECP is accepted, or $100,000, whichever is greater.
The Contracting Officer is the sole determiner of the amount of collateral savings.

(h) Subcontracts. The Contractor shall include an appropriate value engineering clause in any subcontract of
$65,000 or more and may include one in subcontracts of lesser value. In computing any adjustment in this
contract's price under paragraph (f) above, the Contractor's allowable development and implementation costs shall
include any subcontractor's allowable development and implementation costs clearly resulting from a VECP
accepted by the Government under this contract, but shall exclude any value engineering incentive payments to a
subcontractor. The Contractor may choose any arrangement for subcontractor value engineering incentive
payments; provided, that these payments shall not reduce the Government's share of the savings resulting from the
VECP.

(i) Data. The Contractor may restrict the Government's right to use any part of a VECP or the supporting data by
marking the following legend on the affected parts:

"These data, furnished under the Value Engineering-- Construction clause of contract.......... , shall not be
disclosed outside the Government or duplicated, used, or disclosed, in whole or in part, for any purpose other than
to evaluate a value engineering change proposal submitted under the clause. This restriction does not limit the
Government's right to use information contained in these data if it has been obtained or is otherwise available from
the Contractor or from another source without limitations.” 1f a VECP is accepted, the Contractor hereby grants the
Government unlimited rights in the VECP and supporting data, except that, with respect to data qualifying and
submitted as limited rights technical data, the Government shall have the rights specified in the contract
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modification implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and
"limited rights™ are defined in Part 27 of the Federal Acquisition Regulation.)

(End of clause)

52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-PRICE) (APR 2012) -
ALTERNATE I (SEP 1996)

(a) The Government may terminate performance of work under this contract in whole or, from time to time, in part
if the Contracting Officer determines that a termination is in the Government's interest. The Contracting Officer
shall terminate by delivering to the Contractor a Notice of Termination specifying the extent of termination and the
effective date.

(b) After receipt of a Notice of Termination, and except as directed by the Contracting Officer, the Contractor shall
immediately proceed with the following obligations, regardless of any delay in determining or adjusting any
amounts due under this clause:

(1) Stop work as specified in the notice.
(2) Place no further subcontracts or orders (referred to as subcontracts in this clause) for materials, services, or
facilities, except as necessary to complete the continued portion of the contract.

(3) Terminate all subcontracts to the extent they relate to the work terminated.

(4) Assign to the Government, as directed by the Contracting Officer, all right, title, and interest of the Contractor
under the subcontracts terminated, in which case the Government shall have the right to settle or to pay any
termination settlement proposal arising out of those terminations.

(5) With approval or ratification to the extent required by the Contracting Officer, settle all outstanding liabilities
and termination settlement proposals arising from the termination of subcontracts; the approval or ratification will
be final for purposes of this clause.

(6) As directed by the Contracting Officer, transfer title and deliver to the Government (i) the fabricated or
unfabricated parts, work in process, completed work, supplies, and other material produced or acquired for the work
terminated, and (ii) the completed or partially completed plans, drawings, information, and other property that, if the
contract had been completed, would be required to be furnished to the Government.

(7) Complete performance of the work not terminated.

(8) Take any action that may be necessary, or that the Contracting Officer may direct, for the protection and
preservation of the property related to this contract that is in the possession of the Contractor and in which the
Government has or may acquire an interest.

(9) Use its best efforts to sell, as directed or authorized by the Contracting Officer, any property of the types
referred to in subparagraph (b)(6) of this clause; provided, however, that the Contractor (i) is not required to extend
credit to any purchaser and (ii) may acquire the property under the conditions prescribed by, and at prices approved
by, the Contracting Officer. The proceeds of any transfer or disposition will be applied to reduce any payments to be
made by the Government under this contract, credited to the price or cost of the work, or paid in any other manner
directed by the Contracting Officer.

(c) The Contractor shall submit complete termination inventory schedules no later than 120 days from the effective
date of termination, unless extended in writing by the Contracting Officer upon written request of the Contractor
within this 120-day period.
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(d) After expiration of the plant clearance period as defined in Subpart 49.001 of the Federal Acquisition
Regulation, the Contractor may submit to the Contracting Officer a list, certified as to quantity and quality, of
termination inventory not previously disposed of, excluding items authorized for disposition by the Contracting
Officer. The Contractor may request the Government to remove those items or enter into an agreement for their
storage. Within 15 days, the Government will accept title to those items and remove them or enter into a storage
agreement. The Contracting Officer may verify the list upon removal of the items, or if stored, within 45 days from
submission of the list, and shall correct the list, as necessary, before final settlement.

(e) After termination, the Contractor shall submit a final termination settlement proposal to the Contracting Officer
in the form and with the certification prescribed by the Contracting Officer. The Contractor shall submit the
proposal promptly, but no later than 1 year from the effective date of termination, unless extended in writing by the
Contracting Officer upon written request of the Contractor within this 1-year period. However, if the Contracting
Officer determines that the facts justify it, a termination settlement proposal may be received and acted on after 1
year or any extension. If the Contractor fails to submit the proposal within the time allowed, the Contracting Officer
may determine, on the basis of information available, the amount, if any, due the Contractor because of the
termination and shall pay the amount determined.

(f) Subject to paragraph (e) of this clause, the Contractor and the Contracting Officer may agree upon the whole or
any part of the amount to be paid or remaining to be paid because of the termination. The amount may include a
reasonable allowance for profit on work done. However, the agreed amount, whether under this paragraph (g) or
paragraph (g) of this clause, exclusive of costs shown in subparagraph (g)(3) of this clause, may not exceed the total
contract price as reduced by (1) the amount of payments previously made and (2) the contract price of work not
terminated. The contract shall be modified, and the Contractor paid the agreed amount. Paragraph (g) of this clause
shall not limit, restrict, or affect the amount that may be agreed upon to be paid under this paragraph.

(9) If the Contractor and Contracting Officer fail to agree on the whole amount to be paid the Contractor because of
the termination of work, the Contracting Officer shall pay the Contractor the amounts determined as follows, but
without duplication of any amounts agreed upon under paragraph (f) of this clause:

(1) For contract work performed before the effective date of termination, the total (without duplication of any items)
of--

(i) The cost of this work;

(i) The cost of settling and paying termination settlement proposals under terminated subcontracts that are properly
chargeable to the terminated portion of the contract if not included in subdivision (g)(1)(i) of this clause; and

(iif) A sum, as profit on subdivision (g)(1)(i) of this clause, determined by the Contracting Officer under 49.202 of
the Federal Acquisition Regulation, in effect on the date of this contract, to be fair and reasonable; however, if it
appears that the Contractor would have sustained a loss on the entire contract had it been completed, the Contracting
Officer shall allow no profit under this subdivision (iii) and shall reduce the settlement to reflect the indicated rate
of loss.

(2) The reasonable costs of settlement of the work terminated, including--

(i) Accounting, legal, clerical, and other expenses reasonably necessary for the preparation of termination settlement
proposals and supporting data;

(i) The termination and settlement of subcontracts (excluding the amounts of such settlements); and

(iii) Storage, transportation, and other costs incurred, reasonably necessary for the preservation, protection, or
disposition of the termination inventory.
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(h) Except for normal spoilage, and except to the extent that the Government expressly assumed the risk of loss, the
Contracting Officer shall exclude from the amounts payable to the Contractor under paragraph (g) of this clause, the
fair value as determined by the Contracting Officer, for the loss of the Government property.

(i) The cost principles and procedures of Part 31 of the Federal Acquisition Regulation, in effect on the date of this
contract, shall govern all costs claimed, agreed to, or determined under this clause.

(j) The Contractor shall have the right of appeal, under the Disputes clause, from any determination made by the
Contracting Officer under paragraph (), (g), or (I) of this clause, except that if the Contractor failed to submit the
termination settlement proposal or request for equitable adjustment within the time provided in paragraph (e) or (1),
respectively, and failed to request a time extension, there is no right of appeal.

(k) In arriving at the amount due the Contractor under this clause, there shall be deducted--
(1) All unliquidated advance or other payments to the Contractor under the terminated portion of this contract;
(2) Any claim which the Government has against the Contractor under this contract; and

(3) The agreed price for, or the proceeds of sale of, materials, supplies, or other things acquired by the Contractor or
sold under the provisions of this clause and not recovered by or credited to the Government.

(I) If the termination is partial, the Contractor may file a proposal with the Contracting Officer for an equitable
adjustment of the price(s) of the continued portion of the contract. The Contracting Officer shall make any equitable
adjustment agreed upon. Any proposal by the Contractor for an equitable adjustment under this clause shall be
requested within 90 days from the effective date of termination unless extended in writing by the Contracting
Officer.

(m)(1) The Government may, under the terms and conditions it prescribes, make partial payments and payments
against costs incurred by the Contractor for the terminated portion of the contract, if the Contracting Officer
believes the total of these payments will not exceed the amount to which the Contractor will be entitled.

(2) If the total payments exceed the amount finally determined to be due, the Contractor shall repay the excess to the
Government upon demand, together with interest computed at the rate established by the Secretary of the Treasury
under 50 U.S.C. App. 1215(b)(2). Interest shall be computed for the period from the date the excess payment is
received by the Contractor to the date the excess is repaid. Interest shall not be charged on any excess payment due
to a reduction in the Contractor's termination settlement proposal because of retention or other disposition of
termination inventory until 10 days after the date of the retention or disposition, or a later date determined by the
Contracting Officer because of the circumstances.

(n) Unless otherwise provided in this contract or by statute, the Contractor shall maintain all records and documents
relating to the terminated portion of this contract for 3 years after final settlement. This includes all books and other
evidence bearing on the Contractor's costs and expenses under this contract. The Contractor shall make these
records and documents available to the Government, at the Contractor's office, at all reasonable times, without any
direct charge. If approved by the Contracting Officer, photographs, microphotographs, or other authentic
reproductions may be maintained instead of original records and documents.

(End of clause)

52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) -- ALTERNATE | (APR 1984)
(@)(1) If the Contractor refuses or fails to prosecute the work, or any separable part, with the diligence that will
insure its completion within the time specified in this contract, including any extension, or fails to complete the

work within this time, the Government may, by written notice to the Contractor, terminate the right to proceed with
the work or the part of the work that has been delayed. In this event, the Government may take over the work and
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complete it by contract or otherwise, and may take possession of and use any materials, appliances, and plant on the
work site necessary for completing the work.

(2) If title to property is vested in the Contractor under this contract, it shall revest in the Government regardless of
any other clause of this contract, except for property that the Contractor has disposed of by bona fide sale or
removed from the site.

(3) The Contractor and its sureties shall be liable for any damage to the Government resulting from the Contractor's
refusal or failure to complete the work within the specified time, whether or not the Contractor's right to proceed
with the work is terminated. This liability includes any increased costs incurred by the Government in completing
the work.

(b) The Contractor's right to proceed shall not be terminated nor the Contractor charged with damages under this
clause, if--

(1) The delay in completing the work arises from unforeseeable causes beyond the control and without the fault or
negligence of the Contractor. Examples of such causes include (i) acts of God or of the public enemy, (ii) acts of the
Government in either its sovereign or contractual capacity, (iii) acts of another Contractor in the performance of a
contract with the Government, (iv) fires, (v) floods, (vi) epidemics, (vii) quarantine restrictions, (viii) strikes, (ix)
freight embargoes, (x) unusually severe weather, or (xi) delays of subcontractors or suppliers at any tier arising from
unforeseeable causes beyond the control and without the fault or negligence of both the Contractor and the
subcontractors or suppliers; and

(2) The Contractor, within 10 days from the beginning of any delay (unless extended by the Contracting Officer),
notifies the Contracting Officer in writing of the causes of delay. The Contracting Officer shall ascertain the facts
and the extent of delay. If, in the judgment of the Contracting Officer, the findings of fact warrant such action, the
time for completing the work shall be extended. The findings of the Contracting Officer shall be final and
conclusive on the parties, but subject to appeal under the Disputes clause.

(c) If, after termination of the Contractor's right to proceed, it is determined that the Contractor was not in default, or
that the delay was excusable, the rights and obligations of the parties will be the same as if the termination had been
issued for the convenience of the Government.

(d) The rights and remedies of the Government in this clause are in addition to any other rights and remedies
provided by law or under this contract.

(End of clause)
52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

(@) Any data required to be submitted on a Standard or Optional Form prescribed by the Federal Acquisition
Regulation (FAR) may be submitted on a computer generated version of the form, provided there is no change to
the name, content, or sequence of the data elements on the form, and provided the form carries the Standard or
Optional Form number and edition date.

(b) Unless prohibited by agency regulations, any data required to be submitted on an agency unique form
prescribed by an agency supplement to the FAR may be submitted on a computer generated version of the form
provided there is no change to the name, content, or sequence of the data elements on the form and provided the
form carries the agency form number and edition date.

(c) If the Contractor submits a computer generated version of a form that is different than the required form, then
the rights and obligations of the parties will be determined based on the content of the required form.

(End of clause)



W912P9-12-C-0425

Page 96 of 125

252.201-7000 CONTRACTING OFFICER'S REPRESENTATIVE (DEC 1991)

(a) "Definition. Contracting officer's representative"” means an individual designated in accordance with subsection
201.602-2 of the Defense Federal Acquisition Regulation Supplement and authorized in writing by the contracting
officer to perform specific technical or administrative functions.

(b) If the Contracting Officer designates a contracting officer's representative (COR), the Contractor will receive a
copy of the written designation. It will specify the extent of the COR's authority to act on behalf of the contracting
officer. The COR is not authorized to make any commitments or changes that will affect price, quality, quantity,
delivery, or any other term or condition of the contract.

(End of clause)

252.203-7001 PROHIBITION ON PERSONS CONVICTED OF FRAUD OR OTHER DEFENSE-
CONTRACT-RELATED FELONIES (DEC 2008)

(a) Definitions. As used in this clause—

(1) “Arising out of a contract with the DoD” means any act in connection with—
(i) Attempting to obtain;

(ii) Obtaining, or

(iii) Performing a contract or first-tier subcontract of any agency, department, or component of the Department of
Defense (DoD).

(2) “Conviction of fraud or any other felony” means any conviction for fraud or a felony in violation of state or
Federal criminal statutes, whether entered on a verdict or plea, including a plea of nolo contendere, for which
sentence has been imposed.

(3) “Date of conviction” means the date judgment was entered against the individual.

(b) Any individual who is convicted after September 29, 1988, of fraud or any other felony arising out of a contract
with the DoD is prohibited from serving--

(1) In a management or supervisory capacity on this contract;
(2) On the board of directors of the Contractor;
(3) As a consultant, agent, or representative for the Contractor; or

(4) In any other capacity with the authority to influence, advise, or control the decisions of the Contractor with
regard to this contract.

(c) Unless waived, the prohibition in paragraph (b) of this clause applies for not less than 5 years from the date of
conviction.

(d) 10 U.S.C. 2408 provides that the Contractor shall be subject to a criminal penalty of not more than $500,000 if
convicted of knowingly--

(1) Employing a person under a prohibition specified in paragraph (b) of this clause; or

(2) Allowing such a person to serve on the board of directors of the contractor or first-tier subcontractor.
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(e) In addition to the criminal penalties contained in 10 U.S.C. 2408, the Government may consider other available
remedies, such as—
(1) Suspension or debarment;
(2) Cancellation of the contract at no cost to the Government; or
(3) Termination of the contract for default.

(F) The Contractor may submit written requests for waiver of the prohibition in paragraph (b) of this clause to the
Contracting Officer. Requests shall clearly identify—

(1) The person involved;

(2) The nature of the conviction and resultant sentence or punishment imposed;

(3) The reasons for the requested waiver; and

(4) An explanation of why a waiver is in the interest of national security.

(g) The Contractor agrees to include the substance of this clause, appropriately modified to reflect the identity and
relationship of the parties, in all first-tier subcontracts exceeding the simplified acquisition threshold in Part 2 of the
Federal Acquisition Regulation, except those for commercial items or components.

(h) Pursuant to 10 U.S.C. 2408(c), defense contractors and subcontractors may obtain information as to whether a
particular person has been convicted of fraud or any other felony arising out of a contract with the DoD by
contacting The Office of Justice Programs, The Denial of Federal Benefits Office, U.S. Department of Justice,
telephone 301-937-1542; www.ojp.usdoj.gov/BJA/grant/DPFC.html".

(End of clause)

252.203-7002 REQUIREMENT TO INFORM EMPLOYEES OF WHISTLEBLOWER RIGHTS (JAN 2009)

The Contractor shall inform its employees in writing of employee whistleblower rights and protections under 10
U.S.C. 2409, as described in Subpart 203.9 of the Defense Federal Acquisition Regulation Supplement.

(End of clause)

252.204-7000 DISCLOSURE OF INFORMATION (DEC 1991)

(a) The Contractor shall not release to anyone outside the Contractor's organization any unclassified information,
regardless of medium (e.g., film, tape, document), pertaining to any part of this contract or any program related to
this contract, unless--

(1) The Contracting Officer has given prior written approval; or

(2) The information is otherwise in the public domain before the date of release.

(b) Requests for approval shall identify the specific information to be released, the medium to be used, and the

purpose for the release. The Contractor shall submit its request to the Contracting Officer at least 45 days before the
proposed date for release.
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(c) The Contractor agrees to include a similar requirement in each subcontract under this contract. Subcontractors
shall submit requests for authorization to release through the prime contractor to the Contracting Officer.

(End of clause)

252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT (APR 1992)

The Contractor's procedures for protecting against unauthorized disclosure of information shall not require
Department of Defense employees or members of the Armed Forces to relinquish control of their work products,

whether classified or not, to the contractor.

(End of clause)
252.204-7006 BILLING INSTRUCTIONS (OCT 2005)

When submitting a request for payment, the Contractor shall--

(a) Identify the contract line item(s) on the payment request that reasonably reflect contract work performance; and
(b) Separately identify a payment amount for each contract line item included in the payment request.

(End of clause)

252.223-7004 DRUG-FREE WORK FORCE (SEP 1988)

(a) Definitions.

(1) "Employee in a sensitive position," as used in this clause, means an employee who has been granted access to
classified information; or employees in other positions that the Contractor determines involve national security;
health or safety, or functions other than the foregoing requiring a high degree of trust and confidence.

(2) "lllegal drugs," as used in this clause, means controlled substances included in Schedules | and 11, as defined by
section 802(6) of title 21 of the United States Code, the possession of which is unlawful under chapter 13 of that
Title. The term "illegal drugs" does not mean the use of a controlled substance pursuant to a valid prescription or
other uses authorized by law.

(b) The Contractor agrees to institute and maintain a program for achieving the objective of a drug-free work force.
While this clause defines criteria for such a program, contractors are encouraged to implement alternative
approaches comparable to the criteria in paragraph (c) that are designed to achieve the objectives of this clause.

(c) Contractor programs shall include the following, or appropriate alternatives:

(1) Employee assistance programs emphasizing high level direction, education, counseling, rehabilitation, and
coordination with available community resources;

(2) Supervisory training to assist in identifying and addressing illegal drug use by Contractor employees;

(3) Provision for self-referrals as well as supervisory referrals to treatment with maximum respect for individual
confidentiality consistent with safety and security issues;

(4) Provision for identifying illegal drug users, including testing on a controlled and carefully monitored basis.
Employee drug testing programs shall be established taking account of the following:

(i) The Contractor shall establish a program that provides for testing for the use of illegal drugs by employees in
sensitive positions. The extent of and criteria for such testing shall be determined by the Contractor based on
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considerations that include the nature of the work being performed under the contract, the employee's duties, and
efficient use of Contractor resources, and the risks to health, safety, or national security that could result from the
failure of an employee adequately to discharge his or her position.
(ii) In addition, the Contractor may establish a program for employee drug testing--
(A) When there is a reasonable suspicion that an employee uses illegal drugs; or
(B) When an employees has been involved in an accident or unsafe practice;
(C) As part of or as a follow-up to counseling or rehabilitation for illegal drug use;
(D) As part of a voluntary employee drug testing program.
(iii) The Contractor may establish a program to test applicants for employment for illegal drug use.
(iv) For the purpose of administering this clause, testing for illegal drugs may be limited to those substances for
which testing is prescribed by section 2..1 of subpart B of the "Mandatory Guidelines for Federal Workplace Drug
Testing Programs™ (53 FR 11980 (April 11, 1988), issued by the Department of Health and Human Services.
(d) Contractors shall adopt appropriate personnel procedures to deal with employees who are found to be using
drugs illegally. Contractors shall not allow any employee to remain on duty or perform in a sensitive position who
is found to use illegal drugs until such times as the Contractor, in accordance with procedures established by the
Contractor, determines that the employee may perform in such a position.
(e) The provisions of this clause pertaining to drug testing program shall not apply to the extent that are inconsistent
with state or local law, or with an existing collective bargaining agreement; provided that with respect to the latter,
the Contractor agrees those issues that are in conflict will be a subject of negotiation at the next collective
bargaining session.

(End of clause)

252.223-7006 PROHIBITION ON STORAGE AND DISPOSAL OF TOXIC AND HAZARDOUS
MATERIALS (APR 2012)

(@) "Definitions".

As used in this clause --

(1) "Storage" means a non-transitory, semi-permanent or permanent holding, placement, or leaving of material. It
does not include a temporary accumulation of a limited quantity of a material used in or a waste generated or
resulting from authorized activities, such as servicing, maintenance, or repair of Department of Defense (DoD)
items, equipment, or facilities.

(2) "Toxic or hazardous materials" means:

(i) Materials referred to in section 101(14) of the Comprehensive Environmental Response, Compensation, and
Liability Act (CERCLA) of 1980 (42 U.S.C. 9601(14)) and materials designated under section 102 of CERCLA (42
U.S.C. 9602) (40 CFR part 302);

(if) Materials that are of an explosive, flammable, or pyrotechnic nature; or

(i) Materials otherwise identified by the Secretary of Defense as specified in DoD regulations.



W912P9-12-C-0425
Page 100 of 125

(b) In accordance with 10 U.S.C. 2692, the Contractor is prohibited from storing or disposing of non-DoD-owned
toxic or hazardous materials on a DoD installation, except to the extent authorized by a statutory exception to 10
U.S.C. 2692 or as authorized by the Secretary of Defense or his designee.

(End of clause)

252.225-7012 PREFERENCE FOR CERTAIN DOMESTIC COMMODITIES (JUN 2010)

(a) Definitions. As used in this clause--

(1) Component means any item supplied to the Government as part of an end product or of another component.
(2) End product means supplies delivered under a line item of this contract.

(3) Qualifying country means a country with a reciprocal defense procurement memorandum of understanding or
international agreement with the United States in which both countries agree to remove barriers to purchases of
supplies produced in the other country or services performed by sources of the other country, and the memorandum
or agreement complies, where applicable, with the requirements of section 36 of the Arms Export Control Act (22
U.S.C. 2776) and with 10 U.S.C. 2457. Accordingly, the following are qualifying countries:

Australia
Austria
Belgium
Canada
Denmark
Egypt
Finland
France
Germany
Greece
Israel

Italy
Luxembourg
Netherlands
Norway
Portugal
Spain
Sweden
Switzerland
Turkey
United Kingdom of Great Britain and Northern Ireland.

(4) United States means the 50 States, the District of Columbia, and outlying areas.

(5) U.S.-flag vessel means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b) The Contractor shall deliver under this contract only such of the following items, either as end products or
components, that have been grown, reprocessed, reused, or produced in the United States:

(1) Food.
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(2) Clothing and the materials and components thereof, other than sensors, electronics, or other items added to, and
not normally associated with, clothing and the materials and components thereof. Clothing includes items such as
outerwear, headwear, underwear, nightwear, footwear, hosiery, handwear, belts, badges, and insignia.
(3) Tents, tarpaulins, or covers.
(4) Cotton and other natural fiber products.
(5) Woven silk or woven silk blends.
(6) Spun silk yarn for cartridge cloth.
(7) Synthetic fabric, and coated synthetic fabric, including all textile fibers and yarns that are for use in such fabrics.
(8) Canvas products.

(9) Wool (whether in the form of fiber or yarn or contained in fabrics, materials, or manufactured articles).

(10) Any item of individual equipment (Federal Supply Class 8465) manufactured from or containing fibers, yarns,
fabrics, or materials listed in this paragraph (b).

(c) This clause does not apply--
(1) To items listed in section 25.104(a) of the Federal Acquisition Regulation (FAR), or other items for which the
Government has determined that a satisfactory quality and sufficient quantity cannot be acquired as and when

needed at U.S. market prices;

(2) To incidental amounts of cotton, other natural fibers, or wool incoporated in an end product, for which the
estimated value of the cotton, other natural fibers, or wool--

(i) Is not more than 10 percent of the total price of the end product; and (ii) Does not exceed the simplified
acquisition threshold in FAR part 2;

(3) To waste and byproducts of cotton or wool fiber for use in the production of propellants and explosives;

(4) To foods, other than fish, shellfish, or seafood, that have been manufactured or processed in the United States,
regardless of where the foods (and any component if applicable) were grown or produced. Fish, shellfish, or
seafood manufactured or processed in the United States and fish, shellfish, or seafood contained in foods
manufactured or processed in the United States shall be provided in accordance with paragraph (d) of this clause;

(5) To chemical warfare protective clothing produced in a qualifying country; or

(6) To fibers and yarns that are for use in synthetic fabric or coated synthetic fabric (but does apply to the synthetic
or coated synthetic fabric itself), if--

(i) The fabric is to be used as a component of an end product that is not a textile product. Examples of textile
products, made in whole or in part of fabric, include--

(A) Draperies, floor coverings, furnishings, and bedding (Federal Supply Group 72, Household and Commercial
Furnishings and Appliances);

(B) Items made in whole or in part of fabric in Federal Supply Group 83, Textile/leather/furs/apparel/findings/
tents/flags, or Federal Supply Group 84, Clothing, Individual Equipment and Insignia;
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(C) Upholstered seats (whether for household, office, or other use); and
(D) Parachutes (Federal Supply Class 1670); or

(if) The fibers and yarns are para-aramid fibers and continuous filament para-aramid yarns manufactured in a
qualifying country.

(d)(2) Fish, shellfish, and seafood delivered under this contract, or contained in foods delivered under this contract--
(i) Shall be taken from the sea by U.S.-flag vessels; or
(ii) If not taken from the sea, shall be obtained from fishing within the United States; and

(2) Any processing or manufacturing of the fish, shellfish, or seafood shall be performed on a U.S.-flag vessel or in
the United States.

(End of clause)

252.232-7002 PROGRESS PAYMENTS FOR FOREIGN MILITARY SALES ACQUISITIONS (DEC 1991)
If this contract includes foreign military sales (FMS) requirements, the Contractor shall --

(a) Submit a separate progress payment request for each progress payment rate; and

(b) Submit a supporting schedule showing --

(1) The amount of each request distributed to each country's requirements; and

(2) Total price per contract line item applicable to each separate progress payment rate.

(c) Identify in each progress payment request the contract requirements to which it applies (i.e., FMS or U.S.);

(d) Calculate each request on the basis of the prices, costs (including costs to complete), subcontractor progress
payments, and progress payment liquidations of the contract requirements to which it applies; and

(e) Distribute costs among contract line items and countries in a manner acceptable to the Administrative
Contracting Officer.

(End of clause)

252.232-7003 ELECTRONIC SUBMISSION OF PAYMENT REQUESTS AND RECEIVING REPORTS
(JUNE 2012)

(a) Definitions. As used in this clause—

(1) Contract financing payment and invoice payment have the meanings given in section 32.001 of the Federal
Acquisition Regulation.

(2) Electronic form means any automated system that transmits information electronically from the initiating system
to all affected systems. Facsimile, e-mail, and scanned documents are not acceptable electronic forms for
submission of payment requests. However, scanned documents are acceptable when they are part of a submission of
a payment request made using Wide Area WorkFlow (WAWF) or anaother electronic form authorized by the
Contracting Officer.
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(3) Payment request means any request for contract financing payment or invoice payment submitted by the
Contractor under this contract.

(4) Receiving report means the data required by the clause at 252.246-7000, Material Inspection and Receiving
Report.

(b) Except as provided in paragraph (c) of this clause, the Contractor shall submit payment requests and receiving
reports using WAWEF, in one of the following electronic formats that WAWF accepts: Electronic Data Interchange,
Secure File Transfer Protocol, or World Wide Web input. Information regarding WAWF is available on the Internet
at https://wawf.eb.mil/.

(c) The Contractor may submit a payment request and receiving report using other than WAWF only when—

(1) The Contracting Officer administering the contract for payment has determined, in writing, that electronic
submission would be unduly burdensome to the Contractor. In such cases, the Contractor shall include a copy of the
Contracting Officer's determination with each request for payment;

(2) DoD makes payment for commercial transportation services provided under a Government rate tender or a
contract for transportation services using a DoD-approved electronic third party payment system or other exempted
vendor payment/invoicing system (e.g., PowerTrack, Transportation Financial Management System, and Cargo and
Billing System);

(3) DoD makes payment for rendered health care services using the TRICARE Encounter Data System (TEDS) as
the electronic format; or

(4) When the Governmentwide commercial purchase card is used as the method of payment, only submission of the
receiving report in electronic form is required.

(d) The Contractor shall submit any non-electronic payment requests using the method or methods specified in
Section G of the contract.

(e) In addition to the requirements of this clause, the Contractor shall meet the requirements of the appropriate
payment clauses in this contract when submitting payments requests.

(End of clause)
252.232-7010 LEVIES ON CONTRACT PAYMENTS (DEC 2006)

(a) 26 U.S.C. 6331(h) authorizes the Internal Revenue Service (IRS) to continuously levy up to 100 percent of
contract payments, up to the amount of tax debt.

(b) When a levy is imposed on a payment under this contract and the Contractor believes that the levy may result in
an inability to perform the contract, the Contractor shall promptly notify the Procuring Contracting Officer in
writing, with a copy to the Administrative Contracting Officer, and shall provide--

(1) The total dollar amount of the levy;

(2) A statement that the Contractor believes that the levy may result in an inability to perform the contract, including
rationale and adequate supporting documentation; and

(3) Advice as to whether the inability to perform may adversely affect national security, including rationale and
adequate supporting documentation.
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(c) DoD shall promptly review the Contractor's assessment, and the Procuring Contracting Officer shall provide a
written notification to the Contractor including--

(1) A statement as to whether DoD agrees that the levy may result in an inability to perform the contract; and

(2)(i) If the levy may result in an inability to perform the contract and the lack of performance will adversely affect
national security, the total amount of the monies collected that should be returned to the Contractor; or

(ii) If the levy may result in an inability to perform the contract but will not impact national security, a
recommendation that the Contractor promptly notify the IRS to attempt to resolve the tax situation.

(d) Any DoD determination under this clause is not subject to appeal under the Contract Disputes Act.

(End of clause)

252.236-7001 CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications,
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen
by the Contracting Officer.

(b) The Contractor shall--

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall

perform such details as if fully and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications and the contract drawings identified on the following index of
drawings:

INDEX OF DRAWINGS; G-002
(End of clause)
252.236-7002 OBSTRUCTION OF NAVIGABLE WATERWAYS. (DEC 1991)

(a) The Contractor shall --
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(1) Promptly recover and remove any material, plant, machinery, or appliance which the contractor loses, dumps,
throws overboard, sinks, or misplaces, and which, in the opinion of the Contracting Officer, may be dangerous to or
obstruct navigation;
(2) Give immediate notice, with description and locations of any such obstructions, to the Contracting Officer; and
(3) When required by the Contracting Officer, mark or buoy such obstructions until the same are removed.

(b) The Contracting Officer may --

(1) Remove the obstructions by contract or otherwise should the Contractor refuse, neglect, or delay compliance
with paragraph (a) of this clause; and

(2) Deduct the cost of removal from any monies due or to become due to the Contractor; or
(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of a vessel wrecked or sunk without fault or negligence is limited to
that provided in sections 15, 19, and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et. seq.).

252.243-7001 PRICING OF CONTRACT MODIFICATIONS (DEC 1991)

When costs are a factor in any price adjustment under this contract, the contract cost principles and procedures in
FAR part 31 and DFARS part 231, in effect on the date of this contract, apply.

252.243-7002 REQUESTS FOR EQUITABLE ADJUSTMENT (MAR 1998)

(a) The amount of any request for equitable adjustment to contract terms shall accurately reflect the contract
adjustment for which the Contractor believes the Government is liable. The request shall include only costs for
performing the change, and shall not include any costs that already have been reimbursed or that have been
separately claimed. All indirect costs included in the request shall be properly allocable to the change in accordance
with applicable acquisition regulations.

(b) In accordance with 10 U.S.C. 2410(a), any request for equitable adjustment to contract terms that exceeds the
simplified acquisition threshold shall bear, at the time of submission, the following certificate executed by an
individual authorized to certify the request on behalf of the Contractor:

| certify that the request is made in good faith, and that the supporting data are accurate and complete to the best of
my knowledge and belief.

(Official's Name)

(Title)
(c) The certification in paragraph (b) of this clause requires full disclosure of all relevant facts, including--

(1) Cost or pricing data if required in accordance with subsection 15.403-4 of the Federal Acquisition Regulation
(FAR); and
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(2) Information other than cost or pricing data, in accordance with subsection 15.403-3 of the FAR, including actual
cost data and data to support any estimated costs, even if cost or pricing data are not required.

(d) The certification requirement in paragraph (b) of this clause does not apply to----

(1) Requests for routine contract payments; for example, requests for payment for accepted supplies and services,
routine vouchers under a cost-reimbursement type contract, or progress payment invoices; or

(2) Final adjustment under an incentive provision of the contract.
252.247-7023  Transportation of Supplies by Sea (MAY 2002)
(a) Definitions. As used in this clause --

(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of
manufacture, fabrication, or assembly by the Contractor or any subcontractor.

(2) "Department of Defense” (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies.
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel.

(4) "Ocean transportation” means any transportation aboard a ship, vessel, boat, barge, or ferry through international
waters.

(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who
is performing any part of the work or other requirement of the prime contract.

(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or
owned by the DoD at the time of transportation by sea.

(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a
reference to a DoD contract number or a military destination.

(it) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing.

(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel
registered or having national status under the laws of the United States.

(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract.
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if--

(i) This contract is a construction contract; or

(i) The supplies being transported are--

(A) Noncommercial items; or

(B) Commercial items that--
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(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor
does not add value to items that it contracts for f.0.b. destination shipment);

(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in
humanitarian or peacekeeping operations; or

(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance
with 10 U.S.C. 2643.

(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that --

(1) U.S.-flag vessels are not available for timely shipment;

(2) The freight charges are inordinately excessive or unreasonable; or

(3) Freight charges are higher than charges to private persons for transportation of like goods.

(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules. The Contracting Officer
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or
any other clause of this contract. Requests shall contain at a minimum --

(1) Type, weight, and cube of cargo;

(2) Required shipping date;

(3) Special handling and discharge requirements;

(4) Loading and discharge points;

(5) Name of shipper and consignee;

(6) Prime contract number; and

(7) A documented description of efforts made to secure U.S.-flag vessels, including points of contact (with names
and telephone numbers) with at least two U.S.-flag carriers contacted. Copies of telephone notes, telegraphic and
facsimile message or letters will be sufficient for this purpose.

(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading,
which shall contain the following information:

(1) Prime contract number;

(2) Name of vessel;

(3) Vessel flag of registry;

(4) Date of loading;

(5) Port of loading;
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(6) Port of final discharge;

(7) Description of commaodity;

(8) Gross weight in pounds and cubic feet if available;
(9) Total ocean freight in U.S. dollars; and

(10) Name of the steamship company.

() The Contractor shall provide with its final invoice under this contract a representation that to the best of its
knowledge and belief--

(1) No ocean transportation was used in the performance of this contract;
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract;

(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or

(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the
written consent of the Contracting Officer. The Contractor shall describe these shipments in the following format:

ITEM CONTRACT QUANTITY
DESCRIPTION LINE ITEMS
TOTAL

(9) If the final invoice does not include the required representation, the Government will reject and return it to the
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract. In the event there
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is
entitled to equitably adjust the contract, based on the unauthorized use.

(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor
shall flow down the requirements of this clause as follows:

(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(2) The Contractor shall insert the substance of paragraphs (2) through (e) of this clause, and this paragraph (h), in
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation.

(End of clause)
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Section 00800 - Special Contract Requirements

WAGE RATES
General Decision Number: 1L120017 07/06/2012 1L17

Superseded General Decision Number: 1020100017
State: I1llinois
Construction Types: Heavy and Highway

Counties: Bond, Calhoun, Clinton, Greene, Jersey, Macoupin,
Madison, Monroe, Montgomery, St Clair and Washington Counties
in Il1linois.

MACOUPIN (upper 1/2) & MONTGOMERY (upper 1/2, INCLUDING
WAGGONER, STANDARD CITY, & NORTH THEREOF) COUNTIES:

HEAVY CONSTRUCTION PROJECTS (including Sewer & Water Line
Construction & Drainage Projects) & HIGHWAY CONSTRUCTION
PROJECTS (excluding tunnels, building structures in rest areas
projects, and railroad construction; bascule, suspension &
spandrel arch bridges; bridges designed for commercial
navigation; bridges involving marine construction, other marine
bridges)

Modification Number Publication Date
01/06/2012
01/13/2012
02/03/2012
03/02/2012
04/06/2012
06/01/2012
07/06/2012

OUAWNEO

CARP0500-001 05/04/2011

CLINTON, MONROE, and WASHINGTON COUNTIES

Rates Fringes
Carpenter & Piledrivermen...._.._.... $ 33.88 13.05
|CARP0500-003 05/04/2011
ST. CLAIR COUNTY

Rates Fringes
Carpenter and Piledriver......... $ 33.88 13.05

CARP0664-001 05/04/2011
GREENE COUNTY (South of Apple Creek)
Rates Fringes

Carpenter, Lather, Soft Floor
Layer. - .o $ 33.88 13.05
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CARP0664-003 05/04/2011

MADISON COUNTY
Rates Fringes

CARP0664-006 05/04/2011

BOND, CALHOUN, and JERSEY COUNTIES

CARP0725-004 05/01/2012

MACOUPIN (Southern Half) AND MONTGOMERY (Southern Half) COUNTIES

Rates Fringes
CARPENTER. - o i i i e e e o $ 29.45 21.40
PILEDRIVERMAN. . ..o i i aaaa $ 30.45 21.40

CARP0904-002 05/01/2012

GREENE COUNTY (Except S. of Apple Creek)

Rates Fringes
CARPENTER. - - oo oo i e oo $ 28.87 21.78
PILEDRIVERMAN. . o .o . oo $ 29.87 21.78

ELEC0146-012 06/01/2012

MONTGGOMERY COUNTY (East of Butler Grove, Grisham, Hillsboro &
Raymond Twps)

Rates Fringes

* ELEC0193-003 05/31/2012

MACOUPIN (Barr, Girard, Nilwood, North & South Otter, North &
South Palmyra aand Virden Twps), AND MONTGOMERY (Bois D" Arc,
Harvel and Pitman Twps) COUNTIES

Rates Fringes

ELEC0193-011 04/02/2012

MACOUPIN (Townships of Scottville, North Palmyra, North Otter,
Virden, Girard, Barr, South Palmyra, South Otter, and Nilwood)
and MONTGOMERY (Townships of Bois D"Arc, Pitman, and Harvel)
COUNTIES

Rates Fringes
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Line Construction
Groundman - Equipment
Operator (Class I, all
crawler type equipment
larger than D-4, 15 ton
crane or larger)............ $ 37.95 16.20
Groundman - Truck Driver
(with winch, may operate
diggers, 5th wheel type
trucks, crawler-type
equipment, D-4 and
smaller, backhoe 3/4 yard
and under, rubber tire and
crawler w/end loader, and
may drive bucket truck and

live boom type line trucks).$ 28.97 13.54
Groundman - Truck Driver

(without winch)............. $ 27.32 13.06
Groundman (Class A)......... $ 26.03 12.68
Lineman & Substation Tech...$ 40.75 17.02

ELEC0309-002 12/06/2010

BOND (Westside), CLINTON, GREENE (ALL WORK PERFORMED ON THE
ILLINOIS POWER COMPANY PROPERTY), JERSEY (ALL WORK PERFORMED ON
THE ILLINOIS POWER COMPANY PROPERTY), MACOUPIN (EXCEPT North
1/3 & Southwest Corner), MADISON (EXCEPT East ALTON, ALTON,
WOOD RIVER & HARTFORD), MONROE, MONTGOMERY (East of ROUNDTREE,
IRVING & East FORK TWP.), RANDOLPH (PORTION OF RED BUD
TOWNSHIP), ST. CLAIR, and WASHINGTON (OKAWVILLE & VENEDY
TWPS.) COUNTIES

Rates Fringes
LINE CONSTRUCTION

Cable Splicer; Lineman

Welder. ... ... oo $ 42.02 19.13
Groundman Equipment

Operator.........cccoaoaaan. $ 34.80 15.84
Groundman Truck Driver...... $ 28.41 12.93
Groundman. . ......... ... $ 25.98 11.83
Lineman. ... ..o $ 40.02 18.22

ELEC0309-003 08/28/2011

BOND (Western Half), CLINTON (EXCLUDES HUEY, HOFFMAN, & VIC.),
MACOUPIN (EXCLUDES BRIGHTON TWP., ATHENVILLE, SCOTTVILLE,
GIRARD & AREA N. THEREOF), MADISON (EXCLUDES ALTON, E. ALTON,
HARTFORD & WOOD RIVER), MONROE, MONTGOMERY (WEST OF BUTLER
GROVE, GRISHAM, HILLSBOROUGH & RAYMOND TWPS), ST. CLAIR and
WASHINGTON (VENEDY TWP) COUNTIES

Rates Fringes

ELEC0649-002 12/04/2011



CALHOUN, GREENE, JERSEY, MACOUPIN (SOUTHWEST CORNER), AND
MADISON (E. ALTON, ALTON, WOOD RIVER & HARTFORD) COUNTIES

Rates Fringes
Line Construction

GROUNDMAN - EQUIPMENT
OPERATOR. oo e i e e oo $ 37.90 14.76
GROUNDMAN - TRUCK DRIVER
W/ZWINCH. o oo $ 28.74 12.40
GROUNDMAN - TRUCK DRIVER
WO/WINCH. . ..o oo $ 26.59 11.85
GROUNDMAN. - - e e e e e e e o $ 25.95 11.68
LINEMAN; BLASTER; AND
LINEMAN HOLE BORING
MACHINE OPERATOR............ $ 43.97 16.32

ELEC0649-008 01/02/2012

CALHOUN, GREEN, JERSEY, MACOUPIN (SOUTHWEST CORNER), AND
MADISON (ALTON, E. ALTON, HARTFORD & WOOD RIVER) COUNTIES

Rates Fringes

ELEC0O702-006 06/23/2011

BOND (Eastern Half), and WASHINGTON (OKAWVILLE & VENDY TWPS)
COUNTIES

Rates Fringes

Line Construction
Groundman - Class A......... $ 25.21 13.01
Groundman - Equipment
Operator Class 11 (all
other equipment)............ $ 30.68 14.58
Heavy - Equipment Operator
Class I (all crawler type
equipment D-4 and larger)...$ 34.40 15.65
Lineman. ... ..o oaaaaaaan $ 43.20 18.18

ELEC0702-017 03/01/2012

BOND (Eastern Half), CLINTON (Huey, Hoffman, & Vicinity), AND
WASHINGTON (Except Venedy TWP) COUNTIES

Rates Fringes
ELECTRICIAN. . ..o i oo $ 37.93 15.98
'ENGI0520-005 08/01/2010
Rates Fringes

OPERATOR: Power Equipment
Group 1. ..o $ 30.50 24.55
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Group 2. . i $ 29.37 24.55
Group 3. ..o $ 24.89 24 .55
Group 4. ..o $ 24.95 24 .55
Group 5. i $ 24.62 24.55
Group 6. ..o $ 31.05 24.55
Group 7. i e $ 31.35 24 .55

GROUP 1: CRANES; DRAGLINES; SHOVELS; SKIMMER SCOOPS;
CLAMSHELLS OR DERRICK BOATS; PILEDRIVERS; CRANE-TYPE
BACKHOES; ASPHALT PLANT OPER; CONCRETE PLANT OPERATOR;
DREDGES; ASPHALT SPREADING MACHINES; LOCOMOTIVES; CABLEWAYS
OR TOWER MACHINES; HOISTS; HYDRAULIC BACKHOES; DITCHING
MACHINES OR BACKFILLER; CHERRY PICKERS; OVERHEAD CRANE;
ROLLER; CONCRETE PAVER; CONCRETE BREAKERS & PUMPS; BULK
CEMENT PLANTS; CEMENT PUMPS; DERRICK TYPE DRILLS; BOAT
OPERATORS; MOTOR GRADERS OR PUSHCATS; SCOOPS OR
TOURNAPULLS; BULLDOZERS; ENDLOADERS OR FORKLIFTS; POWER
BLADE OR ELEVATING GRADERS; WINCH CATS; BOOM OR WINCH
TRUCKS OR BOOM TRACTORS, PIPEWRAPPING OR PAINTING MACHINES;
DRILLS (OTHER THAN DERRICK TYPE); MUD JACKS; WELL DRILLING
MACHINES; MIXERS; CONVEYORS (TWO); AIR COMPRESSORS TWO;
WATER PUMPS REGARDLESS OF SI1ZE; WELDING MACHINES TWO;
SIPHONS OR JETS TWO; WINCH HEADS OR APPARATUS TWO; LIGHT
PLANTS TWO; TRACTORS REGARDLESS OF SIZE STRAIGHT (TRACTOR
ONLY); FIREMEN ON STATIONARY BOILERS; AUTOMATIC ELEVATORS;
FORM GRADING MACHINES; FINISHING MACHINES; POWER SUB GRADER
OR RIBBON MACHINE; LONGITUDINAL FLOATS; DISTRIBUTION
OPERATOR ON TRUCKS; WINCH HEADS OR APPARATUSES (1);
EXCAVATORS; MOBILE TRACK AIR AND HEATER (TWO TO FIVE);
HEAVY EQUIPMENT GREASER AND ALL OTHER OPERATORS NOT LISTED
BELOW.

GROUP 2: AIR COMPRESSOR ONE; WATER PUMP REGARDLESS OF SIZE
ONE; WELDING MACHINE ONE; 1-BAG MIXER ONE; CONVEYOR ONE;
SIPHON OR JET; LIGHT PLANT ONE; HEATER ONE; IMMOBILE TRACK
AIR ONE.

GROUP 3: FIREMEN ON WHIRLIES AND ASPHALT SPREADER OILERS;
HEAVY EQUIPMENT OILERS; TRUCK CRANES; MONIGANS; LARGE (OVER
65 TON RATE CAPACITY); CONCRETE PLANT OILER AND BLACK TOP
PLANT OILER.

GROUP 4: OILERS

GROUP 5: MASTER MECHANIC; OPERATORS ON EQUIPMENT WITH
BOOMS, INCLUDING JIBS, ONE HUNDRED FEET AND OVER; AND LESS
THAN 150 FEET.

GROUP 6: OPERATORS ON EQUIPMENT WITH BOOMS, INCLUDING JIBS,
150 FEET AND OVER, AND LESS THAN 200 FEET.

GROUP 7: OPERATORS ON EQUIPMENT WITH BOOMS, INCLUDING JIBS,
200 FEET AND OVER; TOWER CRANES AND WHIRLEY CRANES.

IRONO046-006 08/01/2011

GREENE (NORTHERN HALF), MACOUPIN (NORTH OF SUMMERVILLE), AND
MONTGOMERY (NORTH OF LITCHFIELD & HILLSBORO) COUNTIES
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Rates Fringes
IRON0O392-003 08/01/2011
BOND, CALHOUN, CLINTON, GREENE (SOUTHERN HALF), JERSEY,
MACOUPIN (SUMMERVILLE & SOUTH THEREOF), MADISON, MONROE,
MONTGOMERY (LITCHFIELD, HILLSBORO, & SOUTH THEREOF), ST. CLAIR,
and WASHINGTON COUNTIES
Rates Fringes

IRON0396-006 01/02/2012

BRIDGES, LOCKS, and DAMS ON THE MISSISSIPPI RIVER

Rates Fringes
IRONWORKER. . - o e e i i i i i iie e e e $ 31.98 19.11
LABO0O044-001 08/01/2011
MADISON COUNTY (Southwest)
Rates Fringes
LABORER
Group 1. ... $ 24.35 20.65
Group 2. e i iiccaaaaaaan $ 24.85 20.65

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0100-001 08/01/2011

ST CLAIR COUNTY (East St. Louis,Alcoa, Brooklyn,Cahokia,
Caseyville,Centreville, Dupo, Fairmont City, French Village,
Midway, Maplewood, National City)

Rates Fringes

LABORERS
Group 1. ... .o $ 28.30 16.70
Group 2. e iieccaaaaaaan $ 28.80 16.70

LABORER CLASSIFICATIONS:
GROUP 1 - All classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man



LABO0179-002 08/01/2002

MADISON COUNTY (Edwardsville, Marine, and Livingston)

Rates Fringes

LABORER
GROUP 1. ... $ 20.90 9.85
GROUP 2. oo $ 21.15 9.85
GROUP 3. iiiiiiiii i $ 21.40 9.85
GROUP 4. .o $ 22.425 9.85

LABOREER CLASSIFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material;

Ranking or luting asphalt; Burning or cutting with torch;
Working on Bottom of Sewer Trenches on Final Grading,

Laying or Caulking or performed sectional Sewer Pipe; High
time (20 feet or over) where exposed to an open fall;
Operator of motor buggies; Any work performed in or on all
types of cased wells; Cooking, mixing and applying of

mastic such as sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.
GROUP 4 - Dynamite and Powder Men.

LABO0196-001 08/01/2011

MONROE COUNTY

Rates Fringes

LABORERS
Group 1. .. .o ii i $ 25.85 19.15
Group 2. i i e $ 26.35 19.15

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0197-001 08/01/2002

ST. CLAIR COUNTY (Belleville)

LABO0218-001 08/01/2011
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BOND (Greeneville), CALHOUN (Hardin), GREENE (Roadhouse),
JERSEY (Jerseyville), and MADISON (Alton) COUNTIES

Rates Fringes

LABORERS
Group 1. . ..o $ 29.01 15.99
Group 2. e iieccaaaaaaan $ 29.51 15.99

LABORER CLASSIFICATIONS:
GROUP 1 - All classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0338-002 08/01/2011

MADISON COUNTY (Wood River)

Rates Fringes
LABORERS

Dynamite Men................ $ 27.85 13.40
General Laborer............. $ 26.35 13.40
Group 1. ... .. $ 28.63 16.37
GroUp 2. i i cei e ceaaaa $ 29.13 16.37
Hazardous Materials, Lead
Abatement, Asbestos
Abatement, Mold & Mildew
Remediation Licenses........ $ 27.35 13.40
Mason Tender................ $ 27.35 13.40
Welding, Burning, or
Cutting with Torch_..._.._._._. $ 26.85 13.40

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0397-002 08/01/2011

MADISON COUNTY (GRANITE CITY and Vicinity)

Rates Fringes

LABORERS
Group 1. ... ...... $ 28.30 16.70
Group 2. i ia e $ 28.80 16.70

LABORER CLASSIFICATIONS:
GROUP 1 - All classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0454-002 08/01/2002
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ST. CLAIR COUNTY (EAST ST. LOUIS)

Rates Fringes
Hod Carrier......... .o ooaann. $ 26.55 5.00
LABO0459-001 08/01/2011
ST. CLAIR COUNTY (South)
Rates Fringes
LABORERS
Group 1. .. ... $ 26.31 18.69
(€] g0 10 o N2 $ 26.81 18.69

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0474-001 08/01/2002

MADISON COUNTY (GLEN CARBON)

Rates Fringes

LABORER
GROUP 1. ... $ 20.10 10.65
GROUP 2. .. $ 20.35 10.65
GROUP 3. .o, $ 20.60 10.65
GROUP 4. . . ... $ 21.625 10.65

LABORERS CLASSIFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working

on Bottom of Sewer Trenches on Final Grading, Laying or
Caulking of performed sectional Sewer Pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of

cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.
GROUP 4 - Dynamite and Powder Men.

LABO0581-002 08/01/2011

CLINTON COUNTY (Carlyle)
Rates Fringes

W912P9-12-C-0425

Page 117 of 125



LABORERS
Group 1. ... ..o $ 24.60 20.40
Group 2. .. a $ 25.10 20.40

LABORER CLASSIFICATIONS:
GROUP 1 - All classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0622-002 08/01/2011

BOND COUNTY (Greenville)

Rates Fringes

LABORERS
Group 1. .. i $ 25.01 19.99
Group 2. . ceeii i e e ieaa e e $ 25.51 19.99

LABORER CLASSIFICATIONS:
GROUP 1 - All classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0646-001 08/01/2002

JERSEY COUNTY (Jerseyville)

Rates Fringes

LABORER
GROUP 1. .. ... $ 21.00 10.05
GROUP 2. ... $ 21.25 10.05
GROUP 3. ... $ 21.50 10.05
GROUP 4. . ..... $ 22.00 10.05

LABORER CLASSIFICATIONS

GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old

or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working
on Bottom of Sewer Trenches on Final Grading, Laying or
Caulking of performed sectional Sewer Pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of
cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.

GROUP 4 - Dynamite and Powder Men.

LABO0O670-001 08/01/2011
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ST CLAIR (O"Fallon, Scott Air Force Base, Shiloh, Lebanon &
Vincinity), CLINTON (Trenton & Vicinity), and MADISON (Troy)

COUNTIES
Rates Fringes

LABORERS
Group 1. .. .o $ 27.35 17.65
Group 2. i et $ 27.85 17.65

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0674-001 08/01/2002

MADISON COUNTY (St. Jacob)

Rates Fringes

LABORER
GROUP 1. ... ... $ 29.45 1.60
GROUP 2. . .. $ 29.70 1.60
GROUP 3. .. i $ 29.95 1.60
GROUP 4. . ... $ 29.45 1.60

LABORER CLASSIFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working

on Bottom of Sewer Trenches on Final Grading, Laying or
Caulking of performed sectional Sewer Pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of

cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.
GROUP 4 - Dynamite and Powder Men.

LABOO677-001 08/01/2007

BOND COUNTY (Except the Northside)

Rates Fringes

LABORERS
GROUP 1... ... $ 30.25 7.65
GROUP 2. . iiiiiiiee e e $ 30.75 7.65

LABORER CLASSIFICATIONS
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GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0680-001 08/01/2002

MADISON COUNTY (Highland)

Rates Fringes

LABORER
GROUP 1. ... $ 20.50 10.25
GROUP 2. oo $ 20.75 10.25
GROUP 3. iiiiiiii oo $ 21.00 10.25
GROUP 4. ..o $ 22.025 10.25

LABORER CLASSIFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working

on Bottom of Sewer Trenches on Final Grading, Laying or
Caulking of performed sectional Sewer Pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of

cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.
GROUP 4 - Dynamite and Powder Men.

LABOO742-001 08/01/2011

ST. CLAIR (Mascoutah) and CLINTON (New Baden) COUNTIES

Rates Fringes

LABORERS
Group 1. .. .o i i $ 26.00 19.00
Group 2. . i $ 26.50 19.00

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

LABO0835-001 08/01/2002

GREENE COUNTY (Roadhouse)
Rates Fringes

LABORER
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GROUP 1. . ... $ 21.00 10.05
GROUP 2. . i $ 21.25 10.05
GROUP 3. .o $ 21.50 10.05
GROUP 4. . - $ 22.00 10.05

LABORER CLASSFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working

on Bottom of Sewer Trenches on Final Grading, Laying or
Caulking of performed sectional Sewer Pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of

cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatoves

GROUP 3 - Brick Mason and Plasterer Tenders.
GROUP 4 - Dynamite and Powder Men.

LABO0950-001 08/01/2002

MACOUPIN COUNTY (Carlinville, Gillespie, Mt. Olive, Shipman &
Staunton)

Rates Fringes

LABORER
GROUP 1. ... ... $ 18.40 12.65
GROUP 2. ... $ 18.65 12.65
GROUP 3. .. $ 18.90 12.65
GROUP 4. . ... $ 19.005 12.65

LABORERS CLASSIFICATIONS
GROUP 1: General Laborers.

GROUP 2: Work in septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material; Raking
or luting asphalt; Burning or cutting with torch; Working

on bottom of sewer trenches on the final grading, laying or
caulking of performed sectional sewer pipe; High time (20
feet or over) where exposed to an open fall; Operator of
motor buggies; Any work performed in or on all types of
cased wells; Cooking, mixing and applying of mastic such as
sulfa-seal and/or other coal derivatives.

GROUP 3: Brick mason and plasterer tenders.
GROUP 4: Dynamite and powder men.

LABO0968-001 08/01/1997
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CALHOUN COUNTY (Hardin)
Rates Fringes
LABORER
GROUP 1. ... $ 25.80 .60
GROUP 2. .. $ 26.05 .60
GROUP 3. iiiiiiiiii i $ 26.30 .60
GROUP 4. ..o $ 27.325 .60

LABORERS CLASSIFICATIONS
GROUP 1 - General Laborers.

GROUP 2 - Work in Septic tanks, cess pools, or dry wells (old
or new); All feeders, mixers and nozzle men on gunnite or
sandblasting work; When handling creosoted material;

Ranking or luting asphalt; Burning or cutting with torch;
Working on Bottom of Sewer Trenches on Final Grading,

Laying or Caulking or performed sectional Sewer Pipe; High
time (20 feet or over) where exposed to an open fall;
Operator of motor buggies; Any work performed in or on all
types of cased wells; Cooking, mixing and applying of

mastic such as sulfa-seal and/or other coal derivatives

GROUP 3 - Brick Mason and Plasterer Tenders.
GROUP 4 - Dynamite and Powder Men.

LABO1084-001 08/01/2011

BOND (Sorento) and MONTGOMERY COUNTIES

Rates Fringes

LABORERS
Group 1. .. ..o i i $ 24.63 20.37
Group 2. i e et $ 25.51 20.37

LABORER CLASSIFICATIONS:
GROUP 1 - AlIl classifications not listed below

GROUP 2 - Asbestos Abatement Worker and Hazardous Waste
Worker; Lead Base Paint Worker; Dynamite Man

PAINO058-002 05/01/2012

Rates Fringes
Painter, Bridge. ... ... .. _..... $ 30.45 13.57
Epoxy or Toxic-Lead-Based Paint Work-$1.00 Premimum
'PLASO090-001 O8/01/2011
BOND, CALHOUN, CLINTON (WESTERN HALF EAST TO BUT NOT INCLUDE

CARYLE), GREENE, JERSEY, MACOUPIN, MADISON, MONROE, MONTGOMERY,
and ST. CLAIR COUNTIES



Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 31.00 19.95
PLAS0090-005 08/01/2011
Clinton County
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 31.00 19.95
PLAS0143-007 08/01/2011
WASHINGTON COUNTY
Rates Fringes
CEMENT MASON/CONCRETE FINISHER...$ 33.10 16.85
TEAMO065-011 05/01/2011
Rates Fringes
TRUCK DRIVER
Group 1. .. ..o $ 30.46 10.05+a
Group 2. e e iiiccaaaaaaan $ 30.89 10.05+a
Group 3. ..o $ 31.12 10.05+a
Group 4. . $ 31.38 10.05+a
Group 5. .o $ 32.20 10.05+a

Footnote: a. $38.20 per day
CLASSIFICATIONS:

GROUP 1: Drivers on 2 axles hauling less than 9 tons; air
compressor & welding machines and brooms, including those
pulled by separate units; Truck Driver Helper, warehouse
employees; Mechanic Helpers; greasers and tiremen; pick-up
trucks when hauling material, tools, or workers to and from
and on the job site; and forklifts up to 6,000 Ib capacity.

GROUP 2: 2 or 3 axles hualing more than 9 tons but hauling
less than 16 tons; A-frame winch trucks; hydrolift trucks;
Vactor Trucks or similar equipment when used for
transportation purposes; Forklift over 6,000 Ib.capacity;
winch trucks; and four axle combiation units.

GROUP 3: 2, 3 or 4 Axles hauling 16 tons or more; 5-Axles or
more combination units; drivers on water pulls; articulated
dump trucks; mechanics and working forepersons.

GROUP 4: Low Boy and Oil Distributors.

GROUP 5: Drivers who require special protective clothing
while employed on hazardous waste work.
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WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses

(29CFR 5.5 (a) (1) (ii))-

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union ldentifiers

An identifier enclosed in dotted lines beginning with
characters other than "'SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The
first four letters , PLUM, indicate the international union and
the four-digit number, 0198, that follows indicates the local
union number or district council number where applicable ,
i.e., Plumbers Local 0198. The next number, 005 in the
example, is an internal number used in processing the wage
determination. The date, 07/01/2011, following these
characters is the effective date of the most current
negotiated rate/collective bargaining agreement which would be
July 1, 2011 in the above example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rate.

Non-Union ldentifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union rates, LA
indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.
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WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can

be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division

U.S. Department of Labor

200 Constitution Avenue, N_W.

Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party"s position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor

200 Constitution Avenue, N.W.
Washington, DC 20210

4_.) All decisions by the Administrative Review Board are final.

END OF GENERAL DECISION
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SECTION 00800 - SPECIAL CLAUSES
1. REFERENCE DRAWINGS.

a. One set of the reference drawings listed on Drawing No.
G-001 which cover details of the existing structure, will be included in each
set of the contract drawings furnished the Contractor without charge, in
accordance with Contract Clause DFARS 252.236-7001. Drawings showing
additional details are available for examination at the Dept. of the Army, St.
Louis District, Corps of Engineers, St. Louis, Missouri. Additional prints of
reference drawings will be furnished the Contractor on request at the cost of
reproduction.

b. The stationing and dimensions shown on the contract and
reference drawings for the existing structure have been taken from the
original contract drawings and the shop drawings for the original
construction. The Contractor shall verify all the above stationing and
dimensions and shall be responsible for making the new material and work fit
the existing conditions.

2. PAY REQUESTS. Pay requests authorized in the Contract Clause
entitled ""Payments Under Fixed-Price Construction Contracts'™, will be paid
pursuant to the clause entitled "Prompt Payment for Construction Contracts'.
Pay requests shall be submitted on ENG Form 93 and 93a, ''Payment Estimate-
Contract Performance'™ and "Continuation™™, respectively. All information and
substantiation required by the identified contract clauses shall be submitted
with the ENG Form 93, and the required certification shall be included on the
last page of the ENG Form 93a, signed by an authorized official of the
Contractor and dated when signed. The designated billing office is the Office
of the Area Engineer.

3. PHYSICAL DATA (APR 1984). FAR 52.236-4. Data and information
furnished or referred to below is furnished for the Contractor®s information.
The Government shall not be responsible for any interpretation of or
conclusion drawn from the data or information by the Contractor.

a. Physical Conditions. The indications of physical conditions
on the drawings and in the specifications are the result of site
investigations.

b. Weather Conditions. Information with respect to temperatures
and precipitation may be obtained from the National Weather Service.

c. Transportation Facilities. Railroads and highways serve the
general area of the work. Water transportation is available to the site of
the work.

d. Reserved.

e. Condition of River Channel. Data relating to river stages,
soundings, and flow may be examined at the office of the Dept. of the Army,
St. Louis District, Corps of Engineers St. Louis, Missouri.

f. Channel Traffic. There is moderate commercial and pleasure
traffic operating in the Mississippi River adjacent to the site. The passage
of large craft may delay operations in the channel.

00800-1 (10-11)



g. Obstruction of Channel. The Government will not undertake to
keep the channel free from vessels or other obstructions, except to the extent
of such regulations, if any, as may be prescribed by the Secretary of the
Army, in accordance with the provisions of Section 7 of the River and Harbor
Act approved 8 August 1917. The Contractor will be required to conduct the
work in such manner as to obstruct navigation as little as possible, and in
case the Contractor®s plant so obstructs the channel as to make difficult or
endanger the passage of vessels, said plant shall be promptly moved on the
approach of any vessel to such an extent as may be necessary to afford a
practicable passage. Upon completion of the work under this contract, all
plant including ranges, buoys, piles, and other marks placed in navigable
waters or on shore by the Contractor, shall be promptly removed.

h. Datum and Gages. The plane of reference as used in these
specifications is the zero stage of the St. Louis, Missouri gage, Elevation
379.94 feet NGVD (National Geodetic Vertical Datum).

4. WORK AREAS. In accordance with the Contract Clause entitled,
"Operations and Storage Areas'™, and subject to the approval of the Contracting
Officer and the restrictions imposed by SECTION 01130 - ENVIRONMENTAL
PROTECTION, of the Technical Provisions, the Contractor will be allowed use of
Government-controlled land within the construction limits shown on the
drawings or as specified herein. Any additional land, including ingress and
egress, required by the Contractor, shall be obtained by the Contractor at its
own expense.

5. PUBLIC UTILITIES AND PRIVATE IMPROVEMENTS.

a. Unless otherwise specified, shown on the drawings, or stated
in writing by the Contracting Officer, the Contractor shall not move or
disturb any public utilities or private improvements. Such removals,
alterations, and/or relocations, where necessary, will be made by others. The
locations shown on the drawings for underground utilities are approximate
only. The exact locations of such utilities shall be determined by the
Contractor in the field prior to commencing construction operations in their
vicinity.

b. The attention of the Contractor is directed to the possibility
that public utilities or private improvements may be encountered within the
construction limits, some of which may be buried, and the existence of which
is presently not known. Should any such utilities or improvements be
encountered, the Contractor shall immediately notify the Contracting Officer
so that a determination may be made as to whether they shall be removed,
relocated, or altered. After such determination is made, the Contractor
shall, if so directed by the Contracting Officer, remove, relocate, or alter
them as required and an equitable adjustment will be made. In the event the
Contracting Officer arranges for such removals, alterations, or relocations to
be performed by others, the Contractor shall cooperate with such others during
the removal, alteration, or relocation operations.

6. DAMAGE TO WORK. The responsibility for damage to any part of the
permanent work shall be as set forth in the Contract Clause entitled "Permits
and Responsibilities.” However, if in the judgment of the Contracting Officer
any part of the permanent work performed by the Contractor is damaged by flood
or earthquake, which damage is not due to the failure of the Contractor to
take reasonable precautions or to exercise sound engineering and construction
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practices in the conduct of the work, the Contractor shall make the repairs as
ordered by the Contracting Officer and full compensation for such repairs will
be made at the applicable contract unit or lump sum prices as fixed and
established In the contract. 1If iIn the opinion of the Contracting Officer
there are no contract unit or lump sum prices applicable to any part of such
work, an equitable adjustment pursuant to the Contract Clause entitled,
"Changes,'" of the contract will be made as full compensation for the repairs
of that part of the permanent work for which there are no applicable contract
unit or lump sum prices. Except as herein provided, damage to all work
(including temporary construction), utilities, materials, equipment, and plant
shall be repaired to the satisfaction of the Contracting Officer at the
Contractor™s expense, regardless of the cause of such damage.

7 and 8. NOT USED.

9. PARTIAL PAYMENT. At the discretion of the Contracting Officer,
partial payment will be made for equipment delivered and stored on site or off
site providing such storage is in accordance with the provisions of these
specifications and the Contractor furnishes satisfactory evidence that title
to such equipment has been acquired and that it will be utilized on the work
covered by these specifications. Partial payment is defined as the invoice
amount plus shipping costs. If the equipment is stored off site, the
Government shall have the right to inspect the equipment.

10. CERTIFICATES OF COMPLIANCE. Any certificates required for
demonstrating proof of compliance of materials with specification requirements
shall be executed in 3 copies. Each certificate shall include the signature
and title of an official authorized to certify in behalf of the manufacturing
company and shall contain the name and address of the Contractor, the project
name and location, and the quantity and date or dates of shipment or delivery
to which the certificates apply. Copies of laboratory test reports submitted
with certificates shall contain the name and address of the testing laboratory
and the date or dates of the tests to which the report applies. Certification
shall not be construed as relieving the Contractor from responsibility for
furnishing satisfactory material if, after tests are performed on selected
samples, the material is found not to meet the specific requirements.

11. PURCHASE ORDERS. Two copies of all purchase orders for other than
stock materials showing the firm names and addresses and list of material
shall be furnished to the Contracting Officer or an authorized representative
as soon as issued.

12. SAFETY AND HEALTH REQUIREMENTS MANUAL EM 385-1-1. The Safety and
Health Requirements Manual EM 385-1-1 forms a part of these specifications.
EM 385-1-1 and its changes are available at http://www.hg.usace.army.mil (at
the HQ homepage, select Safety and Occupational Health). The Contractor shall
be responsible for complying with the current edition and all changes posted
on the web as of the effective date of this solicitation. EM 385-1-1 is
provided on the St. Louis District web site, however the Contractor shall be
responsible for obtaining any changes to the manual, which are available on
the above web site.

13. ACCIDENT INVESTIGATIONS AND REPORTING. Refer to EM 385-1-1,
Paragraph 01.D. Accidents, involving contractor and/or subcontractor
employees performing any work or related work on a USACE project, shall be
investigated and reported immediately to the Contracting Officer or authorized
Contracting Officer’s representative. This reporting requirement applies to
on-site or off-site accidents. Upon receipt of the initial accident report
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notification, the Contracting Officer shall issue additional guidance
concerning continuing project operations which may include a “cease work”
directive. |If a cease work directive is issued, the Contractor will not be
allowed to resume work related to the accident until all conditions of the
“cease work” directive are met. After the initial notification, the Contractor
shall ensure a formal investigation is conducted and reports are completed by
the immediate supervisor of the employee(s) involved and reported to the
Contracting Officer or an authorized representative within one working day
after the accident occurs. The accident Investigation report shall be made on
ENG Form 3394.

14. ACCIDENT PREVENTION PROGRAM. Refer to Contract Clause FAR 52.236-
13 entitled, "Accident Prevention'. Within 15 days after receipt of Notice of
Award of the contract, and at least 7 days prior to the prework conference,
the original and one copy of the Accident Prevention Program shall be
submitted to the Contracting Officer for review. A checklist has been
included at the end of this section to aid the Contractor in preparing the
Accident Prevention Plan. The program shall be prepared in the following
format:

a. An executed MVS Form 385-43, Administrative Plan.
b. An executed MVS Form 385-43/2, Hazard Analysis.

c. A copy of company policy statement of accident prevention and
any other guidance statements normally provided new employees. Each company
employee shall be required to sign the company policy statement of accident
prevention to verify that all employees have been informed of the safety
program, and such signed statements shall be maintained at the project site.

d. When marine plant and equipment are in use under a contract,
the method of fuel oil transfer shall be included on MVS Form 385-10, Fuel Oil
Transfer (refer to 33 CFR 156).

The Contractor shall not commence physical work at the site until the
program has been reviewed and found acceptable by the Contracting Officer, or
an authorized representative. At the Contracting Officer”s discretion, the
Contractor may submit its Activity Hazard Analysis only for the first phase of
construction provided that it is accompanied by an outline of the remaining
phases of construction. All remaining phases shall be submitted and accepted
prior to the beginning of work in each phase. Also refer to Section 1 of EM
385-1-1.

15. DAILY INSPECTIONS. The Contractor shall perform daily safety
inspections and record them on the forms approved by the Contracting Officer.
Reports of daily inspections shall be maintained at the job site. The reports
shall be records of the daily inspections and resulting actions. Each report
shall include, as a minimum, the following:

a. Phase(s) of construction underway during the inspection.

b. Locations of areas inspections were made.

c. Results of inspection, including nature of deficiencies
observed and corrective actions taken, or to be taken, date, and signature of
the person responsible for its contents.

16. ENVIRONMENTAL LITIGATION.

00800-4 (10-11)



(a) If the performance of all or any part of the work is ordered
by a court of competent jurisdiction to be suspended, delayed, or interrupted
as a result of environmental litigation, as defined below, the Contracting
Officer, at the request of the Contractor, shall determine whether the order
is due in any part to the acts or omissions of the Contractor or a
Subcontractor at any tier not required by the terms of this contract. |If it
is determined that the order is not due in any part to acts or omissions of
the Contractor or a Subcontractor at any tier other than as required by the
terms of this contract, such suspension, delay, or interruption shall be
considered as i1f ordered by the Contracting Officer in the administration of
this contract under the terms of the Contract Clause entitled "Suspension of
Work" .

(b) The term "environmental litigation'”, as used herein, means a
lawsuit alleging that the work will have an adverse effect on the environment
or that the Government has not duly considered, either substantively or
procedurally, the effect of the work on the environment.

17. TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER.

a. This provision specifies the procedure for the determination
of time extensions for unusually severe weather in accordance with the
Contract Clause entitled, "Default (Fixed-Price Construction)”. In order for
the Contracting Officer to award a time extension under this clause, the
following conditions must be satisfied:

(1) The weather experienced at the project site during the
contract period must be found to be unusually severe, that is, more severe
than the adverse weather anticipated for the project location during any given
month.

(2) The unusually severe weather must actually cause a
delay to the completion of the project. The delay must be beyond the control
and without the fault or negligence of the Contractor.

b. The following schedule of monthly anticipated adverse
weather delays is based on National Oceanic and Atmospheric Administration
(NOAA) or similar data for the project location and will constitute the base
line for monthly weather time evaluations. The Contractor®s progress schedule
must reflect these anticipated adverse weather delays in all weather dependent
activities.

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
WORK DAYS BASED ON (5) DAY WORK WEEK

JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV  DEC
@@ & o O O & 6 G 6 6 O O

c. Upon acknowledgement of the Notice to Proceed (NTP) and
continuing throughout the contract, the Contractor shall record on the daily
CQC report, the occurrence of adverse weather and resultant impact to normally
scheduled work. Actual adverse weather delay days must prevent work on
critical activities for 50 percent or more of the Contractor®s scheduled work
day. The number of actual adverse weather delay days shall include days
impacted by actual adverse weather (even iIf adverse weather occurred in
previous month), be calculated chronologically from the first to the last day
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of each month, and be recorded as full days. |If the number of actual adverse
weather delay days exceeds the number of days anticipated in paragraph b,
above, the Contracting Officer will convert any qualifying delays to calendar
days, giving full consideration for equivalent fair weather work days, and
issue a modification in accordance with the Contract Clause entitled "Default
(Fixed Price Construction)'.

18. SUBCONTRACTS. In accordance with the Contract Clause entitled
""Subcontracts', the Contractor shall, within seven days after the award of any
subcontract by the Contractor or a Subcontractor, deliver to the Contracting
Officer two copies of a completed Standard Form 1413. Both copies must
contain the original signatures of both parties.

19. REQUIRED INSURANCE.

a. As required by the Contract Clause entitled "Insurance-Work on a
Government Installation', the Contractor shall within 15 days after receipt of
Notice of Award and prior to the commencement of work, furnish to the
Contracting Officer, a written statement as evidence of the following minimum
insurance:

(1) Workmen"s Compensation. Amounts required by applicable
jJurisdictional statutes.

(2) Employer®"s Liability Insurance. $100,000

(3) Comprehensive General Liability Insurance.

Bodily Injury - $500,000 per occurrence

(4) Comprehensive Automobile Insurance.

Bodily Injury - $200,000 each person
$500,000 each accident
Property Damage - $ 20,000 each accident

b. Statements of insurance should be submitted to the following
address:
Department of the Army
St. Louis District, Corps of Engineers
Central Area Office; CEMVS-EC-CA
301 Riverlands Way
West Alton, Missouri 63386

20. PROTECTION OF MATERIAL AND WORK. The Contractor shall at all times
protect and preserve all materials, supplies, and equipment of every
description (including property which may be Government-furnished or owned)
and all work performed. All reasonable requests of the Contracting Officer to
enclose or specially protect such property shall be complied with. 1IFf, as
determined by the Contracting Officer, material, equipment, supplies, and work
performed are not adequately protected by the Contractor, such property may be
protected by the Government and the cost thereof may be charged to the
Contractor or deducted from any payments due to the Contractor.

21. CONTAMINATION OF WATER. In addition to the requirements set forth

in 01130-3.3, Protection of Water Resources, the Contractor shall take
positive protective measures to prevent spillage of potential pollutant
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materials such as fuel, emulsion materials, chemicals etc., from storage
containers or equipment, into lakes or tributary waters. Such positive
protective measures may include, but not limited to, the following:

(1) A berm enclosure of sufficient capacity to contain such
materials.

(2) Security measures to prevent acts of vandalism which could
result in spillage of such materials (fences, guards, etc.).

(3) Storage of such materials in an area where the terrain
would preclude leakage into lake or tributary waters.

(4) Utilization of secure Government storage areas if the
Contracting Officer indicates such space is available. No storage past
immediate needs (2 days) without the consent of the Contracting Officer.

The Contractor shall submit its proposals for implementing the above
provisions in accordance with 01130-1.5, Environmental Protection Plan.

22_. COMMERCIAL WARRANTY. The Contractor agrees that the standard
commercial equipment furnished under this contract shall be covered by the
most favorable commercial warranties the manufacturer gives to any customer
for such equipment, and that the rights and remedies provided herein are in
addition to and do not limit any rights afforded to the Government by any
other clause of this contract. The Contractor shall furnish two copies of the
warranties to the Contracting Officer.

23. ORDER AND COORDINATION OF WORK. The Contractor may start and
complete the work in such order and sequence as desired subject to compliance
with the following paragraphs:

a. The Contractor shall coordinate all construction operations with the
Contracting Officer and the Melvin Price Lockmaster and shall insure
that these operations do not interfere with the operation and
maintenance of the Melvin Price Locks and Dam.

b. The Contractor shall not be allowed access to the buildings on the
project other than for coordination purposes. Control station
booths along the lock walls shall not be entered by Contractor
personnel .

c. At least 30 days prior to mobilization, the Contractor shall submit
the plan for storage of materials and equipment at the site to the
Contracting Officer for approval.

d. Construction limits are shown on the drawings.

e. The Contractor’s employees shall park personnel vehicles where
designated on the drawings.

f. No potable water will be made available to the Contractor. All
potable water shall be furnished by the Contractor.

g- The Contractor and its personnel shall not use any existing toilet
facilities on the project (visitor’s center, control house or
maintenance buildings). The Contractor shall provide its own
portable facilities.
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h. The Contractor shall take all necessary steps to insure there is no
damage done to the existing structures, machinery and electrical
equipment. In the event that damage does occur, the Contractor
shall repair/replace damaged items or structures to the satisfaction
of the Contracting Officer.

i. Points of Contact:

Melvin Price Locks and Dam
Lon Montgomery — Lockmaster 618-462-1713
Jim Adden — Maintenance Supervisor 314-607-1929

Mike Quinn
Central Area Navigation Manager
314-303-1409

J- Grating and structural steel and appurtenances shall be removed only
as indicated in the specifications, on the contract drawings or as
directed by the Contracting Officer and not until the new grating is
on-site.

k. Elevators may be used by Contractor personnel only. Other uses,
including transporting materials, must be approved by the
Contracting Officer. Elevator weight restrictions shall be strictly
adhered to.

24_. AS-BUILT DRAWINGS.

a. "As-Built" Contract Drawings. The Contractor shall maintain a
separate set of full-size contract drawings, marked up in red, to indicate as-
built conditions. Each as-built contract drawing shall include the Contract
Number (W912P9-XX-C-XXXX) associated with the contract. These drawings shall
be maintained in a current condition at all times until completion of the work
and shall be available for review by Government personnel at all times. All
variations from the contract drawings, for whatever reason, including those
occasioned by modifications, optional materials, and the required coordination
between trades, shall be indicated. These variations shall be shown in the
same general detail utilized in the contract drawings. At a minimum, one set
of marked-up hard copy drawings and one electronic copy of the marked-up
drawings in pdf format shall be furnished to the Contracting Officer prior to
acceptance of the work. In addition, one electronic set of plans containing
the mark-ups in .dgn file format using MicroStation V8 or Microstation V8-XM
or later, shall be furnished to the Contracting Officer prior to acceptance of
the work unless waived by the Contracting Officer. The Government will
withhold two percent of the total bid price of the items for which as-built
contract drawings have not been submitted.

b. "As-Built" Shop Drawings. Upon completion of items of work, the
Contractor shall revise the shop drawings to show "as-built" conditions. The
notation ""Revised to show "as-built® conditions' shall be placed in red in the
lower right corner of each drawing along with the initials of a responsible
company representative. Each as-built shop drawing or catalog cut shall be
identified by the Contract Number (W912P9-XX-C-XXXX) associated with the
contract, and corresponding transmittal number from ENG Form 4025. "As-built”
shop drawings of each Contractor-prepared construction drawing should be
prepared as soon as possible after the construction detailed on a given
drawing has been completed. After the "as-built" shop drawings have been
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prepared as described above and within 15 days after the contract completion
date, the Contractor shall submit four (4) complete sets of as-built shop
drawings, including catalog cuts, as well as a scanned copy of the marked-up
“as-built” shop drawings in pdf format to the Contracting Officer. The
Government will withhold two percent of the total bid price of the item for
which as-built shop drawings have not been submitted.

25 thru 33. NOT USED.

34. PARTNERING. In order to most effectively accomplish this
contract, the Government is willing to form a cohesive partnership with the
Contractor. This partnership would strive to draw on the strengths of each
organization in an effort to achieve a quality project done right the first
time, within budget, and on schedule. This partnership would be bilateral in
make-up and partnership will be totally voluntary. Any cost associated with
effectuating this partnership will be agreed to by all parties and will be
shared equally with no change in contract price.

35. CONTRACTOR PERFORMANCE EVALUATIONS. In accordance with the
provisions of Subpart 36.201(Evaluation of Contractor Performance) of the
Federal Acquisition Regulation (FAR), construction contractor’s performance
shall be evaluated throughout the performance of the contract. The United
States Army Corps of Engineers (USACE) follows the procedures outlined in
Engineering Regulation 415-1-17 to fulfill this FAR requirement. For
construction contracts awarded at or above $100,000.00, the USACE will
evaluate contractor’s performance and prepare a performance report using the
Construction Contractor Appraisal Support System (CCASS), which is now a web-
based system. After an evaluation (interim or final) is written up by the
USACE, the contractor will have the ability to access, review and comment on
the evaluation for a period of 30 days. Accessing and using CCASS requires
specific software, called PKI certification, which is installed on the user’s
computer. The certification is a Department of Defense requirement and was
implemented to provide security in electronic transactions. The certification
software could cost approximately $110 - $125 per certificate per year and is
purchased from an External Certificate Authorities (ECA) vendor. Current
information about the PKI certification process and for contacting vendors can
be found on the web site: http://www.cpars.navy.mil/. 1f the Contractor
wishes to participate in the performance evaluation process, access to CCASS
and PKI certification is the sole responsibility of the Contractor.

XXX
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ACCIDENT PREVENTION PROGRAM

ADMINISTRATIVE PLAN

EM385-1-1 (Sep 08)

Accepted copy must be at work site!

1. Contractor

2. Contract Name & No.

3. Date

4. Project Superintendent

5. Shift/day 5a. Hours/shift

5b. Maximum employees/shift

5¢. Describe major scope of work and location:

6a. Training - List subjects to be discussed with employees in safety indoctrination.

6b. TRAINING - List mandatory training and certifications that are applicable to this project (e.g., explosive actuated tools, confined
space entry, crane operator, diver, vehicle operator, boat captains etc. (List the SSHO and attached a copy of OSHO training Certification)

6c¢. List major equipment i.e. cranes, dozers, vessels etc.

6d. List special equipment i.e. radioactive equipment (Moisture Density Gage) etc.

7. Responsibility & Authority - Who is responsible for safety?

Project: Corporate:

Line of Authority?

8. Who will conduct safety inspection?

8a. How?

8b. When?

9a. Is safety & health policy attached?

9b. Is safety program attached?

9c. Day & hour weekly safety meeting to be
held:

10. How will subcontractor & supplies be
controlled?

11. What are their safety responsibilities?

MVS Form 385-43
June 9, 2009

Proponent: CEMVS-SO




ACCIDENT PREVENTION PROGRAM

ADMINISTRATIVE PLAN
EM385-1-1 (Sep 08)
Accepted copy must be at work site!

12. Who will report accidents, exposure data?

13. MEDICAL SUPPORT. Outline on-site medical support and off-site medical arrangements:

14. QOutline procedures for conducting hazard assessments & Who? When? How?
written certification of PPE

15. Names of first aid attendants having Type of certificate & expiration date | Names of USCG licensed boat operators.

certificates Type licence & expiration date.
MVS Form 385-43 Proponent: CEMVS-SO

June 9, 2009



ACCIDENT PREVENTION PROGRAM

ADMINISTRATIVE PLAN
EM385-1-1 (Sep 08)
Accepted copy must be at work site!

Proposed layout of temporary buildings and facilities (including subcontractors) and traffic patterns including access roads, haul roads,
R.R.s. utilities, etc.

The will pursue a positive program of training, inspections
(Company)
and hazard control throughout the term of this contract. Mr./Ms. has

responsibility and authority for enforcing them.

Contractor’s Signature Date  C.O.R. Signature and Date

MVS Form 385-43 Proponent: CEMVS-SO
June 9, 2009
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ACCIDENT PREVENTION PLAN CHECKLIST
USACE ST. LOUIS DISTRICT

CONTRACT NO.

1- MVS Form 385-43 Accident Prevention Program, Administrative Plan
2- MVS Form 385-43(1) Accident Prevention Plan Checklist

3- MVS Form 385-43(2) Accident Prevention Program, Hazard Analysis
4- Company's Safety Policy Letter

5- MVS Form 385-10 Fuel Oil Transfer

6- First Aid Card Holders

7- CPR Card Holders

8- Seaworthiness Certificates

9- Hurricane Plan

10- Substance Abuse Policy Program

11- Lockout/Tagout Program

12- Plan of Operation

13-12-Hour Shift Waiver

14- Trained Personnel Authorized to Operate Equipment (Explain Training)
15- Crane Certification, Crane/Derrick and Dragline Operator’s Certification
16- Physical Qualifications (yearly) for Crane/Derrick and Dragline Operators
17- Hazardous Chemical Communication Program

18- Confined Space

19- Dive Plan

20- Nuclear Density Meter Certification

21-Health Plan (reviewed by competent person (Industrial Hygienist) i.e. painting, blasting, working with creosote
timbers, etc

22-Safety Plan for loading and dumping of trucks
23-Has the Site Safety and Health Officer been designated and has the OSHA training

Remarks: X= OMISSIONS FROM PLAN - SUBMIT

Signature:

Safety Specialist  Date

MVS Form 385-43/1 Proponent MVS-SO
June 9, 2009



ACCIDENT PREVENTION PLAN CHECKLIST
ADMINISTRATIVE SECTION
(Forms must be submitted (7) days prior to start date for reviewing)

LOCATION: DATE:

CONTRACT: SIGNATURE:

Please check and submit copies of the following items that are applicable.
(See EM385-1-1 (Sep 08) Paragraph 01.A. and App A)

YES

NO

Location in Plan

1. Statement of safety and health policy

2. ldentification & accountability of personnel responsible for accident prevention

3. Means for coordinating and controlling work activities of contractors, subcontractors, and
suppliers.

4. Responsibilities of subcontractors in effecting the requirements of the accident prevention plan

5. Plans for safety indoctrination and continued safety training

6. Provisions for frequent safety inspections of work sites, material, & equipment to ensure
compliance with accident prevention plan and safety manual

7. Means of recording (in inspection reports) identified safety and health deficiencies.

8. Measures, timetable and individual responsible for correction of deficiencies listed above.

9. Procedures for follow-up inspections to ensure correction of deficiencies

10. Responsibility for investigating and reporting accidents; reporting exposure

11. Responsibility for maintaining accident and exposure data, reports, and logs

12. Emergency response capabilities to minimize the consequences of accidents or natural
disaster

13. Contingency plans for severe weather, e.g., windstorms, flooding, tornadoes, marine storms,
etc.

14. Plans for maintaining job cleanup and safe access

15. Public safety requirements (e.g., fencing, signs)

16. Local requirements which must be addressed

17. Prevention of alcohol and drug abuse on the job

18. Plans for a hazard communication program

19. Written program for the control of hazardous energy (Lockout/Tagout)

20. Dive plans submitted to safety.

21. List of trained/designated equipment operators.

22. Copy of annual crane/derrick certification and a list of licensed crane operators.

23. Written safety plans for the pit and dumping areas.

24. Health Submittals (must be reviewed and signed by contractor's Industrial Hygienist or
Occupational Health Physician before submittal)

25. Has the contractor designated a SSHO officer and provided proof that the site safety and health officer has
completed the 10 hr OSHA 600 class or equivalent? See our new safety manual, EM385-1-1 revised September

2008, page 11 paragraph 1.A.17. Yes () No ()

MVS Form 385-43/1 Proponent MVS-SO

June 9, 2009



ACCIDENT PREVENTION PROGRAM
FUEL OIL TRANSFER -- FLOATING PLANT
U.S. Army Corps of Engineers, St. Louis District
EM 385-1-1 (Aug 05) Section 19.A.06 (g)

1) Contractor 2) Contract Name & Number 3) Date
4) Officer in Charge of Fuel Transfer 4a) Name of Vessel 4b) Fuel to be Transferred
5) Name of Vessel 5a) Names of Qualified Tankermen 5b) Type of Certification and

expiration date

6) Name of Vessel 6a) Type of fill nozzle or 6b) Location of fill pipes 6¢) Location of vents
connection on Vessel openings openings

7) Type, number, and size of fire fighting equipment to be available during fuel transfer operations.

8) Sequential steps to be followed when taking on fuel.

Contractor's Signature Date C.0. or C.O.R. Signature Date

MVS Form 385-10 Proponent MVS-SO
March 21, 2007
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01025.10
INDEX

DIVISION 1 - GENERAL REQUIREMENTS
Par. Page
No. No.

SECTION 01025 - MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.1  MOBILIZATION AND DEMOBILIZATION 01025-1
1.2 MAIN LOCK GRATING AND APPURTENANCES 01025-1
PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION (NOT APPLICABLE)
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01025.10
SECTION 01025 - MEASUREMENT AND PAYMENT

PART 1 GENERAL

1.1 MOBILIZATION AND DEMOBILIZATION. Mobilization and demobilization
for Tainter gate repair will not be measured for payment. Payment for costs
associated with mobilization and demobilization for the base contract will be
made at the contract base bid lump sum price for "Mobilization and
Demobilization', as defined in SECTION 00700 - Contract Clauses.

1.2 MAIN LOCK GRATING AND APPURTENANCES. Payment for grating work
as specified herein will be made at the contract lump sum price for “Culvert
Bulkhead Slots Grating”, which prices and payments shall constitute full
compensation for all cost of providing all plant, labor, materials and
equipment and performing all operations necessary to complete the work as
shown on the drawings and as specified, including removal of existing grating
and appurtenances, and supplying and installing new grating and appurtenances.

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION (NOT APPLICABLE)
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01090.10
SECTION 01090 - SOURCES FOR REFERENCE PUBLICATIONS

PART 1 GENERAL

1.1 REFERENCES. Various publications are referenced in other sections
of the specifications to establish requirements for the work. These
references are identified in each section by document number, date and title.

The document number used in the citation is the number assigned by the
sponsoring organization, e.g. UL 1 (1985; Rev thru Nov 1992) Flexible Metal
Conduit. However, when the sponsoring organization has not assigned a number
to a document, an identifying number has been assigned for convenience, e.g.
UL"s unnumbered 1992 edition of their Building Materials Directory is
identified as UL-01 (1992) Building Materials Directory. The sponsoring
organization number (UL 1) can be distinguished from an assigned identifying
number (UL-1) by the dash mark (-).

1.2 ORDERING INFORMATION. The addresses of the organizations whose
publications are referenced in other sections of these specifications are
listed below, and if the source of the publications is different from the
address of the sponsoring organization, that information is also provided.
Documents listed in the specifications with numbers which were not assigned by
the sponsoring organization should be ordered from the source by title rather
than by number.

1.2.1 See Paragraph entitled, "Availability of Specifications Listed in
The DOD Index of Specifications and Standards (DODISS)", of the Instructions
to Bidders for the availability of non-commercial specifications.

AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
1819 L Street, NW, 6th Floor

Washington, DC 20036

Ph: 202-293-8020

Fax: 202-293-9287

Internet: http://www.ansi.org

AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME)
Three Park Avenue

New York, NY 10016-5990

Ph: 212-591-7722

Fax: 212-591-7674

Internet: http://www.asme.org

AMERICAN SOCIETY FOR TESTING AND MATERIALS (ASTM)
100 Barr Harbor Drive

West Conshohocken, PA 19428-2959

Ph: 610-832-9500

Fax: 610-832-9555

E-mail: cservice@astm.org

AMERICAN WELDING SOCIETY (AWS)
550 N.W. LeJeune Road

Miami, FL 33126

Ph: 800-443-9353 - 305-443-9353
Fax: 305-443-7559

Internet: http://www.aws.org
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CODE OF FEDERAL REGULATIONS (CFR)

Order from:

Government Printing Office

Washington, DC 20402

Ph: 202-783-3238

Fax: 202-275-7703

Internet: http://www.pls.com:8001/his/cfr._html

CORPS OF ENGINEERS (COE)

Order from:

U.S. Army Engineer Waterways Experiment Station

ATTN: Technical Report Distribution Section, Services
Branch, TIC

3909 Halls Ferry Rd.

Vicksburg, MS 39180-6199

Ph: 601-634-2355

Fax: 601-634-2506

NATIONAL ASSOCIATION OF ARCHITECTURAL METAL MANUFACTURERS (NAAMM)
8 S. Michigan Ave, Suite 1000

Chicago, IL 60603

Ph: 312-322-0405

Fax: 312-332-0706

Internet: http://www.naamm.org

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
700 Pennsylvania Avenue, N.W.

Washington, D.C. 20408

Phone: 866-325-7208

Internet: http://www.archives.gov

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
U.S. Army Engineer Waterways Experiment Station
ATTN: Technical Report Distribution Section, Services
Branch, TIC
3909 Halls Ferry Rd.
Vicksburg, MS 39180-6199
Ph: 601-634-2664
Fax: 601-634-2388
Internet: http://www.wes.army.mil/SL/MTC/handbook/handbook.htm
Order Other Documents from:
USACE Publications Depot
Attn: CEIM-SP-D
2803 52nd Avenue
Hyattsville, MD 20781-1102
Ph: 301-394-0081
Fax: 301-394-0084
Internet: http://www.usace.army.mil/publications
or
http://www.hnd.usace.army.mil/techinfo/index.htm

PART 2 MATERIALS (Not Applicable)
PART 3 EXECUTION (Not Applicable)

XXX
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01130.10
SECTION 01130
ENVIRONMENTAL PROTECTION

PART 1  GENERAL
1.1 APPLICABLE PUBLICATIONS. The publications listed below form a part
of this specification to the extent referenced. The publications are referred

to In the text by basic designation only.

1.1.1 Code of Federal Regulations (CFR).

40 CFR 261 Identification and listing of Hazardous Waste

1.1.2 Engineering Manuals (EM).

EM 385-1-1 U.S. Army Corps of Engineers Safety and Health
Requirements Manual

1.2 DEFINITIONS. Environmental pollution and damage is defined as the
presence of chemical, physical, or biological elements or agents that
adversely affect human health or welfare; unfavorably alter ecological
balances of plant or animal communities; or degrade the environment from an
aesthetic, cultural or historic perspective. Environmental protection is the
prevention/control of pollution and habitat disruption that may occur during
construction. The control of environmental pollution and damage requires
consideration of air, water, land, biological and cultural resources; and
includes management of visual aesthetics; noise; solid, chemical, gaseous, and
liquid waste; radiant energy and radioactive materials; and other pollutants.

1.3 SUBMITTALS. Government approval is required for all submittals
with a "GA"™ designation; submittals having an "F10" designation are for
information only. The following shall be submitted in accordance with SECTION
01300 - SUBMITTAL PROCEDURES:

1.3.1 Statements. Environmental Protection Plan; GA. Submit plan
detailing Contractor®s procedures for complying with all applicable
environmental protection regulations and the special requirements of this
contract.

1.4 ENVIRONMENTAL PROTECTION REQUIREMENTS. The Contractor shall comply
with all applicable Federal, State, and local laws and regulations. The
Contractor shall provide environmental protective measures and procedures to
prevent and control pollution, limit habitat disruption, and correct
environmental damage that occurs during construction.

1.4.1 Protection of Features. This section supplements the Contract
Clause PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES,
AND IMPROVEMENTS. The Contractor shall prepare a list of features requiring
protection under the provisions of the contract clause, which are not
specially identified on the drawings as environmental features requiring
protection. The Contractor shall protect those environmental features shown
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specially on the drawings, even 1T such preservation interferes with the
Contractor’s work under this contract.

1.4.2 Permits. This section supplements the Contractor®s
responsibility under the contract clause PERMITS AND RESPONSIBILITIES to the
extent that the Government has already obtained environmental permits. The
Contractor shall comply with the terms, and conditions of these permits. The
Contractor shall also comply with other environmental commitments made by the
Government.

1.4.3 Special Environmental Requirements. The Contractor shall comply
with any special environmental requirements included at the end of this
section. These special environmental requirements are an outgrowth of
environmental commitments made by the Government during the project
development.

1.4.4 Environmental Assessment of Contract Deviations. The Contract
specifications have been prepared to comply with the special conditions and
mitigation measures of an environmental nature which were established during
the planning and development of this project. The Contractor is advised that
deviations from the drawings or specifications (e.g., proposed alternate
borrow areas, disposal areas, staging areas, alternate access routes, etc.)
could result in the requirement for the Government to reanalyze the project
from an environmental and cultural resources standpoint. The Contractor must
obtain, at his expense, all necessary permits to use alternate sites
including, but not limited to, Section 401 and Section 404 of the Clean Water
Act, and coordination with the State Historic Preservation Officer regarding
Section 106 of the National Historic Preservation Act. Deviations from the
construction methods and procedures indicated by the plans and specifications
which may have an environmental impact will require a extended review,
processing, and approval time by the Government. The Contracting Officer
reserves the right to disapprove alternate methods, even if they are more cost
effective, if the Contracting Officer determines that the proposed alternate
method will have an adverse environmental impact.

1.5 ENVIRONMENTAL PROTECTION PLAN. Within 15 calendar days of Notice
of Award, the Contractor shall submit an Environmental Protection Plan for
review and acceptance by the Contracting Officer. The Government will
consider an interim plan for the first 30 days of operations. However, the
Contractor shall furnish an acceptable final plan not later than 30 calendar
days after receipt of the Notice to Proceed. The Contractor shall meet with
representatives of the Contracting Officer to develop a mutual understanding
relative to compliance with this section and administration of the
environmental pollution control program. Acceptance is conditional and is
predicated upon satisfactory performance during construction. The Government
reserves the right to require the Contractor to make changes in the
Environmental Protection Plan or operations if the Contracting Officer
determines that environmental protection requirements are not being met. The
plan shall detail the actions that the Contractor shall take to comply with
all applicable Federal, State, and local laws and regulations concerning
environmental protection and pollution control and abatement, as well as the
additional specific requirements of this contract. No physical work at the
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site shall begin prior to acceptance of the Contractor®s plan or an interim
plan covering the work to be performed. The environmental protection plan
shall include, but not be limited to, the following:

1.5.1 List of State and Local Laws and Regulations. The Contractor
shall provide as part of the Environmental Protection Plan a list of all State
and local environmental laws and regulations, which apply to the construction
operations under the Contract.

1.5.2 Spill Control Plan. The Contractor shall include as part of the
environmental protection plan, a Spill Control Plan. The plan shall include
the procedures, instructions, and reports to be used in the event of an
unforeseen spill of a substance regulated by the Emergency Response and
Community Right-to-Know Act or regulated under State or local laws or
regulations. The Spill Control Plan supplements the requirements of EM
385-1-1. This plan shall include as a minimum:

a. The name of the individual who will be responsible for
implementing and supervising the containment and cleanup.

b. Training requirements for Contractor®s personnel and methods
of accomplishing the training.

c. A list of materials and equipment to be immediately available
at the job site, tailored to cleanup work of the potential hazard(s)
identified.

d. The names and locations of suppliers of containment materials
and locations of additional fuel oil recovery, cleanup, restoration, and
material-placement equipment available in case of an unforeseen spill
emergency.

e. The methods and procedures to be used for expeditious
contaminant cleanup.

f. The name of the individual who will report any spills or
hazardous substance releases and who will follow up with complete
documentation. This individual shall immediately notify the Contracting
Officer in addition to the legally required Federal, State, and local
reporting channels (including the National Response Center 1-800-424-8802) if
a reportable quantity spill occurs. The plan shall contain a list of the
required reporting channels and telephone numbers.

1.5.3 Recycling and Waste Minimization Plan. The Contractor shall
submit a Recycling and Waste Minimization Plan as a part of the Environmental
Protection Plan. The plan shall detail the Contractor"s actions to comply
with the following recycling and waste minimization requirements:

a. The Contractor shall participate in State and local Government
sponsored recycling programs to reduce the volume of solid waste materials at
the source;
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b. Recovery of metal from debris and sale to recycling operation
with Contractor retaining any money derived from sale;

c. Collection of aluminum cans at the site for recycling.

1.5.4 Contaminant Prevention Plan. As a part of the Environmental
Protection Plan, the Contractor shall prepare a contaminant prevention
statement identifying potentially hazardous substances to be used on the job
site and intended actions to prevent accidental or intentional introduction of
such materials into the air, water, or ground. The Contractor shall detail
provisions to be taken to meet Federal, State, and local laws and regulations
regarding the storage and handling of these materials.

1.5.5 Storm Water Pollution Prevention Plan (SWPPP). As a part of the
Environmental Protection Plan, the Contractor shall prepare a Storm Water
Pollution Protection Plan to ensure the design, implementation, management,
and maintenance of Best Management Practices (BMP) in order to reduce the
amount of sediment and other pollutants in storm water discharges associated
with the land disturbance activities; comply with the Water Quality Standards
of the state in which the construction activities take place. The SWPPP also
ensures compliance with the terms and conditions of the Land Disturbance
Permit.

1.5.6 Environmental Monitoring. The Contractor shall include in the
plan the details of environmental monitoring requirements under the laws and
regulations and a description of how this monitoring will be accomplished.

PART 2 PRODUCTS (NOT APPLICABLE)

PART 3 EXECUTION
3.1 SPECIAL ENVIRONMENTAL PROTECTION REQUIREMENTS.
3.1.1 Not Used

3.1.2 U.S. Department of Agriculture (USDA) Quarantined Considerations.
The Contractor shall thoroughly clean all construction equipment at the prior
job site in a manner that ensures all residual soil is removed and that egg
deposits from plant pests are not present. The Contractor shall consult with
the USDA Plant Protection and Quarantine (USDA - PPQ) jurisdictional office
for additional cleaning requirements that may be necessary.

3.1.3 Not Used.

3.1.4 Disposal of Solid Wastes. Solid waste is rubbish, debris, waste
materials, garbage, and other discarded solid materials (excluding clearing
debris and hazardous waste as defined in following paragraphs). Solid waste
shall be placed in containers and disposed of on a regular schedule. All
handling and disposal shall be conducted in such a way as to prevent spillage
and contamination. The Contractor shall transport all solid waste off site
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and dispose of it in compliance with Federal, State, and local requirements.
The Contractor shall comply with Federal, State, and local laws and
regulations pertaining to the use of the landfill area.

3.1.5 Clearing Debris. Clearing debris is trees, tree stumps, tree
trimmings, and shrubs, and leaves, vegetative matter, excavated natural
materials (e.g., dirt, sand, and rock), and demolition products (e.g., brick,
concrete, glass, and metals).

a. The Contractor shall collect trees, tree stumps, tree
trimmings, shrubs, leaves, and other vegetative matter; and shall transport
off site for proper disposal in compliance with Federal, State, and local
requirements. The Contractor shall segregate the matter where appropriate for
proper disposal. Untreated and unpainted scrap lumber may be disposed of with
this debris where appropriate.

b. Excavated natural materials shall be transported from the
project site for proper disposal in compliance with Federal, State, and local
requirements.

c. Demolition products shall be transported from the project site
for proper disposal in compliance with Federal, State, and local requirements.

3.1.6 Disposal of Contractor Generated Hazardous Wastes. Hazardous
wastes are hazardous substances as defined in 40 CFR 261, or as defined by
applicable State and local regulations. Hazardous waste generated by
construction activities shall be removed from the work area and be disposed of
in compliance with Federal, State, and local requirements. The Contractor
shall segregate hazardous waste from other materials and wastes, and shall
protect it from the weather by placing it in a safe covered location;
precautionary measures against accidental spillage such as berming or other
appropriate measures shall be taken. Hazardous waste shall be removed from
the project site within 60 days. Hazardous waste shall not be dumped onto the
ground, into storm sewers or open water courses, or into the sanitary sewer
system.

3.1.7 Fuels and Lubricants. Fueling and lubrication of equipment and
motor vehicles shall be conducted in a manner that affords the maximum
protection against spills and evaporation. Lubricants and waste oil to be
discarded shall be stored in marked corrosion-resistant containers and
recycled or disposed of in accordance with Federal, State, and local laws and
regulations.

3.1.8 Nuclear Density Meters. The Contractor shall adhere to the
requirements of ER 385-1-80 when in possession of nuclear density meters.

3.2 NOT USED.
3.3 PROTECTION OF WATER RESOURCES. The Contractor shall keep

construction activities under surveillance, management, and control to avoid
pollution of surface and ground waters.
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3.3.1 Wastewater. Wastewater directly derived from concrete
construction activities shall not be discharged before being treated to remove
pollutants.

3.4 PROTECTION OF FISH AND WILDLIFE RESOURCES. The Contractor shall
keep construction activities under surveillance, management and control to
minimize interference with, disturbance to, and damage of, fish and wildlife.

3.5 PROTECTION OF AIR RESOURCES. Special management techniques as set
out below shall be implemented to control air pollution by the construction
activities. These techniques supplement the requirements of Federal, State,
and local laws and regulations; and the safety requirements under this
Contract. |If any of the following techniques conflict with the requirements
of Federal, State, or local laws or regulations, or safety requirements under
this contract, then those requirements shall be followed in lieu of the
following.

3.5.1 Particulates. Airborne particulates, including dust particles,
from construction activities and processing and preparation of materials shall
be controlled at all times, including weekends, holidays, and hours when work
is not in progress. The Contractor shall maintain all excavations,
stockpiles, haul roads, permanent and temporary access roads, plant sites,
disposal sites, borrow areas, and all other work areas free from airborne dust
which would cause a hazard or nuisance.

3.5.2 Other Air Pollutants.

3.5.2.1 Hydrocarbons and Carbon Monoxide. Hydrocarbons and carbon
monoxide emissions from equipment shall be controlled to Federal and State
allowable limits at all times.

3.5.2.2 0dors. Odors shall be controlled at all times for all
construction activities, processing and preparation of materials.

3.6 INSPECTION. If the Contracting Officer notifies the Contractor in
writing of any observed noncompliance with contract requirements or Federal,
State, or local laws, regulations, or permits, the Contractor shall inform the
Contracting Officer of proposed corrective action and take such action to
correct the noncompliance. If the Contractor fails to comply promptly, the
Contracting Officer may issue an order stopping all or part of the work until
satisfactory corrective action is taken. No time extensions will be granted
or costs or damages allowed to the Contractor for any such suspension.

3.7 MAINTENANCE OF POLLUTION CONTROL FACILITIES. The Contractor shall
maintain all constructed pollution control facilities and portable pollution
control devices for the duration of the Contract or for the length of time
construction activities create the particular pollutant.

3.8 TRAINING OF CONTRACTOR PERSONNEL. Contractor personnel shall be
trained in environmental protection and pollution control. The Contractor
shall conduct environmental protection/pollution control meetings for all
Contractor personnel monthly. The training and meeting agenda shall include
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methods of detecting and avoiding pollution, familiarization with pollution
standards, both statutory and contractual, installation and care of facilities
(vegetative covers, etc.), and instruments required for monitoring purposes to
ensure adequate and continuous environmental protection/pollution control.
Anticipated hazardous or toxic chemicals or wastes, and other regulated
contaminants, shall also be discussed. Other items to be discussed shall
include recognition and protection of archaeologic sites and artifacts.

XXX
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01300.10

SECTION 01300 - SUBMITTAL PROCEDURES

PART 1 GENERAL
1.1 SUBMITTAL CLASSIFICATION. Submittals are classified as follows:

1.1.1 Government Approved (GA). Governmental approval is required for
extensions of design, critical materials, deviations, equipment whose
compatibility with the entire system must be checked, and other items as
designated by the Contracting Officer. Within the terms of the Contract
Clause entitled "Specifications and Drawings for Construction,' they are
considered to be '"'shop drawings."

1.1.2 For Information Only (FI10). All submittals not requiring
Government approval will be for information only. They are not considered to
be "shop drawings' within the terms of the Contract Clause referred to above.

These submittals shall be filed and maintained in the Contractor’s field
office subject to Government spot check.

1.2 APPROVED SUBMITTALS. The Contracting Officer"s approval of
submittals shall not be construed as a complete check, but will indicate only
that the general method of construction, materials, detailing and other
information are satisfactory. Approval will not relieve the Contractor of the
responsibility for any error that may exist, as the Contractor under the CQC
requirements of this contract is responsible for dimensions, the design of
adequate connections and details, and the satisfactory construction of all
work. After the Contracting Officer has approved submittals, no resubmittal
for the purpose of substituting materials or equipment will be considered
unless accompanied by an explanation of why a substitution is necessary.

1.3 DISAPPROVED SUBMITTALS. The Contractor shall make all corrections
required by the Contracting Officer and promptly furnish a corrected submittal
in the form and number of copies specified for the initial submittal. If the
Contractor considers any correction indicated on the submittals to constitute
a change to the contract, a notice in accordance with the Contract Clause
""Changes" shall be furnished promptly to the Contracting Officer.

1.4  WITHHOLDING OF PAYMENT. Payment for materials incorporated in the
work will not be made if required approvals have not been obtained. In
addition; the Government will withhold 2% of the total bid price of the
applicable item for which FIO technical submittals are not being maintained
and on file at the Contractor’s Field Office.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 GENERAL. The Contractor shall make submittals as required by the
specifications. The Contracting Officer may request submittals in addition to
those specified when deemed necessary to adequately describe the work covered
in the respective sections. Units of weights and measures used on all
submittals shall be the same as those used in the contract drawings. Each
submittal shall be complete and in sufficient detail to allow ready
determination of compliance with contract requirements. Prior to the
submission of submittals for both the Government Approval (GA) and For
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Information Only (F10), all items shall be checked and approved by the
Contractor®"s Quality Control (CQC) representative and each item shall be
stamped, signed, and dated by the CQC representative indicating action taken.
Proposed deviations from the contract requirements shall be clearly
identified. Submittals shall include items such as: Contractor®s,
manufacturer®s, or fabricator®s drawings; descriptive literature including
(but not limited to) catalog cuts, diagrams, operating charts or curves; test
reports; test cylinders; samples; 0&M manuals (including parts list);
certifications; warranties; and other such required submittals. Submittals
requiring Government approval shall be scheduled and made prior to the
acquisition of the material or equipment covered thereby. Samples remaining
upon completion of the work shall be picked up and disposed of in accordance
with manufacturer®s Material Safety Data Sheets (MSDS) and in compliance with
existing laws and regulations.

3.2  SUBMITTAL REGISTER (ENG FORM 4288-A). At the end of this section
is one set of ENG Form 4288-A listing items of equipment and materials for
which submittals are required by the specifications; this list may not be all
inclusive and additional submittals may be required. The Accident Prevention
Program (00800-14), Statement of Required Insurance (00800-19), Environmental
Protection Plan (01130-1.5), Project Schedule (01320-3.3), and Quality Control
Plan (01440-3.2), shall be submitted as set forth in each applicable
specification paragraph and shall be included as part of the Submittal
Register ENG Form 4288-A. The approved submittal register will become the
scheduling document and will be used to control submittals throughout the life
of the contract. The submittal register and the progress schedules shall be
coordinated. The time for submission, procurement, lag/lead and delivery
shall be entered through the Resident Management System (RMS) QC module.

After entry of that data, the ENG Form 4288-A (RMS) shall be produced from the
RMS QC module.

3.3 SCHEDULING. Submittals covering component items forming a system
or items that are interrelated shall be scheduled to be coordinated and
submitted concurrently. Certifications to be submitted with the pertinent
drawings shall be so scheduled. It is the Contractor’s responsibility to
provide the Corps with timely, accurate, and complete submittal packages. The
Corps, in turn, will process, review, and provide official responses to the
Contractor within 30 calendar days after physical receipt of the submittal,
unless otherwise noted in the Technical Provisions. The Contractor shall
incorporate the stated Government review time in the submittal register. No
delay damages or time extensions will be allowed for time lost in late
submittals. The Contractor®s Quality Control representative shall review the
listing at least every 60 days and take appropriate action to maintain an
effective system. Copies of updated or corrected listing shall be submitted
to the Contracting Officer at least every 30 days in the quantity specified.

3.4  TRANSMITTAL FORM (ENG FORM 4025-R). The sample transmittal form
(ENG Form 4025-R), attached to this section, shall be used for submitting
Government Approved submittals in accordance with the instructions on the
reverse side of the form. This form should also be used to document the
Contractor Quality Control review, and approval of, For Information Only
submittals prior to Filing and maintaining in the field office. These forms
will be furnished to the Contractor. This form shall be properly completed by
filling out all the heading blank spaces and identifying each item submitted.
Special care shall be exercised to ensure proper listing of the specification
paragraph and/or sheet number of the contract drawings pertinent to the data
submitted for each item. The ENG Form 4025-R may be prepared by use of the
Resident Management System (RMS) QC module.
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3.5 SUBMITTAL PROCEDURE. Submittals shall be made as follows:

3.5.1 Procedures. The Contractor shall submit to the Contracting
Officer for approval six copies of all shop drawings as called for under the
various headings of these specifications.

3.5.2 Deviations. For submittals, which include proposed deviations
requested by the Contractor, the column *variation™ of ENG Form 4025-R shall
be checked. The Contractor shall set forth in writing the reason for any
deviations and annotate such deviations on the submittal. The Government
reserves the right to rescind inadvertent approval of submittals containing
unnoted deviations.

3.6 CONTROL OF SUBMITTALS. The Contractor shall carefully control its
procurement operations to ensure that each individual submittal is made on or
before the Contractor scheduled submittal date shown on the approved
"Submittal Register."

3.7 GOVERNMENT APPROVED SUBMITTALS. Upon completion of review of
submittals requiring Government approval, the submittals will be identified as
having received approval by being so stamped and dated. The Contracting
Officer will retain five copies of the submittal and one copy of the submittal
will be returned to the Contractor.

3.8 INFORMATION ONLY SUBMITTALS. Approval of the Contracting Officer
is not required on information only submittals. The Contractor shall maintain
in his Ffield office all current FIO submittals for use by CQC Manager during
the course of the contract. The Government will periodically spot-check the
Contractor’s compliance with maintaining current and correct FIO submittals
for CQC purposes. Any incorrect submittals found during the Government spot
check will be immediately corrected by the CQC Manager. If the Contractor
fails to keep the FIO submittals current and correct, 2% of the total bid
price against the applicable bid item will be withheld. At the completion of
the contract, the Contractor will submit the entire file of FIO submittals to
the Government.

3.9 STAMPS. Stamps used by the Contractor on the submittal data to
certify that the submittal meets contract requirements shall be similar to the
following:

CONTRACTOR (Firm Name)
Approved

Approved with corrections as noted on submittal data and/or
attached sheets(s).

SIGNATURE:

TITLE:

DATE:

XXX
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CONTRACT NUMBER

RMS SUBMITTAL REGISTER INPUT FORM

[Enter Contract Number]

MEL PRICE GRATING

CLASSIFI

TYPE OF SUBMITTAL CATION

(3 a

a %) <1 > w

SECTION PA,\TSS;?;H DESCRIPTION OF ITEM SUBMITTED E 8 < " E é % § g

4 n

glo|3 |4z (&[22 |c]|g|3) 2| L

A FE R REAHE AR

1t HE

SRR EEEHEHEE AR

00800 |14 ACCIDENTAL PREVENTION PROGRAM = =
00800 |19 STATEMENT OF REQUIRED INSURANCE > <

01130 |15 ENVIRONMENTAL PROTECTION PLAN = =

01130 [3.1.3 COMMERCIAL BORROW > =

01320 3.3 PROJECT SCHEDULE = =

01440 [3.2 QUALITY CONTROL PLAN > =

02410 |1.4 WORK PLAN = =

05100 |[1.4.1 DETAIL DRAWINGS = =

05100 [1.4.2.1 WELDING OF STRUCTURAL STEEL = =

05100 [1.4.2.2 STRUCTURAL STEEL WELDING REPAIRS > =
05100 [1.4.2.3 MATERIALS ORDERS = <
05100 |[1.4.2.4 MATERIALS LIST = <
05100 |[1.4.2.5 SHIPPING BILL = <
05100 [1.4.3.1 QUALIFICATION OF WELDERS/OPERATORS > <
05100 |[1.4.4 MATERIALS TESTS < <
05100 |[1.4.4 WELDING PROCEDURES/QUALIFICATIONS < <
05100 |[1.4.4 WELD EXAMINATIONS/TESTING < <
05100 [1.4.5 MATERIALS DISPOSITION x| x

05500 [1.6.1 SHOP FABRICATED METAL ITEMS X X

05500 |1.6.2 MISCELLANEOUS METALS/STANDARD ARTICLES X X

05500 |1.6.2 SHOP FABRICATED METAL ITEMS X X

05500 |1.6.3 MISCELLANEOUS METALS/STANDARD ARTICLES X X

05500 |1.6.3 SHOP FABRICATED METAL ITEMS X X

05500 [1.6.4 LIST OF MATERIALS X X

RMS INPUT FORM 4288A Export to RMS in CSV(MS-DOS) (*.csv) Format Note: Reviewin¢
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01312.10
SECTION 01312
QUALITY CONTROL SYSTEM (QCS)

PART 1 GENERAL

1.1 CONTRACT ADMINISTRATION. The Government will use the Resident
Management System for Windows (RMS) to assist in its monitoring and
administration of this contract. The Contractor must use the Government-
furnished Construction Contractor Module of RMS, referred to as QCS, to
record, maintain, and submit various information throughout the contract
period. The Contractor module, user manuals, updates, and training
information can be downloaded from the RMS web site. This joint Government-
Contractor use of RMS and QCS will facilitate electronic exchange of
information and overall management of the contract. QCS provides the means
for the Contractor to input, track, and electronically share information with
the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1 Correspondence and Electronic Communications. For ease and
speed of communications, both Government and Contractor will, to the maximum
extent feasible, exchange correspondence and other documents in electronic
format. Correspondence, pay requests and other documents comprising the
official contract record will also be provided in paper format, with
signatures and dates where necessary. Paper documents will govern, in the
event of discrepancy with the electronic version.

1.1.2 Other Factors. Particular attention is directed to Contract
Clause, ''Schedules for Construction Contracts', Contract Clause, ''Payments',
SECTION 01320 - PROJECT SCHEDULE, SECTION 01300 - SUBMITTAL PROCEDURES, and
SECTION 01440 -CONTRACTOR QUALITY CONTROL, which have a direct relationship
to the reporting to be accomplished through QCS. Also, there is no separate
payment for establishing and maintaining the QCS database; all costs
associated therewith will be included in the contract pricing for the work.

1.2 QCS SOFTWARE. QCS is a Windows-based program that can be run on
a stand-alone personal computer or on a network. The Government will make
available the QCS software to the Contractor after award of the construction
contract. Prior to the Pre-Construction Conference, the Contractor will be
responsible to download, install and use the latest version of the QCS
software from the Government®s RMS Internet Website. Upon specific
Justification and request by the Contractor, the Government can provide QCS
on CD-ROM. Any program updates of QCS will be made available to the
Contractor via the Government RMS Website as they become available.

1.3 SYSTEM REQUIREMENTS. The following is the minimum system
configuration that the Contractor must have to run QCS:
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Hardware
IBM-compatible PC with 1000 MHz Pentium or higher processor
256+ MB RAM for workstation / 512+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
3-1/2 inch high-density floppy drive
Compact Disk (CD) Reader 8x speed or higher
SVGA or higher resolution monitor (1024x768, 256 colors)
Mouse or other pointing device
Windows compatible printer. (Laser printer must have 4 MB+ of RAM)
Connection to the Internet, minimum 56k BPS

Software
MS Windows 2000 or higher
QAS-Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet Explorer,
or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all
issued manufacturer®s updates

1.4 RELATED INFORMATION.

1.4.1 QCS User Guide. After contract award, download instructions
for the installation and use of QCS from the Government RMS Internet Website.
In case of justifiable difficulties, the Government will provide the
Contractor with a CD-ROM containing these instructions.

1.4.2 Contractor Quality Control(CQC) Training. The use of QCS will
be discussed with the Contractor®s QC System Manager during the mandatory CQC
Training class.

1.5 CONTRACT DATABASE. Prior to the pre-construction conference, the
Government will provide the Contractor with basic contract award data to use
for QCS. The Government will provide data updates to the Contractor as
needed, generally by using the Government®s SFTP repository built into QCS
import/export function. These updates will generally consist of submittal
reviews, correspondence status, QA comments, and other administrative and QA
data.

1.6 DATABASE MAINTENANCE. Establish, maintain, and update data in
the QCS database throughout the duration of the contract at the Contractor®s
site office. Submit data updates to the Government (e.g., daily reports,
submittals, RFI"s, schedule updates, payment requests, etc.) using the
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Government®"s SFTP repository built into QCS export function. If permitted by
the Contracting Officer, e-mail or CD-ROM may be used instead of E-mail (see
Paragraph DATA SUBMISSION VIA CD-ROM). The QCS database typically includes

current data on the following items:

1.6.1 Administration.

1.6.1.1 Contractor Information. Contain within the database the
Contractor®s name, address, telephone numbers, management staff, and other
required items. Within 14 calendar days of receipt of QCS software from the
Government, deliver Contractor administrative data in electronic format.

1.6.1.2 Subcontractor Information. Contain within the database the
name, trade, address, phone numbers, and other required information for all
subcontractors. A subcontractor must be listed separately for each trade to
be performed. Assign each subcontractor/trade a unique Responsibility Code,
provided in QCS. Within 14 calendar days of receipt of QCS software from the
Government, deliver subcontractor administrative data in electronic format.

1.6.1.3 Correspondence. Identify all Contractor correspondence to
the Government with a serial number. Prefix correspondence initiated by the
Contractor”"s site office with "S". Prefix letters initiated by the
Contractor®s home (main) office with "H". Letters must be numbered starting
from 0001. (e.g-, H-0001 or S-0001). The Government"s letters to the
Contractor will be prefixed with *"C".

1.6.1.4 Equipment. Contain within the Contractor"s QCS database a
current list of equipment planned for use or being used on the jobsite,
including the most recent and planned equipment inspection dates.

1.6.1.5 Management Reporting. QCS includes a number of reports that
Contractor management can use to track the status of the project. The value
of these reports is reflective of the quality of the data input, and is
maintained in the various sections of QCS. Among these reports are:
Progress Payment Request worksheet, QA/QC comments, Submittal Register
Status, Three-Phase Inspection checklists.

1.6.1.6 Request For Information (RFI). Exchange all Requests For
Information (RFI) using the Built-in RFI generator and tracker in QCS.

1.6.2 Finances.

1.6.2.1 Pay Activity Data. Include within the QCS database a list of
pay activities that the Contractor must develop in conjunction with the
construction schedule. The sum of all pay activities must be equal to the
total contract amount, including modifications. Group pay activities
Contract Line Item Number (CLIN); the sum of the activities must equal the
amount of each CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2 Payment Requests. Prepare all progress payment requests
using QCS. Complete the payment request worksheet, prompt payment
certification, and payment invoice in QCS. Update the work completed under
the contract, measured as percent or as specific quantities, at least
monthly. After the update, generate a payment request report using QCS.
Submit the payment request, prompt payment certification, and payment invoice
with supporting data using the Government"s SFTP repository built into QCS
export function. |If permitted by the Contracting Officer, e-mail or a CD-ROM
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may be used. A signhed paper copy of the approved payment request is also
required, which will govern in the event of discrepancy with the electronic
version.

1.6.3 Quality Control (QC). QCS provides a means to track
implementation of the 3-phase QC Control System, prepare daily reports,
identify and track deficiencies, document progress of work, and support other
Contractor QC requirements. Maintain this data on a daily basis. Entered
data will automatically output to the QCS generated daily report. Provide
the Government a Contractor Quality Control (CQC) Plan within the time
required in SECTION 01440 - CONTRACTOR QUALITY CONTROL. Within seven
calendar days of Government acceptance, submit a QCS update reflecting the
information contained in the accepted CQC Plan: schedule, pay activities,
features of work, submittal register, QC requirements, and equipment list.

1.6.3.1 Daily Contractor Quality Control (CQC) Reports. QCS includes
the means to produce the Daily CQC Report. The Contractor may use other
formats to record basic QC data. However, the Daily CQC Report generated by
QCS must be the Contractor®s official report. Summarize data from any
supplemental reports by the Contractor and consolidate onto the QCS-generated
Daily CQC Report. Submit daily CQC Reports as required by SECTION 01440 -
CONTRACTOR QUALITY CONTROL. Electronically submit reports to the Government
within 24 hours after the date covered by the report. Also provide the
Government a signed, printed copy of the daily CQC report.

1.6.3.2 Deficiency Tracking. Use QCS to track deficiencies.
Deficiencies identified by the Contractor will be numerically tracked using
QC punch list items. Maintain a current log of its QC punch list items in
the QCS database. The Government will log the deficiencies i1t has identified
using its QA punch list items. The Government®s QA punch list items will be
included in its export file to the Contractor. Regularly update the
correction status of both QC and QA punch list items.

1.6.3.3 QC Requirements. Develop and maintain a complete list of QC
testing and required structural and life safety special inspections required
by the International Code Council (ICC), transferred and installed property,
and user training requirements in QCS. Update all data on these QC
requirements as work progresses, and promptly provide this information to the
Government via QCS.

1.6.3.4 Three-Phase Control Meetings. Maintain scheduled and actual
dates and times of preparatory and initial control meetings in QCS.

1.6.3.5 Labor and Equipment Hours. Log labor and equipment exposure
hours on a daily basis. This data will be rolled up into a monthly exposure
report.

1.6.3.6 Accident/Safety Reporting. The Government will issue safety
comments, directions, or guidance whenever safety deficiencies are observed.
The Government®s safety comments will be included in its export file to the
Contractor. Regularly update the correction status of the safety comments.
In addition, utilize QCS to advise the Government of any accidents occurring
on the jobsite. This brief supplemental entry is not to be considered as a
substitute for completion of mandatory reports, e.g., ENG Form 3394 and OSHA
Form 300.
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1.6.3.7 Features of Work. [Include a complete list of the features of
work in the QCS database. A feature of work may be associated with multiple
pay activities. However, each pay activity (see subparagraph ""Pay Activity
Data'" of paragraph "Finances™) will only be linked to a single feature of
work.

1.6.3.8 Hazard Analysis. Use QCS to develop a hazard analysis for
each feature of work included in the CQC Plan. Address any hazards, or
potential hazards, that may be associated with the work.

1.6.4  Submittal Management. The Government will provide the initial
submittal register in electronic format. Thereafter, maintain a complete
list of all submittals, including completion of all data columns. Dates on
which submittals are received and returned by the Government will be included
in its export file to the Contractor. Use QCS to track and transmit all
submittals. ENG Form 4025R, submittal transmittal form, and the submittal
register update must be produced using QCS. QCS and RMS will be used to
update, store and exchange submittal registers and transmittals, but will not
be used for storage of actual submittals.

1.6.5 Schedule. Develop a construction schedule consisting of pay
activities, in accordance with SECTION 01320 - PROJECT SCHEDULE. Input and
maintain in the QCS database this schedule either manually or by using the
Standard Data Exchange Format (SDEF) (see SECTION 01320 - PROJECT SCHEDULE).
Include with each pay request the updated schedule.

1.6.6 Import/Export of Data. QCS includes the ability to export
Contractor data to the Government and to import submittal register and other
Government-provided data from RMS, and schedule data using SDEF.

1.7 IMPLEMENTATION. Contractor use of QCS as described in the
preceding paragraphs is mandatory. Ensure that sufficient resources are
available to maintain its QCS database, and to provide the Government with
regular database updates. QCS shall be an integral part of the Contractor®s
management of quality control.

1.8 DATA SUBMISSION VIA CD-ROM. The Government-preferred method for
Contractor®s submission of QCS data is by using the Government®s SFTP
repository built into QCS export function. Other data should be submitted
using E-mail with file attachment(s). For locations where this is not
feasible, the Contracting Officer may permit use of CD-ROM for data transfer.
Export data onto CDs using the QCS built-in export function. |If used, submit
CD-ROMs in accordance with the following:

1.8.1 File Medium. Submit in English required data on CD-ROM
conforming to industry standards used in the United States.

1.8.2 CD-ROM Labels. Affix a permanent exterior label to each CD-ROM
submitted. [Indicate on the label in English, the QCS file name, full
contract number, contract name, project location, data date, name and
telephone number of person responsible for the data.

1.8.3 File Names. The files will be automatically named by the QCS
software. The naming convention established by the QCS software must not be
altered.
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1.9 MONTHLY COORDINATION MEETING. Update the QCS database each
workday. At least monthly, generate and submit an export file to the
Government with schedule update and progress payment request. As required in
Contract Clause ""Payments™, at least one week prior to submittal, meet with
the Government representative to review the planned progress payment data
submission for errors and omissions.

Make all required corrections prior to Government acceptance of the
export file and progress payment request. Payment requests accompanied by
incomplete or incorrect data submittals will be returned. The Government
will not process progress payments until an acceptable QCS export file is
received.

1.10 NOTIFICATION OF NONCOMPLIANCE. The Contracting Officer will
notify the Contractor of any detected noncompliance with the requirements of
this specification. Take immediate corrective action after receipt of such

notice. Such notice, when delivered to the Contractor at the work site, will
be deemed sufficient for the purpose of notification.

PART 2 PRODUCTS (not applicable)

PART 3 EXECUTION (not applicable)
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01320.10
SECTION 01320
PROJECT SCHEDULE
PART 1 GENERAL
1.1 REFERENCES. The publications listed below form a part of the
specification to the extent referenced. The publications are referenced in

the text by basic designation only.

ENGINEERING REGULATIONS (ER)

ER 1-1-11(1995) Progress, Schedules, and Network Analysis
Systems

1.2 QUALIFICATIONS. The Contractor shall designate an authorized
representative who shall be responsible for the preparation of all required
project schedule reports.

1.3 SUBMITTALS. Government approval is required for all submittals
with a "GA"™ designation; submittals having an "FI10" designation are for
information only. The following shall be submitted in accordance with SECTION
01300 - SUBMITTAL PROCEDURES:

1.3.1 Statements. Project Schedule; GA. The project schedule shall be
submitted to the Contracting Officer within 10 days of Notice to Proceed. The
schedule shall contain sufficient detail to show the order in which the
Contractor proposes to perform the work and shall comply to the requirements
specified in this section.

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS. Pursuant to the Contract Clause, SCHEDULE
FOR CONSTRUCTION CONTRACTS, a Project Schedule as described below shall be
prepared. The scheduling of construction shall be the responsibility of the
Contractor. Contractor management personnel shall actively participate in its
development. Subcontractors and suppliers working on the project shall also
contribute in developing and maintaining an accurate Project Schedule. The
approved Project Schedule shall be used to measure the progress of the work,
to aid in evaluating time extensions, and to provide the basis of all progress
payments.

3.2 BASIS FOR PAYMENT. The schedule shall be the basis for measuring
Contractor progress. Lack of an approved schedule or scheduling personnel
will result in an inability of the Contracting Officer to evaluate the
Contractor®s progress for the purposes of payment. Failure of the Contractor
to provide all information, as specified below, shall result in the
disapproval of the entire Project Schedule submission and the inability of the
Contracting Officer to evaluate Contractor progress for payment purposes. In
the case where Project Schedule revisions have been directed by the
Contracting Officer, and those revisions have not been included in the Project
Schedule, the Contracting Officer may hold retainage up to the maximum allowed
by contract, each payment period, until revisions to the Project Schedule have
been made.
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3.3 PROJECT SCHEDULE. The Project Schedule shall be submitted to the
Contracting Officer within 10 days of Notice to Proceed. The schedule shall
contain sufficient detail to show the order in which the Contractor proposes
to perform the work and shall contain the following features as a minimum:

e A separate activity bar shall be created for each of the salient
features of work (including acquiring materials, plant, equipment,
mobilization, and demobilization)

e The start date, completion date, and scheduled percentage complete
per month shall be indicated for each activity.

e The start date for the contract, which is the date of Notice to
Proceed, any contract required interim completion dates, and the
required completion date shall be indicated on the schedule and all
time between said dates shall be accounted for on the schedule.

e The associated contract pay item (CLIN, Contract Line Item Number)
shall be indicated for each activity. In addition, the dollar amount
for each activity shall be indicated.

e A contract earnings schedule shall be included with the Project
Schedule indicating the scheduled earnings per month and cumulative
earnings through the duration of the contract.

3.3.1 Schedule Updates. The Contractor shall enter the actual
progress on the approved progress schedule at least every 60 days and shall
submit this annotated schedule to the Contracting Officer. |If, In the opinion
of the Contracting Officer, the Contractor falls behind the approved schedule,
the Contractor shall take steps necessary to improve its progress, including
those that may be required by the Contracting Officer, without additional cost
to the Government. |In this circumstance, the Contracting Officer may require
the Contractor to increase the number of shifts, overtime operations, days of
work, and/or the amount of construction plant, and to submit for approval a
supplementary schedule or schedules in chart form as the Contracting Officer
deems necessary to demonstrate how the approved rate of progress will be
regained.
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01440.10
SECTION 01440 - CONTRACTOR QUALITY CONTROL
PART 1 - GENERAL
1.1 REFERENCES. The publications listed below form a part of this
specification to the extent referenced. The publications are referred to in

the text by basic designation only.

1.1.1 American Society for Testing and Materials (ASTM).

ASTM D 3740 (1996) Minimum Requirements for Agencies Engaged
in the Testing and/or Inspection of Soil
and Rock as Used in Engineering Design and
Construction

ASTM E 329 (1998) Agencies Engaged in the Testing and/or
Inspection of Materials Used in
Construction

1.2 PAYMENT. Separate payment will not be made for providing and
maintaining an effective Quality Control program, and all costs associated
therewith shall be included in the applicable unit prices or lump-sum prices
contained in the Bidding Schedule.

1.3 SUBMITTALS. Government approval is required for all submittals
with a "GA" designation; submittals having an "FI10" designation are for
information only. The following shall be submitted in accordance with SECTION
01300 - SUBMITTAL PROCEDURES:

1.3.1 Statements. Quality Control Plan; GA. The Contractor shall
submit a quality control plan that shall comply to the requirements specified
in this section.

PART 2 - PRODUCTS. (Not Applicable)
PART 3 - EXECUTION

3.1 GENERAL. The Contractor is responsible for quality control and
shall establish and maintain an effective quality control system in compliance
with the Contract Clause entitled "Inspection of Construction.” The quality
control system shall consist of plans, procedures, and organization necessary
to produce an end product that complies with the contract requirements. The
system shall cover all construction operations, both on-site and off-site, and
shall be keyed to the proposed construction sequence.

3.2 QUALITY CONTROL PLAN.

3.2.1 General. The Government will consider an interim plan for the
first 60 days of operation to be submitted no later than 15 days after receipt
of Notice of Award. Subsequent to submittal of an interim plan, the
Contractor shall furnish for acceptance by the Government, not later than 35
days after receipt of Notice of Award, the original and one copy of the total
Contractor Quality Control (CQC) Plan proposed for use in implementing the
requirements of the Contract Clause entitled "Inspection of Construction”. If
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an interim plan is not submitted, the Contractor shall submit for approval
within 15 days after receipt of Notice of Award, the total Quality Control
Plan specified above. The plan shall identify personnel, procedures, control,
instructions, test, records, and forms to be used. Construction will be
permitted to begin only after acceptance of the CQC Plan.

3.2.2 Content of the CQC Plan. The CQC plan shall include, as a
minimum, the following to cover all construction operations, both on-site and
off-site, including work by subcontractors, fabricators, suppliers, and
purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC staff shall
implement the three phase control system for all aspects of the work
specified. The staff shall include a CQC system manager who shall report to
the project manager or someone higher in the Contractor®s organization.
Project Manager in this context shall mean the individual with responsibility
for the overall management of the project including quality and production.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC function.

c. The name and address of the Corps of Engineers validated
commercial testing laboratory to be used for quality control testing; a letter
of validation from the Material Testing Center (MTC); a list of applicable
ASTM procedures that the laboratory is validated to perform; and the
qualifications of the field technician(s) identified for the project.

d. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm, which describes the responsibilities and
delegates the authorities of the CQC System Manager.

e. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, off-site fabricators,
suppliers, and purchasing agents. These procedures shall be iIn accordance
with SECTION 01300 - SUBMITTAL PROCEDURES.

f. Control, verification, and acceptance testing procedures for
each specific test to include the test name, specification paragraph requiring
test, feature of work to be tested, test frequency, and person responsible for
each test. (Laboratory facilities will be approved by the Contracting
Officer.)

g- Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests including
documentation.

h. Procedures for tracking construction deficiencies from
identification through acceptable corrective action. These procedures shall
establish verification that identified deficiencies have been corrected.

i. Reporting procedures, including proposed reporting formats.

J- A list of the definable features of work. A definable feature
of work is a task that is separate and distinct from other tasks and has
separate control requirements. 1t could be identified by different trades or
disciplines, or it could be work by the same trade in a different environment.
Although each section of the specifications may generally be considered as a
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definable feature of work, there are frequently more than one definable
feature under a particular section. This list shall be agreed upon during the
coordination meeting.

3.2.3 Acceptance of Plan. Acceptance of the Contractor®"s plan is
required prior to the start of construction. Acceptance is conditional and
will be predicated on satisfactory performance during the construction. The
Government reserves the right to require the Contractor to make changes in the
CQC plan and operations including removal of personnel, as necessary, to
obtain the quality specified.

3.2.4 Notification of Changes. After acceptance of the QC plan, the
Contractor shall notify the Contracting Officer in writing a minimum of seven
calendar days prior to any proposed change. Proposed changes are subject to
acceptance by the Contracting Officer.

3.3 COORDINATION MEETING. After the Preconstruction Conference, before
start of construction, and prior to acceptance by the Government of the
Quality Control Plan, the Contractor shall meet with the Contracting Officer
or Authorized Representative and discuss the Contractor®s quality control
system. During the meeting, a mutual understanding of the system details
shall be developed, including the forms for recording the CQC operations,
control activities, testing, administration of the system for both on-site and
off-site work, and the interrelationship of Contractor®s Management and
control with the Government"s Quality Assurance. Minutes of the meeting shall
be prepared by the Government and signed by both the Contractor and the
Contracting Officer. The minutes shall become a part of the contract file.
There may be occasions when subsequent conferences will be called by either
party to reconfirm mutual understandings and/or address deficiencies in the
CQC system or procedures which may require corrective action by the
Contractor.

3.4 QUALITY CONTROL ORGANIZATION. The Contractor shall identify an
individual within its organization at the worksite who shall be responsible
for overall management of CQC and have the authority to act in all CQC matters
for the Contractor. This CQC System Manager shall be on the site at all times
during construction and shall be employed by the Contractor. This Contractor
Quality Control System Manager shall be Corps® certified and shall be approved
by the Contracting Officer. To become "certified" the manager must have
completed the course entitled "Construction Quality Management for
Contractors'. This course is offered quarterly at the St. Louis Corps of
Engineers District Office. An alternate for the CQC System Manager shall be
identified in the plan to serve in the event of the System Manager®s absence.
Period of absence may not exceed one (1) week at any one time, and not more
than ten (10) workdays during a calendar year. The requirements for the
alternate will be the same as for the designated CQC Manager.

3.4.1 CQC Organizational Staffing. The Contractor shall provide a CQC
staff, which shall be at the worksite at all times during progress, with
complete authority to take any action necessary to ensure compliance with the
contract.

3.4.1.1 CQC Staff. Following are the minimum requirements for the CQC
staff. These minimum requirements will not necessarily assure an adequate
staff to meet the CQC requirements at all times during construction. The
actual strength of the CQC staff may vary during any specific work period to
cover the needs of the work period. When necessary for a proper CQC
organization, the Contractor shall add additional staff at no cost to the
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Government. This listing of minimum staff In no way relieves the Contractor
of meeting the basic requirements of quality construction in accordance with
contract requirements. All CQC staff members shall be certified in accordance
with paragraph 01440-3.4 QUALITY CONTROL ORGANIZATION, and shall be subject to
acceptance by the Contracting Officer.

3.4.1.2 CQC System Manager. The CQC System Manager and staff shall be
assigned no scheduling or other duties.

3.4.2 Organizational Changes. The Contractor shall obtain Contracting
Officer"s acceptance before replacing any member of the CQC staff. Requests
shall include the names, qualifications, duties, and responsibilities of each
proposed replacement.

3.5 SUBMITTALS. Submittals shall be made as specified in SECTION
01300 - SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals are in compliance with the contract
requirements.

3.6 CONTROL. The controls shall include at least three phases of
control to be conducted by the CQC System Manager for all definable features
of work, as follows:

3.6.1 Preparatory Phase. This phase shall be performed prior to
beginning work on each definable feature of work and shall include:

a. A review of each paragraph of applicable specifications.
b. A review of the contract drawings.

c. A check to assure that all materials and/or equipment have
been tested, submitted, and approved.

d. A check to assure that provisions have been made to provide
required control inspection and testing.

e. Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the contract.

f. A physical examination of required materials, equipment, and
sample work to assure that they are on hand, conform to approved shop drawings
or submitted data, and are properly stored.

g- A review of the appropriate activity hazard analysis to assure
safety requirements are met.

h. Discussion of procedures for constructing the work including
repetitive deficiencies. Document construction tolerances and workmanship
standards for that phase of work.

i. A check to ensure that the portion of the plan for the work to
be performed has been accepted by the Contracting Officer.

J- The Government shall be notified at least 24 hours in advance
of beginning any of the required action of the preparatory phase. This phase
shall include a meeting conducted by the CQC System Manager and attended by
the superintendent, other CQC personnel (as applicable), and the foreman
responsible for the definable feature. The results of the preparatory phase
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actions shall be documented by separate minutes prepared by the CQC System
Manager and attached to the daily CQC report. The Contractor shall instruct
applicable workers as to the acceptable level of workmanship required in order
to meet contract specifications.

3.6.2 Initial Phase. This phase shall be accomplished at the beginning
of a definable feature of work. The following shall be accomplished:

a. A check of preliminary work to ensure that it is in compliance
with contract requirements. Review minutes of the preparatory meeting.

b. Verification of full contract compliance. Verify required
control inspection and testing.

c. Establish level of workmanship and verify that it meets
minimum acceptable workmanship standards. Comparison with sample panels is
appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity analysis with
each worker.

f. The Government shall be notified at least (24) hours in
advance of beginning the initial phase. Separate minutes of this phase shall
be prepared by the CQC System Manager and attached to the daily CQC report.
Exact location of initial phase shall be indicated for future reference and
comparison with follow-up phases.

g- The initial phase should be repeated for each new crew to work
on-site, or any time acceptable specified quality standards are not being met.

3.6.3 Follow-up Phase. Daily checks shall be performed to assure
continuing compliance with contract requirements, including control testing,
until completion of the particular feature of work. The checks shall be made
a matter of record in the CQC documentation. Final follow-up checks shall be
conducted and all deficiencies corrected prior to the start of additional
features of work which may be affected by the deficient work. The Contractor
shall not build upon or conceal non-conforming work.

3.6.4 Additional Preparatory and Initial Phases. As determined by the
Government, additional preparatory and initial phases may be conducted on the
same definable features of work if the quality of on-going work 1is
unacceptable, if there are changes in the applicable CQC staff, on-site
production supervision or work crew, if work on a definable feature is resumed
after a substantial period of inactivity, or if other problems develop.

3.7 TESTS.

3.7.1 Materials Testing and Inspection. Testing shall be the
responsibility of the Contractor and shall be performed at no additional cost
to the Government. All testing shall be performed by a Corps of Engineers
validated commercial testing laboratory. Both the field and permanent
laboratory shall be validated. A list of current validated testing
laboratories can be viewed at www.wes.army.mil/SL/MTC/mtc.htm or you may
contact Mr. Steve 0’Connor, St. Louils District, Geotechnical Branch, at
Telephone 314-331-8425 for laboratory verifications. |If the Contractor elects
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to establish testing facilities, work requiring testing will not be permitted
until the Contractor®s facilities have been validated by the Materials Testing
Center. The Contractor shall ensure that the Materials Testing Center is
reimbursed for all costs regarding validation of testing laboratories
pertaining to this contract.

3.7.2 Testing Procedure. The Contractor shall perform specified or
required tests to verify that control measures are adequate to provide a
product that conforms to contract requirements. Testing includes operation
and/or acceptance tests when specified. The Contractor shall procure the
services of a testing laboratory on or off site that is validated by the
Material Testing Center (MTC) for the Corps of Engineers. The Contractor
shall perform the following activities and record and provide the following
data:

a. Verify that testing procedures comply with contract
requirements.

b. Verify that facilities and testing equipment are available and
comply with testing standards.

c. Check test instrument calibration data against certified
standards.

d. Verify that recording forms and test identification control
number system, including all of the test documentation requirements, have been
prepared.

e. Results of all tests taken, both passing and failing tests,
shall be recorded on the CQC report for the date taken. Specification
paragraph reference, location where tests were taken, and the sequential
control number identifying the test shall be given. |If approved by the
Contracting Officer, actual test reports may be submitted later with a
reference to the test number and date taken. An information copy of tests
performed by an off-site or commercial test facility shall be provided
directly to the Contracting Officer. Failure to submit timely test reports as
stated may result in nonpayment for related work performed and disapproval of
the test facility for this contract.

3.7.3 Testing Laboratories.

3.7.3.1 Capability Check. The Government reserves the right to check
laboratory equipment in the proposed laboratory for compliance with the
standards set forth in the contract specifications and to check the laboratory
technician®s testing procedures and techniques. Laboratories utilized for
testing soils, concrete, asphalt, and steel shall meet criteria detailed in
ASTM D 3740 and ASTM E 329, and shall be validated by the Corps of Engineers
MTC.

3.7.3.2 Capability Recheck. If the selected laboratory fails the
capability check, the Contractor will be assessed any charges incurred to
reimburse the Government for each succeeding recheck of the laboratory or the
checking of a subsequently selected laboratory. Such costs will be deducted
from the contract amount due the Contractor.

3.7.4 On-Site Laboratory. |If an onsite CQC laboratory is established,
the Contractor shall submit the request for validation to the District POC in
a timely manner and emphasize the critical need. After the request to the MTC
is submitted, the Contractor should anticipate a six-week turn around and
reflect the turn-around time in its scheduling. The Government reserves the
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right to utilize the Contractor®s control testing laboratory and equipment to
make assurance tests and to check the Contractor®"s testing procedures,
techniques, and test results at no additional cost to the Government.

3.7.5 Furnishing or Transportation of Samples for Testing. Costs
incidental to the transportation of samples or materials shall be borne by the
Contractor. Samples of materials for test verification and acceptance testing
by the Government shall be delivered to the Corps of Engineers Division
Laboratory, f.o.b., at the following address:

For delivery by mail: For other deliveries:

US Army Engineer Research US Army Engineer Research
and Development Center and Development Center
P.O. Box 631 3909 Halls Ferry Road
Vicksburg, MS 39181-0631 Vicksburg, MS 39180-6199

Coordination for each specific test, exact delivery location, and dates shall
be made through the Area Office.

3.8 COMPLETION INSPECTION. At the completion of all work or any
increment thereof established by a completion time stated in the Contract
Clause entitled ""Commencement, Prosecution, and Completion of Work," or stated
elsewhere in the specifications, the CQC System Manager shall conduct an
inspection of the work and develop a "punch list" of items which do not
conform to the approved drawings and specifications. Such a list of
deficiencies shall be included in the CQC documentation, as required by
paragraph DOCUMENTATION below, and shall include the estimated date by which
the deficiencies will be corrected. The CQC System Manager or staff shall
make a second inspection to ascertain that all deficiencies have been
corrected and so notify the Government. These inspections and any deficiency
corrections required by this paragraph shall be accomplished within the time
stated for completion of the entire work or any particular increment thereof
if the project is divided into increments by separate completion dates.

3.9 DOCUMENTATION. The Contractor shall maintain current records
providing factual evidence that required quality control activities and/or
tests have been performed. These records shall include the work of
subcontractors and suppliers and shall be on the form as produced through the
Resident Management System (RMS) QC module that includes, as a minimum, the
following information:

a. Contractor/subcontractor and their area of responsibility.

i b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of work
performed each day by NAS activity number.

d. Test and/or control activities performed with results and
references to specifications/drawings requirements. The control phase should
be identified (Preparatory, Initial, Follow-up). List deficiencies noted
along with corrective action.

e. Quantity of materials received at the site with statement as
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to acceptability, storage, and reference to specifications/drawings
requirements.

f. Submittals reviewed, with contract reference, by whom, and
action taken.

g. Off-site surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

i. Instructions given/received and conflicts in plans and/or
specifications.

J- Contractor®s verification statement.

These records shall indicate a description of trades working on the project;
the number of personnel working; weather conditions encountered; and any
delays encountered. These records shall cover both conforming and deficient
features and shall include a statement that equipment and materials
incorporated in the work and workmanship comply with the contract. The
original and one copy of these records in report form shall be furnished to
the Government daily within 24 hours after the date(s) covered by the report,
except that reports need not be submitted for days on which no work is
performed. As a minimum, one report shall be prepared and submitted for every
seven days of no work and on the last day of a no work period. All calendar
days shall be accounted for throughout the life of the contract. The Ffirst
report following a day of no work shall be for that day only. Reports shall
be signed and dated by the CQC System Manager. The report from the CQC System
Manager shall include copies of test reports and copies of reports prepared by
all subordinate quality control personnel.

3.10 NOTIFICATION OF NONCOMPLIANCE. The Contracting Officer will
notify the Contractor of any detected noncompliance with the foregoing
requirements. The Contractor shall take immediate corrective action after
receipt of such notice. Such notice, when delivered to the Contractor at the
worksite, shall be deemed sufficient for the purpose of notification. If the
Contractor fails or refuses to comply promptly, the Contracting Officer may
issue an order stopping all or part of the work until satisfactory corrective
action has been taken. No part of the time lost due to such stop orders shall
be made the subject of claim for extension of time or for excess costs or
damages by the Contractor.

3.11 IMPLEMENTATION OF GOVERNMENT RESIDENT MANAGEMENT SYSTEM (RMS) FOR
CONTRACTOR QUALITY CONTROL OF CONTRACT.

3.11.1 General. The Contractor shall refer to SECTION 01312 for
Quality Control System (QCS) requirements.

3.11.2 Quality Assurance Comments. During the course of the contract,
the Contractor will receive various Quality Assurance comments from the
Government that will reflect corrections needed to Contractor activities or
reflect outstanding or future items needing the attention of the Contractor.
The Contractor shall acknowledge receipt of these comments by specific number
reference on its Daily CQC Report, and shall also reflect on its Daily CQC
Report when these items are specifically completed or corrected to permit
Government verification.
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3.11.3 Contractor®s Scheduling System. The Contractor®s schedule
system shall include, as specific and separate activities, all Preparatory
Phase Meetings (inspections), all 0&M Manuals and all Test Plans of Electrical

and Mechanical Equipment or Systems that require validation testing or
instructions to Government representatives.
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01500.10
SECTION 01500 - TEMPORARY CONSTRUCTION FACILITIES

PART 1 GENERAL

1.1 GENERAL REQUIREMENTS. As soon as practicable, but not later than
15 days after the date established for commencement of work, the Contractor
shall provide the temporary facilities specified herein. The temporary
facilities shall be maintained by the Contractor during the life of the
contract and upon completion and acceptance of the work shall be removed from
the site of the work.

1.1.1 No Separate Payment. Payment for materials and equipment
furnished under this section will not be paid for separately, and all costs in
connection therewith shall be included in other items for which payment is
provided.

1.2 APPLICABLE PUBLICATIONS. The publications listed below form a part
of this specification to the extent referenced. The publications are referred
to in the text by basic designation only.

1.2.1 Engineering Manuals (EM).

EM 385-1-1 U.S. Army Corps of Engineers Safety and Health
Requirements Manual

1.2.2 Engineering Pamphlets (EP).

EP 310-1-6A U.S. Army Corps of Engineers Sign Standards
Manual, VOL 1, CH 1

PART 2 PRODUCTS

2.1 TEMPORARY PROJECT AND SAFETY SIGNS. The Contractor shall furnish
and erect one temporary project sign and one safety sign at the project site
at the location designated by the Contracting Officer. The signs shall
conform to the requirements of U.S. Army Corps of Engineers Sign Standard
Manual EP-310.1-6a, Section 16 entitled, "Construction Project Signs"™, Pages
16.1 through 16.4, copies of which are enclosed at the end of this section.
IT sign is to be placed on a floating plant, it may be half sized.
Information will be furnished by the Contracting Officer as to the location
and wording of the signs.

2.2 TEMPORARY FALL PROTECTION. The Contractor shall furnish and erect
temporary fall protection as required by the Safety and Health Requirements
Manual EM 385-1-1.

PART 3 EXECUTION

3.1 CLEANUP. Construction debris, waste materials, packaging material
and the like shall be removed from the work site daily. Any dirt or mud which
is tracked onto paved or surfaced roadways shall be cleaned away as directed
by the Contracting Officers Representative or designated Government
Representative(s).

3.2 RESTORATION OF STORAGE AREA. Upon completion of the project, areas

used by the Contractor for the storage of equipment or material, or other use,
shall be restored to the original or better condition.
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Introduction: Construction Project Signs

EP 310-1-6a
01 Jun 06

The use of signs to identify Corps
managed or supervised design, construc-
tion, and rehabilitation projects - both for
military and civil works - is an important
part of efforts to keep the public informed
of Corps work. For this purpose, a
construction project sign package has
been adopted. This package consists of
two signs: one for project identification
and the other to show on-the-job safety
performance of the contractor.

These two signs are to be displayed side
by side and mounted for reading by
passing viewers. Exact placement
location will be designated by the
contracting officer’s representative.

The panel sizes and graphic formats have
been standardized for visual consistency
throughout all Corps operations.

Panels are fabricated using HDO plywood
or aluminum with dimensional lumber
uprights and bracing. The sign faces are
nonreflective vinyl.

All legends are to be die-cut or computer-
cut in the sizes and typefaces specified
and applied to the white panel back-
ground following the graphic formats
shown on pages 16-2 and 16-3. The
Communication Red panel on the left
side of the construction project sign with
Corps Signature (reverse version) is
screen-printed onto the white back-
ground.

A display of these two signs is shown on
the following two pages. Mounting and
fabrication details are provided on page
16-4.

Special applications or situations not
covered in these guidelines should be
referred to the district Sign Program
Manager.
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01 Jun 06

Construction Project Identification Sign

Below are two samples of the Construc-
tion Project Identification sign showing
how this panel is adaptable for use to
identify either military (top) or civil works
projects (bottom). The graphic format for
this 4’x 6' sign panel follows the legend
guidelines and layout as specified below.
The large 4’x 4' section of the panel on
the right is to be white with black legend.
The 2'x 4' section of the sign on the left

Legend Group 1: One- to two-line description
of Corps relationship to project.

Color: White

Typeface: 1.25" Helvetica Regular

Maximum line length: 19”

Legend Group 2: Division or District Name
(optional). Placed below 10.5” reverse
Signature (6” Castle).

Color: White

Typeface: 1.25" Helvetica Regular

Legend Group 2a: One- to three-line identifica-
tion of Military or Civil Works sponsor
(optional). Place below Corps Signature to
cross-align with Group 5a-b.

Color: White

Typeface: 1.25" Helvetica Regular

Maximum line length: 19"

Legend Group 3: One- to three-line project title
legend describes the work being done under
this contract.

Color: Black

Typeface: 3" Helvetica Bold

Maximum line length: 42"

Legend Group 4: One- to two-line identification
of project or facility (civil works) or name of
sponsoring department (military).

Color: Black

Typeface: 1.5" Helvetica Regular

Maximum line length: 42"

Cross-align the first line of Legend Group 4
with the first line of the Corps Signature (US
Army Corps) as shown.

Legend Groups 5a-b: One- to five-line
identification of prime contractors including:
type (architect, general contractor, etc.),
corporate or firm name, city, state. Use of
Legend Group 5 is optional.

Color: Black

Typeface: 1.25" Helvetica Regular
Maximum line length: 21"

All typography is flush left and rag right, upper
and lower case with initial capitals only as
shown. Letter- and word-spacing to follow
Corps standards as specified in Appendix D.

with the full Corps Signature (reverse
version) is to be screen-printed Commu-
nication Red on the white background
The designation of a sponsor in the area

are provided on page 16-4.

indicated is optional with Military or Civil

Works construction signs. Signs may list
one sponsoring entity. If agreement on a
sponsor designation cannot be achieved,

the area should be left blank.

Manager.

3" 42"

Special applications or situations not
covered in these guidelines should be
referred to the district Sign Program
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This sign is to be placed with the Safety
Performance sign shown on the following
page. Mounting and fabrication details
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Design and Construction H H
o Sea s o Fire Station |
4.5”
6.25” —
4.5”
10.5” 6”
US Army Corps Langley Air Force Base, Virginia |
of Engineers _12.25”
2.5 Norfolk District
9.5”
Sponsored by Architects: Consulting Engineer: —1.875"
U.S. Air Force Williams-Russell Fenwick Associates, Inc. — 1.875”
Tactical Air Command & Associates Athens, Georgia — .
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Sign Legend Panel Post Specification Mounting Color
Type Size (A) Size Size Code Height Bkg/Lgd
CID-01 various 4'x6’ 4’x4” HDO-3 48" WH-RD/BK
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Safety Performa

nce Sign

EP 310-1-6a
01 Jun 06

Each contractor’s safety record is to be
posted on Corps managed or supervised
construction projects and mounted with
the Construction Project Identification
sign specified on page 16-2.

The graphic format, color, size and type-

faces used on the sign are to be repro-
duced exactly as specified below. The

Legend Group 1: Standard two-line title “Safety

title with First Aid logo in the top section

of the sign, and the

captions are standard for all signs of this

performance record

type. Legend groups 2 and 3 below

identify the project and the contractor and

are to be placed on

the sign as shown.

Safety record numbers are mounted on
individual metal plates and are screw-

mounted to the background to allow for
daily revisions to posted safety perfor-
mance record.

Special applications or situations not
covered in these guidelines should be
referred to the district Sign Program
Manager.

3’ 33.030” eq. 8" eq.
is a Job Requirement” with 8” (outside | | | | | |
diameter) Safety Green first aid logo.
Color: To match Pantone system 347 [
Typeface: 3" Helvetica Bold 6” =
Color: Black — safety iIsa JOb

4.51| -
Legend Group 2: One- to two-line project title — Requ I rement
legend describes the work being done under
this contract and name of host project. 10.5”
Color: Black
Typeface: 1.5" Helvetica Regular Y - Public Use Area .Develoment, Stage IV
Maximum line length: 42" 2-25"_ Osage River Basin
3,, - Pacific Marine Construction Corporation

Legend Group 3: One- to two-line identifica- 225" Galveston, Texas
tion: name of prime contractor and city, state 37
address. Color: Black LI | This project started - 4.875"
Typeface: 1.5" Helvetica Regular 4.875 | 8 3 99 75"

i i - 42" Days since last ”
Maximum line length: 42 4.875" lost time accident 4.875
Legend Group 4: Standard safety record B Total lost time injuries O 4.5
captions as shown. 6.75" »
Color: Black L _ I3
Typeface: 1.25” Helvetica Regular | | | |
Replaceable numbers are to be mounted on 3 427 3
white .060 aluminum plates and screw-
mounted to background.

Color: Black
Typeface: 3" Helvetica Regular
Plate size: 2.5" x 4.5"
All typography is flush left and rag right, upper
and lower case with initial capitals only as
shown. Letter- and word-spacing to follow
Corps standards as specified in Appendix D.
Sign Legend Panel Post Specification Mounting Color
Type Size (A) Size Size Code Height Bkg/Lgd
CID-02 various 4'x4’ 4’x4”  HDO-3 48” WH/BK-SG
2.25” 2.25” 2.25” 2.25”
75" 0] O O
3”
75" o o 0o
- 16-3




EP 310-1-6a
01 Jun 06

Fabrication and Mounting Guidelines

All Construction Project Identification
signs and Safety Performance signs are
to be fabricated and installed as de-
scribed below. The signs are to be
erected at a location designated by the
contracting officer representative and
shall conform to the size, format, and
typographic standards shown on
pages16-2 and 16-3. Detailed specifica-

The sign panels are to be fabricated from .75"
High Density Overlay Plywood. Panel
preparation to follow HDO specifications
provided in Appendix B.

Sign graphics to be prepared on a white
nonreflective vinyl film with positionable
adhesive backing.

All graphics except for the Communication
Red background with Corps Signature on the
project sign are to be die-cut or computer-cut
nonreflective vinyl, prespaced legends
prepared in the sizes and typefaces specified
and applied to the background panel following
the graphic formats shown on pages

16-2 and 16-3.

The 2’x 4 Communication Red panel (to match
Pantone system 032) with full Corps Signa-
ture (reverse version) is to be screen-printed
on the white background. ldentification of the
district or division may be applied under the
signature with white cut vinyl letters prepared
to Corps standards.

Drill and insert six (6) .375" T-nuts from the
front face of the HDO sign panel. Position
holes as shown. Flange of T-nut to be flush
with sign face.

Apply graphic panel to prepared HDO
plywood panel following manufacturers’
instructions.

Sign uprights to be structural grade 4" x 4"
treated Douglas Fir or Southern Yellow Pine,
No.1 or better. Post to be 12' long. Drill six (6)
.375" mounting holes in uprights to align with
T-nuts in sign panel. Countersink (.5") back of
hole to accept socket head cap screw (4" x
.375").

Assemble sign panel and uprights. Imbed
assembled sign panel and uprights in 4' hole.
Local soil conditions and/or wind loading may
require bolting additional 2" x 4" struts on
inside face of uprights to reinforce installation
as shown.

tions for HDO plywood panel preparation
are provided in Appendix B.

Shown below the mounting diagram is a
panel layout grid with spaces provided for
project information. Photocopy this page
and use as a worksheet when preparing
sign legend orders.

For additional information on the proper
method to prepare sign panel graphics,
contact the district Sign Program
Manager.

48"

48"

{
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SECTION 02410
STRUCTURAL DEMOLITION
PART 1 GENERAL
1.1 SCOPE

Work covered under this section includes removal, disposal or salvage of
grating, structural steel and appurtenant items.

1.2  GENERAL REQUIREMENTS
Contractor shall determine the means and methods of demolition, in accordance
with these specifications, which provides the rates of production to complete
the work within the established time limits and which prevents damage to
items and portions of the facility that are to remain. Collateral damage
shall be repaired by the Contractor to the satisfaction of the Contracting
Officer at no additional expense to the Government. In the interest of
occupational safety and health, the work shall be performed in accordance
with EM 385-1-1 and 29 CFR 1926
1.3 REFERENCES
The publications listed below form a part of this specification to the extent
referenced. The publications are referred to in the text by the basic
designation only.
AMERICAN NATIONAL STANDARDS INSTITUTE (ANSI)
ANS1 A10.6 (1990) Safety Requirements for Demolition Operations
CODE OF FEDERAL REGULATIONS (CFR)
29 CFR 1926.62 Safety and Health Regulations for Construction - Lead
U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
29 CFR 1926 Safety and Health Regulations for Construction
U.S. ARMY CORPS OF ENGINEERS (USACE)
EM 385-1-1 Safety and Health Requirements Manual
1.4  SUBMITTALS
Government approval is required for all submittals with a "GA"™ designation;
submittals having an "FI10" designation are for information only. The
Contractor shall submit the following to the Contracting Officer in
accordance with SECTION 01300 - SUBMITTAL PROCEDURES.
Preconstruction Submittals
Work Plan; GA
The procedures proposed for the accomplishment of the work shall be
submitted at least 30 days prior to the planned commencement of

work and must be approved before commencement of the work. The
procedures shall provide for safe conduct of the work, including
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procedures and methods to provide necessary supports, lateral
bracing and shoring when required, careful removal and disposition
of materials specified to be salvaged, protection of property which
is to remain undisturbed and coordination with other work in
progress. The procedures shall include a detailed description by
location of the methods and equipment to be used for each
operation, and the sequence of operations in accordance with EM
385-1-1.

1.5 REGULATORY AND SAFETY REQUIREMENTS

Comply with federal, state, and local hauling and disposal regulations. In
addition to the requirements of the "Contract Clauses,”™ safety requirements
shall conform to ANSI A10.6.

1.6 DUST CONTROL

The amount of dust resulting from demolition shall be controlled to prevent
the spread of dust to occupied portions of the construction site, and to
avoid creation of a nuisance in the surrounding area. The Contractor shall
ensure that all lock operating equipment, motors and electrical equipment are
protected from dust contamination. Use of water will not be permitted when
it will result in, or create, hazardous or objectionable conditions such as
ice, flooding and pollution, or be detrimental to existing equipment to
remain.

1.7 PROTECTION

1.7.1 Protection of Personnel

During the demolition work the Contractor shall continuously evaluate the
condition of the portions of the structure being demolished and take
immediate action to protect all personnel working in and around the
demolition site. No area, section, or component of structural element to be
removed will be allowed to be left standing without sufficient bracing,
shoring, or lateral support to prevent collapse or failure while workmen
remove debris or perform other work in the immediate area. The Contractor
shall ensure that no elements of existing structure to remain and determined
to be unstable during demolition work are left unsupported, and shall be
responsible for placing and securing bracing, shoring, or lateral supports as
may be required as a result of any cutting, removal, or demolition work
performed under this contract.

1.7.2 Existing Work

Before beginning any demolition work, the Contractor shall survey the site
and examine the drawings and specifications to determine the extent of the
work. The Contractor shall take necessary precautions to avoid damage to
existing items to remain in place, to be reused, or to remain the property of
the Government; any damaged items shall be repaired or replaced as approved
by the Contracting Officer at no additional cost to the Government. The
Contractor shall coordinate the work of this section with all other work and
shall construct and maintain shoring, bracing, and supports as required. The
Contractor shall ensure that structural elements are not overloaded and shall
be responsible for increasing structural supports or adding new supports as
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may be required as a result of any cutting, removal, or demolition work
performed under this contract.

1.7.3 Protection From the Weather

Portions of existing structures to remain shall be protected from the
deleterious effects of weather while they are exposed.

1.7.4 Environmental Protection

The work shall comply with the requirements of SECTION 01130 ENVIRONMENTAL
PROTECTION.

1.7.5 Facilities

Where removal of existing items is specified or indicated, provide approved
barricades and temporary covering of exposed areas. The Contractor shall
ensure that no elements determined to be unstable are left unsupported and
shall be responsible for placing and securing bracing, shoring, or lateral
supports as may be required as a result of any cutting, removal, or
demolition work performed under this contract.

1.8 BURNING

The use of burning at the project site for the disposal of refuse and debris
will not be permitted.

1.9 USE OF EXPLOSIVES

Use of explosives will not be permitted.

PART 2 PRODUCTS (Not Applicable)

PART 3  EXECUTION

3.1 GRATING AND STRUCTURAL STEEL REMOVAL

3.1.1 General

No work shall commence until the Contractor has received the Contracting
Officer"s approval of the work plan in writing. Grating and structural steel
and appurtenances shall be removed only as indicated in the specifications,
on the contract drawings or as directed by the Contracting Officer and not
until the new grating is on-site.

3.2 DISPOSITION OF MATERIAL

Title to material to be demolished and disposed of is vested in the
Contractor upon receipt of Notice To Proceed. The Government will not be
responsible for the condition, loss or damage to such property after notice
to proceed.

3.2.1 Storage
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Contractor shall remove and store all items designated on drawings for
reinstallation. Items shall be stored at a location approved by the
Contracting Officer. The Contractor shall be responsible for protection of
the items while in storage. Any items damaged during removal, while in
storage or when reinstalled shall be repaired or replaced, at the Contracting
Officer"s option, at no additional cost to the Government.

3.2.2 Salvageable Items and Material

Contractor shall salvage items and material to the maximum extent possible.
The Contractor shall coordinate with the Contracting Officer and Lockmaster
and provide any items that the Government wants salvaged. The Contractor
shall turn over Government requested items as directed by the Contracting
Officer. All other items shall be considered the Contractor’s property and
shall be salvaged or disposed of as specified herein.

3.2.2.1 Material Salvaged for the Contractor

Material salvaged for the Contractor shall be removed from Government
property before completion of the contract. Material salvaged for the
Contractor shall not be sold on site.

3.3 DISPOSAL
3.3.1 General

Disposal of items and debris shall be in accordance with the following
subparagraphs. The methods of disposal shall be detailed within the
Contractor®s work plan and shall be subject to the approval of the
Contracting Officer. All expenses of arranging for such area(s) shall be
borne by the Contractor. Disposal operations on the area shall conform to
the requirements imposed by the owner or owners of the property and shall be
subject to the approval of the Contracting Officer and in accordance with the
requirements specified herein.

3.3.2 Contractor®s Property

With the exception of items specified to be reinstalled, or returned to the
Government, all removed items shall become the property of the Contractor and
shall be removed from the site by the Contractor. These items shall be
disposed of in a disposal area(s) to be obtained and arranged for by the
Contractor. No items shall be disposed of in the river.

3.3.3 Foreknowledge

The Contractor shall be fully aware, prior to bid submittal, of the nature
and approximate quantities of the materials to be disposed. The site shall
be available for inspection by and at the request of the Contracting Officer
in accordance with CONTRACT CLAUSE 52.236-27 SITE VISIT (CONSTRUCTION).

3.3.4 Owner"s Consent

The Contractor shall obtain written consent of the owner(s) of the property
on which the disposal will be made and shall furnish evidence thereof to the
Contracting Officer. The Contractor®"s agreement with the property owner(s)
shall contain a clause fully releasing the Government of all liability
associated with the Contractor®"s operations in connection with the disposal.

02410-4 (10-11)



Approval of the agreement shall not relieve the Contractor from
responsibility for all operations in connection with disposal, including
compliance with all Federal, State, and local laws and regulations.

3.3.5 Protection of Watercourses

All material rejected as unsuitable for re-use by the Contracting Officer
shall not be permitted on lands where the material would be subject to
flooding or subsequent transportation to the river, its tributaries, or other
watercourses.

3.4 CLEAN UP

Debris shall be removed and transported in a manner that prevents spillage on
streets or adjacent areas. Federal, state and local regulations regarding
hauling and disposal shall apply. Demolished material shall not be off-
loaded from barges to land-based transportation vehicles within the limits of
the project site.
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05100.10

SECTION 05100 - METALWORK FABRICATION
AND MISCELLANEOUS PROVISIONS

PART 1 GENERAL

1.1 SCOPE. This section specifies general workmanship requirements
applicable to the fabrication, assembly and testing of various items of
metalwork and machine work to ensure conformance with the specifications.
These requirements are in addition to those contained in the specification
sections covering the specific items of work or indicated on the drawings.

1.2 QUALITY CONTROL.

1.2.1 General. The Contractor shall establish and maintain quality
control for all operations to assure compliance with contract requirements and
maintain records of its quality control for all construction operations
including but not limited to the following:

(1) Fabrication
(2) Welding
(3) Installation.

1.2.2 Reporting. A copy of these records and tests, as well as
corrective action taken, shall be furnished to the Government daily.

1.3 REFERENCES. The following issues of the publications listed below
but referred to thereafter by basic designation only form a part of this
specification to the extent indicated by the references thereto.

1.3.1 American Society for Testing and Materials (ASTM).

A 123-97 Zinc (Hot-Galvanized) Coatings on lron and

(Rev A) Steel Products

A 780-93a Repair of Damaged and Uncoated Areas of Hot-Dip
Galvanized Coatings

E 165-95 Liquid Penetrant Examination

E 709-95 Magnetic Particle Examination

1.3.3 American Welding Society, Inc. (AWS).

D1.1-94 Structural Welding Code — Steel

1.3.4 ASME International (ASME).

B4.1-67 Preferred Limits and Fits for Cylindrical Parts
(R 1994)

BPVC SEC IX-95 Qualification Standard for Welding and Brazing

Procedures, Welders, Brazers, and Welding and
Brazing Operators
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1.4 SUBMITTALS. Government approval is required for all submittals with
a "GA" designation; submittals having an "FIO" designation are for information
only. The Contractor shall submit the following to the Contracting Officer in
accordance with SECTION 01300 - SUBMITTAL PROCEDURES.

1.4.1 Shop Drawings. Detail Drawings; GA. Detail drawings for
metalwork, machine work and completed fabricated items shall be submitted and
approved prior to fabrication. Drawings shall include catalog cuts,
templates, fabrication and assembly details and type, grade and class of
materials as appropriate. Elements of fabricated items inadvertently omitted
on contract drawings shall be detailed by the fabricator and indicated on the
shop drawings. Shop drawings shall indicate surface preparation and shop
painting requirements.

1.4.2 Schedules.

1.4.2.1 Welding of Structural Steel; GA. Schedules of welding
procedures for steel structures shall be submitted and approved prior to
commencing fabrication.

1.4.2.2 Structural Steel Welding Repairs; GA. Welding repair plans for
steel shall be submitted and approved prior to making repairs.

1.4.2.3 Materials Orders; FIO. Copies of purchase orders, mill orders,
shop orders and work orders for materials shall be submitted prior to the use
of the materials in the work.

1.4.2.4 Materials List; FIO. The Contractor shall furnish 2 (two)
copies of all purchase and mill orders, shop orders and work orders. The
Contractor shall furnish a list designating the material to be used for each
item at the time of submittal of shop drawings. Where mill tests are
required, purchase orders shall contain the test site address and the name of
the testing agency. The Contractor shall also furnish a shipping bill or
memorandum of each shipment of finished pieces or members to the project site
giving the designation mark and weight of each piece, the number of pieces and
the total weight. Copies of certified shipping bills shall be mailed promptly
to the Contracting Officer.

1.4.2.5 Shipping Bill; FI10. Shipping bill shall be submitted with the
delivery of finished pieces to the site.

1.4.3 Statements.

1.4.3.1 Qualification of Welders and Welding Operators; GA.
Certifications for welders and welding operators shall be submitted prior to
commencing fabrication.

1.4.4 Reports. Materials Tests; Welding Procedures and Qualifications;
Weld Examinations and Testing; FIO. Certified test reports for material tests
and analyses, examinations including visual examination and nondestructive
testing of welds, welding procedures and welding operator qualifications shall
be submitted in triplicate. Test reports for material tests and analyses
shall be identified with specific lots and items prior to installation.

1.4.5 Records. Materials Disposition; FIO. A system of identification

that shows the disposition of specific lots of approved materials and
fabricated items in the work shall be established and submitted before
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completion of the contract.

1.5 DETAIL DRAWINGS. Detail drawings for metalwork and machine work
shall include catalog cuts, templates, fabrication and assembly details and
type, grade and class of material as appropriate. Elements of fabricated
items inadvertently omitted on contract drawings shall be detailed by the
fabricator and indicated on the detail drawings.

1.6 QUALIFICATION OF WELDERS AND WELDING OPERATORS. The Contractor
shall certify the qualification of welders and welding operators and tack
welders according to the codes specified below for the corresponding type of
welding. The certificate shall list the qualified welders by name and shall
specify the code and procedures under which qualified and the date of
qualification. Prior qualification will be accepted if welders have performed
satisfactory work under the code for which qualified within the preceding
three months. The Contractor shall require welders to repeat the qualifying
tests when their work indicates a reasonable doubt as to proficiency. Those
passing the requalification tests will be recertified. Those not passing will
be disqualified until passing. All expenses in connection with qualification
and requalification shall be borne by the Contractor.

1.6.1 Structural Steel. The Contractor shall certify that the
qualification of welders and welding operators and tack welders who will
perform structural steel welding have been qualified for the particular type
of work to be done in accordance with the requirements of AWS D1.1, Section 4
or ASME BPV IX, Section IX, prior to commencing fabrication.

PART 2 PRODUCTS
2.1 MATERIALS.

2.1.1 Material Orders. The Contractor shall furnish 2 copies of
purchase orders, mill orders, shop orders and work orders for all materials
orders and items used in the work. Where mill tests are required, purchase
orders shall contain the test site address and the name of the testing agency.

2.1.2 Materials List. The Contractor shall furnish a materials list of
the materials to be used iIn the fabrication of each item.

2.1.3 Shipping Bill. The Contractor shall furnish a shipping bill or
memorandum of each shipment of finished pieces or members to the project site
giving the designation mark and weight of each item, the number of items, the
total weight, and the car initial and number if shipped by rail in carload
lots. Duplicate copies of shipping bills shall be provided promptly to the
Contracting Officer.

2.2 FABRICATION.

2.2.1 Structural Fabrication. Material must be straight before being
laid off or worked. |IT straightening is necessary it shall be done by methods
that will not impair the metal. Sharp kinks or bends shall be cause for
rejection of the material. Material with welds will not be accepted except
where welding is definitely specified, indicated on the drawings or otherwise
approved. Bends shall be made by approved dies, press brakes or bending
rolls. Where heating is required, precautions shall be taken to avoid
overheating the metal and it shall be allowed to cool in a manner that will
not impair the original properties of the metal. Proposed flame cutting of
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material other than structural steel shall be subject to approval and shall be
indicated on shop drawings. Shearing shall be accurate and all portions of
the work shall be neatly finished. Corners shall be square and true unless
otherwise shown on the drawings. Re-entrant cuts shall be filleted to a
minimum radius of 3/4-inch unless otherwise approved. Finished members shall
be free of twists, bends and open joints. Bolts, nuts and screws shall be
tight.

2.2.1.1 Dimensional Tolerances for Structural Work. Dimensions shall
be measured by an approved calibrated steel tape of approximately the same
temperature as the material being measured at the time of measurement. The
overall dimensions of an assembled structural unit shall be within 1/32-inch
in the overall length of component members with both ends milled. Component
members without milled ends shall not deviate from the dimensions shown on the
drawings by more than 1/16-inch for members 30 feet or less in length and by
not more than 1/8-inch for members over 30 feet in length.

2.2.1.2 Structural Steel Fabrication. Structural steel may be cut by
mechanically guided or hand guided torches provided an accurate profile with a
surface that is smooth and free from cracks and notches is obtained. Surfaces
and edges to be welded shall be prepared in accordance with AWS D1.1,
Subsection 3.2. Where structural steel is not to be welded, chipping or
grinding will not be required except as necessary to remove slag and sharp
edges of mechanically guided or hand guided cuts not exposed to view. Hand
guided cuts which are to be exposed or visible shall be chipped, ground or
machined to sound metal.

2.2.2 Welding.

2.2.2.1 Welding of Structural Steel.

a. Welding Procedures for Structural Steel — Welding procedures for
structural steel shall be prequalified as described in AWS D1.1, Subsection
5.1 or shall be qualified by tests as prescribed in AWS D1.1, Section 5.
Properly documented evidence of compliance with all requirements of these
specifications for previous qualification tests shall establish a welding
procedure as prequalified. For welding procedures qualified by tests, the
test welding and specimen testing must be witnhessed and the test report
document signed by the Contracting Officer. Approval of any welding procedure
will not relieve the Contractor or the responsibility for producing a finished
structure meeting all requirements of these specifications. The Contractor
will be directed or authorized to make any changes in previously approved
welding procedures that are deemed necessary or desirable by the Contracting
Officer. The Contractor shall submit a complete schedule of welding
procedures for each steel structure to be welded. The schedule shall conform
to the requirements specified in the provisions of AWS D1.1, Sections 2, 3, 4,
7 and 9 and applicable provisions of Section 10. The schedule shall provide
detailed procedure specifications and tables or diagrams showing the
procedures to be used for each required joint. Welding procedures must
include filler metal, preheat, interpass temperature and stress-relief heat
treatment requirements. Each welding procedure shall be clearly identified as
being prequalified or required to be qualified by tests. Welding procedures
must show types and locations of welds designated or in the specifications to
receive nondestructive examination.

b. Welding Process - Welding of structural steel shall be by an

electric arc welding process using a method which excludes the atmosphere from
the molten metal and shall conform to the applicable provisions of AWS D1.1,
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Sections 1 thru 7, 9, 10 and 11. Welding shall be such as to minimize
residual stresses, distortion and shrinkage.

c. Welding Technique

(1) Filler Metal - The electrode, electrode-flux combination and
grade of weld metal shall conform to the appropriate AWS specification for the
base metal and welding process being used or shall be as shown on the drawings
where a specific choice of AWS specification allowables is required. The AWS
designation of the electrodes to be used shall be included in the schedule of
welding procedures. Only low hydrogen electrodes shall be used for manual
shielded metal-arc welding regardless of the thickness of the steel.

A controlled temperature storage oven shall be used at the job site as
prescribed by AWS D1.1, Subsection 4.5 to maintain low moisture of low
hydrogen electrodes.

d. Workmanship - Workmanship for welding shall be in accordance with
AWS D1.1, Section 3 and other applicable requirements of these specifications.

(1) Preparation of Base Metal - Prior to welding, the Contractor
shall inspect surfaces to be welded to assure compliance with AWS D1.1,
Subsection 3.2.

(2) Temporary Welds - Temporary welds required for fabrication
and erection shall be made under the controlled conditions prescribed herein
for permanent work. Temporary welds shall be made using low-hydrogen welding
electrodes and by welders qualified for permanent work as specified in these
specifications. Preheating for temporary welds shall be as required by AWS
D1.1 for permanent welds except that the minimum temperature shall be 120
degrees F in any case. In making temporary welds arcs shall not be struck in
other than weld locations. Each temporary weld shall be removed and ground
flush with adjacent surfaces after serving its purpose.

(3) Tack Welds - Tack welds that are to be incorporated into the
permanent work shall be subject to the same quality requirements as the
permanent welds and shall be cleaned and thoroughly fused with permanent
welds. Preheating shall be performed as specified above for temporary welds.
Multiple-pass tack welds shall have cascaded ends. Defective tack welds shall
be removed before permanent welding.

2.2.2.2 Welding of Steel Studs. The procedures for welding steel studs
to structural steel, including mechanical, workmanship, technique, stud
application qualification, production quality control and fabrication and
verification inspection procedures shall conform to the requirements of AWS
D1.1, Section 7 except as otherwise specified.

a. Stud Materials - The type, size and length of studs shall be as
indicated on the drawings. The Contractor shall furnish for approval the
manufacturer®s certified test reports and certification that the studs conform
to the requirements of AWS D1.1, Subsections 7.2 and 7.3.

b. Application Qualification for Steel Studs - As a condition of
approval of the stud application process the Contractor shall furnish
certified results of the manufacturer®s stud base qualification tests and/or
certified results of the stud application qualification test as required by
AWS D1.1, Subsection 7.6 except as otherwise specified.

c. Production Quality Control - Quality control for production welding
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shall conform to the requirements of AWS D1.1, Subsection 7.7 except as
otherwise specified. Studs on which pre-production testing is to be performed
shall be welded in the same general position as required on production items
(flat, vertical, overhead or sloping). Test and production stud welding will
be subjected to visual examination or inspection by the Contracting Officer.
IT the reduction of the length of studs becomes less than normal as they are
welded, welding shall be stopped immediately and not resumed until the cause
has been corrected.

2.2.3 Bolted Connections.

2.2.3.1 Bolted Structural Steel Connections. Bolts, nuts and washers
shall be of the type specified or indicated on the drawings. All nuts shall
be equipped with washers except as indicated on the drawings. Beveled washers
shall be used where bearing faces have a slope of more than 1:20 with respect
to a plane normal to the bolt axis. All bolts for permanent installation
shall be tightened to a snug tight condition where all plies are in firm
contact unless otherwise indicated. Care shall be taken not to overtighten
bolts causing damage to the bolting materials or deformation in the ply
materials.

a. Bolt Holes - Bolt holes shall be accurately located, smooth,
perpendicular to the member and cylindrical. Holes shall be drilled or
subdrilled and reamed in the shop and shall not be more than 1/16-inch larger
than the diameter of the bolt, unless otherwise shown on the drawings.

2.2.4 Machine Work. Tolerances, allowances and gauges for metal fits
between plain, non-threaded, cylindrical parts shall conform to ASME B4.1 for
the class of fit shown or required unless otherwise shown on approved detail
drawings. Where fits are not shown they shall be suitable as approved.
Tolerances for machine-finished surfaces designated by non-decimal dimensions
shall be within 1/64 inch. Sufficient machining stock shall be allowed on
placing pads to ensure true surfaces of solid material. Finished contact or
bearing surfaces shall be true and exact to secure full contact. Journal
surfaces shall be polished and all surfaces shall be finished with sufficient
smoothness and accuracy to ensure proper operation when assembled. Parts
entering any machine shall be accurately machined and all like parts shall be
interchangeable except that parts assembled together for drilling or reaming
of holes or machining will not be required to be interchangeable with like
parts. All drilled holes shall be accurately located.

2.2.4.1 Unfinished Surfaces. All work shall be laid out to secure
proper matching of adjoining unfinished surfaces unless otherwise directed.
Where there is a large discrepancy between adjoining unfinished surfaces they
shall be chipped and ground smooth or machined to secure proper alignment.
Unfinished surfaces shall be true to the lines and dimensions shown and shall
be chipped or ground free of all projections and rough spots. Depressions or
holes not affecting the strength or usefulness of the parts shall be filled in
an approved manner.

2.2.5 Miscellaneous Provisions.

2.2.5.1 Galvanizing. Zinc coatings shall be applied to structural
steel elements indicated on the drawings in a manner and of a thickness and
quality conforming to ASTM A 123. Where zinc coatings are destroyed by
cutting, welding or other causes the affected areas shall be regalvanized.
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Coatings 2 ounces or heavier shall be regalvanized with a suitable low-melting
zinc base alloy similar to the recommendations of the American Hot-Dip
Galvanizers Association to the thickness and quality specified for the
original zinc coating. Coatings less than 2 ounces shall be regalvanized by a
repair compound conforming to ASTM A 780 to the thickness and quality
specified for the original zinc coating.

2.2.6 Shop Assembly. Each structural unit furnished shall be assembled
in the shop to determine the correctness of the fabrication and matching of
the component parts unless otherwise specified. Tolerances shall not exceed
those shown on the drawings. Each unit assembled shall be closely checked to
insure that all necessary clearances have been provided. Assembly in the shop
shall be in the same position as final installation in the field unless
otherwise specified. Errors or defects disclosed shall be immediately
remedied by the Contractor without cost to the Government. Before disassembly
for shipment, each piece of a structural unit shall be match-marked to
facilitate erection in the field. The location of match-marks shall be
indicated by circling with a ring of white paint after the shop coat of paint
has been applied or as otherwise directed.

2.3 TESTS, INSPECTIONS, AND VERIFICATIONS. The Contractor shall have
required material tests and analyses performed and certified by an approved
laboratory to demonstrate that materials are in conformity with the
specifications. These tests and analyses shall be performed and certified at
the Contractor®s expense. Tests, inspections and verifications shall conform
to the requirements of the particular sections of these specifications for the
respective items of work unless otherwise specified or authorized. Tests
shall be conducted in the presence of the Contracting Officer 1If so required.
The Contractor shall furnish specimens and samples for additional independent
tests and analyses upon request by the Contracting Officer. Specimens and
samples shall be properly labeled and prepared for shipment.

2.3.1 Nondestructive Testing. When doubt exists as to the soundness of
any material part, such part may be subjected to any form of nondestructive
testing determined by the Contracting Officer. This testing may include
ultrasonic, magnaflux, dye penetrant, X-ray, gamma ray or any other test,
appropriate to the base metal involved, that will thoroughly investigate the
part in question. The cost of such investigation will be borne by the
Government. Any defects will be cause for rejection and rejected parts shall
be replaced and retested at the Contractor®s expense.

2.3.2 Tests of Structural Units. The details for tests of structural
units shall conform to the requirements of the particular sections of these
specifications covering these items. Each complete structural unit shall be
assembled and tested in the shop in the presence of the Contracting Officer
unless otherwise directed. Waiving of tests will not relieve the Contractor
of responsibility for any fault in operation, workmanship or material that
occurs before the completion of the contract or guarantee.

2.3.3 Inspection of Structural Steel Welding. The Contractor shall
maintain an approved inspection system and perform required inspections in
accordance with the Contract Clause entitled "Inspection of Construction'™ of
this contract. Welding shall be subject to inspection by the Contracting
Officer to determine conformance with the requirements of AWS D1.1, the
approved welding procedures and provisions stated in other sections of these
specifications. The Contracting Officer will require nondestructive
examination of designated welds and may require supplemental examination of
any joint or coupon cut from any location in any joint.
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2.3.3.1 Visual Inspection. All completed welds shall be cleaned and
carefully examined for insufficient throat or leg sizes, cracks, undercutting,
overlap, excessive convexity or reinforcement and other surface defects to
ensure compliance with the requirements of AWS D1.1, Section 3 and Section 9,
Part D.

2.3.3.2 Test Coupons. The Government reserves the right to require the
Contractor to remove coupons from completed work when doubt as to soundness
cannot be resolved by nondestructive examination. Should tests of any two
coupons cut from the work of any welder show strengths less than that
specified for the base metal, it will be considered evidence of negligence or
incompetence and such welder shall be removed from the work. When coupons are
removed from any part of a structure, the members cut shall be repaired in a
neat manner with joints of the proper type to develop the full strength of the
members. Repaired joints shall be peened as approved or directed to relieve
residual stress. The expense for removing and testing coupons, repairing cut
members and the nondestructive examination of repairs shall be borne by the
Government or the Contractor in accordance with the Contract Clause entitled
"Inspection of Construction” of this contract.

2.3.3.3 Supplemental Examination. When the soundness of any weld is
suspected of being deficient due to faulty welding or stresses that might
occur during shipment or erection, the Government reserves the right to
perform supplemental nondestructive examinations before final acceptance. The
cost of such inspection will be borne by the Government.

2.3.5 Welding Repairs.

2.3.5.1 Structural Steel Welding Repairs. Defective welds in the
structural steel welding repairs shall be repaired in accordance with AWS
D1.1, Subsection 3.7. A welding repair plan shall be submitted for approval
before repairs are made when deemed necessary by the Contracting Officer.
Defective weld metal shall be removed to sound metal by use of air carbon-arc
or oxygen gouging. The surfaces shall be thoroughly cleaned before welding.
Welds that have been repaired shall be retested by the same methods used in
the original inspection. Except for the repair of members cut to remove test
coupons and found to have acceptable welds, costs of repairs and retesting
shall be borne by the Contractor.

2.3.6 Inspection and Testing of Steel Stud Welding. Fabrication and
verification inspection and testing shall conform to the requirements of AWS
D1.1, Subsection 7.8 except as otherwise specified. One stud in every 10 and
studs that do not show a full 360 degree weld flash, have been repaired by
welding or whose reduction in length due to welding is less than normal shall
be bent or torque tested as required by AWS D1.1, Subsection 7.8. |If any of
these studs fail two additional studs shall be bent or torque tested. |IF
either of the two additional studs fail, all of the studs represented by the
tests shall be rejected. Studs that crack under testing in the weld, base
metal or shank shall be rejected and replaced by the Contractor at no
additional cost.

PART 3 EXECUTION
3.1 INSTALLATION. AIll parts to be installed shall be thoroughly

cleaned. Packing compounds, rust, dirt, grit and other foreign matter shall
be removed. Enclosed chambers or passages shall be examined to make sure that
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they are free from damaging materials. Where units or items are shipped as
assemblies they will be inspected prior to installation. Disassembly and
cleaning will not be required except where necessary to place the assembly in
a clean condition. Pipe wrenches, cold chisels or other tools likely to cause
damage to the surfaces of rods, nuts or other parts shall not be used for
assembling and tightening parts. Bolts and screws shall be tightened firmly
and uniformly but care shall be taken not to overstress the threads. When a
half nut is used for locking a full nut the half nut shall be placed first and
followed by the full nut. Threads of all bolts except stainless steel bolts
for seal attachment and panel installation shall be lubricated with an
approved lubricant before assembly. Driving and drifting bolts or keys will
not be permitted.

3.1.1 Alignment and Setting. Each structural unit shall be accurately
aligned by the use of steel shims or other approved methods so that no
distortion of any member occurs before it is fastened in place. The alignment
of all parts with respect to each other shall be true within the respective
tolerances required.

3.1.2 Blocking and Wedges. All blocking and wedges used during
installation for the support of parts to be grouted shall be removed before
final grouting unless otherwise directed by the Contracting Officer. Blocking
and wedges left in the grout space with the approval of the Contracting
Officer shall be of steel or iron.

3.2 PROTECTION OF FINISHED WORK.

3.2.1 Machined Surfaces. Machined surfaces shall be thoroughly cleaned
of foreign matter. All finished surfaces shall be protected by suitable
means. Unassembled pins and bolts shall be oiled and wrapped with moisture
resistant paper or protected by other approved means. Finished surfaces of
ferrous metals to be in bolted contact shall be washed with an approved rust
inhibitor and coated with an approved rust resisting compound for temporary
protection during fabrication, shipping and storage periods.

-END OF SECTION 05100-
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05500.10

SECTION 05500 - MISCELLANEOUS METAL MATERIALS, STANDARD ARTICLES,
AND SHOP FABRICATED ITEMS

PART 1 GENERAL

1.1 SCOPE. The work covered by this section consists of providing all
equipment, materials, and labor for fabricating, furnishing, and installing
miscellaneous metal materials, standard articles, and shop fabricated items.

1.2 RELATED WORK SPECIFIED ELSEWHERE. Additional fabrication
requirements and workmanship provisions for items specified in this section
shall conform to the requirements of SECTION 05100 - METALWORK FABRICATION AND
MISCELLANEOUS PROVISIONS.

1.3 QUALITY CONTROL.

1.3.1 General. The Contractor shall establish and maintain quality
control for all operations to assure compliance with contract requirements and
maintain records of its quality control for all construction operations,
including but not limited to the following:

(1) Materials
(2) Fabricated ltems.

1.3.2 Reporting. A copy of these records and tests, as well as
corrective action taken, shall be furnished to the Government daily.

1.4 REFERENCES. The following issues of the publications listed below,
but referred to thereafter by basic designation only, form a part of this
specification to the extent indicated by the references thereto or as
required:

1.4.1 American Society of Mechanical Engineers (ASME).

B18.2.1-96 Square and Hex Bolts and Screws (Inch
Series)
B18.2.2-87 Square and Hex Nuts (Inch Series)
(R 1993)
B18.6.3-72 Machine Screws and Machine Screw Nuts
(R 1997)
B18.21.1-94 Lock Washers (Inch Series)
B18.22.1-65 Plain Washers
(R 1998)

1.4.2 American Society for Testing and Materials (ASTM).

A36/A36M-05 Carbon Structural Steel

A108-07 Steel Bar, Carbon and Alloy, Cold-Finished

05500-1 (10-11)



1.4.3
(NAAMM) .

1.5 QUALITY ASSURANCE.

A153/A153M-05

A193/A193M-07

A194/A194M-07a

A307-07a

A325-07

A563-07
A709/A709M-07

B633-07

D 395-03
(2008)

D 412-06ae2
(REV A)

D 471-06el
D 572-04

D 2240-05

F436-07

F844-07

Zinc Coating (Hot-Dip) on Iron and Steel
Hardware

Alloy-Steel and Stainless Steel Bolting
Materials for High Temperature or High
Pressure Service and Other Special Purpose
Applications

Carbon and Alloy-Steel Nuts for Bolts for
High-Pressure or High-Temperature Service,
or Both

Carbon Steel Bolts and Studs, 60,000 PSI
Tensile Strength

Structural Bolts, Steel, Heat Treated,
120/105 ksi Minimum Tensile Strength

Carbon and Alloy Steel Nuts
Structural Steel for Bridges

Electrodeposited Coatings of Zinc on lron
and Steel

Rubber Property - Compression Set
Vulcanized Rubber and Thermoplastic
Elastomers - Tension

Rubber Property - Effect of Liquids
Rubber - Deterioration by Heat and Oxygen

Rubber Property - Durometer Hardness

Hardened Steel Washers

Washers, Steel, Plain (Flat),
Unhardened for General Use

The National Association of Architectural Metal Manufacturers

ANSI/NAAMM MBG 532-09

ANS1/NAAMM MBG 533-09

Heavy Duty Metal Bar Grating Manual

Welding Standards for Fabrication of
Steel, Stainless Steel and Aluminum Bar
Grating

Requirements for tests, workmanship, and other

measures for quality assurance shall be as specified herein and in SECTION
05100 - METALWORK FABRICATION AND MISCELLANEOUS PROVISIONS.

1.6 SUBMITTALS.

05500-2
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“GA” designation; submittals not having a “GA” designation are for information
only "FI10". The following shall be submitted in accordance with SECTION 01300
— SUBMITTAL PROCEDURES.

1.6.1 Shop Drawings. Shop Fabricated Metal ltems; GA. Detail drawings
shall be submitted for approval as specified herein and in SECTION 05100 -
METALWORK FABRICATION AND MISCELLANEOUS PROVISIONS.

1.6.2 Product Data. Miscellaneous Metals and Standard Metal Articles;
GA. Shop Fabricated Metal Items; GA. Lists of materials shall be submitted
for approval as specified herein and in SECTION 05100 - METALWORK FABRICATION
AND MISCELLANEOUS PROVISIONS. Records which identify the disposition of
approved material and fabricated items in the work must be submitted for
approval as specified herein and in SECTION 05100 - METALWORK FABRICATION AND
MISCELLANEOUS PROVISIONS.

1.6.3 Test Reports. Miscellaneous Metals and Standard Metal Articles;
GA. Shop Fabricated Metal lItems; GA. Certified test reports for materials
tests and analyses shall be submitted for approval as specified herein and in
SECTION 05100 - METALWORK FABRICATION AND MISCELLANEOUS PROVISIONS. Certified
copies of mill test reports shall cover structural steel (including toughness
values, where required), structural bolts, nuts, washers and other related
structural steel items, including attesting that the structural steel
furnished includes no less than 25 percent recycled scrap steel and meets the
requirements specified, prior to installation.

1.6.4 Lists of Materials. The Contractor shall furnish the Contracting
Officer with 2 copies of all purchase and mill orders, shop orders for
materials, and work orders. The Contractor, at the time of submittal of shop
drawings, shall furnish a list designating the material to be sued for each
item. Where mill tests are required, the purchase orders shall contain the
test site address and the name of the testing agency. The Contractor shall
also furnish a shipping bill or memorandum of finished pieces or members,
giving the designation mark and weight of each piece, the number of pieces and
the total weight. Copies of certified shipping bills, in duplicate, shall be
mailed promptly to Contracting Officer, St. Louis District, Corps of
Engineers, 1222 Spruce Street, St. Louis, MO 63103-2833.

1.7 FABRICATION AND WORKMANSHIP REQUIREMENTS. Fabrication requirements
and workmanship provisions for items specified in this section shall conform
to the requirements of SECTION 05100 - METALWORK FABRICATION AND MISCELLANEOUS
PROVISIONS.

1.8 STORAGE. Material shall be stored out of contact with the ground
in such manner and location as will minimize deterioration.

PART 2 PRODUCTS

2.1 MISCELLANEOUS METALS AND STANDARD ARTICLES. Miscellaneous metal
materials and standard articles shall conform to the respective specifications
and other designated requirements. Sizes shall be as specified or as shown on
the drawings. Where material requirements are not specified, materials
furnished shall be suitable for the intended use and shall be subject to the
approval of the Contracting Officer.

2.1.1 Structural Steel.
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2.1.1.1 Shapes, Plates, and Bars.

2.1.1.1.1 Support Beams. ASTM A572, Grade 50

2.1.1.1.2 Angles at Bolted Connections. ASTM A36.

2.1.1.1.3 Plates for Support Beam Brackets. ASTM A572, Grade 50.

2.1.2 Bolts, Nuts, and Washers. Bolts, nuts, and washers shall be of
the material, grade, type, class, style, and Ffinish indicated or best suited
for intended use.

2.1.2.2 Structural Steel Bolts, Nuts, and Washers.

2.1.2.2.1 High Strength Bolts and Nuts. High strength bolts shall
conform to ASTM A325, Type 3, with carbon steel nuts conforming to ASTM A563,
Grade C3. Washers for high strength bolts shall conform to ASTM F436.

2.1.2.3 Washers.

2.1.2.3.1 Plain Washers. ASME B18.22.1, Type B.

2.1.2.3.2 Lock Washers. ASME B18.21.1.

2.1.2.4 High-Strength Bolts, Nuts, and Washers. ASTM A325.

2.1.3 Threaded Studs. Threaded studs shall be made from cold drawn bar
stock conforming to the requirements of ASTM A108, Grades 1010 through 1020,
inclusive, either semi-killed or killed deoxidation. Nuts and washers shall
be galvanized and conform to ASTM A563, Grade A for nuts and ASTM F844 for
washers.

2.1.4 CGrating. Steel bar grating shall be provided as shown on the
contract drawings. The manufacturer shall have a minimum of ten (10) years of
experience in fabrication grating of the type and size required. Bar grating
shall be of welded steel construction, in accordance with ANSI/NAMM MBG 533-
09. Dimensional clearances between adjacent panels and between panels and
adjacent concrete, etc. shall be In accordance with ANSI/NAMM MBG 532-09.
Bearing bars shall be 4 inches by 1/4 inches and shall be on 1-3/8 inch
centers. Edges shall be banded with bars 1/4 inch less in height than bearing
bars. Banding bars shall be flush with the top of bearing grating. Welded
lug plates shall be installed in the panels at the time of fabrication and
shall be a minimum of % inch in thickness. Weld lugs shall have holes for
installation at threaded studs welded to the supporting members. Dimensions
of lug plates and diameter of studs at lug plates shall be per grating
manufacturer’s recommendations. Grating, steel beams, brackets and seat
angles, and hardware shall be galvanized after fabrication.

2.1.5 Adhesive Anchors. Concrete adhesive anchors shall be HIT RE 500
epoxy adhesive anchors manufactured by Hilti, Inc., or approved equal.

2.1.5.1 Anchor Hardware. The anchor rods shall be threaded carbon
steel rods conforming to ASTM A193, Grade B7. Rods shall be furnished with
chamfered ends so that either end will accept a nut and washer.
Alternatively, anchor rods shall be furnished with a 45-degree chisel point on
one end to allow for easy insertion into the adhesive-filled hole. Nuts shall
conform to ASTM A563, Grade DH. Washers shall conform to ASTM A436. Rods,
nuts and washers shall be zinc plated to ASTM B633 SC 1.
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2.1.5.2 Anchor Adhesive. Anchor adhesive shall be two-component (A and
B). Adhesive shall be furnished in side-by-side refill packs which keep
component A and component B separate. Side-by-side packs shall be designed to
compress during use to minimize waste volume. Side-by-side packs shall also
be designed to accept a static mixing nozzle which thoroughly blends component
A and component B and allows injection into drilled holes. Only injection
tools and static mixing nozzles as recommended by the manufacturer shall be
used. Manufacturer’s instructions shall be followed. Injection adhesive
shall be formulated to include resin and hardener to provide optimal curing
speed as well as high strength and stiffness. Typical curing time at 68°F
(20°C) shall be approximately 12 hours.

2.1.6 Coil Expansion Anchors. Coil expansion anchors shall be HCA Coil
Anchors manufactured by Hilti, Inc., or approved equal. Expansion anchors
shall be bolt style and meet the mechanical properties of a Grade 5 bolt.
Anchor steel shall meet the requirements of case hardened AISI 1018. Coils
shall meet requirement of plain carbon steel. Anchors and coils are to be
zinc plated in accordance with ASTM B633, SC1, Type 11l. Install anchors in
holes drilled with carbide tipped drill bits or diamond core bits per
manufacturer’s recommendations.

2.1.7 Rubber Shelf Angle Block. The rubber block used to fill the
recesses left by the existing cast-in-place grating shelf angles shall be
compounded of natural or synthetic polyisoprene or a blend of both, and shall
contain reinforcing carbon black, zinc oxide, accelerator, antioxidants,
vulcanizing agents and plasticizers. Physical characteristics shall meet the
following requirements:

Test Method

Physical Test Test Value Specification
Tensile Strength 2500 psi (min.) ASTM D 412
Elongation at break 450% (min.) ASTM D 412
300% Modulus 900 psi (min.) ASTM D 412
Durometer Hardness Shore

Type A 60 to 70 ASTM D 2240
Water Absorption (see note) 5% by weight (max.) ASTM D 471
Compression Set 30% (max.) ASTM D 395
Tensile Strength after

aging 48 hours 80% (min.) of tensile ASTM D 572

strength

NOTE: The "Water Absorption™ shall be performed with distilled water. The
washed specimen shall be blotted dry with Filter paper or other absorbent
material and suspended by means of small glass rods in the oven at a
temperature of 70 degrees + 2 degrees C for 22 + 1/4-hour. The specimen shall
be weighed, and the weight recorded to the nearest 1 mg as WJ, (WJ defined in
ASTM D 471). The immersion temperature shall be 70 degrees + 1 degree C and
the duration of immersion shall be 166 hours.

2.1.7.1 Construction. All seals shall be molded with an integral
cross-section. The material shall be properly cured in a manner to ensure a
dense homogeneous cross-section, and the different elements shall be well
bonded together.

2.1.7.2 Fabrication.

2.1.7.2.1 Molds. Molds for seals shall be substantially and carefully
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constructed to produce a neat, finished product.

2.1.7.2.2 Splices. Shop splices in the seals, unless otherwise
specified, shall be fully molded. Splices shall be made by beveling the ends
of the seal at an angle of 45 degrees or flatter. After applying a suitable
rubber cement and gum rubber to the beveled ends, the splice shall be
vulcanized in a mold for a sufficient time to produce a maximum strength in
the splices. All finished splices shall have a tensile strength of not less
than 50 percent of the tensile strength of the unspliced material. Field
splices will be permitted only where shown on the drawings or specifically
approved by the Contracting Officer. The location of all field splices shall
be shown on the shop drawings.

2.1.7.2.3 Bolt Holes. Bolt holes and countersunk recess for anchor
heads shall be located accurately prior to delivery. The seals shall be used
as the templates for placement and installation of the coil anchors securing
them to the structure.

2.1.8 Ladder Safety Post. Ladder safety post shall be installed in the
locations and as iIndicated on the drawings. The ladder safety post shall be
pre-assembled from the manufacturer. The post shall be manufactured of high
strength square tubing. The tubular post shall lock automatically when fully
extended. The safety post shall have controlled upward and downward movement
and include a release lever that disengages the post to allow it to be
returned to its lowered position. The post shall have adjustable mounting
brackets to fit ladder rung spacing up to 14” on center and clamp brackets to
accommodate ladder rungs up to 1-3/4” in diameter. A pull up loop shall be
provided at the upper end of the post to facilitate raising the post.
Material shall be Type 304 stainless steel. A stainless steel spring
balancing mechanism shall be provided to provide smooth, easy, controlled
operation when raising and lowering the safety post. All mounting hardware
shall be Type 316 stainless steel.

2.2 SHOP FABRICATED METAL ITEMS. Shop fabricated metal items shall
conform to the requirements and details as specified or shown on the drawings
and to the workmanship provisions and other applicable fabrication
requirements as specified in SECTION 05100 - METALWORK FABRICATION AND
MISCELLANEOUS PROVISIONS.

PART 3 EXECUTION

3.1 REMOVAL AND DISPOSAL OF EXISTING ITEMS. The Contractor shall
coordinate with the Lockmaster any items that he may want salvaged. All other
items that have been requested to be discarded under this contract shall be
removed and disposed of off-site in accordance with all Federal, State and
Local regulations. Disposal of items by dumping into the river is not
allowed.

3.2 GRATING. Grating shall be laid out in the size and alignment as
shown on the drawings. Grating shall be attached to the supporting members to
maintain stability under load in accordance with the manufacturer-s
recommendations. Grating panels shall serve as templates for installation of
studs. Studs shall be no higher after welding than % inch below the top of
the bearing bars. Galvanizing shall be touched up at weld locations per
requirements of SECTION 05100 - METALWORK FABRICATION AND MISCELLANEOUS
PROVISIONS.
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-END OF SECTION 05500-
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